



Activity	% Complete	Status	Sep-18			Oct-18				Nov-18				Dec-18				Jan-19				Feb-19				Mar-19				Apr-19				May-19				Jun-19				Jul-19				Aug-19				Sep-19						
			3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9
<b>Part 1</b>		100%	[Orange bar]																																																					
Scope and Plan	100%		[Orange bar]																																																					
Agree basic study assumptions	100%		[Orange bar]																																																					
Simple study analysis	100%		[Orange bar]																																																					
CBA Analysis	100%		[Orange bar]																																																					
CBA Results	100%		[Orange bar]																																																					
<b>Part 2</b>	10%		[Orange bar]																																																					
Development of Technical data sets and data exchange	10%		[Orange bar]																																																					
Agree offline in-depth Study Requirements	0%		[Orange bar]																																																					
Study Analysis	0%		[Orange bar]																																																					
CBA of a range of Options	0%		[Orange bar]																																																					
Recommendations	0%		[Orange bar]																																																					
RDP Documentation	0%		[Orange bar]																																																					
Sign off RDP Design Phase outcomes and documentation	0%		[Orange bar]																																																					
Create Implementation Plan	0%		[Orange bar]																																																					
Possible Implementation Phase	0%		[Orange bar]																																																					