STCP 16-1 Investment Planning Issue 00<u>5</u>4 - 07/10/2011<u>March 2016</u>

STCP 16-1 Issue 00<u>5</u>4 Investment Planning

STC Procedure Document Authorisation

| Company | Name of Party Representative | Signature | Date |
|--|---------------------------------|-----------|------|
| National Grid Electricity Transmission plc | | | |
| SP Transmission Ltd | | | |
| Scottish HydroElectric Transmission <u>Ltdplc</u> | | | |
| Offshore Transmission Owners | | | |

STC Procedure Change Control History

| Issue 001 | 26/05/2005 | First Issue following BETTA Go-Live |
|--------------|------------|---|
| Issue 002 | 25/10/2005 | Issue 002 incorporating PA034, PA037 and PA039 |
| Issue 003 | 17/12/2009 | Issue 003 incorporating PA048 and changes as a result of the Offshore regime |
| Issue 004 | 07/10/2011 | Issue 004 incorporating PA061 |
| Issue 005 | Dd/03/2016 | Issue 005 incorporating ITPR |

Issue 00<u>5</u>4 - 07/10/2011March 2016

1 Introduction

1.1 Scope

1.1.1 This procedure applies to NGET and each TO. For the purposes of this document, TOs are:

- SPT; and
- SHET≟.
- all Offshore Transmission Licence holders as appointed by the Authority.

1.2 Objectives

1.2.1 This STCP describes the processes and procedures for investment planning and, individual project development across both the NGET -TO and TO -TO interfaces.

2 Key Definitions

2.1 For the purposes of STCP 16-1:

- 2.1.1.1 Agreement Date means the date by which NGET should have suitable agreements in place with the User for the purposes of undertaking the works. The agreement date stipulated by a TO shall be no less than 3 months before the date of commencement of the works
- 2.1.2 Distribution Network Operator means a holder of a Distribution Licence.
- 2.1.3 **Investment Planning Study Guidelines** means a document agreed between NGET and the TOs that specify various agreed details in relation to updating the Investment Plan, including the programme and assumptions made in the studies.
- 2.1.4 Joint Planning Committee (JPC) means the committee formed under section 4.1.1.
- 2.1.5 **Joint System Development Liaison group (JSDL)** means the groups formed under section 4.1.2.
- 2.1.6 **Operational Assessment** means an estimate of the system constraint costs against the Project Listings proposed by the relevant TOs.
- 2.1.7 **Project Listings** means a summary of proposed projects to modify the National Electricity Transmission System corresponding to a set of planning assumptions, i.e. to accommodate new connections, modification to existing connections, and National Electricity Transmission System reinforcements. Each entry on the Project Listing will have referenced a completed Project Listing Document (see Appendix B).
- 2.1.8 **Project Listing Document (PLD)** means a document describing a specific project or set of projects to modify the National Electricity Transmission System (see Appendix A and A1).
- 2.1.9 **Relevant Standards** means the National Electricity Transmission System Security and Quality of Supply Standard (NETS SQSS).
- 2.1.102.1.9 Week 24 Data Submission means that data which is submitted to NGET by Users in week 24 (as defined in Grid Code).
- 2.1.10 Initial Outage Plan means the outage plan developed in Years 3-6.
- 2.1.11 <u>"Network Options Assessment" means the process and the report produced by NGET</u> acting as SO in accordance with Standard Condition C27 (The Network Options Assessment process and reporting requirements).

Formatted: Indent: Left: 0 cm, Hanging: 1.25 cm

3 General Provisions

Issue 0054 - 07/10/2011March 2016

3.1.1 Nuclear Site Licence Provisions Agreement

When following this process where this may interact with, impact upon or fall within the boundary of a Nuclear Site Licence holder's site, or may otherwise have any form of affect and/or implication for a nuclear power station consideration must be given to the relevant provisions of the applicable Nuclear Site Licence Provisions Agreement, the CUSC Bilateral Connection Agreement for that site, paragraph 6.9.4 of the CUSC and Section G3 of the STC to ensure compliance with all of these obligations.

4 Procedure

4.1 Committees/Liaison Groups

4.1.1 Joint Planning Committee

- 4.1.1.1 The Joint Planning Committee (JPC), consisting of named representatives from NGET and each TO, shall facilitate the co-ordination between the Parties of investment planning and the production of the <u>ETSYS</u>. The JPC will provide the governance and framework for investment planning between the TO companies. The JPC shall meet bi-annually, however the frequency of the meeting can be varied with the agreement of all Parties.
- 4.1.1.2 It is envisaged that agenda items for consideration at a meeting may include, for example:
 - discussion of draft Investment Planning Demand backgrounds and the Investment Planning Ranking Orders by NGET;
 - the agreement of tolerances for the Boundary of Influence studies;
 - agreement for the sharing of information and commitment of necessary resources to facilitate the Investment Planning and <u>ET</u>SYS Models by Parties;
 - resolution of modelling issues, including contingencies and tolerances for consistency checking;
 - review and consistency checking of the NETS Models for Investment Planning and <u>ETSYS</u> production;
 - the production of Project Listings and supporting Project Listing Documents (PLDs) by all Parties;
 - production and progress of planning requests
 - the Operational Assessment performed by NGET;
 - the programme for annual production of Project Listings and supporting PLDs. (NB this is envisaged as an annual process but could be updated on an ad-hoc basis); and review of progress with proposed and issued Grid Code and/or <u>NETS</u> SQSS derogations.
 - Reports and feedback from any Sub Groups of the JPC.
- 4.1.1.3 Further to the JPC meeting, sub groups of the JPC will meet each quarter to ensure that the governance and principles of investment planning agreed by the JPC is in place across all TO companies. It is envisaged that two sub groups may be required, one to discuss issues of investment planning and modelling and a separate sub group to look at the long term placement of outages and associated Operational Assessment.
- 4.1.1.4 Each JPC meeting will include an update from the associated Sub Groups to include relevant discussions, actions and agreements. Relevant JPC members will receive the minutes of the appropriate Sub Groups.
- 4.1.1.5 It is envisaged that the Investment Planning Sub Group may meet between 2 and 4 times a year as appropriate. Agenda items for consideration at a meeting of the Investment Planning Sub Group may include, for example:

Page 3 of 17

Issue 00<u>5</u>4 - 07/10/2011<u>March 2016</u>

- The production of draft Investment Planning Demand backgrounds and the Investment Planning Ranking Orders by NGET;
- Review of the tolerances for the Boundary of Influence studies;
- Review of information shared and confirmation of the key milestones to be met by each TO for the purpose of investment planning and the production of <u>ET</u>SYS-and ODIS models.
- application of modelling issues, including contingencies and tolerances for consistency checking;
- review and consistency checking of the NETS Models for Investment Planning and <u>ET</u>SYS production in detail;
- the review of Project Listings and supporting Project Listing Documents (PLDs) by all Parties;
- Review of planning requests
- Review of TORIs
- review of outstanding and expected derogations against the NETS SQSS or grid code.
- Feedback and guidance from the JPC.
- 4.1.1.6 Operational Assessment Sub Group

It is envisaged that this group may meet between 2 and 4 times a year as appropriate. Agenda items for consideration at a meeting of the Operational Assessment Sub Group may include, for example:

- Review of Initial Outage Plans using long term planning data as agreed at Investment Planning Sub Group meetings
- Discussion of outage placement
- Discussion of Operational Assessment report
- Discussion on how costs may be reduced and programmes optimised.
- Feedback and guidance from the JPC.
- 4.1.1.7 It is not expected that all Parties will attend each JPC sub group meeting. Attendance at the sub groups of the JPC will be necessary only where the discussion is relevant to the TO and as determined by the boundary of influence.
- 4.1.1.8 The meetings described above may be supplemented with ad-hoc meetings as required. The JPC and it's associated sub groups do not preclude separate bilateral TO-TO, or TO-NGET meetings.

Issue 0054 - 07/10/2011March 2016

- 4.1.1.9 The JPC may appoint other sub-groups as appropriate to consider specific issues. It is envisaged that such sub-groups, for example, may be set up to consider:
 - dynamic models of new generators;
 - System stability; or
 - modelling consistency issues.
- 4.1.2 Joint System Development Liaison Group
- 4.1.2.1 A Joint System Development Liaison group (the JSDL) may be formed with a User for the purpose of investment planning co-ordination. Such groups shall be organised by NGET and formed at the request of NGET or a TO.
- 4.1.2.2 The JSDL shall consist of named representatives from the relevant User, NGET and the relevant TO or TOs. The JSDL shall meet twice a year, although the frequency of the meetings can be varied with the agreement of all members of the JSDL. The agenda at the meeting may include, for example:
 - all parties' relevant projects from the Project Listings, including infrastructure and asset replacement projects;
 - Information about Grid Supply Points (DNOs only);
 - Information about Outages; or
 - Information about general issues.
 - Information about embedded generation activity

4.2 Production of Investment Planning Project Listings

- 4.2.1 The JPC shall, at the first meeting of the calendar year, discuss and agree the programme, and key milestones for delivery of, the annual investment plan, which shall be documented in the agreed Investment Planning Study Guidelines.
- 4.2.2 The Parties shall review the Boundaries of Influence and produce the Hybrid-NETS Investment Planning Model and Summer Minimum NETS Investment Planning Model in accordance with STCP 22-1 Production of Models for NETS System Planning.
- 4.2.3 Each Party shall perform analysis on these Models based on the requirements of the <u>Relevant StandardsNETS SQSS</u>, including any sensitivity analysis considered relevant. Both the deterministic and economic requirements of the <u>Relevant</u> <u>StandardsNETS SQSS</u> shall be taken into account in any analysis.
- 4.2.4 Each Party shall consider future infrastructure reinforcements when considering any non-compliance with the <u>Relevant StandardsNETS SQSS</u> identified by the security analysis. Each Party shall also consider any new connection or asset replacement projects that are required, and will look to co-ordinate any future infrastructure reinforcements with such projects. Each Party shall also consider enduring changes to the capability of existing assets.
- 4.2.5 Each Party shall provide a Project Listing and associated PLDs to other relevant TOs for each project within their Boundary of Influence to facilitate the co-ordination of TOs' Transmission Investment Plans and the NGET Investment Plan, and Outage planning. This will be in accordance with Section D of the STC.
- 4.2.6 For each Party's projects, that Party shall produce an initial PLD, in such detail as is reasonably practicable and appropriate at the time, which may include the following items:
 - project name;
 - brief narrative;
 - any changes to node and line data

Issue 00<u>5</u>4 - 07/10/2011March 2016

- schematic diagram;
- key dates (including commissioning date, date by which stage by stage drawings will be available and date of initial Commissioning Panel meeting); and,
- butline Outage requirements (circuits, duration, order and Emergency Return to Service Times).
- and Agreement Date (if applicable)
- mathematical models in Laplace transform block diagram format to represent any dynamic control schemes present in the Transmission System. For the avoidance of doubt this includes equipment designed to meet the dynamic voltage control requirements of STC Section K, HVDC converter installations and series capacitors.
- Note that outage data shall not be necessarily included in a PLD as this is only normally available after detailed design and development and should thus be provided by the outage planning process of STCP11-1 for years 3-6.
- 4.2.7 Where a TO identifies a number of options for system reinforcement or modification that meet the deterministic and economic requirements of the Relevant StandardsNETS SQSS, they may request additional data from NGET in order to complete a more detailed economic comparison of the options. This request will be in the form of a planning request as set out in Appendix C. Additional data may include estimates of MWh & MVArh costs, constraint volumes and constraint locations.
- 4.2.8 NGET shall provide any data to the TO as reasonably requested in 4.2.7, to facilitate economic comparison of TO options. The data will not however, be detailed about the economics of any particular generator.
- 4.2.9 The TOs shall provide a Project Listing and associated PLDs to other TOs for each of the Parties.
- <u>4.2.10</u> All Parties shall review projects which fall within their Boundary of Influence that have been provided by other Parties in 4.2.5. Parties shall review and provide comments on these projects to consider whether they are co-ordinated, economic, and efficient.

4.2.104.2.11 For the avoidance of doubt, System Requirement Forms (SRF) created as part of the annual Network Options Assessment (see relevant STCP) and preferred Network Options shall be used to compile subsequent PLDs. Thus SRFs are distinct from PLDs in that the former are dedicated to the NOA for the following year's ETYS process to provide additional boundary capacity or alternative system benefits.

4.3 Production of Planning Requests.

- 4.3.1 In accordance with section 2.4.1. of section D of the STC any party may submit to another party a request to consider network changes to improve working methods or reduce costs to the industry.
- 4.3.2 The planning request will be submitted in the format shown in Appendix C.
- 4.3.3 The technical and operational impacts of the requested change will be discussed through the Investment Planning Sub Groups. The Operational Assessment Sub Group will consider the impact of the request on the Initial Outage Plan and associated Operational Assessment.

4.4 Operational Assessment

Comment [KD1]: In the light of Scottish experience, should we not include outage requirements in PLDs but obligate outage data submission as part of the Operational Assessment?

Comment [KD2]: I have also requested that Mark O'Connor considers adding the requirement of STCP11-1 to tag PLD related outages with the PLD reference to aid identification for the Operational Assessment process.

Comment [KD3]: Post ITPR, this is anticipated to continue as SRFs will only be used as part of the ETYS-NOA process.

Formatted: Indent: Left: 0 cm, Hanging: 1.27 cm, Don't keep lines together, Tab stops: 0 cm, List tab + Not at 1.25 cm

Comment [KD4]: Ref DA's comments, this para has been reworked in an attempt to outline the difference between the two forms. My view is that both are required. The new STCP to cover should detail the SRF, but I want to ensure that the reader does not believe that the forms are interchangeable.

Page 6 of 17

Issue 00<u>5</u>4 - 07/10/2011<u>March 2016</u>

4.4.1 NGET shall develop Initial Outage Plans for years 3 – 6 using outage proposals submitted by the TO's as specified in section 3 of STCP 11-1. These Initial Outage Plans then form the basis of the Year 2 Provisional Outage Plan. NGET shall develop Initial Outage Plans using information from the PLDs for Years 3-6. A Provisional Outage Plan will then be developed in accordance with section 3 of STCP 11-1 for Year 2. Parties will record information about Initial Outages in the NGET outage database as in Appendix B of STCP 11-1. The Initial Outage Plan will be updated at least twice each year.

4.4.1

- 4.4.2 NGET shall use the Initial Outage Plan to perform an Operational Assessment. The Operational Assessment will be discussed at a meeting which follows the Investment Planning Sub Group foraums.
- 4.4.3 The initial Operational Assessment will be based on the Investment Planning Background with any additional sensitivities agreed by the JPC and the appropriate JPC sub group. The Operational Assessment shall be based on node and line data and include:
 - a calculation of constraint costs during the construction phase, based <u>on</u> information submitted as part of on the the outage planning process of STCP11-1 for years 3-6Outage information provided in the PLDs;: and,
 - an estimate of enduring constraint costs, based on average circuit availabilities and plausible planned Outage scenarios.
 - PLDs will be included for construction and asset replacement to ensure all outages are captured as far as practicable in longer term timeframes.
 - The TO will inform NGET of any maintenance work with significant outages not captured by the construction and asset replacement PLDs; including protection change works.
- 4.4.4 NGET shall prepare separate Operational Assessment reports for each TO based on the results of the Operational Assessment. NGET shall send to the TO a first draft of its Operational Assessment report. The Operational Assessment report will make suggestions and comments on:
 - level of constraint volumes and forecast costs
 - volume of work across a boundary or within a year.
 - problematic Outages and Outage combinations;
 - problematic transmission reinforcements;
 - operational complexity issues; and
 - outages that impact on Users.
- 4.4.5 All Parties shall consider the first draft of their Operational Assessment report and the reviews carried out under 4.4.4. Where suggested changes to the timing of Outages can be accommodated without a detrimental impact on the TOs capital programme, the relevant PLD will be updated, and revised TO Models, Project Listing and revised PLDs provided to NGET, by the TOs.
- 4.4.6 Where appropriate the relevant PLDs and planning requests will be updated where suggested to deliver work in a more economic and efficient manner.
- 4.4.7 If required, NGET shall re-perform the Operational Assessment to reflect any agreed changes to the investment plan. Where necessary, NGET shall then revise and send to the relevant TO its Operational Assessment report.

Formatted: Indent: Left: 1.27 cm

Issue 00<u>5</u>4 - 07/10/2011<u>March 2016</u>

- 4.4.8 If NGET is not satisfied that the comments made in the draft Operational Assessment report have been properly considered by a TO, NGET can contact the TO to set out the concerns.
- 4.4.9 Affected Parties can hold a meeting in order to try and resolve any disagreement. If the disagreement is resolved, then the TO shall update their investment plan and associated documents or NGET acknowledge the TO's final investment plan and documentation.
- 4.4.10 Any updated Project Listing, PLDs, planning requests will be sent to all relevant Parties by NGET as appropriate.
- 4.4.11 If Parties cannot resolve the dispute, any of the Parties may refer the matter to the Authority, in accordance with the STC.
- 4.4.12 Based on the determination of the Authority, any changes required to the TOs Project Listing or PLDs will be re-issued to all affected Parties as appropriate.
- 4.4.13 The Initial Outage Plan will become part of the Provisional Outage Plan as governed by STCP 11-1. In week 6 each year the Initial Outage Plan for Year 3 shall become the Provisional Outage Plan for Year 2 and each Initial Outage Plan beyond Year 3 to Year 6 will similarly be rolled forward and a new Year 6 Plan will be started. The formal handover of plans for Years 3 to 6 will be facilitated by the Operational Assessment Sub Group.

4.5 Customer Impacts

- 4.5.1 NGET shall provide information on longer-term Project Listings on the National Electricity Transmission System that could affect Users, as part of the JSDLs' regular meetings. The information will be provided in the same form that it appears in the final PLD.
- 4.5.2 NGET shall review the final PLD and identify developments on the National Electricity Transmission System that could impact on Transmission Connection Assets.
- 4.5.3 NGET shall follow appropriate CUSC processes to gain agreement with the affected User(s) prior to the commencement of works and in accordance with 4.7.3. and 4.7.4. of this document.

4.6 Quarterly Investment Plan Update

4.6.1 Each TO shall make a formal update to its Investment Plan every quarter (including Project Listing, any changed PLDs and appropriate TO Models). Any material changes in between the quarterly updates (including schemes changing status from planned to firm and new schemes being added to the plan) shall be notified as soon as possible via an email to NGET and the appropriate TO if within Boundary of Influence. Any Party may request further details about proposed changes, e.g. updated models or PLDs if required. Planning requests should be included in the long term investment plan.

4.7 Changes to Planning Assumptions

4.7.1 At any time, NGET may produce new Planning Assumptions either as a consequence of a TO requesting additional information from NGET (this may follow the TO receiving notification from NGET of a disconnection notice), or if NGET decides it is appropriate to produce new Planning Assumptions. In such cases, the Parties shall agree which parts of the process in section 4.2 shall be followed to produce revised Project Listings and their associated revised or new Project Listing Documents.

4.8 Detailed Option Development

4.8.1 Economic Analysis

4.8.1.1 AnyFurther to the Network Option Assessment carried out as a part of the annual <u>ETYS-NOA process, aAny</u> party <u>mayean</u> submit a planning request to NGET to facilitate a more detailed Operational Assessment for a proposed reinforcement.

| STCP 16-1 Investment Planning Issue 0054 - 07/10/2011March 2016 Further to this, where contained in the annual Network Options Assessment process, NGET, acting as SO shall perform economic analysis as a part of: as a part of the development of Strategic Wider Works submissions to deliver additional boundary capacity | Formatted: Level 4, Indent: Left: 1.27 cm, Hanging: 0.63 cm, Bulleted |
|---|---|
| the development of small TO schemes to deliver additional boundary capacity or alternative system benefits as identified in the ETYS. For example: additional voltage compensation to alleviate a local potential voltage non-compliance issue during a low demand condition. as a part of the development of small TO schemes | |
| as a part of the Offshore Gateway Submissions process | Formatted: Indent: Left: 1.25 cm, |
| 4.8.1.2 In order that the Network Options Assessment may be undertaken, a TO may disclose to NGET: a cost breakdown of the Transmission Connection Assets, the GAV and the risk margin. | |
| where no cost data is provided by the TO to the agreed delivery timetable for NOA, NGET shall use substituted data. NGET shall indicate within the published report that TO data was not received, that substituted data were used and how these data were derived. In such circumstances NGET acting as SO shall inform the TO of the data that have been substituted and how these data were derived. | |
| 4.8.1.1 | Formatted: Normal, Indent: First line: 0 cm, Tab stops: Not at 1.25 cm |

Issue 0054 - 07/10/2011March 2016

- 4.8.1.2<u>4.8.1.3</u>NGET shall provide economic data at the request of the TO. For the avoidance of doubt, the data will not be detailed about the economics of any particular User.
- 4.8.1.3<u>4.8.1.4</u>_NGET -shall provide comments on the project to the relevant TO. This will include for example:
 - minor changes to timing to enable best fit with other projects;
 - changes to design to minimise constraints;
 - · any impact on NGET assets; and
 - estimate of impact, if any, on User assets.
- 4.8.1.5 Following receipt of any comments from NGET, the TO shall assess NGET 's comments, and revise the project and appropriate investment plan accordingly. At the TO's discretion the status of the project within Project Listings will then be flagged as "firm". At this stage the scheme can still be changed. Any resulting changes in Initial Outages shall discussed by the Operational Assessment Sub Group in accordance with STCP 11-1 Outage Planning.

<u>4.8.1.4</u>4.8.1.6

4.8.2 Changes to NGET assets

4.8.2.1 If changes to NGET assets are required as a result of a TO project, NGET shall consider the necessary works in accordance with its Investment Planning process. Should these be considered appropriate, NGET may include them within the NGET Project Listings. These works will be added to NGET Project Listings and flagged as "firm".

4.8.3 Changes to Transmission Connection Assets

- 4.8.3.1 Where changes to Transmission Connection Assets identified in the PLD by the TO are due to asset life expiry, NGET shall issue a Replacement Notice to the User in accordance with the CUSC. NGET shall request a TO Construction Offer from the TO, in accordance with STCP 18-1
- 4.8.3.2 Where changes to Transmission Connection Assets identified in the PLD by the TO are triggered by the increased capability of the NETS Transmission System (i.e. change in supply voltage, increase in fault levels, etc) NGET shall issue a Modification Notification to the User, in accordance with the CUSC. Following receipt of a Modification Application from the User, NGET shall request a Construction Offer from the TO in accordance with STCP 18-1.This offer shall be issued no sooner than 6 months after the Asset Replacement Notice in section 4.7.3.1.
- 4.8.3.3 For the avoidance of doubt, and subject to sub-paragraph 4.7.3.4, a TO shall not undertake any Modification unless and until NGET has notified such TO that NGET has either agreed such Modification with the affected User or that any dispute between NGET and the User in relation to such Modification has been determined by the Authority pursuant to the CUSC.
- 4.8.3.4 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this sub-paragraph 4.7.3.4 but, in the event that it has <u>reasonable grounds to believe</u>, given its Transmission Licence and statutory duties, that a Transmission Connection Asset should be replaced prior to notice being received pursuant to sub-paragraph 4.7.3.2, the TO shall consult with NGET as far as reasonably practicable but shall be entitled to replace such Transmission Connection Asset.

4.8.4 User works required

4.8.4.1 If User works are identified by the TO and notified in the PLD, NGET shall submit a Modification Notification to the User in accordance with the CUSC. In the event that a Modification Application is received from the User, NGET shall submit a Modification Application to the TO in accordance with STCP 18-1

Formatted: Indent: Left: 1.27 cm, Hanging: 0.63 cm

Formatted: Font: 10 pt

Formatted: Font: 10 pt

Page 10 of 17

Issue 00<u>5</u>4 - 07/10/2011March 2016

- 4.8.4.2 For the avoidance of doubt, and subject to sub-paragraph 4.7.4.3, a TO shall not undertake any Modification unless and until NGET has notified such TO that NGET has either agreed such Modification with the affected User or that any dispute between NGET and the User in relation to such Modification has been determined by the Authority pursuant to the CUSC.
- 4.8.4.3 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this sub-paragraph 4.7.4.4 but, in the event that it has <u>reasonable grounds to believe</u>, given its Transmission Licence and statutory duties, that a Transmission Connection Asset should be replaced prior to notice being received pursuant to sub-paragraph 4.7.4.2, the TO shall inform NGET and consult with NGET as far as reasonably practicable but shall be entitled to replace such Transmission Connection Asset.

Formatted: Font: 10 pt

Formatted: Font: 10 pt

Issue 00<u>5</u>4 - 07/10/2011March 2016

Appendix A: Project Listing Document.

Comment [KD6]: Delete outage requirement?

| Project Name | | | | | | | | | | | | | |
|--|--|---|---|----------------------------|---------------------------------|-------------------------|------------------------------------|------------------|------------|--------------|------------|-------------------------|---------|
| | | | | | | | | | | | | | |
| Description | | | | | | | | | | | | | |
| Scheme Driver | | | | | | | | | | | | | |
| roject Status | | | | | | | | | | | 1 | | |
| Document Refere | ence | | | | | | | | | | | | |
| lanning Backgro | ound | | | | | | | | | | | | |
| ersion Number of | | | | | | | | | | | | | |
| Project List Item A | Authorisation Company | | SP | | | | | | | | 1 | | |
| | Representa | | | | | | | | | | | | |
| | Date | | | | | | | | | | | | |
| | | | | | | -1-0 | Maa | Dete | | nt required | No. Olto O | Dete | |
| oes this scheme Vill the scheme to | riaaer User w | orks? | or transm | ission Conr | lection Ass | etsr | Yes | Date use | er agreeme | int required | INO SILE S | lart Date | |
| laterial Impact | 55 | | | | | I | | | | | | | |
| | | | | | | - | | | | | | | |
| comments | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| Schematic | | | | | | | | | | | | | |
| Diagram | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| dicative Outag | jes (where a | opropriate) | 1 | | | | | | | | | | |
| | | | | ise format v | vw.d) for th | he appropri | ate outage | years | | | | | |
| | | | | se format v | vw.d) for th 2008/09 | he appropri | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | ise format v Circuit ID | vw.d) for th 2008/09 | he appropri 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | se format v Circuit ID | vw.d) for th 2008/09 | he appropri 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | se format v Circuit ID | vw.d) for th 2008/09 | he approprie 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | ise format v Circuit ID | vw.d) for th 2008/09 | he appropri 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | ise format v | vw.d) for th | he approprin 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| | | | | ise format v | vw.d) for th | he appropri- 2009/10 | ate outage 2010/11 | years 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| inter OUTLINE o | butage needs | by circuit, ir | n weeks (u | ise format v Circuit ID | vw.d) for th 2008/09 | | | | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| inter OUTLINE o | Dates | by circuit, ir Site Start | n weeks (u | ise format v Circuit ID | vw.d) for th 2008/09 | | ate outage 2010/11 Commissio | | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| nter OUTLINE o ircuit ey Programme I tage by stage dr | Dates rawings availa | by circuit, ir Site Start | n weeks (u | ise format v Circuit ID | vw.d) for th | | | | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| nter OUTLINE o ircuit ey Programme I tage by stage dr | Dates rawings availa | by circuit, ir Site Start | n weeks (u | se format v | w.d) for tt 2008/09 | | | | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| nter OUTLINE o ircuit ey Programme I tage by stage dr irst commissioni | Dates rawings availating panel | by circuit, ir Site Start | n weeks (u | ise format v Circuit ID | vw.d) for th 2008/09 | | | | 2012/13 | 2013/14 | 2014/15 | 2015/16 | 2016/17 |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | by circuit, ir Site Start | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE o ircuit ey Programme I itage by stage dr irst commissioni | Dates rawings availa ing panel ia | by circuit, ir Site Start able | n weeks (u | | ww.d) for th 2008/09 | Final (| Commissio | oning Date | | 2013/14 | 2014/15 | | 2016/17 |
| inter OUTLINE of irrcuit | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE of irrcuit | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE of irrcuit | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I tage by stage dr trat commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I tage by stage dr trat commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I tage by stage dr trat commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE of irrcuit | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| ey Programme I age by stage dr irst commissioni | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE of irrcuit | Dates rawings availa ing panel | Site Start able | ion | Circuit | | Final (| Commissio | on 100MVA ba | 356) | | | Rating (MVA) | |
| inter OUTLINE o ircuit | Dates Dates awings availating panel a Cin From From | Site Start able | ion ID | Circuit Length | Rt | Final 4 | Commissio | on 100MVA ba | 350) X0 | BC | | Rating (MVA) Spr/Aut | Sum |
| inter OUTLINE o ircuit | Dates availage needs bates availage availage bates ba | Site Start able | ion D | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| inter OUTLINE o ircuit | Dates Dates awings availating panel a Cin From From | Site Start able | ion ID | Circuit Length | Rt | Final 4 | Commissio | on 100MVA ba | 350) X0 | BC | | Rating (MVA) Spr/Aut | Sum |
| Inter OUTLINE o Circuit | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| Wound Components Data | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| inter OUTLINE o Circuit | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| Inter OUTLINE o Circuit | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| Inter OUTLINE o Circuit | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| ey Programme I tage by stage dr irst commissioni lode & Line Dat Data type | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| ey Programme I tage by stage dr irst commissioni ode & Line Dat Data type | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| ey Programme I age by stage dr rist commissioni ode & Line Dat Data type | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |
| ey Programme I tage by stage dr irst commissioni ode & Line Dat Data type | Dates rawings availaing panel a Cin From From From | Site Start able cuit Identificati To | ion Dialactic Control | Circuit Length | R1 | Final (| Commissio | on 100MVA b | ase) X0 | B0 | Wint | Rating (MVA) Spr/Aut | Sum |


STCP 16-1 Investment Planning Issue 00<u>5</u>4 - 07/10/2011March 2016

Appendix B: Project Listing

| Proje ct Lis tin g | |
|--|---------------|
| Plannin g Bac kgr oun d | SYS 20Oct2010 |
| Version | 1 |
| Last Up dat ed | 19/May/2010 |
| Comme nts | |

| Project | Project Name | Com | Mat | Sch | Commis | Pr | V | Las | Replac | U |
|---------|--------------|-----|-----|-----|--------|----|---|-----|--------|---|
| Nu | | р | | | sioni | | | i | em | |
| mb | | а | | | ng | | | | ent | |
| er | | n | | | Date | | | | ? | |
| | | У | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |

STCP 16-1 Investment Planning Issue 00<u>5</u>4 - 07/10/2011March 2016



Issue 00<u>5</u>4 - 07/10/2011March 2016

Appendix C: Planning request pro forma Planning Request NGET 20**/00**

| | Requesting Party: | | |
|---|---|-------|------------------------------------|
| | | | |
| | | | |
| | Party to whom request is being made: | | |
| | | | |
| | | | |
| | Date Request made: | | |
| | | | |
| | | | |
| | | | |
| | <u>Description of requested change</u> (including reference to relevant Investment Plan appropriate): | where | |
| | appropriate). | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | Reason for the Planning Request | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | Outages requested* | | |
| | | | |
| | | | |
| | Assessment of Operational Impact | | |
| | | | |
| | | | |
| | Note of any Health and Safety Issues as a result of this request. | | |
| | Note of any Health and Salety issues as a result of this request. | | |
| | | | |
| | | | |
| | Note of impact to any third party. | | |
| | | | |
| | *If not included in PLD, outages shall be notified via STCP11-1 process and | F | prmatted: Left, Indent: Left: 1.27 |
| | annotated with PLD reference number. | cr | n, First line: 0 cm |
| • | | | |
| 1 | Planning request to be submitted to appropriate Investment Planning data co- | F | ormatted: Left, Indent: Left: 1.27 |
| | ordinator: | cr | n, First line: 0 cm |
| | | | |
| | National Grid IP.DATA@nationalgriduk.ngrid.com | | |
| I | | | |
| | Page 15 of 17 | | |

| Issue 00 <u>5</u> 4 - 07/10/2011<u>March 2016</u> | | | | |
|--|---|--|--|--|
| SHETL | Betta.rtsdata@sse.comcottish-southern.co.uk | | | |
| SPT | IP.Data@spenergynetworkspowersystems.com | | | |

Appendix D: Abbreviations & Definitions

Abbreviations

| DNO NETS SQSS | | S | Distribution Network Operator NETS Security and Quality of Supply Standard |
|------------------|------|---------------|---|
| | JPC | | Joint Planning Committee |
| | JSDL | | Joint System Development Liaison Group |
| | NOA | | Network Options Assessment |
| I | | PLD | Project Listing Document |
| SI SI | | | Scottish HydroElectric Transmission_ <u>plc-Ltd</u> SP Transmission <u>plcLtd</u> Solution Requirement Form |
| SF | | | Site Responsibility Schedules |
| ST | C | | System Operator Transmission Owner Code |
| | | <u>ET</u> SYS | Seven Electricity Ten Year Statement |
| ТĊ |) | Transm | ission Owner |

Definitions

STC definitions Used:

Authority CUSC Customer **Distribution Licence** Emergency Return To Service -National Electricity Transmission System Grid Code Modification NGET NGET Investment Plan Offshore Transmission Owner Outage Party **Planning Request** Seven Year Statement **Transmission Connection Assets** Transmission Investment Plan **TO Construction Offer TO Construction Agreement** Transmission Investment Plan

Page 16 of 17

STCP 16-1 Investment Planning Issue 00<u>5</u>4 - 07/10/2011<u>March 2016</u> User

Grid Code Definitions Used:

Grid Supply Points

CUSC Definitions Used:

Bilateral Agreement Modification Notification Modification Application Modification Offer Replacement Notice

Definitions used in the document that are covered in other STCPs:

Boundary of Influence – as defined in STCP 22-1.

Commissioning Panel – as defined in STCP19-4

Host TO - as defined in STCP18-1

Hybrid GB Investment Planning Model - as defined in STCP 22-1

Investment Planning - as defined in STCP22-1

Summer Minimum GB Investment Planning Model - as defined in STCP 22-1

TO Model - as defined in STCP 22-1

Ranking Order – as defined in STCP 22-1

Transmission Owner Reinforcement Instruction (TORI) – as defined in STCP 18-1.

Provisional Outage Plan – as defined in STCP 11-1

Draft Outage Plan – as defined in STCP 11-1