

Urgent timeline for CMP345 as agreed at Panel (subject to Ofgem approval)

Milestone	Date	Milestone	Date
Workgroup Nominations (3 Working Days)	20 to 22 May 2020	Code Administrator Consultation (3 working days)	9 June 2020 to 12 June 2020
Workgroup 1 and Workgroup 2	26 May 2020 and 28 May 2020	Draft Final Modification Report (DFMR) issued to Panel	12 June 2020 after 5pm
Workgroup Consultation (3 working days)	29 May 2020 to 3 June 2020	Panel undertake DFMR recommendation vote (1 working day)	15 June 2020
Workgroup 3 and 4 - Assess Workgroup Consultation Responses and Workgroup Vote	4 and 5 June 2020	Final Modification Report issued to Panel to check votes recorded correctly	15 June 2020
Workgroup report issued to Panel (1 working day)	8 June 2020	Final Modification Report issued to Ofgem	15 June 2020
Panel sign off that Workgroup Report has met its Terms of Reference "Special Panel"	9 June 2020	Ofgem decision	22 June 2020
		Implementation Date	23 June 2020 / Backdated to 1 st settlement period on 1 June 2020