



Timeline for GC0148 V3 as of 1 April 2022

Milestone	Date	Milestone	Date
Workgroup 1	10 June 2021	Workgroup Report issued to Panel (5 working days	30 June 2022
Workgroup 2	05 July 2021	Code Administrator Consultation	06 July 2022- 08 August 2022
Workgroup 3	18 August 2021		
Workgroup 4	05 October 2021	Draft Final Modification Report (DFMR) issued to Panel	17 August 2022
Workgroup 5	05 November 2021		
Workgroup 6	20 December 2021	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	30 August- 6 September 2022
Workgroup 7	14 January 2022		
Workgroup 8	22 February 2022	Final Modification Report issued to Ofgem	07 September 2022
Workgroup 9 (agree consultation questions)	23 March 2022	Ofgem decision	TBC
Workgroup Consultation (20 working days)	28 March – 27 April 2022		
Work group 10- Assess Work group consultation responses	12 May 2022	Implementation Date	TBC
Workgroup 11- Workgroup Vote	27 May 2022		
Workgroup Report issued to Panel (5 working days	16 June 2022		



Workgroup to confirm Terms of Reference has been met

All Workgroup

Can I vote? and what is the Workgroup Vote?

To participate in any votes, Workgroup members need to have attended at least 50% of meetings

Stage 2 – Workgroup Vote

- 2a) Assess the original and WAGCM1 against the Grid Code objectives compared to the baseline (the current Grid Code)
- 2b) Vote on which of the options is best.





