


# EBS project update



- Go-Live delayed until July 2016
  - Issues with the pumped storage and interconnector modules
- Legacy comms (EDL/EDT): no change
  - supported for 5 years after Go-Live
- Connectivity
  - EDL connectivity tests complete
  - EDT connectivity tests due to start at the end of this month
- New comms (EDL\*/EDT\*): available early 2017

# EBS project update

---

- Transition:
  - Minimise impact to Market Participants
  - Consultation in June
- More detail at:
  - <http://www2.nationalgrid.com/uk/industry-information/electricity-codes/balancing-framework/electricity-balancing-system/>