EAC Delivery Roadmap

2022	2023

Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov

High-Level Market Design

Detailed Market Design

EBR Consultation

1st Industry Webinar

2nd Industry Webinar

Market Trials Registration & Guidance doc

Mock auctions

w/c 25th Sept
w/c 02nd Oct
w/c 09th Oct

Auction Platform Proof of Concept (Sprints)

Integration Testing

16th Oct - Platform Go-Live
Auction submission can begin

SMP show & Listen event

API documentation available for market providers

30th Oct - First Auction
First Response auction on EAC at 2pm

EAC Questionnaire

SMP Workshop

User Interface Development

Market participant readiness, training and support (Drop-in sessions)

EAC Market Design 1-2-1s

UI demonstration workshop

Market Trial information

1