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Request for extension for GC0097 

 The solution for Grid Code processes is being progressed by the Workgroup in 

conjunction with the P344 Workgroup.  The WGs agreed to delay the arranged 

meetings in October to allow for the further work needed to be completed 

internally at National Grid to determine how to deal with the overlaps between 

TERRE processes and BM processes. 

 A GC0097/P344 WGs joint meeting was held on the 1 November. At this meeting 

the NGET Proposer was able to provide clarity to the WGs on what the E2E 

solution would be. The was broad agreement by the WG but with some areas 

that required further clarity on how they would work in practice. 

 Next meeting is due to take place 14 November 2017 and will be for GC0097 

only (but P344 WG members are welcome to attend as observers) and will be an 

opportunity for the WG to clarify any aspects of the E2E solution that was 

presented to them at the meeting on 1 November.  

 The revised timeline has been discussed with Ofgem who broadly understand the 

needed delay. A 3 month extension is being requested and the update Timetable 

is attached for approval. This includes new dates for meetings post WG 

consultation.  The Workgroup Report would be presented to the April 2018 

meeting. 
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Request for extension for GC0097 

01 November 2017 Workgroup Meeting Nine (joint WG with P344) 

14 November 2017 Workgroup Meeting Ten (GC0097 Only) 

28 November 2017 Workgroup Meeting Eleven (joint WG with P344) 

12 December 2017 Workgroup Meeting Twelve (joint WG with P344) 

8 January 2018 Workgroup Consultation issued (15 working days ~ close date                 

26 January 2018) 

7 February 2018 Workgroup meeting Thirteen (review responses) GC0097 Only 

 21 February 2018 Workgroup meeting Fourteen review responses for P344 (joint   with 

P344) 

7 March 2018 Workgroup Fifteen (joint P344) to consider alternative options and vote 

21 March 2018 Workgroup Sixteen (joint P344) to consider alternative options and vote 

                                26 April 2018  Workgroup Report presented to Grid Code Review Panel (3 month 

extension  
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Request for extension for GC0097 

30 April 2018 Code Admin Consultation Report issued (15 Working Days ~ close date   

22 May 2018) 

5 June 2018 Draft Modification Report issued to Industry and Panel (5 Working Days) 

14 June 2018 Draft Final Modification Report presented to Panel   

 

21 June 2018 Modification Panel Recommendation Vote (5 Working Days) 

26 June 2018 Final Modification Report submitted to the Authority 

31 August 2018 Authority Decision (25WDs) 

7 August 2018 Implementation 


