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CMP317

Identification and exclusion of Assets Required for Connection when setting 

Generator Transmission Network Use of System (TNUoS) charges

Workgroup (Pre Consultation)

1st Workgroup held 27th June; Panel confirmed the 

timetable; to report in January 2020

CMP295

Contractual Arrangements for VLPs

Workgroup (Post Consultation)

Following the addition of 2 new workgroup members the 

workgroup is due to meet on 9th July to conclude the 

workgroup report

CMP311

CUSC Credit Requirements for Suppliers

Workgroup (Pre Consultation)

Timeline approved in April's panel. 

On track, next workgroup 31 July

CMP280/281

Removal of UoS charges from Storage

Workgroup (Post Consultation)

To report in July ; workgroup finalised the legal text  and 

held the workgroup vote. A consequential section 11  

modification has also been raised

CMP291

Publication of Harmonised rule for Grid Connection

Workgroup (Pre consultation)

CMP291 - workgroup cancelled due to quoracy; this has 

occurred three times therefore there has been a request for 

additional WG members issued to the industry 

CMP308

Removal of BSUoS from Generation to Demand

Workgroup

On track to report in July; finalising the workgroup report 

and legal text

CMP315

TNUoS Expansion Constant

Workgroup

First workgroup to convene and a timetable to be provided 

thereafter

CMP316

TNUoS Co-location

Workgroup

First WG held 20 June. The timeline to be created at the 

next workgroup in September

CMP287

Improving TNUoS Predictability Through Increased Notice of Inputs

Workgroup (Post Consultation)

WG postponed due to quoracy issue. An extension has 

beenm granted until October to account for timing to meet.

CMP286

Improving TNUoS Predictability Through Increased Notice of Inputs

Currently at request for information

On track to report in August 2019; RFI issued 7 May, closed 

30 May

CMP288/289

Transmission Works Delays and Backfeeds

Workgroup (Post Consultation)

Extension granted at May Panel until September  

workgroup consultation and alternatives being developed. 

CMP304

Enhancing EPRS

Workgroup (Pre Consultation)

Placed 'on hold' until July at the Panel in April awaiting 

outcomes of the NG ESO Roadmap; to be revisited in July

CMP298

Statement of Works

Workgroup (Pre Consultation)

Extension approved until October; WG cons needs to be 

issued. 

CMP306

Rate of return/Cost of Capital

Workgroup Consultation 

WG cons closed 16 May; no alternatives raised. May require 

an extension if the WG cannot meet prior to Panel in July. 

CMP292

Fixing date for Section 14 Changes

Workgroup (Post Consultation)

CAC issued; DFMR to be presented to July Panel 

CMP300

Energy Response Payment

Workgroup

1 WACM being developed extension granted until July. 
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