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EXECUTIVE SUMMARY 

The Offshore Coordination project investigates options for a coordinated approach to the offshore 

transmission network design in Great Britain. This report investigates the costs and benefits of such a 

coordinated approach compared to the approach followed until now.  

The CBA (Cost-Benefit Analysis) execution entails the comparison of different offshore designs, 

“Counterfactual” and “Integrated”, in order to evaluate the costs and benefits of each alternative. The 

Counterfactual approach attempts to extrapolate current project activity into the future, it applies 

development approaches that have been utilised to date. The Integrated approach, considers offshore grid 

evolution in a holistic manner looking for ways to provide wider system benefits, aggregate infrastructure 

to reduce the number of onshore landing points, provide boundary benefits, etc. The CBA analysis has 

been performed based on the “Leading the Way” scenario from 2020 Future Energy Scenarios (FES), as it 

represents the scenario that meets the government targets of 40 GW of offshore wind in 2030 and 75 GW 

in 2050. 

For the design comparison several indicators (key performance indicators or KPIs) have been valuated. 

The investment and maintenance cost of the network (CAPEX and OPEX) and the system cost of the 

operation of the electricity supply system have been quantified and monetised. Other KPIs such as the 

amount of renewable energy that is used, CO2 emissions and grid losses have been quantified. Finally, 

some KPIs have been qualified like security of supply, local and environmental impacts.   

The quantified KPIs of both the integrated and counterfactual alternative are shown in Figure 0-1.  

 

Figure 0-1 Summary of valuation results for quantitative KPIs (by how much in % the 

Integrated scores better than the Counterfactual) 1 

We conclude that the Integrated approach is more advantageous overall. Figure 0-1 shows the scores of 

the KPIs of the Counterfactual design compared to those of the Integrated design. The Integrated design 

scores better on CAPEX, OPEX and residual impacts (environmental impacts, social and local impacts). The 

Integrated also scores better on all qualitative KPIs that are related to the security of electricity supply. 

 
1 *For quantification of Environmental, Social and Local impacts refer to Table 2-2. 
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For system cost, RES curtailment, CO2 emission and grid losses, there is no notable difference between 

the Integrated and the Counterfactual.  

Prior to the execution of the CBA a preparation of the CBA methodology was carried. This methodology 

describes how to determine the costs and benefits and score them based on inputs, scenarios and other 

assumptions. An overview of the interaction between CBA methodology and execution is shown in Figure 

0-2 below. 

 

Figure 0-2 Overview of the interaction between a CBA methodology and execution.  

 

The developed methodology has been tailored specifically to allow for the objective assessment of societal 

costs and benefits. The methodology has been based on the HM Treasury Green Book guidelines for the 

economic appraisal combined with the dedicated CBA framework for offshore grids developed within the 

EU research project PROMOTioN (PROgress on Meshed Offshore Transmission Networks).
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1 INTRODUCTION 

1.1 Offshore Coordination project background 

This report is prepared as a part of the Offshore Coordination project. The Offshore Coordination project 

investigates options for a coordinated approach to the network design offshore. The impacts that different 

approaches would have on the volume of new network infrastructure required have been assessed from a: 

• transmission system perspective in terms of compliance with existing regulatory framework 

rules, security of supply, shareability, suitability for future extension and cost and 

• stakeholder perspective particularly in terms of amenity and environmental considerations 

onshore and offshore both during construction and during the operational life of the new network 

infrastructure. 

As part of this project, detailed work has been carried out to: 

• review different technology options and identify components that are (or are expected to be) 

available within the offshore wind farm development timescales; 

• develop and assess network solution options for connecting new offshore generation to the 

transmission system; 

• investigate the impact of offshore on the onshore system on the points of connection and 

boundaries and identifying at a high level how onshore and offshore can work as a whole system 

• identify and assess socio-economic benefits and impacts of more coordinated offshore 

developments, and 

• consider local coastal community impacts and general amenity impacts associated with different 

network designs. 

Workstreams with specific focus were established for this project.  Figure 1-1 provides an overview of 

these workstreams: 

 

 
Figure 1-1 Offshore Coordination project structure 

 

This report is the main deliverable of WS 2C: Cost-Benefit Analysis. 

1.2 Cost-Benefit Analysis 

 

This report involves both the preparation of the CBA (Cost-Benefit Analysis) methodology and the 

execution of the CBA. Clarification is required on the distinction between the cost-benefit analysis and 

the cost-benefit analysis methodology to execute a CBA.  
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A Cost-Benefit Analysis (CBA) is an assessment of the costs and benefits of an investment decision in 

order to assess the welfare change attributable to it.2  

HM Treasury Green Book refers to a more general concept of Appraisal - the process of assessing the 

costs, benefits and risks of alternative ways to meet government objectives. It helps decision makers to 

understand the potential effects, trade-offs and overall impact of options by providing an objective 

evidence base for decision making. Economic appraisal is based on the principles of welfare economics – 

that is, how the government can improve social welfare or wellbeing, referred to in the Green Book as 

social value3. 

Such an assessment can be used as a tool to judge the advantages and disadvantages of the investment 

decision. The aim of a CBA is to assign a value to the benefits expected from the project4 and compare 

these to the costs, which are expected to be incurred by developing the project. If the benefit exceeds 

the cost, there is justification for the project to go ahead. Often an appraisal is performed in comparison 

to a reference ‘business-as-usual’ case, i.e. an estimation of the costs and benefits that will continue to 

arise if the project is not carried out. 

 

A CBA methodology provides a set of guidelines on how to perform a CBA. The methodology describes 

how to ensure a robust and consistent analysis of multiple projects. This is achieved through: guidelines 

on establishing a common input dataset, common reference sources, common indicators, a common 

time horizon, and common discount rates to be applied. The CBA methodology should outline also the 

methodology for the sensitivity analysis.  

 

A CBA methodology should be: 

• able to encompass and compare a wide range of considered alternative projects; 

• project and scenario5 independent (impartial); 

• a single methodology to assess alternatives on equal footing. 

 

A CBA methodology defines: 

• the scope and boundaries of the CBA: 

o whether it regards national or cross-national infrastructure; 

o whether it regards a project value or the value to society. 

• the project alternatives; 

• the scenarios and sensitivities to analyse at a minimum, and 

• the indicators and KPIs (Key Performance Indicators) to measure the impact of project 

alternatives. 

Figure 1-2 shows the relation between CBA methodology and execution. 

 

 

2 European Commission. “Guide to Cost-Benefit Analysis of Investment Projects”, 2014.  
3 HM Treasury. The Green Book. Central Government Guidance on Appraisal and Evaluation., 2018 

4 A project is defined as a cluster of investments that are expected to be in similar development stages. Note that 

sometimes a project may be just a single investment or a full offshore system. 

5 A scenario is a set of assumptions that describes a possible future development of the region where the researched 

system or project alternative will be developed and operated. Scenarios illustrate future uncertainties, in this report 

this includes renewable energy capacity, generation portfolio, load growth, energy prices, CO2-prices, regulatory 

framework, etc.  
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Figure 1-2: Overview of the interaction between a CBA methodology and execution. 

The CBA assessment follows the described steps of the methodology to perform a full assessment of socio-

economic, technical, environmental and residual impact categories of a project. These impacts have been 

identified and translated into indicators in the methodology. The assessment will determine the value of 

each defined indicator for each alternative project. By comparing the indicator values of alternative projects, 

the assessment can then perform a scoring of, or comparison between project alternatives. A detailed 

description of the CBA methodology can be found in Chapter 3. 

 

2 CBA EXECUTION 

In this chapter the actual CBA execution is described including assumptions on scope, scenarios, project 

alternatives, assessment framework, applied tools  and the results per KPI.  

2.1 Scope of the project and CBA methodology 

The purpose of the project is to evaluate the planned offshore wind energy to the onshore area. For the 

evaluation of alternative solutions an Augmented CBA is used to determine the value to Great Britain 

society and to local communities/societies.   

2.2 Scenarios 

Of the 2020 Future Energy Scenarios (FES), only one, “Leading the Way” (LW) meets the pace and scale 

required for the government’s goal of 40 GW of offshore wind in 2030 and 75 GW in 2050.  Accordingly, 

our analysis has focussed on that one scenario to inform integrated design. Figure 2-1 and Figure 2-2 

describe this scenario in total regional capacity objectives by area. 
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Figure 2-1 Regional offshore capacity build-up towards 2050 target 

 

Figure 2-2 Growth in Offshore Wind by Offshore development region 

The scenario Leading the Way (LW) is characterised by presenting the most favourable carbon reductions 

from each sector and the achievement of the net zero target as the earliest credible date6. Some 

characteristics of this scenario and the operational behaviour modelled for the technologies present, have 

an influence on the optimisation and generation dispatch results. The presence of CCS (Carbon Capture 

and Storage) technologies in the scenario, receiving the CO2 price per emissions captured, results in those 

plants having a baseload behaviour. The CCS plants present more incentive to generate than the renewable 

sources in some of the years. If the CCS operational philosophy is changed, that could lead to different 

market simulation results. A similar effect could be derived from a change in operational behaviour of the 

electric vehicles included in the system. The CCS plant receiving the CO2 price also leads to negative total 

generating cost as can be seen in section 2.7.3.1.  

 
6 FES 2020 scenario framework – Publication V1 
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Our analysis assumes that there is a level of integration between 2025 and 2030, and this is what would 

be an ideal scenario to deliver maximum integration. However, from a practical point of view some of the 

assumed integration in the earlier stages of the designs may not be possible in reality, where projects are 

already at an advanced stage of development. Therefore, full integration before 2030, as envisaged in this 

analysis, may be not be achievable and changes may need to happen in a phased way for projects 

connecting in that period. This will impact on the extent to which the number of onshore landing points 

can be reduced by 2030 and potential savings by 2050. 

2.3 Project alternatives 

In order to consider the benefits of an integrated approach, one of the additional activities has been to 

describe a “counterfactual” approach (also called null alternative in the CBA methodology) with which the 

integrated approach may be compared.  

The counterfactual approach is an attempt to extrapolate current project activity into the future, using the 

approaches to offshore utilised in developments that have been commissioned to date. The integrated 

approach utilises conceptual building blocks identified in our technical investigation and considers offshore 

grid evolution in a holistic way looking for ways to provide wider system benefits, aggregate infrastructure 

to reduce the number of onshore landing points, provide boundary benefits, etc.  

Figure 2-3 schematically shows counterfactual and integrated designs used for the CBA. 

 

Figure 2-3 Counterfactual (left) and Integrated (right) grid designs7 

2.3.1 Assumptions 

Some of the high-level assumptions relevant to the approach taken in developing the designs are given 

below. A full overview of all assumptions and rationale for the designs, as well as a detailed component-

level implementation of connections (building blocks) can be found in the Technology Report8. 

• The conceptual designs assume that all the transmission system reinforcements recommended to 

proceed in the Network Options Assessment for 2020 are built, up to and including in 2028. They 

therefore do not appear in the designs.   

 
7 This picture will be replaced in a next version of the report by an easier to read one. 

8 Holistic Approach for Offshore Transmission Planning in GB, report No.: 20-1153 – final version on 11/09/20, further referred as Technology 

Report 
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• Existing infrastructure and new projects that are planned to connect to the onshore network prior 

to or during 2025 are assumed to have been built as planned so are not included in the designs.  

• Whilst projects due to connect from 2025 onwards are included in the designs, this may not be 

achievable in reality and changes may need to happen in a phased way for projects connecting 

before 2030. This will have an impact on the extent to which the transition from the status quo to 

the Integrated option will be achieved by 2030 and subsequently 2050 and therefore the extent 

to which the number of landing points can be reduced, the amount and location of network required 

both onshore and offshore and the cost-benefit analysis.  

• Individual lines represent indicative cable corridors, which where relevant will include several 

cables, rather than single cables. Multiple cables landing in a single location will require larger 

onshore infrastructure than individual cables and will take up a greater area of seabed. The lines 

should not be taken to be specific cable routes.  

• These are conceptual network designs and further detailed analysis of many factors such as more 

detailed planning, coordination and operational analysis are required to turn these into specific 

plans to be taken forward. Consideration of further future energy scenarios, least worst regret 

analysis on the approach to take, seabed analysis and the impact on the environment and coastal 

communities would also be needed. 

• Sizing of connections both in the Counterfactual and in the Integrated designs is based on Future 

Energy Scenarios, network reinforcements projected in Network Options Assessment (NOA), 

Electricity Ten Year Statement (ETYS) data for network boundary capacities and publicly known 

interconnector development plans. Both designs respect SQSS (Security and Quality of Supply 

Standard) requirements. 

A high-level comparison of two design approaches is given in Table 2-1. 

Table 2-1 High-level comparison to the approach of counterfactual and integrated designs 

Counterfactual – Project by project 

transmission build up 

Integrated - Transmission asset sharing 

enabled 

Year-on-year requirement individually Anticipates future requirements 

Considers point-to-point offshore network 
connections only 

Includes multi-terminal/meshed HVDC (High 
Voltage Direct Current) and HVAC (High Voltage 
Alternating Current) options 

Individual project optimisation and 
transmission (HVAC or HVDC) decision 

Whole system optimisation and transmission 
technology decision 

Onshore grid and offshore network designs 

are separate 

Considers effect on onshore system in offshore 

design 

Interconnector separately designed and 
connected 

Interconnector / bootstrap capacity shared by 
OWF (offshore wind farm) 

Local community impacts managed project by 
project  

Overall local community impacts considered 

 

2.4 KPIs 

Below is an overview of the KPIs that will be used in the CBA execution stage to compare different 

conceptual gird designs and counterfactual case. An indication is given of whether the KPI will be 

quantified, monetised or qualified. 
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Table 2-2 KPI overview 

Monetised Quantified Qualified 

System costs RES (Renewable Energy 

Sources) Integration 

Security of supply - Adequacy 

CAPEX (capital expenditure) Carbon intensity Security of supply - Security 

OPEX (operational expenditure) Grid losses Security of supply - Resilience 

  Environmental impacts 

  Social and Local impacts 

 

2.5 Assessment framework 

For the comparison of alternative designs monetisation is used as much as objectively possible and 

relevant. A summary of the monetised KPIs, the quantified KPIs and the qualified KPIs has already been 

shown in the previous section.  

The comparison of alternatives is done with based on the valued KPIs. We show them in a summary table 

in section 2.7.1 and graphically as a spider diagram. 

The valuation of costs and benefits has been conducted for the following time frame: 

• Costs: complete development of the project, from year 2025 until 2050, in steps of one year. 

• Benefits, B1, B2 and B3: evaluation based on market modelling outcomes of years 2030, 2040 and 

2050, and linear interpolation applied between years to cover the timeframe of 2025-2050. 

The following evaluation parameters have been used: 

• Economic life of assets is 25 years 

• Discount rate 3.5% (see also section 2.7.2) 

• Price base is 2020 

• Residual value of costs and benefits has not yet been taken into account. The impact of this will be 

investigated in the next version 

• Commodity prices of Great Britain according to 2020 Future Energy Scenarios (FES), Leading the Way 

scenario.  

2.6 Tools to determine KPIs 

DNV GL’s European market model is used to determine the exchanges, generation dispatch, unit 

commitment, and local price formation processes. Technical Workstreams Network models have evaluated 

the behaviour of physical network flows including the effect of contingencies. 

The market simulations have been conducted in the PLEXOS optimization software. The model used 

contains detailed representations of the electricity generation, renewable capacity, transmission, and 

electricity demand for the European countries selected and the Great Britain regions. The operation of the 

power system is simulated using a fundamental market model, which simulates both unit commitment and 
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dispatch, and incorporates transmission constraints and physical parameters of generating plants. The 

optimization is based on the minimization of the total generation costs. It is assumed that generators price 

their generation based on their short-run marginal costs, i.e. the power price is set by the cheapest 

(marginal) power plant that does not run at its maximum capacity. These assumptions simulate a perfect 

competition situation within an energy-only market. Capacity markets and balancing markets are not 

explicitly modelled. The optimization is performed with an hourly time resolution for the years 2030, 2040 

and 2050. 

Power plants are modelled with detailed techno-economic characteristics, e.g. ramp rates and minimum 

stable level, heat rate curves, variable operation & maintenance and start costs, etc. 

Renewable generation takes volatility into account through the use of historical or re-analysed time-series 

of e.g. wind-speeds and solar-irradiation data for different locations. These profiles take the geographical 

correlation into account.  

Market exchanges between regions and countries are limited based on net-transfer-capacities (NTC). 

Within bidding zones, no grid constraints are taken into account, except for GB, which is modelled based 

on five regions.  

The demand consists of an hourly fixed demand profile and a flexible “demand side management” 

component due to flexible charging for electric mobility, household battery storage and electric heating. 

The market model utilised represents Great Britain and European market as follows: 

• Great Britain plus connected countries and their exchanges with their neighbouring countries 

• Zonal (per bidding zone) with nodal redispatch for Great Britain (constrained run) 

• For all project alternatives the same market design (bid into the national market or cross border 

to other countries). 

Counterfactual connections, being radial may be modelled as conventional sources of power injection into 

the GB market model. Integrated solutions however have multiple options for distribution of power onto 

the GB model which will change as the output of the regional wind changes. This complexity is beyond the 

current PLEXOS model to capture, and as such will be discussed qualitatively in subsequent CBA drafts. 

2.7 Valuation 

This section presents the results of valuation per KPI grouped under categorises: 

• Costs 

• Benefits 

• Residual impacts 

2.7.1 Summary of Results 

Figure 2-4 shows an illustrative overview of results for those KPIs that can be quantified. As a result of 

our analysis it is evident that Integrated design scores better in Environmental Impacts, Social and Local 

impacts, CAPEX and OPEX. The Integrated also scores better on all qualitative KPIs that are related to the 

Security of electricity supply. For the other KPIs we did not observe notable differences between the 

Integrated and the Counterfactual, therefore at this stage concluding that Integrated approach is more 

advantageous overall. 
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Figure 2-4 Summary of valuation results for quantitative KPIs (by how much in % the 

Integrated scores better than the Counterfactual) 9 

 

A summary cost, benefits and residual impacts discounted over 25 years is reported in Table 2-3.  

 
9 *For quantification of Environmental, Social and Local impacts refer to Table 2-2. 

RES curtailment

OPEX
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Social and local
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Table 2-3 Value of KPIs for Counterfactual, Integrated and difference (white – negligible 

difference, amber – Counterfactual scores better, green – Integrated scores better) 

KPI 
Counterfactual 

(C) 

Integrated 

(I) 

Difference (C-I) 

Absolute % 

System Costs 
MGBP 

64,581 64,503 78 0.1% 

RES curtailment 
TWh 

1,615.7 1,671.6 -55.9 -3.5% 

CO2 intensity 
Mtonnes  

208.3 208.1 0.2 0.1% 

Grid losses TWh 249.0 259.4 -10.3 -4.2% 

CAPEX MGBP 29,000 23,399 5,601 19% 

OPEX MGBP 7,113 6,097 1,016 14% 
(CAPEX + OPEX) 
MGBP 

36,113 29,496 6,617 18% 

Environmental 
impacts 

100% landing 
points 

40% landing 
points Integrated has about 

50% of impact 
expected for 

Counterfactual 

50% 
100% offshore 

cables 
80% offshore 

cables 

100% onshore 
cables/lines 

40% onshore 
cables/lines 

Social and local 
impacts 

100% lines/cables 
100% substations 

40% 

lines/cables 
40% 

substations 

Integrated has less 

than 50 % impact 
expected for 

Counterfactual 

40% 

Security of supply 

– Adequacy 
NA NA 

Integrated scores 

better 
N/A 

Security of supply 
– Security 

NA NA 
Integrated scores 

better 
N/A 

Security of supply 
– Resilience 

NA NA 
Integrated scores 

better 
N/A 

  

2.7.2 Costs 

Summary 

The summary of the lifetime (discounted) cost comparison is given in Table 2-4. The Integrated gives 19% 

lower CAPEX and 14% lower OPEX. The total lifetime cost of the Integrated design is about 18% (6.6 

billion pounds) lower than the Counterfactual. The difference in cost of 18% is substantial enough to 

conclude that the Integrated design is a cheaper option for GB (Great Britain) in terms of direct costs. This 

is a central estimate, sensitivities of the costs will be included in subsequent drafts. 

Table 2-4 Lifetime comparison of the discounted costs of the Counterfactual and the 

Integrated designs (values in M£) 

  Counterfactual Integrated % 

CAPEX  £         29,000   £         23,399  19% 

OPEX  £           7,113   £           6,097  14% 

Total  £         36,112   £         29,496  18% 

 

As shown below, the overall difference is not necessarily representative for all regions of GB. By how much 

the Integrated design is eventually cheaper is a matter of locational circumstances. 
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Scope 

Figure 2-5 and Figure 2-6 present single-line diagrams of typical HVAC and HVDC connections. 

Components which were included in the CAPEX and OPEX estimate are shown within blue figure brackets. 

In our valuation we do not take into account offshore wind farm (OWF) infrastructure that is in place 

regardless of offshore grid design (wind turbines, inter-array cables, etc). 

 

Figure 2-5 Components comprising typical HVAC connection 

 

 

Figure 2-6 Components comprising typical HVDC connection 

Cost optimisation in the Integrated 

In Figure 2-6 we assume that for offshore windfarms within 30 km distance of an offshore HVDC converter 

it is not required to have an intermediate HVAC transformer. Thus, we do not count the costs of offshore 

HVAC transformer, offshore HVAC platform, offshore HVAC cable and offshore reactors for such cases. The 

question remains how many windfarms, or essentially wind turbines, can be located within such a distance 

from an HVDC hub (typically below ~30km) so that it is possible to connect 66 kV inter-array windfarm 

cables directly in the HVDC hub, without the need for an intermediate HVAC step-up transformer. 

In the present draft we have assumed that relative locations of windfarms and HVDC platforms in the 

Integrated design are optimised in order to minimise the number of intermediate HVAC transformers and 

platforms. This means that most of the installed wind capacity per offshore region will be located close 

enough to the HVDC collector hub and will not require intermediate platforms. It is not known whether 

this will be fully achieved in the reality as there are no historic precedents to integrating such large offshore 

wind capacities into HVDC platforms. Location of windfarms is usually subject to wind resource availability, 

seabed conditions, aerodynamic considerations to reduce wake effects from neighbouring turbines, etc. 

However, we believe that such an assumption is valid – as the size of the wind turbines keeps growing, 

this optimisation will be possible to achieve as the energy density of windfarms per the unit of area 
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increases (same installed capacity requires smaller area). In the Counterfactual alternative such 

optimisation is not required, and windfarms can be spread across wind development zones uniformly.  

Input data 

Unit cost data was used to calculate the magnitude of expenditures required to implement a grid consisting 

of a given set of components. The unit cost data can be found in the Technology Report delivered within 

the Technology workstream of Offshore Coordination project. This unit cost discussion relates to historic 

cost information informing technology selection across conceptual designs and provides insights in how 

the historic values will evolve in the future.  

In this report also an outlook can be found of how future costs will decline. This cost decline is based on 

learning effects, economies of scale, industry learning, raw material cost projection, etc. In the following 

sections we will utilise the costs with the projected declines factored in. Additionally, the Technology Report 

notes the potential for cost and delivery efficiency from the standardisation and modular delivery of 

integrated solutions, which are not costed as these are commercially driven and cannot be adequately 

forecasted. 

Note that in the following sections all costs are expressed at their present value, thus discounted with the 

correct application of Spackman approach10, unless otherwise stated.  

2.7.2.1 CAPEX 

Summary  

CAPEX of Integrated design for the whole GB offshore network is 19% lower than that of the Counterfactual. 

However, the magnitude of improvement between the Integrated and the Counterfactual varies per region 

depending on locational circumstances. Integrated design utilises more novel technology and therefore 

benefits a lot from the future developments and associated cost declines. 

 

Figure 2-7 CAPEX comparison of Counterfactual and Integrated per offshore wind region 

(values in M£) 

Figure 2-7  and Table 2-5 show CAPEX of Counterfactual and Integrated per offshore wind development 

region. 

 
10 Spackman approach is described in HM Treasury Green Book. It recommends to use STPR (social time preference rate) of 3.5% for 

discounting future cashflows in economic appraisal. 
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Table 2-5 CAPEX comparison of Counterfactual and Integrated per offshore wind region 

(values in M£) 

  Counterfactual Integrated % 
Dogger Bank  £         6,064   £         5,355  12% 

Eastern Regions  £         7,521   £         5,263  30% 

East Scotland  £         3,709   £         2,623  29% 

North Scotland  £         7,859   £         6,382  19% 

North Wales  £         3,720   £         3,650  2% 

South East  £            126   £            126  0% 

Total  £       29,000   £       23,399  19% 

 

Explanation 

The differences observed between the regions are affected by the balance of technologies available, the 

consequential impact of the designs used on the onshore system, the volume of wind that is integrated in 

a certain region and onshore network capabilities.  

Some regions are only marginally more expensive in the Counterfactual design as conventional radial 

HVAC approach based on individual project development delivers efficiencies on shorter distances. It is 

also more attractive where the volumes of wind are relatively low. This is shown for North Wales region 

where the difference between two approaches is only 2%.  

In South East region no integration is possible due to low total wind capacity (0.7 GW). Thus, as is shown 

in Figure 2-3, the Counterfactual and the Integrated designs are identical. 

Conversely, when there is a large amount of wind to be integrated in the system that is already 

approaching its operational limits, or when offshore windfarms are located at larger distances – coordinated 

approach clearly delivers benefits in terms of reduced investments. This is applicable to Eastern Regions, 

East Scotland, North Scotland and Dogger Bank.  

The above results for the North Wales are in line with the approach which has been utilised for offshore 

wind deployment until now. Individual HVAC connections are cheaper than integrated HVDC at shorter 

distances due to lower offshore platform costs and no need for expensive HVDC converters. At longer 

distances and higher scales HVDC becomes more attractive due to significant savings on the cable cost 

which compensate for the converter costs. Furthermore, at longer distance HVAC would require 

intermediate reactive compensation devices and platforms to host them – HVDC allows to avoid these. 

Where several offshore wind farms are installed in proximity to each other, being able to integrate HVDC 

infrastructure allows to further reduce the number of components in the Integrated design and bring extra 

cost reduction as compared to individual radial design. 

For reference non-discounted total CAPEX can be found in Table 4-1 in section 4.  

Comparison per year 

Figure 2-8 and Figure 2-9 show CAPEX on a yearly basis for the considered period highlighting relative 

contribution of different component types.  
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Figure 2-8 CAPEX Counterfactual per year (values in M£) 

 

Figure 2-9 CAPEX Integrated per year (values in M£) 

One of the takeaways from Figure 2-8 and Figure 2-9 is that the Integrated design has more anticipatory 

investments in the earlier years than the Counterfactual. This is a typical phenomenon for a coordinated 

approach to grid development as offshore grid assets are being built ahead of offshore wind rollout. These 

integrated assets often aggregate several offshore wind farms on them, which means their total 

transmission capacity corresponds to the total generation capacity of the windfarms. The integrated 

infrastructure needs to be in place by the time the first of the aggregated wind farms is built, although the 

last one can be delivered in later years. Some of these considerations are inevitable to any technology or 

co-ordination approach. In the counterfactual case each offshore wind farm has its own connection which 
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only needs to be delivered when this windfarm is built, thus offshore wind rollout goes in parallel with grid 

construction and there is no need to invest in transmission capacity upfront. Anticipatory investments also 

create parallel transmission corridors or re-locate early generation to offset boundary power flow, providing 

operational efficiencies. Conversely counterfactual onshore reinforcements will be driven by later NOA 

driven investment signals to meet the SQSS- these effects will be further discussed in a future draft 

Another notable point from the above figures is that CAPEX of the Counterfactual is characterised by a 

higher proportion of HVAC-related costs, while Integrated is mainly driven by HVDC platforms and HVDC 

converters. Depending on the cost development of specific technology, one of the designs may in reality 

get cheaper or more expensive. In our unit costs we utilised projected cost declines both for HVAC and 

HVDC with HVDC having more potential for becoming cheaper as it matures. Specific sensitivities of cost 

analysis using future cost effects will be presented in next draft. 

Comparison per offshore wind region 

 

 

Figure 2-10 CAPEX Counterfactual per region (values in M£)11 

 
11 DB – Dogger Bank, ER – Eastern Regions, ES – East Scotland, NS – North Scotland, NW – North Wales, SE – South East. 
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Figure 2-11 CAPEX Integrated per region (values in M£) 

From Figure 2-10 and Figure 2-11 it can be observed that the cost of offshore platforms and offshore HVDC 

converters are the two cost components that are higher in the Integrated design CAPEX. Although, the 

Counterfactual features almost three times more onshore connections, these connections are primarily 

implemented via short (<150 km) HVAC, which has low offshore platform and transformer costs and 

relatively low cable cost. Integrated design has more offshore HVDC links which require large platforms to 

accommodate heavy HVDC converters. This leads to the situation when lower number of assets in 

Integrated has higher cost per link.  

Scope and Assumptions 

CAPEX includes offshore network infrastructure plus onshore transmission corridors (reinforcements) 

where suggested by Conceptual Designs development as shown in Figure 2-3. Components that are 

included in the estimate are: 

• HVAC connection: 
o HVAC transformer offshore 
o HVAC platform 

o HVAC cable 
o HVAC reactive compensation offshore 
o HVAC reactive compensation platform 
o STATCOM onshore 

o HVAC transformer onshore 
• HVDC connection: 

o HVDC converter(s) offshore – two converters are used for bipole links, one for each pole 

o HVDC platform(s) – two platforms are used for bipole links, one for each pole 
o HVDC cable. For bipole links the cost of metallic return is also added. 
o HVDC converter(s) onshore – two converters are used for bipole links, one for each pole 
o HVAC interlink between offshore HVDC converters to provide redundancy 

For the completeness of the picture we explain how multi-purpose interconnectors are treated in this study. 

The CAPEX assessment of Integrated and Counterfactual does not include the cost of interconnectors as 

those are assumed to be developed independently with pre-determined technical specifications which are 

treated similarly in both designs. Where the Integrated design implies that certain offshore windfarms are 

connected into interconnectors offshore, we only take into account the part of connections between the 
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windfarms and offshore interconnector terminal that allows for connection. In the Counterfactual such 

windfarms would require a link to onshore substation hence the entire connection to shore is considered.  

Other studies12 have treated interconnectors in a different way, analysed smaller parts of an offshore 

network and considered different integration approaches, thus may have come to different conclusions. 

2.7.2.2 OPEX 

Summary 

Lifetime OPEX is around 25% of CAPEX for the Counterfactual and 26% for the Integrated design. OPEX 

for the Integrated is 14% cheaper than for the Counterfactual. 

Table 2-6 OPEX comparison of Counterfactual and Integrated (values in M£) 

 Counterfactual Integrated % 

OPEX  £           7,113   £         6,097  14% 

 

 

Figure 2-12 OPEX comparison of Counterfactual and Integrated per year (All values in M£) 

Figure 2-12 show annual OPEX levels for the Counterfactual and Integrated designs. 

Explanation 

Integrated design OPEX is not as much cheaper than the Counterfactual as CAPEX (14% difference for 

OPEX against 19% for CAPEX) due to two reasons: 

1. Integrated design has higher share of HVDC components which have somewhat higher OPEX than 

HVAC which are heavily used in the Counterfactual  

2. More investments are done in the early years, thus less affected by discounting when calculating 

OPEX in present value terms.  

To explain the second factor, we refer to Figure 2-13 where this is visualised for a single representative 

offshore connection. The chart shows discounted annual operational expenditures (blue and green bars) 

for the same connection if it was built in 2025 and 2035. The cumulative OPEX (blue and green line) 

 
12 North Sea Grid - http://northseagrid.info/sites/default/files/NorthSeaGrid_Final_Report.pdf  
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calculated up to 2050 would vary by a factor of two for the two investments. Of course, the assets built in 

2035 will keep bearing operational expenditures for another ten years (we assume 25-year lifetime as 

explained in 3.8.3) however these payments are far in the future. These expenditures are discounted 

significantly, thus their contribution to the total OPEX is marginal and is not accounted for. 

 

Figure 2-13 Illustration of negative effect of anticipatory investments on project OPEX (values 

in M£) 

OPEX input data 

Input data for annual equipment OPEX was provided by Unit Cost work stream as a fixed percentage of 

CAPEX per component type. This data was utilised accordingly within our estimates and can be found in 

the Technology Report. 

OPEX cost for AC and DC systems include periodic maintenance of equipment which typically includes the 

following tasks: 

• Scheduled maintenance of the foundations and structure 
• Scheduled maintenance of the topside and electrical equipment 
• Scheduled maintenance of the electrical equipment at the onshore substation 

• Scheduled maintenance of cables 

Costs included in OPEX are labour, spare parts, consumables, supply and accommodation vessels, crew 

transfer vessels or helicopter costs if applicable, travel expenses for staff and overnight accommodation, 

waste disposal and management. 

2.7.2.3 Overall Cashflow comparison 

Figure 2-14 and Figure 2-15 below show year-by-year cashflow for the implementation of each grid design. 

In general, a similar pattern is observed with high investment volumes between 2025 and 2035, then dip 

until 2040, and another uptake till late 2040s. This pattern follows anticipated offshore wind rollout as 

given by the FES scenario as shown in Figure 2-1. The effect of discounting results in lower present value 

for the second investment term (2040-late 2040s) as compared to the first (2025-2035). 
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Figure 2-14 Counterfactual Cashflow (values in M£) 

 

 

Figure 2-15 Integrated Cashflow (values in M£) 

2.7.3 Benefits 

Benefits are seen as the total benefits contributing to the society as a whole. Relevant benefits for particular 

local communities are analysed under Environmental (2.7.4.1) and Social (2.7.4.2) impacts. 

2.7.3.1 System costs 

Summary 

The summary of the discounted system costs13, for the timeframe 2025-2050, after applying linear 

interpolation between the modelling years (2030, 2040 and 2050), is given in Table 2-7. 

Table 2-7 Total System Costs discounted 2025-2050 excluding CCS capture revenues (values 

in M£) 

Counterfactual  64,581  

Integrated  64,503  

 
13 Please note that the absolute values of the system costs for the two designs are highly dependent on the network and market model that is 

used, whilst the relative position is not. Therefore, we encourage to analyse relative difference between the two designs rather than the 

absolute values. 
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The outcome of this KPI does not show a substantial difference between designs and is not leading to a 

clear identification of which project would achieve higher benefits. 

Note that the results of this KPI may be updated in a next version of the report to capture complexity of 

integrated operation addressing boundary flow management. 

Explanation 

This KPI consists of two metrics – total generation cost and boundary costs. By comparing these 

parameters, the change in system costs can be determined, hence the benefits obtained from the market 

integration. The benefits of market integration are characterised by the ability of a project to reduce 

constraints in the grid.  

As a result of market simulation, the following results as presented in Table 2-8 and Table 2-9 were 

obtained.  

Table 2-8 System Costs breakdown including CCS capture revenues (values in M£) 

  
Counterfactual  Integrated Difference total 

system cost (C-I)  

  2030 2040 2050 2030 2040 2050 2030 2040 2050 

Total generation costs    3,219     -2,303    -11,024      3,221    -2,301   -11,024  

-0.4% 0.0% -0.3% Total system costs    3,278     -2,236    -10,782      3,292    -2,236   -10,745  

Boundary costs          59            68            242            71            65           279  

 

Table 2-9 System Costs breakdown excluding CCS capture revenues (values in M£) 

  
Counterfactual  Integrated Difference total system cost 

(C-I)  

  2030 2040 2050 2030 2040 2050 2030 2040 2050 

Total generation costs   3,980     5,780     6,469    3,980   5,783   6,469  

0.8% 0.0% -0.6% Total system costs   4,015     5,848     6,711    3,983   5,848   6,749  

Boundary costs         35           68         242             3         65       279  

 

Total generation costs reflect the generation cost of the unconstrained system for each of the design 

options. The unconstrained model represents the Great Britain system divided in five regions with no 

limitation in transfer capacities among them. The boundary costs refer to the additional cost incurred by 

congestion rents and/or redispatch costs. The additional costs appear in the system when it is constrained. 

In order to obtain the boundary costs, both designs, the Counterfactual and the Integrated, are modelled 

with the correspondent transfer capacities between the regions. By subtracting the resulting generation 

cost of the constrained cases with the unconstrained ones, the boundary costs can be obtained.  

Table 2-8 presents the generation costs accounting for the profits achieved by the carbon capture and 

storage biomass plants present in the system. These generators receive the CO2 price by capturing CO2 

emissions. Therefore, they have an incentive to produce, and their profits compensate the generation costs 

of the system, resulting in negative values. From Table 2-8 it can be observed that the Integrated system 

incurs higher boundary costs in 2030 and 2050, reflecting that lower redispatch cost could be derived in 

those years from the implementation of the Counterfactual offshore design. In contrast, in 2040 the 

Integrated design shows slightly lower boundary costs than the Counterfactual case.  
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By analysing Table 2-9, which excludes the CO2 capture revenues obtained by the CCS plants, similar 

conclusions can be derived. However, a difference appears in the year 2030. While by analysing the 

boundary costs of the system including the revenues achieved by the CCS plants, the Integrated design 

presents higher boundary costs than the Counterfactual, by looking at Table 2-9, the opposite conclusion 

is observed. This divergence in boundary costs between cases is caused by a different dispatch of the CCS 

plants in the Counterfactual and Integrated designs in 2030. The Counterfactual design presents slightly 

higher generation of the CCS plants than the Integrated case (2030), therefore the capture revenues are 

as well higher. Similarly, the costs of running those plants are higher with higher generation. Therefore, 

Table 2-9, only accounts for the higher generating costs of the CCS in the Counterfactual case without 

considering the higher revenues associated to it, as presented in Table 2-8.  

Both cases, Table 2-9 and Table 2-8, present differences in boundary costs between designs. The boundary 

costs reflect the additional cost introduced by the transmission system. The Counterfactual and Integrated 

designs have differences in the transmission capacities especially due to onshore corridors in the 

Counterfactual, see Figure 2-3. Hence it is likely that these variations lead to the difference in boundary 

costs between designs.  

By examining the total system costs, sum of generation and boundary costs, an overview of this KPI can 

be observed. Overall, by accounting for the CCS revenues, there is on average, a difference of -0.3% 

between the Counterfactual and the Integrated systems, during the studied horizon, resulting in slightly 

lower system costs for the Counterfactual design. Excluding the revenues from the CCS, the difference 

between designs is on average 0.08%. Hence, based on the outcomes of the market simulations there is 

not a substantial difference between both designs, and the result of this KPI cannot lead to a clear 

identification of the project that would present lower system costs.  

The discounted system costs for the overall valuation timeframe 2025-2050, after applying linear 

interpolation between the modelling years (2030, 2040 and 2050) results in the following values: 

Table 2-10 Total System Costs discounted 2025-2050 including CCS capture revenues (values 

in M£) 

Counterfactual  -18,303  

Integrated  -18,155  

 

Table 2-11Total System Costs discounted 2025-2050 excluding CCS capture revenues (values 

in M£) 

Counterfactual  64,581  

Integrated  64,503  

 

2.7.3.2 Renewable Energy Sources (RES) Integration 

Summary 

The summary of the renewable generation capacity curtailed, for the timeframe 2025-2050, after applying 

linear interpolation between the modelling years, is given in Table 2-12. 

Table 2-12 Total Renewable generation capacity curtailed 2025-2050 (values in TWh) 

Counterfactual 1615.69 

Integrated 1671.56 
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The outcome of this KPI presents a difference in designs that becomes more apparent at the end of the 

horizon. However, by analysing the results from a broader view, the difference of 8.5 TWh of renewable 

generation curtailed represents 1.5% of the total renewable generation in 2050 for both designs. Therefore, 

the difference in curtailment does not imply a substantial variation in renewable generation among designs.  

Explanation 

The benefit of the contribution to renewable integration is defined as the ability of system to integrate new 

RES and to minimise curtailment. To evaluate this KPI the avoided RES curtailment is presented as an 

outcome of the market simulations in Table 2-13. This table is subject to future updates as market model 

and sequencing of counterfactual and integrated investments are reviewed.  

Table 2-13 RES Integration (values in TWh) 

  
Renewable generation 

Renewable generation 
capacity curtailed 

RES curtailment as 
percentage of annual RES 

generation 

  2030 2040 2050 2030 2040 2050 2030 2040 2050 

Counterfactual 290.2 417.3 561.0 64.9 64.7 87.6 22% 16% 16% 

Integrated 288.5 417.7 552.4 66.6 64.4 96.1 23% 15% 17% 

 

In Table 2-13 the renewable integration in the Great Britain system can be observed. The Difference (C-I) 

refers to the difference in curtailment between the Counterfactual and the Integrated cases. From the 

table it can be depicted that the Integrated design presents higher values of curtailment than the 

Counterfactual case during the years 2030 and 2050. The difference among the designs is of maximum -

9.7% in 2050, and minimum of 0.6% in 2040, showing the Counterfactual design as reaching higher 

integration of RES in the system in 2030 and 2050. Overall, the Counterfactual design shows higher ability 

to avoid renewable spillage, mainly in 2050, where more renewables are integrated in the power system. 

The variations in curtailment between designs could be the consequence of the differences in the 

transmission systems of both cases and the consequent distribution of offshore wind. 

The behaviour of other generators present in the system can affect the results of the system dispatch, 

influencing directly the integration of renewables in the system. It is the case of the CCS plants behaviour, 

which generation is currently modelled as a baseload that has more incentive to generate than the 

renewable sources in some of the years. If the CCS operational philosophy is changed, that could lead to 

different curtailment results. Similar effect could be derived, for example, from a change in operational 

behaviour of the electric vehicles included in the system.  

2.7.3.3 Carbon intensity 

Summary 

The summary of the CO2 emissions per design, for the timeframe 2025-2050, after applying linear 

interpolation between the modelling years, is given in Table 2-14. 

Table 2-14 Total CO2 emissions 2025-2050 (values in Mtonnes) 

Counterfactual 208.32 

Integrated 208.19 
 

The outcome of this KPI does not present a significant difference between designs and is not leading to a 

clear identification of which project would achieve higher values of emission reduction in the system. 
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Explanation 

The carbon intensity represents the change in CO2 emissions in the Great Britain power system attributed 

to the project. As a result of market simulations, the following outcomes as shown in Table 2-15 were 

obtained. 

Table 2-15 Carbon intensity (values in Mtonnes CO2) 

 CO2 emissions Difference (C-I) 

  2030 2040 2050 2030 2040 2050 

Counterfactual 16.69 6.86 2.64 
-0.2% 0.4% 0.7% 

Integrated 16.73 6.83 2.63 

 

Table 2-15 presents the variation in Carbon intensity between the Counterfactual and the Integrated 

designs. Analysing the results, the Integrated design presents slightly lower emission than the 

counterfactual case, mainly in the year 2050 where the penetration of renewables is higher, thus the 

variation of RES generation influences more the emission production of the power system. Following the 

market modelling output, on average 0.3% lower emissions would be incurred by the Integrated design, 

which reflects a minor difference between cases, not leading to a clear identification of the design that 

would achieve lower emissions in the system.  

Table 2-15 intentionally does not account for the emissions captured by the CCS technologies to represent 

the change in emissions of conventional (non-RES) powerplants. Analysing the results of the emissions 

captured by the CCS plants, the CO2 emission values would be zero by 2050.  

The generation portfolio in 2050 presents waste capacity and OCGT/CCGT (open cycle/combined cycle gas 

turbines) units that are modelled as gas plants, although they can potentially run on hydrogen. Some of 

these plants are CHP (combined heat and power) units which generate for certain amount of time 

throughout a year. 

2.7.3.4 Grid losses 

Summary 

The summary of the grid losses per design, for the timeframe 2025-2050, after applying linear interpolation 

between the modelling years, is given in Table 2-16. 

Table 2-16 Total Grid losses 2025-2050 (values in TWh) 

Counterfactual 249.05 

Integrated 259.39 

 

The outcome of this KPI does not show a substantial difference between designs by analysing the 

percentage of losses with respect to the annual generation. By examining the overall percentage of 

difference between designs, for the modelling years, an average of -4.1% is achieved. This indicates that, 

as per the modelling outcome, lower losses are achieved by the Counterfactual design.  

Explanation 

Variation in grid losses in the transmission grid encompasses the cost of compensating for thermal losses 

in the power system attributed to the project. It is an indicator of energy efficiency. The distribution of the 

power flows across an electricity transmission network has an impact on the total amount of power losses. 

Therefore, different offshore grid configuration may result in different grid losses in both the offshore and 
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the onshore grid. This KPI reflects the onshore grid losses, accounting for the losses incurred in the onshore 

transmission system.  

Table 2-17 Grid Losses  

  
Annual grid losses (GWh) 

Annual generation 
(TWh) 

Losses as percentage of annual 
generation 

2030 2040 2050 2030 2040 2050 2030 2040 2050 

Counterfactual 8,254 10,885 14,235 377.6 531.9 685.9 2.2% 2.0% 2.1% 

Integrated 7,450 10,352 18,181 376.4 535.7 684.4 2.0% 1.9% 2.7% 

 

Table 2-17, represents the annual grid losses of the GB onshore system, as obtained from the market 

model. The Integrated design presents lower annual losses than the Counterfactual for the years 2030, 

and 2040. In 2050 the Counterfactual design shows lower losses than the Integrated case. Comparing the 

results in terms of percentage of losses with respect of total annual generation per design, it can be 

observed that the difference between designs is not significant. The low difference between designs could 

be driven by the distribution of flows in both cases. While the Counterfactual offshore design concentrates 

large infeed of wind power to the same landing areas, the Integrated design allows to spread the electricity 

injections across the network in a more balanced manner injecting it closer to consumption centres. 

However, the effect of more balanced electricity injections introduced by the Integrated design, might be 

offset by the additional onshore transmission corridors included in the Counterfactual configuration as 

shown in Figure 2-3.  

2.7.3.5 Security of supply – Adequacy 

Summary 

• The adequacy of the two designs is within the GB security requirements. 

• Although it is expected that the adequacy of the integrated design is better than of the 

counterfactual design investigation is required to verify and quantify this. 

Explanation 

The Security and Quality of Supply Standard (SQSS) and the Grid Code provide a minimum framework for 

the planning, operation, performance and security of the transmission system in GB and within its offshore 

waters. The Counterfactual and Integrated design options that we have developed for this project meet 

these existing rules. Adequacy of the network was ensured when developing the Integrated offshore grid 

design within work stream 2A – Conceptual Designs and was further validated in work stream 2B – Power 

System Analysis.  

The network was designed in such a way that: 

• offshore connection meets GB security requirements; 

• in respect of the integrated approach, no reduction to level of overall onshore transmission system 

security; 

• strategic connections onshore to avoid driving consequential onshore reinforcement and to provide 

additional boundary capacity; 

• use of solutions which “pool” offshore generation projects together into arrangements that 

maintain availability of alternative connections to shore during outage conditions. 
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within the Counterfactual design, connections are project specific in nature, this means that they are radial 

and as such will add to the power transfer challenge across any boundary they are placed behind, and are 

in the case of HVDC single DC circuit solutions whose loss disconnects that entire project 

Adequacy is usually quantified by two characteristics: 

• Loss of load expectation (LOLE) – what is the probability that electricity consumers will not be 

supplied with energy 

• Expected energy not served (EENS) – what is the potential amount of energy that would not be 

served in case of a fault 

The key differences between designs are as follows. 

• As counterfactual connections occur project by project, many of the projects connected when 

disconnected result in a lower MW of disconnection. As such each individual loss has the potential 

to be smaller than the loss that could result in integrated (maximum 1320 MW) but there are more 

of these circuits to be lost across GB in the counterfactual design than in the integrated design. 

• In the Integrated design, a loss of a DC circuit results in a loss of up to 50% of a 2.64 GW bipole 

connected capacity rather than a disconnection of a project. As a result, whilst up to an allowable 

1320 MW loss may result offshore, alternative routes of power export onshore from the collections 

of projects integrated exist.  

This means that when offshore wind load factors are taken into account there is in practice a low risk of 

lost MW from integrated designs, compared to a higher probability loss risk of disconnection of  offshore 

wind generation in the Counterfactual, reflecting either fault or outage disruption to the offshore wind 

connections.  

2.7.3.6 Security of supply – Security 

Summary 

• Contingencies: Integrated design leads to less loss risk and with on average shorter duration. 

Further quantification is required to estimate an order of magnitude of this benefit but currently it 

is not planned within this project phase. 

• Dynamic performance: The integration of wind (and solar photovoltaics) will lead to large dynamic 

challenges which are expected to have much higher costs for mitigation in the Counterfactual 

design than in the Integrated design. The difference in these costs may exceed the difference in 

CAPEX and OPEX as well as in system costs. Further investigation is required to quantify this 

accurately and will not be performed within this phase of the project. 

• Voltage profiles: The Integrated design offers an improved voltage profile to the onshore network 

in comparison to the Counterfactual. 

Explanation 

Security of the network is ensured when developing conceptual offshore grid design within workstream 2A 

– Conceptual Designs and is further validated in workstream 2B – Power System Analysis.  

This KPI is estimating the cost of potential onshore grid reinforcements that are needed to ensure the 

security of the offshore designs. These extra costs have been calculated for the onshore grid points as 

indicated by the power system analysis in work stream 2B. The extra costs of onshore reinforcements are 

incorporated and reported within KPI CAPEX in section 2.7.2.1 and are presented here for reporting 

purposes only (see Table 2-18 for the Counterfactual design). 
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Table 2-18 Breakdown of Counterfactual design CAPEX into offshore connection and onshore 

reinforcement costs (all values in M£) 

Offshore connections  £                              20,891  

Onshore reinforcements  £                                8,108  

Total CAPEX  £                              29,000  

Note the above values do not cover all network reinforcements or expansions which would be required for 

the Counterfactual design. Here we only report critical onshore corridors which need to be built to securely  

accommodate power flows resulting from offshore wind evacuation – these are shown on the diagram of 

counterfactual design in Figure 2-3, as cables connecting onshore points. We do not report them for 

Integrated, as it does not require separate dedicated onshore corridors, all functionality is provided by the 

design of offshore grid itself. 

The above consequential costs account for the additional MW behind a transmission boundary but not the 

effect those additional MW have upon the interconnection allowance calculation within the SQSS. By adding 

generation export to these boundary calculations, this in turn increases the allowance that would apply. 

Based on typical increased generation effects upon that boundary calculation we expect the effect would 

be to add another 20% capacity requirement to those consequential solutions, which could then lead to 

an equivalent scaling of the Counterfactual costs. The relevance of this is that in the Counterfactual more 

flow is placed behind the boundaries in question so this interconnection allowance is bigger than it would 

otherwise be. 

There will also be additional costs in order to connect new onshore substations to the existing grid – build 

overhead lines, switchgear stations, etc. These expansions fall out of the scope of our analysis as they 

cannot be generalised and have to be designed on an individual connection basis. We note however, that 

since the Counterfactual design has 3 times more onshore points of connection than the Integrated, it is 

likely that the respective expansion costs will also be significantly higher for Counterfactual grid design. 

The Counterfactual also includes within the East Anglia region a need for 3 further onshore 400kV 

substations to be created, together with associated local OHL or cable route reinforcements. Assumptions 

surrounding the size of these substations connecting 4 circuit extensions of the existing network could 

potentially be agreed upon. However, whilst the approximate scales of the substations may be dimensioned, 

the locations of them and relative distances of network circuit extensions contain too many variables for 

accurate estimation at this time.  

Contingencies 

Integrated design is characterised by diversified connections via multiple routes which lead to less loss 

risk for a single fault on or offshore as more projects have an alternative path. As such faults when they 

occur have a lower impact on the transmission system, as the power continues to flow across an otherwise 

intact onshore system  

Offshore, it may be noted that as the Integrated design primary employs more HVDC in contrast to HVAC 

in the Counterfactual, it is worth noting that HVDC faults are also usually of shorter duration than AC 

(alternating current) ones. For onshore system outages, the Integrated solution gives flexibility to move 

power somewhere else provided links are not 100% utilised in a moment of fault. The Counterfactual 

design has more AC assets involved, so has much greater potential for failure. For AC assets each loss is 

50% loss of maximum capacity, but without rapid restoration options. The HVDC options employed in the 

Counterfactual are single circuits which are less resilient to the effects of fault than the Integrated design, 

as discussed above. 
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For onshore faults, within the Integrated design, power can also be re-directed, allowing the post fault 

effect on an onshore power boundary to be lessened by moving the offshore wind export to the onshore 

system away from the boundary that has just become subject to that fault. In contrast the Counterfactual 

designs have no such flexibility and as such the offshore wind turbine power export onshore adds to the 

boundary capacity need. These effects are compounded further across periods of onshore system 

maintenance, when the effect of multiple outages may arise.  

Further assessment is required for this topic and would be beneficial to obtain quantified comparison. 

Dynamic Performance 

The concentrated offshore wind injection via multiple radial connections into the onshore network may 

threaten the stability of the system in the future. Whilst local support solutions may be considered in 

counterfactual developments, the integrated offshore solutions, particularly those involving interlinked 

HVDC connections, offer wider stability to the system. 

Main problems arise in times with low load and high renewable electricity generation leaving little room 

for conventional generation which is needed for stability (inertia). The ESO spent in 2020 from March to 

July £280 million on extra costs supporting system stability during COVID-19 depressed summer demand14; 

conditions the ESO quote as being expected in 5-years time onwards due to increasing renewable 

capacity15.  

Integrated solutions provide distributed system support across the network which would alternatively need 

to be found by the market, at these sorts of costs. Solutions might come from flexibility sources like 

demand response, storage and/or curtailment of renewable energy.  

The £280 million per 5 months would add up to almost 10 billion pounds (discounted) in 25 years if we 

assume the same amounts for other months and years from 2025. This is much more that the difference 

in system costs determined in section 2.7.3.1. This value is, besides very high, also very uncertain and 

further investigation is needed to better quantify this. Also, investigation is required to determine to what 

extent the integrated design would mitigate this problem.  

If such costs did occur, counter measures like those mentioned above will almost certainly be taken. These 

measures will probably be cheaper. The demand response solution will be hard to quantify both in terms 

of capacity and terms of cost. Curtailment of an average of for instance 2000 MW during 1000 hours would 

add up to 2 TWh. At a cost of 50 GBP per MWh this adds up to 100 million pound per year of 2 billion 

pounds in 20 years. It is not clear how much curtailment or how much storage would be required to 

mitigate the dynamic problems and these numbers are only to give a rough indication. It shows however 

that in the integrated solution adds extra benefits that in potential are larger than the difference in the 

system costs between the Counterfactual and the Integrated.  

Voltage profiles 

The Integrated design offers an improved voltage profile to the onshore network in comparison to the 

Counterfactual. This is achieved in part due to the size and locations of the onshore connections selected 

for the integrated designs onshore landing points, and how the power flow of these offshore networks has 

been distributed onto the onshore system.  

In the Integrated solution it is possible to drive power flow in a certain direction to limit high voltage impact. 

The benefit of this could be calculated at current reactive power cost which alternatively comes from the 

 
14 https://www.ofgem.gov.uk/publications-and-updates/open-letter-our-review-high-balancing-costs-during-spring-and-summer-2020 
15 https://www.nationalgrideso.com/news/how-our-new-spin-grid-stability-boost-renewable-generation 

https://www.ofgem.gov.uk/publications-and-updates/open-letter-our-review-high-balancing-costs-during-spring-and-summer-2020
https://www.nationalgrideso.com/news/how-our-new-spin-grid-stability-boost-renewable-generation


  
 

 

 

 

DNV GL - Energy  –  Report No. 20-1154, Rev. 3  –  www.dnvgl.com/energy  Page 28 

 

 

market or at assets the transmission operator would need to install to obtain the same benefits. Further 

quantification is required to estimate the order of magnitude of this benefit but is not planned within the 

scope of this project. 

2.7.3.7 Security of supply – Resilience 

Summary 

The Integrated solution offers better opportunities for resilience and could reduce the need for additional 

infrastructure onshore. Further quantification of this benefit is not foreseen. 

Explanation 

Resilience of the power system is related to its ability to withstand faults and recover after a fault has 

occurred. Typically, faults are caused by rapid changes in production and demand profiles, weather impacts 

or physical damage of transmission lines and equipment. When a fault occurs, the system needs to be able 

to react quickly to maintain the stability of the network and ensure uninterrupted supply of electricity. 

By 2050 the scale of intended capacity offshore exceeds the range of onshore GB demand forecast 

considered as part of this assessment. It is expected that services such as frequency support, reactive 

power support and black start required for transmission need to be available from the capabilities of 

offshore designs. It is anticipated that ancillary services provided by offshore generators will be 

increasingly utilised particularly where there is limited availability of other resources. Distribution of 

onshore connections to integrated HVDC arrangements, each with their own dynamic voltage control and 

potentially offering other support such as fault level and inertia, could reduce the need for additional 

infrastructure onshore. Use of integrated HVDC arrangements and provision for flexible extension of 

offshore HVDC collection to meshed European grids, could extend options for the import and export of 

power. This benefit is hard to quantify so only the qualitative conclusion will be made that the integrated 

solution offers better opportunities for resilience. 

2.7.4 Residual impacts 

Summary 

The integrated approach provides a significant overall reduction in the numbers of onshore connection 

points (see Table 2-19) and total length of cable tranches and onshore lines (see Table 2-20).  

We have not identified any local capacity or other challenges occurring as a result of consolidating the 

connections at these sites at these landing points. This illustrates that Integrated approach is definitely a 

preferred one when it comes to minimising the volume of grid assets and optimising their location. 

Integrated design has more flexibility than Counterfactual in terms of siting onshore connection points 

strategically to reduce impacts on coastal areas and provide system benefits due to the utilisation of HVDC 

technology. 

Table 2-19 Number of landing points in coastal areas 

Counterfactual Integrated 

105 30 

 

Table 2-20 Total connection length (in km) 

  Counterfactual Integrated 

Offshore cables 
tranches 8225 6335 
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Onshore cables / 
HV overhead 

connections 3360 1285 

 

Note that some connections may consist of several cables running in parallel and effectively connecting 

one wind farm to one onshore substation. Therefore, the reported number correspond to the sum of 

distances between offshore and onshore connection points rather than to the total cable length which 

would be much higher for both designs. 

2.7.4.1 Environmental impacts 

Summary 

Comparison of impacts of Counterfactual and Integrated on ‘sensitive’ areas 

These impacts are qualitatively compared based on the number of landing points and the total length of 

lines and cables: 

• Since the number of landing points for the Integrated are more than 60% less compared to the 

Counterfactual the impact on the coastal area will be far less for the Integrated.  

• The total length of the offshore cable trenches is about 20% smaller in case of the Integrated compared 

to the Counterfactual leading to less impact on the seabed and marine life. 

• The total length of onshore cables / HV overhead connections is about 60% smaller in case of the 

Integrated compared to the Counterfactual leading to less impact on environmentally ‘sensitive’ areas 

onshore. 

Comparison of impacts of Counterfactual and Integrated on NOx and SOx 

The NOx and SOx emissions (in tonnes of CO2 equivalent) in the Integrated design are notably similar as 

in the Counterfactual design. 

Explanation 

An overhead line or underground/submarine cable may run through environmentally ‘sensitive’ areas. This 

could lead to an irreversible impact on the seabed and marine life, even with implemented mitigation 

measures. Additional activity at sea may have a detrimental or positive impact on the environment. The 

necessary strengthening of the onshore grid may influence the environment as new overhead lines or 

substations are developed onshore.  

Other environmental impact may come from emissions other than CO2 emissions discussed in B3. Besides 

CO2 emissions, other emissions like NOx (nitrogen oxides), SOx (sulphur oxides) and particles could differ 

depending on project alternative. Ecological impacts are seen as part of the residual environmental impacts. 

An indication of the NOx and SOx emissions is based on the results of CO2 emissions shown in section 

2.7.3.3 assuming the same ratio between Integrated compared to Counterfactual for NOx and SOx 

emission as for CO2 emission. This implies that the NOx and SOx emission in the Integrated design are 

virtually the same as in the Counterfactual design. 

Although the UK Department for Environment Food and Rural Areas (DEFRA) provides a suite of unit / 

marginal values for non-market environmental impacts these are not used to quantify the environmental 

impact as mentioned in the methodology. Review of these tools showed that the use would either be 

unsuitable or too complicated to use within the scope of this CBA. Therefore, a simpler but more 

straightforward qualification is used based on the number of landing points and length of cables and lines. 



  
 

 

 

 

DNV GL - Energy  –  Report No. 20-1154, Rev. 3  –  www.dnvgl.com/energy  Page 30 

 

 

 

2.7.4.2 Social impacts 

Summary 

These impacts are qualitatively compared based on the number of landing points and the total length of 

lines and cables. Since both the number of landing points and the total length of onshore cables / HV 

overhead connections for the Integrated are more than 60% less compared to the Counterfactual (as 

shown in Table 2-19 and Table 2-20), the social and local impacts will be far less for the Integrated. 

Integrated design will lead to probably less than half the disruptions during the construction phase and 

impact on natural beauty, appeal and visual amenity. It is fair to assume that there will also be a greater 

than 60% reduction in benefits such as job and skills development. 

A positive feedback of the consultation of the local councils shows that meeting the zero CO2 emission 

target is seen as very important.  The Integrated and the Counterfactual design lead to almost the same 

CO2 emission (see section 2.7.3.3). The difference is less than 1%.  

Explanation 

Social and local impacts assessment is based on consultation with local councils. Feedback on specific 

questions was asked from a range of coastal councils around Great Britain, aiming to target both those 

experiencing high levels of offshore development currently and those which are likely to see it in future. A 

webinar was held and a questionnaire16 was issued to assess the major opportunities and threats as felt 

by representatives of local communities.  

So far replies have been received from Norfolk County Council and Suffolk County Council, although we 

expect and welcome more responses in the upcoming consultation round17.  

It appears that these communities support offshore wind as an important part of the future GB energy 

system as a means to reduce the effect of climate change and achieve the net zero emissions target by 

2050, and see it as a possible economic catalyser for GB as a whole (in the form of technology development, 

industry growth, higher employment, energy independence, etc.). Also they feel that offshore wind is an 

economic catalyser for the local area and community (in the form of infrastructure development, uplift in 

property value, industry growth, higher employment, etc.) although they feel that the benefits are more 

for GB than for the local community.  

The response to the suggestion that disruption of the land and surroundings during the construction phase 

of connections is acceptable provided that everything is restored when the construction is completed was 

less positive. Although restoration is regarded as positive some damage is considered as not restorable. 

The biggest opportunities for the local community are brought by the construction of new offshore wind 

connections with the electricity network, the significant economic benefits associated with the offshore 

wind during construction and operational phase were mentioned (especially at port areas) provided there 

will be maximum employment of local population.  

The biggest threats for a local community are perceived to be: 

• The disruption during construction phase of cable route (construction of Sub-stations and Booster 

Stations); 

 
16 See Appendix B 

17 Situation as of 8 September 2020. Consultation round to be held from the 30 September till 28 October 2020. 
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• Long term impact associated with permanent / semi-permanent large structure/s in the County (i.e. 

landscape and visual impact); 

• Enduring adverse impacts resulting from permanent onshore infrastructure and its inappropriate siting; 

• Lack of coordination between infrastructure projects and 

• Inadequate mitigation and compensation. 

The construction phase is seen as the most disruptive for local communities. Onshore work of 3-5 years is 

expected with construction and Heavy Goods Vehicle movements for the next 10 years or so. 

It is recognised that it is not realistic to avoid local new connections when connecting offshore wind into 

the local electricity transmission system, but grid connection should be more strategic / co-ordinated so 

as to minimise any onshore impacts. Also, this should provide real local benefits by feeding into local 

networks, address onshore environmental impacts and mitigate and compensate negative impacts.  
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3 CBA FRAMEWORK 

 

3.1 General structure of the CBA methodology 

 

The general structure of CBA methodologies includes steps: (i) to understand the project, (ii) to 

understand the costs and benefits, and (iii) to communicate the results. This structure is defined in this 

report through seven “dimensions”, as indicated in Figure 3-1: 

 

I. Scope of the project and CBA methodology 

II. Scenarios of market development 

III. Project alternatives 

IV. KPI definition / identification 

V. Assessment framework 

VI. Use of tools 

VII. KPI assessment and scoring of projects 

 

 

 

Each of the dimensions encompasses distinct steps: 

 

I. Scope of the project and CBA methodology 

The first dimension of a CBA methodology involves defining the purpose and scope of analysis and the 

projects that are assessed. A CBA methodology can be used to assess the costs and revenues of a 

project (project CBA) or to assess the value to society of a project (societal CBA). Additionally, the 

purpose of the CBA should be clarified: what would qualify as “the best” alternative? What common 

purpose(s) should each project alternative fulfil? For example, alternative offshore grid topologies could 

have a common purpose to evacuate offshore wind energy. The scope of the project should also be 

defined to understand how project alternatives should be developed in dimension III of the methodology. 

A project could namely be a single project or a complex multi-purpose system. 

 

II. Scenarios of market development 

The second dimension of a CBA methodology involves defining guidelines regarding the number, scope 

and setup of the scenarios under which to assess the costs and benefits of each project alternative. The 

guidelines provide an agreement on how system development scenarios should be set. Scenarios 

represent important future uncertainties including renewable energy capacity, generation portfolio, load 

growth, energy prices, CO2-prices, regulatory framework, etc. For each scenario, the methodology 

defines the required set of parameters. These parameters will then need to be specified in the execution 

phase of the CBA. The selected scenarios represent a set of future visions for the development of the 

onshore and offshore system in which project alternatives will operate. Alternatives may have different 

I. Scope II. Scenarios
III. Project 

alternatives
IV. KPI definition

V. Assessment 
framework

VI. Tools
VII. KPI 

assessment

Figure 3-1: Dimensions of CBA methodologies. 
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costs and benefits depending on the scenario under which they are evaluated. The project alternatives 

under consideration thus need to be assessed under multiple scenarios to avoid any bias and to ensure 

robustness of the result of the CBA under uncertainty. Clear and transparent guidelines on how to select 

and determine scenarios, and how to ensure an appropriate range of scenarios are therefore paramount 

to mitigate bias towards a certain alternative and facilitate a valuable comparison between project 

alternatives. Potentially, guidelines regarding sensitivity analyses within scenarios and dealing with 

uncertainty could be provided. 

 

III. Project alternatives 

The third dimension of a CBA methodology defines the number of project alternatives that need to be 

assessed and how project alternatives should be developed. This allows the study to compare alternative 

strategic or technical solutions for the proposed infrastructure. Each project alternative requires a 

definition and information on the assets’ functionality and characteristics. This includes guidelines on (i) 

the purpose(s) or function(s) of the project, and thus of each project alternative, (ii) the scope of 

variation between project alternatives, and (iii) the scope of services and technologies that could/should 

be included in scope of project alternatives. Additionally, guidelines should be provided on how to define 

the reference project or “null-alternative” that will serve as the point of comparison. Along with 

guidelines regarding the scope of project alternatives, guidelines should be provided regarding the 

project boundaries; what defines “a project”?; which assets can be combined/clustered?: where does the 

project begin and end both in physical terms and in time? 

 

IV. KPI definition / identification 

The fourth dimension of a CBA methodology defines the different key performance indicators (KPIs) to 

assess for each project alternative. Each KPI will be valued (calculation or valuation method) through 

qualification, quantification or monetisation. This choice will affect the assessment framework. The KPIs 

will be set through understanding the cost and benefit impacts of the researched project alternatives. 

These impacts will be based on the different assets that make up each project alternative and the 

functionality and purpose of each project alternative. Furthermore, unintended consequences, i.e. likely 

beneficial or adverse effects should be considered in the analysis. 

 

V. Assessment framework 

After the definition of the KPIs, the fifth dimension of the CBA methodology will define the assessment 

framework. The assessment framework will depend on, and also define, the level of monetisation of the 

KPIs. The following must also be defined: the evaluation period of each project alternative and the 

method to evaluate costs and benefits over time. The assessment could include a financial analysis (NPV 

calculation), an economic analysis (monetization), a project scoring or a multi-criteria analysis. In 

addition, guidelines could be provided regarding risk and sensitivity analyses, or guidelines on how to 

allocate costs and benefits of project alternatives to stakeholders involved. Guidelines on the interest 

rate and economic life, to be used for project comparison, could also be provided.  

 

VI. Use of Tools 

The sixth dimension of a CBA methodology consists of defining the tools with which the different KPIs 

will be determined. Guidelines should be provided regarding the type of models and calculation tools 

required and how to set up and develop models. These models could, for example, be network or market 

models for projects in the energy sector. The CBA methodology should clarify critical assumptions and 

implementation approaches to ensure all project alternatives will be evaluated under the same 

conditions. 

 

VII. KPI assessment and scoring of projects 

When all dimensions of the CBA methodology are defined, the CBA can be executed following the 

described guidelines. Within the assessment step, the KPIs will be determined for the various project 

alternatives. The obtained KPI values will result in a score for each project alternative for each KPI. A 

comparison of the different project alternatives can subsequently be performed based on a combination 

of the results of the KPI assessment.  
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In the following chapters, the different dimensions of the CBA methodology will be defined and detailed 

with respect to a societal assessment of offshore grids. 

3.2 Requirements for the CBA methodology for GB offshore 

grids 

The developed CBA methodology is used to compare different conceptual integrated offshore network 

designs. This comparison takes account of the costs of different technologies and their likely availability, 

the social benefits and costs for GB consumers, the impact on coastal communities and the level of 

network security. This will explore the lifetime benefits for offshore wind connections through a 

fundamental change to the current approach of single point to point connections for each project. The 

benefits may include reduced electricity bills, reduced carbon emissions, lower community disruption, 

efficient connection of more offshore wind, and overcoming environmental hurdles more sensitively. 

 

The execution of this societal CBA or SCBA needs clear guidelines to involve all relevant costs and 

benefits in a transparent and unbiased way.  

3.2.1 Starting point 
SCBA methodologies for the development of single or a series of transmission projects are quite common 

like the Ofgem RIIO-2 Cost Benefit Analysis Guidance18 (built on HM Treasury Green Book guidelines) 

and the ENTSO-E methodology version 2.019 (version 3.0 is under consultation). A dedicated 

methodology for an SCBA for the development of an offshore grid was not available until last year when 

such a methodology was published within the PROMOTioN20 program. 

 

For the development of the methodology for the National Grid Electricity System Operator (NG ESO, 

ESO) we will draw on this methodology and adapt the SCBA to the specific circumstances of Great Britain 

and desires of the ESO where necessary and sensible. The PROMOTioN  SCBA closely follows the 

structure described in Chapter 3 and points out the different dimensions of a CBA and develops each 

dimension in a dedicated way for offshore grids. It distinguishes between an ideal methodology with 

great level of detail and complexity and a practical methodology for execution within the PROMOTioN 

project. For the ESO we will discuss the ideal methodology and develop a practical methodology based 

on what is both desirable and feasible within this project.  

3.2.2 Specifics NG ESO 
The subject that the ESO considers important for the CBA closely resemble the ones mentioned in the 

PROMOTioN methodology. A few topics that seem to get more emphasis are mentioned in particular. The 

CBA needs: 

• to present optimal timing of the preferred reinforcement options 

• to strike the appropriate balance between local and societal costs and benefits 

• to take account of the risks to the timing of delivery of offshore projects of different options 

• to assess how the integration of interconnectors into the offshore network impacts the design and 

benefits 

These topics are part of the ideal methodology but need extra attention when defining the practical 

methodology.  

 

Further, the methodology should follow best practice from HM Treasury Green Book and be based on the 

Spackman approach. The Spackman approach is a standard model used in investment decisions by 

 
18 https://www.ofgem.gov.uk/ofgem-publications/158567 

19 https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/tyndp-

documents/Cost%20Benefit%20Analysis/2018-10-11-tyndp-cba-20.pdf 

20 https://www.promotion-offshore.net/ 

https://www.ofgem.gov.uk/ofgem-publications/158567
https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/tyndp-documents/Cost%20Benefit%20Analysis/2018-10-11-tyndp-cba-20.pdf
https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/tyndp-documents/Cost%20Benefit%20Analysis/2018-10-11-tyndp-cba-20.pdf
https://www.promotion-offshore.net/
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regulated companies and considers both the company financing costs (via the WACC, weighted average 

cost of capital) and the time value of money (via the social time preference rate). This methodology, 

although not called the Spackman approach, is also followed in the PROMOTioN methodology. 

 

One of the specific circumstances is the impact on the local communities through which offshore 

developments connect. There are concerns in some regions about the impact of offshore cable landings 

and the associated converter and onshore transmission system AC substation and overhead line connection 

infrastructure. Impacts may be disturbance of nature, damage to wildlife, visual impacts and further 

congested roads. 

 

3.3 CBA methodology and assessment framework 

This chapter defines the level of complexity, assumptions and choices that have to be made for the 

development of a societal CBA methodology for evaluating alternatives for a GB offshore grid. Since this 

CBA methodology will be used for the actual CBA described in Chapter 2, the discussion will focus on 

both an ideal as well as a practical CBA methodology. From an ideal point of view, the developed 

CBA methodology should be applicable for a broad range of projects and should have a great level of 

detail for each dimension to accurately capture all possible effects and developments of offshore grids. 

From a practical point of view, however, to ensure the practical feasibility of the execution of the CBA 

within this project, assumptions and simplifications will need to be made compared to the ideal CBA 

methodology. The extent of these assumptions and simplifications will be discussed in the following 

sections for the different dimensions of the CBA methodology. 

 

Decisions and choices, covering the different dimensions of the CBA methodology (see Figure 3-1), are 

made in the following six sections regarding: 

I. the scope of the project and CBA methodology (section 3.4);  

II. the scope and context of the scenarios (section 3.5);  

III. the extent and definition of project alternatives (section 3.6);  

IV. the definition of the KPIs (section 3.7); 

V. the characteristics of the assessment framework (section 3.8); and 

VI. the use of tools to determine KPIs (section 3.9). 

 

3.4 Scope of the project and CBA methodology 

Table 3-1 summarises the three options to choose from when deciding on the scope of a CBA analysis 

and shows the increasing levels of complexity belonging to dimension I: scope of the project and CBA 

methodology. The different choices and options are detailed in the following sections. 

 

Table 3-1: Summary of options and choices within the scope of the project and methodology. 

Activity Choices Options 

Complexity 

CBA 1 
Value to 

society 

Value to GB 

society  

Value to GB 

society and to 

local 

communities 

Value to all 

stakeholders 
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2 

Non-

monetised 

CBA 

Augmented 

CBA (hybrid) 

Financial CBA 

(full 

monetisation)  

 

Purpose of project 3 

Offshore grid 

for evacuation 

of wind 

Offshore grid 

for evacuation 

of wind & 

market 

integration 

Offshore & 

onshore grid 

for evacuation 

of wind 

Offshore & 

onshore grid 

for evacuation 

of wind & 

market 

integration 

 

 

3.4.1 Choice I: Purpose of the CBA methodology 
An initial choice to be made is "what" value the societal CBA should assess. This value could be the 

value to society (in economic terms in case of this offshore grid: consumers and producers in Great 

Britain), the value to the countries directly surrounding the offshore grid, both the value to society as a 

whole and the surrounding countries, or even the value of the project to all stakeholders that could be 

involved in the project (TSOs, governments, consumers, …). The latter would give insight in what the 

different stakeholder could win or lose by the development of different offshore grids. This investigation 

however is beyond the scope of this SCBA. For this CBA the ESO is interested in the value to society of 

GB as a whole and the value for the local communities.  

 

Decision 

• Ideal: Value to the overall society. 

• Practical: Value to Great Britain society and to local communities/societies. 

 

3.4.2 Choice II: Type of CBA 
From an ideal perspective, each KPI should be expressed as much as possible in monetary terms on the 

condition that objective monetisation parameters can be obtained, and that monetisation is relevant. For 

each project alternative, the overall value to society can then be expressed in monetary terms (through 

a net present value (NPV) calculation), which allows for an easy comparison between alternatives and to 

the counterfactual case. In practice however some KPIs, especially social indicators, are hard to quantify. 

Also within the time limits of this project it is not possible to quantify KPIs like security of supply to a full 

extent. Therefore, we suggest to use an augmented CBA based on monetisation where possible and 

relevant and multi criteria analysis to combine the monetised KPIs and the qualified KPIs. Section 3.11 

describes which KPIs to qualify, quantify or monetise.  

 

Decision 

• Ideal: Financial or augmented CBA depending on objective monetisation parameters and 

relevance. 

• Practical: Augmented CBA. 

 

3.4.3 Choice III: Purpose of the Project 
Comparison between alternatives is eased by the definition of an unambiguous purpose for the offshore 

grid. However, an offshore grid may have two purposes: the evacuation of the offshore wind energy to 

the shore and market integration. Although for the ESO market integration is not a purpose as such, the 

benefits that come from this will be taken into account in the CBA.  
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This dual purpose should be captured in both the ideal CBA and the practical CBA. Note that the 

definition of project alternatives must then be based on a common methodology, to allow a fair 

comparison. In case of radial connection to the onshore network of Great Britain, the purpose can be 

only the evacuation of wind energy; but in case of interconnection to other countries also market 

integration is involved. In order to have a fair comparison between grid concepts, market integration 

should be part of all alternatives. 

 

Decision 

• Ideal: to evacuate the planned offshore wind energy to the onshore area and to increase market 

integration. 

• Practical: to evacuate the planned offshore wind energy to the onshore area. 

 

3.5 Scope and context of the scenarios 

The methodology distinguishes between offshore scenarios and onshore scenarios. Offshore scenarios 

describe the possible development of the offshore wind capacity and locations. Onshore scenarios 

describe the possible development of the onshore electricity system and market.  

 
Table 3-2: Summary of options and choices within the scenarios used for project comparison. 

Activity Choices Options 

Complexity 

Offshore development 

(sea scenarios) 

1 
One scenario of 

capacity and location 

One scenario of 

capacity with 

multiple locations 

Multiple scenarios 

of capacity and 

locations 

Onshore development 

(land scenarios) 

2 One scenario for GB 

and neighbour 

countries of demand, 

generation mix, 

commodity prices, 

interconnection … 

Multiple scenario 

for GB and one for 

neighbour countries 

of … 

Multiple scenarios  

for GB and for 

neighbour 

countries of … 

 

3.5.1 Choice I: scope of offshore (“sea”) scenarios 
Ideally a large number of sea scenarios should be defined and used to the CBA. In practice however only 

the most relevant scenarios can be used. It is important to ensure that the choice of scenarios does not 

bias towards a certain project alternative.  

 

In order for transparent comparison between project alternatives, each compared project alternative 

should connect the same capacity of offshore wind energy over time as determined by the selected 

offshore scenarios. However, the location of the wind farms, and thus the yield, could depend on 

offshore grid topology; radial connections might only be feasible for near-shore wind farms where 

different wind profiles occur than in the far-shore region. In the practical methodology the location and 

capacity of wind are fixed. 

 

Decision 

• Ideal: Multiple scenarios of offshore wind capacity over time, with different locations and 

technologies. 
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• Practical: One scenario of offshore wind capacity over time with an agreed selection of most 

appropriate location and technologies. 

3.5.2 Choice II: scope of onshore (“land”) scenarios 
Especially when interconnection is involved it is important to define and use scenarios for the onshore 

market development, including the evolution of onshore generation mix and an assessment of demand in 

the different countries that are connected into the (meshed) offshore grid.  

 

Also here ideally a large number of scenarios should be defined and used to the CBA. In practice 

however, like for the sea scenarios, only the most relevant scenarios can be used also ensuring that the 

choice of scenarios does not bias the results. In fact, the practical choice is to use only one scenario for 

onshore GB and one for the connected countries. These scenarios should preferably be widely accepted 

to avoid discussion about their relevance. For the GB the base scenario is taken from the National Grid 

ESO Future Energy Scenarios (FES)21. Leading the Way scenario is the only one that meets offshore wind 

development targets for 2050. For the connected countries the DNV GL Power Price Forecast (PPF22) 

scenarios are recommended. In the sensitivity analysis the influence several parameters will be 

investigated (see also 3.8.4).  

 

Decision 

• Ideal: Multiple onshore scenarios with different combinations of demand, fuel mix and fuel 

prices for both the GB and connected countries. 

• Practical: One widely accepted base scenario (Leading the Way from 2020 Future Energy 

Scenarios for GB and DNV GL PPF for the connected countries) 

 

3.6 Extent and definition of project alternatives 

Table 3-3 summarises the options, choices and level of complexity belonging to dimension III: extent 

and definition of project alternatives that will be evaluated through the CBA assessment.  

 

 
Table 3-3: Summary of options and choices within the definition of project alternatives. 

Activity Choices Options 

Complexity 

Scope of 

alternatives 

1 

Electricity 

network 

Electricity 

network, 

including 

storage 

Electricity 

network, 

including 

storage and 

P2X options23 

Electricity 

network and 

gas network, 

including 

storage and 

P2X options 

Boundaries 

2 Offshore grid,  

including 

onshore and 

Offshore grid 

and wind 

parks 

Onshore grid 

and offshore 

grid 

Onshore grid, 

offshore grid 

 
21 https://www.nationalgrideso.com/future-energy/future-energy-scenarios 

https://www.nationalgrideso.com/future-energy/future-energy-scenarios/fes-2020-documents 

22 DNV GL keeps its European Market Model up to date for its PPF. The PPF scenarios are developed under the DNV GL Energy Transition Outlook 

(https://eto.dnvgl.com/2019/index.html) based on the combination of widely accepted industry scenarios (ENTSO-E, WindEurope, etc.) 

and local inhouse expertise The UK scenarios used in the model reflect the FES scenarios (2020) combined with DNV GL PPF scenarios . 

23 P2X refers to the technologies allowing conversion of electrical power into a gas, its storage and transportation. 

https://www.nationalgrideso.com/future-energy/future-energy-scenarios
https://www.nationalgrideso.com/future-energy/future-energy-scenarios/fes-2020-documents
https://eto.dnvgl.com/2019/index.html
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wind park 

connection 

points 

and wind 

parks 

Onshore 

infrastructure 

development 

3 Assume onshore 

grid 

reinforcement is 

similar for all 

offshore grid 

alternatives.  

Simplified 

onshore 

infrastructure 

cost 

Full 

development 

and 

reinforcement 

needs onshore 

 

Scope of 

technologies 

4 Optimised radial 

AC  

Optimised radial 

AC and DC 

Optimised 

meshed DC 

Hybrid 

radial/meshed 

Null alternative 
5 

Base case Null-alternative   

 

 

3.6.1 Choice I: Scope of sectors covered by project alternatives 
From an ideal perspective, a range of project alternatives should be considered that covers a complete 

and broad spectrum of plausible sectors and technologies that can be considered in offshore 

infrastructure to evacuate offshore wind energy. This can range from only focussing on electricity grids 

with technological variations (AC, HVDC, meshed, radial, hybrid) to also considering offshore electrical 

storage alternatives, to not only looking at electrical solutions but also the power-to-gas infrastructure 

alternatives. The latter could be an alternative that converts wind energy offshore to gas, which could 

then be evacuated through the use of pipelines or shipping alternatives.  

 

From a practical perspective, the scope of alternatives will be limited in the practical CBA methodology to 

possible alternatives of offshore electricity infrastructure topologies. Additionally, each topology 

alternative will not be evaluated under various technology implementations due to the complexity in 

analysis. For each topology, a suggestion will be made of the most appropriate (combination of) 

technologies for its implementation and assessment. 

 

Decision 

• Ideal: Project alternatives of possible electricity networks, gas network, including storage and 

P2X options. 

• Practical: Project alternatives of possible topology options of electricity networks with each of 

the most appropriate implementation of (combination of) technologies. 

 

3.6.2 Choice II: Geographical boundaries of the project 
The geographical boundaries of the project will determine the complexity of the CBA execution and KPI 

assessment. Developing infrastructure in the offshore area to evacuate a high amount of wind energy 

will result in costs for society, not only in building the offshore infrastructure, but also the costs related 

to the development and installation of wind parks and the reinforcement of the onshore grid to ensure 

that the wind energy will reach load centres.  

 

From an ideal perspective, all the above should be taken into account in setting the different project 

alternatives. The geographical scope of the analysis should include Great Britain, Ireland and all of 

continental Europe, including its closest neighbours. However, the full reinforcement needed for the 

existing onshore grid is beyond the scope of this project.  
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Electricity infrastructure and generation assets are typically driven by different investment patterns 

(regulated assets vs. privatised). Therefore, the practical CBA methodology will have as boundaries for 

each project alternative the connection point with offshore wind parks and the closest, most appropriate, 

connections in the near-shore area with the onshore grid. 

 

Decision 

• Ideal: The project alternatives encompass the offshore infrastructure, including wind parks, and 

the whole onshore grid. 

• Practical: The project alternatives encompass the offshore grid infrastructure, including 

connection points with wind parks and the near-shore onshore grid. 

 

3.6.3 Choice III: Extent of consideration of onshore grid reinforcement 
A decision will need to be made regarding how to represent the evolution in onshore grid infrastructure 

to ensure the necessary infrastructure upgrades/reinforcements required to accommodate for the growth 

in offshore wind energy. 

 

From the ideal perspective, the full development and reinforcement needs of the onshore grid to take on 

all offshore wind energy and transport it to load centres, should be considered to provide a clear and 

complete picture of the costs and benefits that will be raised by the offshore grid project. This would 

involve a full planning exercise of the transmission network. 

 

However, from a practical point of view this is not achievable with the currently available modelling tools. 

Given the large need of offshore infrastructure and the high level of wind energy that needs to be 

evacuated to the onshore load centres in each project alternative, the reinforcement need of the onshore 

grid is expected to be significant regardless of project alternative.24 In the practical assessment, thus the 

main onshore constraints close to the shore will be investigated and taken into account.  

 

Decision 

• Ideal: Full development and reinforcement needs onshore grid. 

• Practical: Assume onshore grid reinforcement in general is similar for all offshore grid. 

Investigate and take into account the main onshore constraints near to the shore. 

3.6.4 Choice IV: Scope of technologies 
In the ideal case, a set of different network topologies (meshed, radial, hybrid) should be evaluated, 

each under multiple considered technology implementations of grid technologies (AC, HVDC, hybrid, …). 

This will lead to a large number of project alternatives (topology x technologies) to ensure a full 

comparison of possible project alternatives is made with the CBA.  

 

In practice, certain combinations between network topologies and technologies are less likely than 

others. Therefore, to reduce complexity in the practical analysis, a set of project alternatives (topologies) 

with each a single technology implementation will be assessed from a practical perspective. Each project 

topology will then consist of the most appropriate (combination of) grid technology(ies). 

 

Decision 

 
24 This Deliverable looks at the value to society as a whole. When one would look at how costs would compare for 

individual countries, different project alternatives might favour more development (and thus costs) of the 

onshore grid in a particular market. However, this is beyond the scope of the societal CBA methodology. 
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• Ideal: Each project alternative has a different topology with multiple variations in grid 

technologies.  

• Practical: Each project alternative has a different topology with a single most appropriate 

selection of grid technologies. 

 

3.6.5 Choice V: Reference base between project alternatives 
For complex system like an offshore grid each (system) project alternative will be compared to a 

business-as-usual (BAU) development of the offshore area. The BAU development of the offshore area 

will be the “null-alternative” of development or the counterfactual, using only existing established 

technologies, i.e. radial connections of wind farms with AC interconnectors. This counterfactual includes 

the minimum level of onshore reinforcement needed for SQSS compliance. Also, given that the level of 

market integration may influence the KPIs, interconnectors could be part of the null-alternative. The 

null-alternative project assessment will be adopted in both the ideal and practical CBA methodology. 

 

Decision 

• Ideal: Null-alternative 

• Practical: Null-alternative 

 

3.7 Definition of the KPIs 

The value to society of each project alternative will be determined through valuing a defined set of 

indicators (KPIs) for each project alternative. The values for the different KPIs will be combined for each 

project alternative and compared as defined in the assessment framework (see section 3.8). The 

selection of the KPIs for the valuation of offshore grids and the guidelines to determine them, are 

detailed in Chapter 2. This section focusses on overarching decisions in order to facilitate the definition of 

the KPIs. Table 3-4Table 3-4: Summary of choices within the definition of the KPIs. summarises the 

choices and level of complexity belonging to dimension IV: the definition of the KPIs.  

 
Table 3-4: Summary of choices within the definition of the KPIs. 

Activity Choices Options 

Complexity 

KPI definition 

1 

Qualitative Quantitative 

Hybrid 

(monetised, 

quantitative, 

qualitative) 

Monetised if 

relevant 

 

 

3.7.1 Choice I: Type of KPIs 
KPIs may be expressed in either qualitative, quantitative or monetised units or a combination of either 

(hybrid). The major decision that needs to be made is to what extent KPIs will be expressed in monetary 

terms. In terms of KPIs not only the costs and revenues of offshore grid alternatives could be mapped, 

but also the impact and benefits to society and KPIs for which there is no market or representation (such 

as, the environment and ecology). Hence, each KPI has its inherent units, either pounds or other. 

 

The effects that occur should ideally be expressed as much as possible in monetary terms (monetised) if 

relevant to do so and if objective monetisation parameters can be obtained. By expressing all effects in 

the same unit (GBP), project alternatives can readily be compared with each other. However, in practice, 

objective monetisation of certain KPIs is not straightforward or relevant. For example, monetising a 
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security of supply KPI, valued in the form of expected energy not served [MWh/year] could be monetised 

through a monetisation factor associated with the value of lost load [GBP/MWh]. However, currently 

there is no single objective and transparent guideline to determine this monetisation factor, although 

numerous studies have been made. Therefore, maintaining the original units of MWh/year will lead to 

the most objective and relevant results. Further discussion on how to value the different KPIs is provided 

in Chapter 2. 

 

Decision 

• Ideal: Hybrid: monetise as much as objectively possible and relevant. 

• Practical: Hybrid: monetise as much as objectively possible and relevant. 

 

3.8 Characteristics of the assessment framework 

An economic assessment should be carried out for each option. This is defined as the benefits (relative to 

the counterfactual case) versus the additional costs. The value of each project alternative over time (the 

value of KPIs) needs to be assessed based on choices made for the first four dimensions (scope, 

scenarios, project alternative and KPI definitions). Guidelines need to be formulated for the comparison 

between project alternatives. Table 3-5 summarises the choices and level of complexity belonging to 

dimension V: the assessment framework.  

 
Table 3-5: Summary of choices and options within the assessment framework. 

Activity Choices Options 

Complexity 

Project comparison 1 Spider diagram 
Multi-criteria 

analysis 

NPV-

calculation 

with full 

monetization 

 

Evaluation period 2 

End-situation, as 

build in one go & 30 

years operational 

life (2050-2080) 

Complete 

development 

and operation 

(2020-2050) 

discounted 

Complete 

development 

& operation 

(2020-2080) 

 

Time steps for 

evaluation 
2 Build “in one go” Each X years 1 year  

Evaluation parameters 3 See section 3.8.3    

Taking into account 

uncertainty 
4 Scenario analysis 

Minmax 

regret 
Real options  

 

As highlighted in section 3.6.5, the reference for comparison of project alternatives will be a business-as-

usual development of the offshore area, connecting the same capacity of wind parks from the sea 

scenarios but with current technologies. The offshore grid is also representative of a development over 

time that is likely to be in continuous development and can thus be seen as one project that will 

continuously interact with the rest of the system.  
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3.8.1 Choice I: Project comparison  
The approach to compare projects depends on the type of CBA (financial vs social) and the extent of 

monetisation of the KPIs. From an ideal perspective, each KPI should be expressed as much as possible 

in monetary terms on the condition that objective monetisation parameters can be obtained and that 

monetisation is relevant for the KPIs.  

 

For each project alternative, the overall value to society can then be expressed in monetary terms 

(through a net present value (NPV) calculation and benefit-cost ratio (BCR) calculation). NPV is defined 

as the present value of benefits less the present value of costs. It provides a measure of the overall 

impact of an option. BCR is defined as the ratio of the present value of benefits to the present value of 

costs. It provides a measure of the benefits relative to costs. 

 

Project alternatives can in this way easily be compared to identify the “best” project alternative from the 

set of alternatives (highest positive NPV). However, in practice objective monetisation parameters are 

not always attainable or relevant for all KPIs. Therefore, some KPIs might be expressed in monetary 

terms, whereas others in quantitative units (e.g. MWh) or even qualitatively (e.g. based on engineering 

judgement). The aim in the practical CBA is to quantify and monetise the KPIs as much as possible. With 

hybrid KPIs (combination of monetary, quantitative and qualitative), project comparison becomes less 

straightforward. One approach includes assigning weighting factors to different KPIs to create one value 

per project alternative. Alternatively, the importance of the different KPIs will be ranked rather than 

combined into a single value, and therefore the “best” project alternative will be at the discretion of the 

project promotor (multi-criteria analysis). In the former case, determining weighting factors is again a 

subjective exercise. From a practical perspective, the latter approach will be followed where each KPI will 

be reported in its own units – possibly through a spider chart – and the “best” project will be sought 

through the importance that the involved stakeholders and project promotor will put on the different 

KPIs. In practice, this decision process will involve political complexity as agreement from different 

stakeholders (national and local) should be obtained. 

 

The SCBA serves as a decision support tool. The most cost-effective project alternative is not necessarily 

the “best” decision from a societal perspective. Not all interests can be expressed in cash and can be 

weighed in a comparable way. The analysis does highlight the consequences of different offshore grid 

alternatives on broader society. The final decision in the decision-making process will probably be taken 

by a range of stakeholders, for whom, with the help of the information from the SCBA, the discussion 

can be structured, rigorous and transparent. 

 

The results are not aimed to predict what will happen in the future but to show contrasting developments 

to increase understanding of the value of offshore grids to society. The outcomes from the CBA as 

reported in chapter 2 are intended for use by various stakeholders, including local communities, that will 

consider the results to gain an understanding of the costs and benefits of the investigated solutions.  

 

Decision 

• Ideal: Full monetisation if objective parameters are available and if monetisation is relevant and 

project comparison based on NPV calculation, benefit costs ratios (BCRs) and spider diagram. 

• Practical: Monetisation as much as objectively possible and relevant, project comparison based 

on spider diagram. 

 

3.8.2 Choice II: Evaluation period and time steps 
A second choice relates to the evaluation period of the offshore grid, the time steps for development, 

the time steps of KPI evaluation and related parameters.  

 

From an ideal perspective, KPIs of each project alternative should be assessed on a yearly basis over its 

lifetime. However, the various components for each project alternative will be commissioned 



  
 

 

 

 

DNV GL - Energy  –  Report No. 20-1154, Rev. 3  –  www.dnvgl.com/energy  Page 44 

 

 

continuously (i.e. a project alternative is not fully commissioned at once at a specific point in time), this 

is not feasible from a practical point of view. Indeed, the start of development of each offshore grid 

alternative could be around 2020 with continuous development up to at least 2050. After 2050, the 

latest commissioned elements of the offshore grid could be operational for at least another 30 years. 

During that time period, new assets could still be commissioned, while already commissioned assets 

could be replaced or decommissioned. This lifetime is illustrated in Figure 3-2. For each project 

alternative, an estimation of the investment plan up to a point in the far future (e.g. 2080) would need 

to be set up, in order to estimate the benefits brought by investments commissioned up to 2050. A more 

pragmatic approach could be to limit the analysis up to 2050. This approach is the preferred one in the 

practical CBA. Furthermore, instead of analysing every single year, in the practical CBA larger time steps 

for the evaluation of benefits between 2020 and 2050 could be used with a linear interpolation of the 

values of the KPIs between these time steps.  

 

Decision 

• Ideal: Complete development & operation with yearly evaluation of benefits. 

• Practical: Complete development (2020-2050) with evaluation of benefits in certain time steps 

with linear interpolation. 

 

3.8.3 Choice III: Evaluation parameters 
A third choice to be made relates to the parameters that are required to perform the assessment of 

each project alternative, including the economic lifetime of components, the interest rate employed and 

the residual value of the offshore grid. The HM Treasury Green Book and RIIO-2 Cost Benefit Analysis 

guidelines will be followed as much as possible (including NPV calculation, application of Spackman 

approach for discounting, etc.) These parameters will be used for both the ideal and practical CBA. 

Estimates of Net Present (Social) Value (NPV) and Benefit Cost Ratios (BCR) will be used to compare 

those KPIs that can be monetised as suggested by HM Treasury Green Book. 

 

NPV is defined as the present value of benefits less the present value of costs. It provides a measure of 

the overall impact of an option. BCR is defined as the ratio of the present value of benefits to the present 

value of costs. It provides a measure of the benefits relative to costs. 

 

When calculating the NPV or BCR future costs and benefits will be adjusted for inflation to ‘real’ base 

year prices. The base year is 2020. Future costs and benefits will be discounted by the Social Time 

Preference Rate (STPR) to provide the present value.  

Economic lifetime 

As a guideline, Green Book suggests using 10 years as a time horizon with up to 60 years suitable for 

infrastructure programmes. Offshore wind generation assets usually have a lifetime of 25 years, while a 

lifetime of 30 years seems more appropriate in the context of offshore grid infrastructure. We propose 

using 25-year lifetime as the economic life for all assets with no decommissioning cost (see more on 

residual value below). Note that the last years in the economic lifetime of components have a limited 

Figure 3-2: Schematic timeline of offshore grid development. Now 2020 2050 

Conventional or 

meshed ready? 

Go-decision 

Null, alternatives,meshed  

Implementation + operation Operation + development 
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contribution to economic indicators such as NPV when a discount rate of at least several percent is used. 

Therefore, the difference between an economic lifetime of 25 years and an economic lifetime of 30 years 

is marginal. However, in the development of the network the investments in different cables, 

substations, etcetera, are not done at one point of time but in different years and may also occur 

towards the end of the evaluation period. Not taking the residual value of these investments into account 

may bias the comparison between topologies with different investment schemes. The residual value will 

be accounted for as described further. 

 

In the practical methodology decreasing performance of components over their lifecycle is not explicitly 

considered. In the ideal methodology this should be considered for each component separately. 

Discount rate 

Underlying variations exist in the monetary value of future investments, a discount rate is applied to 

include this risk in the calculation. This means that income that is received in the future will be valued 

lower than income received today. A pound sterling (pound) today is worth more than a pound in ten 

years’ time, and a pound that is put in the bank now will become more than a pound received in ten 

years' time. Uncertainty is the reason (can you spend the pound as well in 10 years as it you can now? 

What is the certainty that you will actually receive or have to pay the pound in ten years?).  

It is important to ensure that future effects are valued lower. By discounting, all future effects are 

expressed in values of today and can be added together. 

 

Another important topic (assuming a net present value approach) is the interest rate. The choice of 

interest rate used generally requires a number of decisions. It can be based on a risk-free interest rate 

(governmental bonds) and a risk premium depending on the project. For transmission grid owners, most 

of the time a regulated WACC (Weighted Average Cost of Capital) is available. However, commercial 

companies may require a higher expected return on investment (higher interest rate). So, it might be 

necessary to discount loss of wind energy due to grid faults with an alternative interest rate used for grid 

investments.  

 

This is a CBA in the form of a societal CBA therefore a societal interest rate should be adopted. This rate 

is likely to be lower than the interest rate private investors would receive. The appropriate societal time 

preference rate (discount rate) has been agreed at 3.5% (real values) in line with the Spackman 

approach and HM Treasury Green Book guidance on discounting and will be followed in the CBA 

execution.   

Price base 

Price base for the costs and benefits will be 2020. 

Residual value 

According to HM Treasury Green Book an asset’s residual value or liability at the end of the appraisal 

period should be included to reflect its opportunity cost. Furthermore, it is recommended that 

depreciation shall not be included in the estimate of NPV, although it is included in the estimate of public 

sector costs in financial analysis. Depreciation can be used in accounting to spread an allowance for loss 

in value of an asset over its lifetime. In calculating NPV, costs shall not be spread over time but 

registered when total costs are reflected in the accounts.  

 

The residual value will be calculated for the assets constructed after 2025 such that their lifetime 

exceeds beyond the final year of appraisal – 2050. To assess the value of these assets the costs of 

assets will be scaled according to the remaining lifetime after 2050 and discounted accordingly. 

Commodity prices 

Annual fuel prices and CO2 prices until 2050 are published by National Grid ESO in the study of Future 

Energy Scenarios 2020. One central scenario for the prices of gas, coal and oil is provided by the study. 

For the CO2 price three scenarios are presented, low, central and high. The CO2 prices of “Leading the 

Way” scenario, high case, will be used for the calculations, as well as the central scenario for the fuel 

prices.  

Value of lost load (VoLL) 
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Different offshore grid topologies may lead to different security of supply as (see also the discussion on 

KPIs B6 and B7 in sections 3.11.2.5 and 3.11.2.6). The security of supply can be quantified in LOLE (loss 

of load expectation) and EENS (expected energy not served) using a market simulation model. The value 

of unserved energy may be monetized using the VoLL. An extensive investigation into the VoLL in the UK 

has been made by London Economics in 201325. This investigation showed an average VoLL of GBP 

16,940/MWh. A recent study has been done by Electricity North West26 also showing a comparison with 

the LE study. The study of September 2018 used a more sophisticated methodology concerning different 

sector and determined a VoLL of GBP 25,031/MWh. 

 

In the ideal methodology for each topology the energy not served should be determined for the offshore 

and the onshore area and multiplied by the VoLL for monetization. However, it is not expected to have 

accurate enough estimates for EENS for different offshore concepts to show quantified differences. 

Therefore, in the practical methodology a qualitative approach is recommended.  

 

3.8.4 Choice IV: Taking into account uncertainty 
The offshore grid will be developed over several decades and projects are considered to have an 

economic lifetime of 25 years. There is uncertainty about the way the power system, in particular the 

load and the wind projects, will evolve over that period of time. This uncertainty is partly addressed 

through the scenario approach described in section 3.5, and could have a significant impact on the 

development of the offshore grid. For example, an offshore hub and meshed assets have high upfront 

investment costs that will only become fully operational and show benefits to society in a later stage. 

This could pose a risk to the financial viability of the project. Additionally, unforeseen developments in 

cost trajectories of onshore technologies might decrease the need for large-scale offshore infrastructure. 

It is therefore important to consider risks linked to uncertainties in the CBA of project alternatives. There 

are a couple of methods to account for uncertainties.27  

 

One option consists simply in performing distinct CBAs for the various scenarios, without deducing a 

single indicator. The ranking of alternatives is however difficult. In order to rank alternatives, expected 

values of indicators such as the expected NPV can be obtained by affecting probabilities of occurrence to 

scenarios. However, the conclusions rely then strongly on the specific choice made for probabilities, 

which are difficult to estimate. Another possibility is the use of the minimax regret approach. It consists 

of selecting the project alternative leading to the least maximum regret compared to all other 

alternatives. The regret can be defined as the economic loss (e.g. decrease of NPV) through having 

made a suboptimal decision for a specific scenario. The minimax regret approach does not need 

probabilities but can be sensitive towards the set of scenarios selected, in particular if extreme scenarios 

are used.  

 

In addition to uncertainty in the scenarios, risks exist in the timing and development of offshore grid. For 

example, the availability and training of a skilled work force, and the risk of not being able to 

manufacture the assets in the required multitude due to process or resource constraints. In the ideal 

CBA methodology, an extensive risk assessment should be part of the investigation based on several 

scenarios and a balanced sensitivity analysis. Such a full risk assessment is beyond the scope of the 

practical CBA assessment. Since the practical assessment is based on one scenario the impact of some 

major risks will be assessed in a sensitivity analysis. This analysis may include the impact of: 

• Commodity prices (FES low, central and high cases for CO2 prices) 

• Reasonable variances of constraint cost (e.g. across FES scenarios)  

• Delays in wind development 

• Component cost increases 

• Technology development risks 

 
25 https://www.ofgem.gov.uk/ofgem-publications/82293/london-economics-value-lost-load-electricity-gbpdf 
26 https://www.enwl.co.uk/globalassets/innovation/enwl010-voll/voll-general-docs/voll-summary-factsheet.pdf 
27 Konstantelos, Ioannis & Moreno, Rodrigo & Strbac, G. (2017). Coordination and uncertainty in strategic network 

investment: Case on the North Seas Grid. Energy Economics. 64. 131–148. 10.1016/j.eneco.2017.03.022. 
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• Timing (deferring or bringing forward investment) 

 

3.9 Use of tools to determine KPIs 

Tools are required to enable the valuation of the different KPIs (see Chapter 2) for each project 

alternative. These tools are used to model the electricity market and grid of Great Britain, the offshore 

area and the connected areas where applicable. The tools and way of modelling may influence the value 

of the KPIs. It is therefore necessary to provide guidelines on how to set up these models.  

 

Market models are used to determine the exchanges, generation dispatch, unit commitment, and local 

price formation processes. Network models will evaluate the behaviour of physical network flows 

including the effect of contingencies. The main focus of the choices in this section is on the market 

model. The use of network models to determine KPIs is detailed further in Chapter 2 also based on the 

work done in the technical workstreams.  Table 3-6 summarises the choices and level of complexity 

belonging to dimension VI: tools to determine the KPIs.  

 
Table 3-6: Summary of choices and options within the tools to determine the KPIs. 

Activity Choices Options 

Complexity 

Region 1 GB 

GB plus 

connected 

countries and 

their 

connected 

countries 

Europe 

including 

connection to 

first countries 

outside Europe 

 

Scope onshore market 

model 
2 

Zonal (per BZ) 

with nodal 

redispatch for 

GB 

Zonal market 

(per BZ) with 

nodal 

redispatch. 

Nodal  

Scope offshore market 

model 
3 

For all project 

alternatives 

bid into 

national 

market or XB 

One 

appropriate 

market design 

per project 

alternative 

Multiple 

market 

designs per 

project 

alternatives 

Nodal 
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3.9.1 Choice I: Geographical scope of analysis (region) 
An initial choice needs to be made related to the 

scope of the region that is analysed for the assessment 

of KPIs. The region could be limited to Great Britain or 

to countries that border the offshore area and have a 

direct connection with the offshore grid. However, the 

effects of the offshore grid could have an impact on the 

countries that have a connection with a country that 

has a connection to the offshore grid but that do not 

have a direct connection themselves. Ideally the whole 

of Europe should be taken into account even with 

connections to outside Europe. In the practical 

methodology however we will limit the geographical 

scope to the countries directly connected to Great 

Britain and the countries these countries are connected 

to28,29.  

 

Decision 

• Ideal: Europe including connection to first countries outside Europe.  

• Practical: Great Britain plus connected countries and their connected countries 

 

 

3.9.2 Choice II: Scope of onshore market model 
The way the power dispatch is simulated in the CBA must be in line with what will actually happen, in 

order to obtain meaningful results. The power market in the UK is organised as one zone. This also 

applies for the North Sea countries. In the market model each zone is seen as a “copper plate” without 

internal congestion. Each bidding zone is connected to other bidding zones with net transfer capacity 

(NTC) exchange possibilities. In a zonal market model, each bidding zone in the onshore area could thus 

be represented by a single node. A major limitation of such a zonal market model is its inability to value 

the impact of the various grid topologies on congestion within the UK bidding zone, i.e. its impact on 

internal redispatch needs. To mitigate this limitation the zonal market model can be complemented by a 

nodal implementation of the transmission system where appropriate and enable the simulation of 

redispatch within GB.  

 

From an ideal perspective, implementing a zonal market model complemented by a representation of the 

internal redispatch at a nodal level for both GB and the connected countries could be beneficial to assess 

the full impact of offshore transmission projects. Given that bidding zones are already set to reflect the 

main congestion and that the amount of offshore wind energy to evacuate in the different project 

alternatives is the same, internal congestion in the connected countries are not expected to be a 

differentiating factor for the project alternatives. However, to address constraint costs within the 

envisaged CBA for GB a nodal implementation of the transmission system would be required. 

Consequently, from a practical perspective, a zonal onshore model with nodal redispatch within GB is 

recommended. A limited number of nodes are required based on insights of the work on GB boundary 

constraints. 

 

Decision 

• Ideal: Zonal market (per BZ) with nodal redispatch.  

 
28 This practically means that, besides the UK, the scope includes the directly connected countries Ireland, Norway, Denmark, Germany, the 

Netherlands, Belgium and France and the rim countries Spain, Italy, Switzerland, Austria, Czech Republic, Poland and Sweden. 

29 We will provide a better picture in the next draft – larger, up-to-date, clearly indicating countries that are considered.  
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• Practical: Zonal (per BZ) with nodal redispatch for GB. 

 

3.9.3 Choice III: Scope of offshore market model 
The governing market design and bidding zone configuration are important to the results of the CBA, as 

the governing market design impacts certain KPIs. The governing market design and in particular 

bidding zone configuration will impact the development of the grid and operational strategies. The latter 

two impact in their turn the development, topology and operational strategy of offshore grid alternatives 

and the value of their KPIs. The choice of bidding zone configuration influences the KPIs and the 

disaggregation of benefits. Also in combination with offshore, differently designed renewable support 

schemes have a high impact on the System costs and can give incentives for decision makers.  

 

Bidding zones within the current European power system are largely defined along national borders. 

Offshore wind parks can bid into the market of the country in which territory they are located in. 

However, in some offshore grid topologies it might make more sense from an economic and societal 

point of view to change this configuration model either virtually or in practice. The market design might 

require changes depending on the considered offshore grid topology. However, the offshore grid 

topology that will be realized will most likely depend on the governing market design. There is a 

“chicken-or-egg” issue since topology and market design are interdependent.  

 

Ideally, each project alternative should be assessed under different (virtual) bidding zone configurations 

to assess the impact on KPIs. Bidding zones configurations could also be part of offshore scenarios. To 

capture the full offshore behaviour, a full nodal model could be used to implement the offshore area. 

However, there are no demand centres in the offshore area and unrealistic offshore price dynamics could 

occur in this way. 

 

From a practical perspective, this will lead to a very large number of potential configurations, which are 

not all relevant or likely to materialise for certain project alternatives. Also to investigate this in a 

sensible way we would need to incorporate possible offshore developments of the adjacent North Sea 

territories. This would complicate the CBA too much for practical execution. Further we assume fixed 

wind capacities and locations. This limits the interaction from market design and grid topology and 

makes the market design less important for comparison. The proposition therefore is for all project 

alternatives to use the GB bidding zone for all offshore wind. In case of hybrid solutions (interconnection 

to other countries) the wind energy can be sold to other countries. 

 

Decision 

• Ideal: Each project alternative valued under various market designs. 

• Practical: For all project alternatives the same market design (bid into the national market or 

cross border to other countries). 

 

3.10 Summary of decisions 

Table 3-7 summarises the different choices and decisions for the ideal and practical CBA methodology.  
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Table 3-7: Summary of choices within the ideal and practical CBA methodologies. Green 

indicates the decisions of the ideal methodology and yellow for the adapted practical 

approach. 

Dimension Activity Choices 

Complexity 

Scope 

CBA 

Value to society 
Value to GB 

society  

Value to GB 

society and to 

local 

communities 

Value to all 

stakeholders 

Non-monetised 

CBA 

Augmented CBA 

(hybrid) 

Financial CBA (full 

monetisation)  
 

Purpose of 

project 

Offshore grid for 

evacuation of 

wind 

Offshore grid for 

evacuation of 

wind & market 

integration 

Offshore & 

onshore grid for 

evacuation of 

wind 

Offshore & 

onshore grid for 

evacuation of 

wind & market 

integration 

Scenarios Offshore 

development 

(sea 

scenarios) 

One scenario of 

capacity and 

location 

One scenario of 

capacity with 

multiple 

locations 

Multiple 

scenarios of 

capacity and 

locations 

 

 

Onshore 

development 

(land 

scenarios) 

One scenario for 

GB and neighbour 

countries of 

demand, 

generation mix, 

commodity 

prices, 

interconnection. 

Multiple 

scenario for GB 

and one for 

neighbour 

countries of … 

Multiple 

scenarios for 

GB and for 

neighbour 

countries of … 

 

Project 

alternatives 
Scope of 

alternatives 

Electricity 

network 

Electricity 

network, 

including 

storage 

Electricity 

network, 

including storage 

and P2X options 

Electricity 

network and gas 

network, 

including storage 

and P2X options 

Boundaries 

Offshore grid,  

including onshore 

and wind park 

connection points 

Offshore grid and 

wind parks 

Onshore grid and 

offshore grid 

Onshore grid, 

offshore grid and 

wind parks 

Onshore 

infrastructure 

development 

Assume onshore 

grid 

reinforcement is 

similar for all 

offshore grid 

alternatives.  

Simplified 

onshore 

infrastructure 

cost 

Full development 

and 

reinforcement 

needs onshore 

 

Project 

alternatives 

Optimised radial 

AC  

Optimised radial 

AC and DC 

Optimised 

meshed DC 

Hybrid 

radial/meshed 

Null 

alternative 
Base case Null-alternative   
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Dimension Activity Choices 

Complexity 

Tooling 

Region GB 

GB plus 

connected 

countries and 

their connected 

countries 

Europe including 

connection to first 

countries outside 

Europe 

 

 
Scope onshore 

market model 

Zonal (per BZ) 

with nodal 

redispatch for GB 

Zonal market (per 

BZ) with nodal 

redispatch. 

Nodal  

 

Scope offshore 

market model 

For all project 

alternatives bid 

into national 

market or XB 

One appropriate 

market design 

per project 

alternative 

Multiple market 

designs per 

project 

alternatives 

Nodal 

KPI definition 

KPI definition Qualitative Quantitative 

Hybrid 

(monetised, 

quantitative, 

qualitative) 

Monetised (if 

relevant) 

Assessment 

framework 

Project 

comparison 
Spider diagram 

Multi-criteria 

analysis 
NPV-calculation  

Evaluation 

period 

End-situation, as 

build in one go & 

30 years 

operational life 

(2050-2080) 

Complete 

development and 

operation (2020-

2050) discounted 

Complete 

development & 

operation (2020-

2080) 

 

Time steps for 

evaluation 
Build “in one go” Each X years 1 year  

Taking into 

account 

uncertainty 

Scenario analysis Minmax regret Real options  

 

 

3.11 Key Performance Indicators 

This section discusses the KPIs to be used to score and rank different coordinated offshore grid designs. 

The choice of KPIs reflects the societal costs and benefits resulting from the development of offshore grid 

in Great Britain.  

 

For all involved KPIs a definition is given which explains its relevance, whether a KPI can be quantified, 

qualified or monetized, and whether it will be considered in the CBA execution based on its direct and 

indirect effects. 

 

As a starting point, we use benefits KPIs as defined in the CBA framework for offshore grids designed 

within the PROMOTioN project but tailoring them to the special needs and circumstances of the 

development of offshore power grid in Great Britain. An overview of KPIs is given below in Figure 3-3. 
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Figure 3-3 Overview of KPIs 

3.11.1 Costs 
Two types of indicators are defined to capture the costs of all project alternatives: capital (CAPEX) and 

operational (OPEX) costs. Other cost indicators might be considered as well within the context of 

offshore grids, as highlighted throughout the following paragraphs. 

3.11.1.1 CAPEX 

Definition 

The capital expenditure (CAPEX) indicator reports the capital expenditure of a project, which 

includes elements such as the cost of obtaining permits, conducting feasibility studies, obtaining 

rights-of-way, land, preparatory work, designing, dismantling, equipment purchase and 

installation. CAPEX is established by analogous estimation (based on information from prior 

projects that are similar to the current project) and by parametric estimation (based on public 

information about cost of similar projects). CAPEX is expressed in Pounds. 

Costs need to be determined, quantified and monetised to be able to compare solutions for offshore 

grids. These costs comprise only the costs for offshore grid alternatives. The (avoided) costs of 

reinforcements and extensions of onshore grids are accounted for in KPI Security of supply - Security.  

 

For the offshore grids, differences in costs may arise from differences in wind capacity, wind locations, 

offshore grid solutions, onshore grid solutions, connection point locations between the onshore and 

offshore grids, time of investment and different ways of including storage (including power-to-gas and 

gas transport). 

How to calculate the CAPEX? 

Quantification and monetisation should be used both in the practical and ideal CBA methodology. A Net 

Present Value (NPV) calculation can be adopted with the below assumptions.  

Assumptions for the CBA are:  

• Cost of temporary construction: This is considered to be included in the CAPEX cost.  

• Workforce training cost:  These costs are highly uncertain and could be considered part of the 

installation cost (should be covered in the cost of components). Therefore, there is a risk of 

double counting. These costs are more important for a financial CBA rather than a societal CBA.  

• Decommissioning costs will not be taken into account with a 25-year economic life. It is assumed 

that once the offshore grid has been developed, assets will be replaced with new assets, rather 

than just being removed completely at the end of their life. 

• Onshore grid reinforcement costs will be considered only close to the shore or at specific points 

that will be indicated as the most vulnerable as a result of power system analysis work in work 
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stream 2B. The included costs could be in the form of a longer cable to connect the offshore grid 

to a more robust substation. 

For the ideal methodology, more effort needs to be put into the cost of temporary constructions and 

workforce training. Also, the residual value should be determined, and decommissioning and 

replacement cost need to be included. Additionally, the investment cost of grid components will in reality 

not necessarily stay constant but learning effects could change costs over time. This introduces 

uncertainty in the investment costs of components. The ideal CBA methodology should thus account for 

this uncertainty through, for example, various cost learning curves. 

Will this KPI be used in the CBA execution? 

CAPEX costs will be monetised and reported as the total of all assets to be installed for each offshore grid 

conceptual design, including the counterfactual case. 

 

The use of storage will not be taken into account in the practical CBA. Full quantification of the onshore 

grid reinforcement is considered beyond the scope of the practical CBA since this would require 

optimisation of the full GB grid. Quantification will be done for the most vulnerable points of the onshore 

grid close to shore as indicated by the power system analysis in work stream 2B.  

3.11.1.2 OPEX 

Definition 

The operating expenditure (OPEX) is based on the project operational and maintenance costs. 

OPEX of all projects must be given on the actual basis of the cost level with regard to the 

respective project year and expressed in GBP per year. 

How to calculate the OPEX? 

OPEX needs to account for the cost of operating and maintenance of the electricity system. This concerns 

losses in the network, costs of redispatch, asset maintenance and service costs. Losses are already 

covered in KPI Grid Losses. Re-dispatch costs, or as also regarded, constraint costs are accounted for in 

KPI System costs. Asset maintenance and service costs are usually expressed as a percentage of the 

asset CAPEX. 

The following items will not be part of the OPEX: 

• Curtailment of RES is partly included in a monetised manner under KPI System costs. The MWh 

curtailed are also captured under KPI RES integration. 

Will this KPI be used in the CBA execution? 

OPEX costs will be expressed as a percentage of corresponding CAPEX and monetised accordingly for the 

assets comprising offshore grid. 

 

Like CAPEX, OPEX represents costs and needs to be strictly separated from the benefits (which may be 

avoided costs) to prevent double counting. OPEX interacts with CAPEX where OPEX is expressed in 

percentage of CAPEX. Quantification of the grid losses is already accounted for in KPI Grid losses. 

Quantification of RES curtailment is already accounted for in KPI RES integration.  

 

3.11.2 Benefits 
Benefits are seen as the total benefits contributing to the society as a whole. Benefits that may be 

relevant for particular local communities affected by the construction of an offshore grid are described 

under Environmental and Local impacts. 

3.11.2.1 System costs 

Definition 

The system costs KPI is defined as follows for electricity markets: 
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The System costs is the sum of the consumer surplus, the producer surplus and the congestion 

rent or re-dispatch costs when a single bidding zone is considered. The consumer surplus is the 

difference between the overall willingness to pay electricity of consumers and the amount of 

money they will effectively pay. The producer surplus is the difference between the amount of 

money producers will receive and the actual generation cost. The congestion rent is the sum on 

all cross-border interconnectors of the product of the difference between electricity prices on 

both ends of the interconnector by the flow in the interconnector. When single bidding zone is 

considered, instead of calculating congestion rent, capacity costs (re-dispatch costs that local 

market operator encounters to balance demand with the supply respecting grid constraints) are 

used. 

 

The change in system costs, or the benefits obtained from market integration, is characterised by the 

ability for a project to reduce congestion in the grid. It provides an increase in transmission capacity that 

makes it possible to optimize commercial exchanges, so that electricity markets can trade more power 

and fulfil demand in a more economically efficient manner. 

How to calculate system costs? 

A common definition of the system costs KPI is: 

The system costs KPI is defined as consumer surplus + supplier surplus + congestion rent + re-

dispatch costs; while respecting all the given grid constraints. 

The consumer and producer surpluses are shown in Figure 3-4  below, with the following definitions: 

• Consumer surplus = difference between the demand offer price and market price; 

• Producer surplus = difference between the supply offer price and market price; 

• Congestion rent = price difference between two markets multiplied with the traded volume 

between the two markets. 

• Re-dispatch costs = costs that system operator bears to ensure secure delivery of electricity from 

generation to consumption points in case of congested transmission / distribution network. 

 

This KPI covers the benefits of market integration and some indirect benefits of wind evacuation. The 

latter refers to cheaper production of electricity (already taken into account in the values of the 

Consumer Surplus and Producer Surplus), to RES integration and to a reduction of CO2 emissions. 

In general, two different approaches can be used to calculate the system costs: 

Figure 3-4 Consumer and Producer surplus 
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• The generation cost approach, which compares the generation costs of different solutions for 

offshore grids for all involved and affected bidding areas. 

• The total surplus approach, which compares the producer and consumer surpluses of different 

solutions for offshore grids for all involved and affected bidding areas, as well as the congestion 

rent between them, for different offshore grid solutions. 

In the ideal CBA methodology, the second approach is preferred as demand is not in practise fully 

inelastic. Hence, consumption will be somewhat higher if electricity can be supplied at a lower price, and 

vice versa. For the practical execution, a price inelastic demand is assumed and the change in system 

costs is calculated from the reduction in total generation costs. 

 

The reduction of generation cost for an offshore grid can be attributed to enabling more renewable 

energy capacity (at zero marginal cost) and cheaper units that are made available to more expensive 

price regions through additional interconnection of grid zones. Part of the reduced generation cost may 

be attributed to avoided CO2 emissions, which come at a price (see 3.8.3). 

 

Re-dispatch costs, or congestion rents, arise through constraints in the network and through bidding 

zones that are not well-chosen. They occur through changes in forecast. For the ideal CBA methodology, 

until models are available to capture the possible redispatch cost, it is advised to build a simplified model 

to understand the impact of redispatch on a limited scale. This might allow the CBA to get a better 

understanding of the redispatch costs of the offshore grid. For example, a parallel path along the coast 

of the Great Britain could be created as this will show a significant impact on redispatch. To address 

constraint costs within the envisaged CBA for Great Britain a nodal implementation of the transmission 

system would be required. Consequently, from a practical perspective, a zonal onshore model with nodal 

redispatch within Great Britain is recommended. A limited number of nodes are foreseen based on 

insights of the work on transmission constraints. 

Interaction with other KPIs 

The KPI system costs welfare interacts with the KPIs RES integration and Carbon intensity. There is a 

danger of duplication for the benefits if all would be expressed in monetary terms for RES integration 

and Carbon intensity. 

Will the KPI be used in the CBA execution? 

System costs will be monetized and compared for different grid concepts. 

3.11.2.2 Renewable Energy Sources (RES) integration 

Definition 

The benefit of the contribution to RES integration is defined as: 

The ability of the system to allow the connection of new RES generation, unlock existing and 

future “renewable” generation, and to minimise curtailment of electricity produced from RES.  

 

Wind evacuation is a major goal of the offshore grid. The KPI that values the contribution of RES 

integration of offshore grids is of significant importance for the CBA methodology. With about 40 GW of 

wind energy capacity to be achieved in Great Britain offshore area by 2030 and 75 GW by 2050, the 

influence on the onshore power system is expected to be substantial. Each project alternative is 

assumed to connect the same offshore wind capacity per each scenario, but different project alternatives 

might result in different wind yields and also different curtailment due to different locations of wind 

farms and different network topologies in each project alternative. 

How to calculate RES integration?  

In principle, the calculations are the same for the ideal methodology and the practical methodology, but 

the ideal methodology will take into account more sea scenario combinations (capacity, location, 

technology). RES integration can be valued through either the connected RES or avoided RES spillage, 

respectively determined as: 
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• Connection of RES to the main power system [MW]; 

• Avoided RES spillage (curtailment) [MWh/yr]. 

Given that all project alternatives are assumed to connect the same offshore wind capacity [MW] per 

scenario, avoided RES spillage (curtailment) is the chosen valuation method for the KPI RES integration 

for both the ideal and practical CBA. 

Interaction with other KPIs  

As already mentioned in the previous section, the KPI RES integration interacts with system costs and 

there may be double counting when monetised. RES integration will be monetised (partly) for system 

costs. Therefore, the RES integration KPI will be used for reporting purposes and to be able to see the 

explicit difference between project alternatives based on this KPI. Avoided spillage can be extracted from 

the studies for indicator B1. 

Will the KPI be used in the CBA execution? 

RES integration will be quantified and compared across different grid concepts based on the outcomes of 

power system analysis and market modelling. Within the market modelling it will be implicitly monetised 

and included in System costs indicator. This KPI is for reporting purposes and will be presented as MWh 

of RES energy absorbed per year. 

3.11.2.3 Carbon intensity 

Definition 

The variation in Carbon intensity represents the change in CO2 emissions in the power system 

attributed to the project. This is a consequence of changes in generation dispatch and unlocking 

renewable potential.  

 

Offshore wind generation can reduce carbon emissions if replacing fossil fuel generation. This KPI is 

therefore very relevant for offshore grids. Different project alternatives of the offshore grid may 

evacuate different volumes of wind energy to load centres, resulting in different CO2 emissions of 

European and the connected national electricity supply systems. In addition, offshore grids might 

significantly increase interconnection between countries, the capacity of which can also be used if the 

grid is not used for the evacuation of offshore wind. Hence, local renewable energy fluctuations could be 

smoothed out through increased interconnection or redundant offshore paths and local excesses of 

renewable energy could be better integrated in the grid contributing to a reduction in CO2 emissions. A 

fully connected meshed offshore grid system could facilitate greater renewable energy capacity. 

How to calculate Carbon intensity? 

The variation of carbon intensity can be measured through performing market simulations of the GB and 

European power market with each project alternative to determine the CO2 emissions for each case. The 

variation in CO2 emissions realised by a certain project alternative will be measured with respect to the 

emissions in the counterfactual. Monetisation may be done with an assumed value for CO2. However, 

monetisation is already indirectly included in the social-economic welfare indicator, if the desired societal 

value of CO2 is the same as the value set for CO2 emissions when calculating production costs of 

conventional power plants in the market model. 

  

An alternative way to determine variations in Carbon intensity could be to calculate the (avoided) costs 

of mitigating harmful effects of CO2 emissions: the societal cost of CO2 emissions. This is complex and 

not straightforward to do. Hence, fossil fuel use from the dispatch of generators is expected to be the 

dominant factor that will result in differences in CO2 emissions between project alternatives. Therefore, 

in the practical CBA the considered emissions of the electricity generation will be solely based on fuel 

use. In the ideal CBA, we would suggest calculating the life cycle CO2 emissions. 

Interaction with other KPIs 

As already mentioned, the KPI Carbon intensity interacts with system costs and there may be double 

counting when quantified.  

Will the KPI be used in the CBA execution? 
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Carbon intensity will be monetised (implicitly) for system costs calculation as a result of market 

modelling. This KPI is for reporting purpose and will be quantified as the amount of CO2 tonnes emitted. 

3.11.2.4 Grid losses 

Definition 

Variation in grid losses [GWh] in the transmission grid encompasses the cost of compensating for 

thermal losses in the power system attributed to the project. It is an indicator of energy 

efficiency and expressed as a cost in Pounds per year. Different offshore grid configuration may 

result in different grid losses in both the offshore and the onshore grid.   

How to calculate the Grid losses? 

Grid losses depend on the load flows in the onshore and offshore electricity network. Quantification of 

grid losses can be done based on (hourly) simulation of the market operation (dispatch) and simulation 

of the load flow, based on this dispatch using an adequate grid model.  

 

In order to calculate the difference in losses (in units of energy [MWh]) and the related monetisation 

attributable to each project, the losses have to be computed with the help of network studies: one for 

each project alternative, and one of the counterfactual. The calculated losses are sufficiently 

representative if at least the following requirements are met:  

• Losses need to be representative for the relevant geographical area; (AC calculation approach 

should be used where possible30). Due to complexity of the simulations, the practical CBA 

execution will focus on a regional GB network model and surrounding offshore areas.  

• Losses need to be representative for the relevant period. The simulations should be performed 

over a complete year with sufficiently small time steps of around one hour to reflect reality. This 

should be adopted in both the ideal and practical CBA methodology. 

The obtained grid losses (expressed in MWh) could be monetised based on market prices obtained 

through the market simulation. 

Interaction with other KPIs 

The costs of offshore grid losses are separate to the costs included in the system costs indicator and 

operational expenditure (OPEX). The costs of onshore grid losses are implicitly taken into account in the 

system costs indicator. 

Will the KPI be used in the CBA execution? 

Offshore grid losses will be quantified within the CBA execution based on the outcomes of Work Stream 

2B - Power System Analysis showing the maximum amount of energy that can be exported by different 

topologies to the onshore system. Further, onshore grid losses will be taken into account in the market 

modelling and will implicitly affect the market dispatch (generation) and value of System costs indicator. 

Onshore grid losses will be quantified in MWh but will not be monetised. This KPI will be used for 

reporting purposes only. 

3.11.2.5 Security of supply – Adequacy 

Definition 

Adequacy of a power system can be defined as: 

Its ability to satisfy the consumer demand and system’s operational constraints at any time, in 

the presence of scheduled and unscheduled outages of generation and transmission components 

or facilities. 

 

Offshore grids may influence the adequacy of the electricity supply in different ways:  

• New grid infrastructure may improve the adequacy due to more available grid capacity for 

transporting energy from generation to load. 

 
30 Often in market models DC approximation is used to mimic the actual AC network (NTC values for interconnectors for instance). This is a 

simplified methodology which gives a fairly good approximation but AC network gives more accurate results.  
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• Facilitating the evacuation of wind energy contributes to the available generating capacity and to 

the adequacy of the supply in first instance. 

How to calculate the Adequacy? 

There are two main paradigms about the impact of a transmission project, such as an interconnector or 

an offshore grid on power system adequacy.  

 

The first paradigm implicitly assumes that the generation system is not impacted by the presence of the 

transmission project. In that case, the adequacy benefits are computed as the difference in adequacy 

levels with and without the project; or in the case of offshore grids, the difference in adequacy levels of 

two different projects/systems. Generation adequacy levels are usually expressed with two metrics: the 

loss of load expectation (LOLE) and the expected electricity not supplied (EENS).   

 

Monetisation of the benefits in this first paradigm can then be done by valuing the expected electricity 

not supplied (EENS) with the value of this electricity through the Value of Lost Load (VoLL), expressed 

typically in GBP/MWh. There have been several studies to determine the value of lost load. The results 

show a bandwidth of values and it seems not straightforward to distil reliable values from these studies 

to monetise the difference in generation adequacy.  

 

In contrast, the second paradigm argues that transmission projects can impact the generation system 

and lead to a reduction of the generating capacity because the economic viability of peaking units is 

decreased. It argues that the generating capacity will be decreased in such a way that the adequacy 

level remains the same because it corresponds to the economic optimum. In that case, the benefits are 

estimated by setting the adequacy criterion (LOLE and maybe also EENS) to a certain value, and then by 

quantifying and monetising the difference in the required generation capacity to meet this criterion. This 

difference could be investment in peaking units. 

 

When a system has an adequacy level close to the economic optimum, and when the impact of a 

considered transmission project on adequacy is small, the two paradigms are expected to lead to similar 

monetary values. However, when the adequacy level is far from the economic optimum, the paradigms 

can lead to very different results (if the level of adequacy is poor, the first paradigm will lead to much 

larger benefits than the second, and, if the level of adequacy is excellent, it will be the opposite). In 

long-term planning, it is of paramount importance to base the analysis on generation scenarios that are 

close to the economic optimum.  

 

Although an ideal analysis should estimate the adequacy benefits using the two different paradigms, a 

practical analysis could then be limited to the first paradigm which is the easiest one to apply. The 

accuracy of the outcome would however depend on the quality of the used values for VoLL. It is 

expected that the first paradigm requires more effort but would in principle lead to more accurate 

answers.   

Will the KPI be used in the CBA execution?  

It is not anticipated that as a result of offshore faults there would be any energy not served or onshore 

load will be lost. Initially, adequacy of the offshore system designs will be ensured in the analysis done 

by Work Stream 2A – Conceptual Designs. It will be further tested in Work Stream 2B – Power System 

Analysis. We suggest describing this indicator as qualitative based on the outcomes of power system 

analysis. 

3.11.2.6 Security of supply – Security 

Definition 

Security of a power system can be defined as its ability to withstand disturbances arising from 

faults and unscheduled removal of equipment without further loss of facilities or cascading 

failures. 
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Transmission systems are usually planned and operated according to the deterministic N-1 security rule: 

the system must be able to withstand any single failure without stability problem or violation of 

operational limits. It is also possible to define N-2 criteria as is the case in GB, whereby a failure of two 

related components should not lead the loss of power infeed more than a certain amount of MW. In case 

of GB offshore generation connections, the so-called infrequent infeed loss risk that shall not be 

exceeded (following N-2 event) is equal to 1800 MW31. 

 

The N-1 security rule is already considered to some extent in the assessment of the system costs KPI 

B1. In an alternating current (AC) grid transfer capacities between areas are computed such that 

transmission elements are not overloaded in normal conditions and after any single contingency. For 

direct current (DC) grids, transfer capacities must be computed such that voltages at the DC nodes are 

within acceptable ranges in normal conditions and after any single contingency. However, some aspects 

such as voltage issues in the AC grid are not considered, specific measures (e.g. installation of reactive 

power compensation devices) might have to be taken to allow the simulated dispatch to take place while 

maintaining a N-1 secure grid. A transmission project linked to an offshore grid might avoid such 

measures by contributing (or jeopardizing) to security beyond aspects already considered in the system 

costs impact assessment. For example, a VSC-based HVDC converter can contribute to reactive power 

compensation and voltage stability and could thus avoid the investment in capacitor/reactor banks (or 

other devices). Meshed grid designs may reduce the risk of contingencies or failures by providing 

redundancy in the grid. These benefits imply that vulnerability of the grid is decreased and there is less 

need in grid reinforcements. A first category of benefits related to the security aspect of reliability is thus 

constituted by avoided investments.  

 

However, even if the N-1 security rule is a standard to assess and manage a grid, the level of security of 

a grid goes beyond the behaviour towards single contingencies. Indeed, contingencies not covered by 

the N-1 rule (e.g. tower failure) happen as well and can lead to demand loss. A project can improve the 

ability of the grid to withstand disturbances beyond single contingencies: this is a second category of 

benefits related to the security aspect of reliability.  

How to calculate the Security KPI?   

Avoided investments in grid assets can be used to quantify the benefit of additional security provided by 

certain offshore grid topologies. Because thermal aspects in both the AC and the DC grid and steady-

state voltage aspects in the DC grid of the N-1 security rule are already considered in the evaluation of 

the system costs, the evaluation of avoided investments to respect the N-1 security rule must go beyond 

these aspects. Ideally, the benefits related to avoided investments for a specific transmission project (or 

in this case a specific offshore grid solution) should be estimated through the determination of 

investments needed by counterfactual and other grid topologies based on standard security analyses 

(static and dynamic). It must be noted that a pure power flow study will analyse quasi-steady-state 

voltage issues in the AC grid (i.e. violation of voltage limits and voltage stability) and will thus reveal 

only the needs of capacitor/reactor banks that have a minor cost compared to the typical costs of 

offshore transmission projects. In contrast, the estimation of avoided costly investments (e.g. STATCOM, 

SVC) must rely on a dynamic study, requiring detailed data and a significant amount of computations. 

Quantification is therefore only advised in the ideal CBA methodology and for the practical CBA 

methodology a qualitative assessment identifying the possible avoided investments is advised.  

 

The improvement of the system’s security beyond N-1 events can be assessed in two ways: either 

through a deterministic approach, or through a probabilistic approach. In the first way, a pass/fail 

criterion can be used to assess the security of the system towards more extreme contingencies: either 

the system fulfils the security criteria, or it does not, similarly to N-1 assessment. Such a deterministic 

analysis is easy to perform but is difficult to interpret and no monetisation is possible. In contrast, a 

probabilistic approach aims to estimate the average consequences of the lack of security in terms of 

meaningful metrics that can be converted into a monetary value (e.g. Expected Energy Not Supplied, 

similarly to adequacy assessments). The main idea behind probabilistic security analyses is the 

following: if the system is not secure towards a specific set of contingencies, unacceptable conditions will 

 
31 https://www.nationalgrideso.com/document/141056/download  

https://www.nationalgrideso.com/document/141056/download
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occur (e.g. overloads, voltage problems, instabilities, etc.). The main aim of a probabilistic security 

assessment is to estimate the risk of loss of load. Ideally, an estimation of the benefits linked to the 

improvement of security beyond N-1 events should be based on a probabilistic simulation of cascading 

outages following unsecure contingencies, in a dynamic fashion and considering potential maloperation 

of protection systems. Quantification is therefore only advised in the ideal CBA methodology and for the 

practical CBA methodology a qualitative assessment estimating if the project can improve the security 

beyond N-1 events is advised.  

Will the KPI be used in the CBA execution? 

Similarly to adequacy, security of the grid will be ensured when developing conceptual offshore grid 

designs within work stream 2A – Conceptual Designs and further validated in work stream 2B – Power 

System Analysis.  

 

Within the scope of this project, we therefore suggest quantifying this KPI only by estimating the cost of 

potential onshore grid reinforcements that would be needed to ensure the security of different offshore 

designs as compared to the counterfactual. These extra costs will be only calculated for the most 

vulnerable onshore grid points as indicated by the power system analysis in work stream 2B. The extra 

costs of onshore reinforcements will be reported within KPI CAPEX. 

3.11.2.7 Security of supply – Resilience 

Definition 

Resilience of a power system can be defined as its ability to anticipate, absorb, adapt to, and/or 

rapidly recover from a potentially disruptive event. 

The offshore wind could provide a significant share of GB energy capacity. In that case, load supply will 

be highly reliant on offshore wind energy and on offshore grids. The resilience of offshore grids to storms 

and earthquakes will be critical to ensure the security of supply of GB.  

How to calculate the KPI?  

Ideally, the contribution of a project to power system resilience should be estimated through a 

quantitative assessment. Recent works on the topic divided such an assessment in four phases.  The first 

phase consists in modelling the magnitude, the probability of occurrence and the profile in space and 

time of the hazards considered (e.g. earthquakes, floods, windstorms, hurricanes). The second phase 

consists in modelling the response of each vulnerable component to the hazard using fragility functions 

(or fragility curves). The third phase consists in an evaluation of the capacity of the power system to 

keep supplying the load after the loss of several (potentially numerous) elements due to the hazard 

occurrence (“survivability”), or in an equivalent way, in evaluating the loss of supplied power. Finally, the 

fourth phase consists of modelling the restoration process, based on an estimation of the time needed to 

repair each damaged component. 

 

In the context of offshore grids, the lack of data hampers the application of the second phase. There is a 

lack of existing offshore HVDC systems and therefore there is a lack of operational feedback to 

characterize their response to extreme events. Note that the response depends on the type of platform 

used. Furthermore, there is a lack of data to allow for the estimation of the time needed to repair 

damage components. When multiple components are damaged, it could be difficult to mobilize 

simultaneously different repair teams. Note that a full repair of the offshore grid component will be at 

liberty to environmental factors such as weather and environmental conditions. Therefore, a detailed 

quantitative assessment is currently difficult. For that purpose, a preliminary analysis of the hazards that 

could threaten the offshore grid is needed. For the ideal CBA methodology quantification is advised.  

Will the KPI be used for the CBA execution? 

It is not expected that the proposed offshore grid topologies will differ in the levels of security beyond 

those provided by redundant paths for the wind energy evacuation. A qualitative estimation of the 

impact on resilience is thus proposed for the CBA within this project, based on the different levels of 

redundancy provided by each topology. 
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3.11.3 Environmental and Local impact 

A separate category of the social effects of offshore grid development is related to indirect impacts – 

environmental impacts, impacts on local community and other factors that are not captured under direct 

costs and benefits but may as well show some conceptual designs to be preferred. 

3.11.3.1 Environmental impacts 

Definition 

Residual environmental impact characterises the (residual) project impact as assessed through 

preliminary studies and aims at giving a measure of the environmental sensitivity associated 

with the project. 

An overhead line or underground/submarine cable may run through environmentally ‘sensitive’ areas. 

This could lead to an irreversible impact on the seabed and marine life, even with implemented 

mitigation measures. Additional activity at sea may have a detrimental or positive impact on the 

environment. The necessary strengthening of the onshore grid may influence the environment as new 

overhead lines or substations are developed onshore. Besides CO2 emissions, other emissions like NOx, 

SOx and particles could differ depending on project alternative. Ecological impacts are seen as part of 

the residual environmental impacts.  

How to calculate the Environmental Impacts? 

In the ideal methodology, effort will be taken to quantify possible impacts. This may include cost of 

protection, as well as cost of DeNOx, DeSOx and dust removal. Also, the full life cycle effect of all 

relevant emissions may be relevant here although this is expected to be less important when comparing 

alternatives. UK Department for Environment Food and Rural Areas (DEFRA) provides a suite of unit / 

marginal values for non-market environmental impacts with accompanying guidance on how to use them 

in the appraisal32. Following HM Treasury Green Book guidelines, this can serve as a starting point to 

quantify some of the environmental effects of onshore grid development in the coastal areas or others. 

 

In the practical CBA, the possible impacts are discussed without quantification. Local stakeholders or 

their representatives will be asked to provide input for this discussion in order to better understand the 

details of the disturbances that are foreseen. NOx and SOx may be estimated based on the results of KPI 

RES integration and KPI Carbon intensity when available, assuming the same ratio between Integrated 

compared to Counterfactual for NOx and SOx emission as for CO2 emission. Although this will not be 

completely true in reality, since NOx and SOx emission are related to both the type of fuel and the 

generating technology that are used for electricity generation and CO2 emissions are only fuel related, it 

will be a good indication. Particles will not be reviewed since comparison would potentially be very 

inaccurate. 

 

Will the KPI be used in the CBA execution? 

Environmental impacts will be discussed in a qualitative manner and it will be highlighted where it is 

anticipated that certain grid configurations have more adverse impacts than others. 

3.11.3.2 Social and Local impacts 

Definition 

Residual social impact characterises the (residual) project impact on the (local) population 

affected by the project assessed through preliminary studies. Local population includes all 

humans and animals that might be affected. The aim is to quantify the social sensitivity 

associated with the project. 

 

Strictly speaking there is hardly a local human population offshore, except people who are there 

professionally like fishermen and crews on other ships. When we also involve the onshore grid, landing 

 
32 http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=19514#Description  

http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=19514#Description
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points, overhead lines or underground cables may influence (local) population in the coastal areas via 

adverse visual impacts, disruptions during construction periods, impact on recreational areas, 

infrastructure hazards, etc. Further, the offshore wind parks might be visible from coastal communities 

and might alter the physical appearance of the landscape.  

Interaction with other KPIs 

Interaction seems relevant with KPI System costs. For the local population, the balance between these 

KPIs and the residual social impact may be different than for those not based locally. For instance, the 

negative residual social impact from new overhead line close by may outweigh the positive social impact 

from less CO2 emission. A concept known as ‘not in my backyard’ is likely to apply. This is where a 

population supports the project as long as they are not being directly impacted by it. 

How to calculate the Social and Local impact? 

Residual social impact normally is assessed using a qualitative method. It may however help to quantify 

certain effects to support the qualitative assessment. DEFRA (Department for Environment, Food & Rural 

Affairs) information may also be used here as a starting point to quantify some of the local and social 

effects. 

Will this KPI be used in the CBA execution? 

At this stage of the project, it is not yet clear whether the outcome of the conceptual designs and power 

system analyses will provide enough data to carry a quantification of social and local impacts. The effects 

will be discussed qualitatively. The qualitative results will be used in the augmented CBA. 

3.11.3.3 Other impacts 

Definition 

Other impacts provide an indicator to capture all other impacts of a project. 

Offshore grids are very large systems that may impact the society in ways we haven’t thought of (yet).  

How to calculate the Other impacts? 

This depends on the impacts that may come forward from further experience and research into the 

offshore grid development. Since no other impacts have been identified (yet), the practical CBA will not 

account for these items but only mention other impacts that may exist. For the ideal CBA methodology, 

we advise the project promotor to carefully think of other impacts and try to qualify and quantify them.  

Will the KPI be used in the CBA execution? 

Other impacts will be reported where relevant and where objective evidence exists. 

3.11.4 Summary of KPIs 
There is a wide range of KPIs that can be applied to evaluate relative attractiveness of different offshore 

grid concepts over each other. These KPIs may capture direct costs and benefits of a project, as well as 

indirect or unintended impacts on the adjacent areas or communities. Although in the ideal situation 

appraisal needs to assess and quantify as many potential impacts as possible, in practice CBA will strike 

the balance and follow educated and justified assumptions where it is impossible to objectively evaluate 

certain impacts. Below is an overview of the KPIs that will be used in the CBA execution stage to 

compare different conceptual gird designs and counterfactual case. An indication is given of whether the 

KPI will be quantified, monetised or qualified. 

Monetised Quantified Qualified 

System costs RES Integration Security of supply - Adequacy 

CAPEX Carbon Intensity Security of supply - Security 

OPEX Grid losses Security of supply - Resilience 

  Environmental impacts 
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  Social and Local impacts 
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ABBREVIATIONS 

AC Alternating Current 

BCR Benefit-Cost Ratio 

BZ Bidding Zone 

CAPEX Capital expenditure 

CBA Cost-Benefit Analysis 

CCS Carbon Capture and Storage 

EENS Expected energy not served 

ESO Electricity System Operator 

ETYS Electricity Ten Year Statement 

FES Future Energy Scenarios 

GB Great Britain 

HVAC High Voltage Alternating Current 

HVDC High Voltage Direct Current 

KPI Key Performance Indicator 

LOLE Loss of load expectation 

LW Leading the Way 

NOA Network Options Assessment 

NPV Net Present Value 

OPEX Operational expenditure 

OWF Offshore Wind Farm 

P2X Power to X (any other media than electricity, e.g. 

heat, gas) 

RES Renewable Energy Sources  

SQSS Security and Quality of Supply Standard 

STPR Social Time Preference Rate  

TSO Transmission System Operator 

VoLL Value of Lost Load 

WACC Weighted Average Cost of Capital 
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4 APPENDICES 

Appendix A – Consultation of local councils 

Local councils’ response to questionnaire - Norfolk County Council (NCC) Word, Suffolk County Council 

(SCC). The full responses are provide to the report as separate pdfs. In the next draft they may be 

incorporated in this appendix. 

Councils were asked to score to what extent they agree with the statements posed by giving a number 

from 1 to 5, with the following meaning for the numbers: 

1 Definitely support the statement 

2 Somewhat support the statement 

3 Neutral to the statement 

4 Somewhat disagree with the statement 

5 Completely disagree with the statement 

 

Question Score and accompanying text 

 NCC SCC 

1. Offshore wind is an important part of the 

future GB energy system as a means to reduce 

the effect of climate change and achieve net 

zero emissions target by 2050. 

1 – sustainability 

grounds and economic 

opportunities and 

benefits 

1 - important role in 

helping UK’s net zero 

target and reducing 

climate change  

2. Offshore wind can be an economic catalyser 

for GB as a whole (in form of technology 

development, industry growth, higher 

employment, energy independence, etc.). 

1 - Develop skills and 

employment 

strategies. Work with 

developers 

1 - fully recognise the 

economic 

opportunities to 

provide to the UK 

3. Offshore wind is an economic catalyser for 

your area and community (in form of 

infrastructure development, uplift in property 

value, industry growth, higher employment, 

etc.). 

1/2 - particular local / 

community benefits in 

and around Great 

Yarmouth 

2 - benefits for local 

ports, benefits for  

different locality and 

different community 

4. Disruption of the land and surroundings during 

the construction phase of connections is 

acceptable provided that everything is 

restored when the construction is completed. 

2 - transport / 

highway impacts 

arising during the 

construction phase 

2/3 – beneficial but 

not enough. Some 

things cannot be 

restored 

 

They were also asked to respond to four open questions on grid connection impacts 

Question Remarks 

 NCC SCC 
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1. What do you see as the biggest 

opportunities for your local community 

brought by the construction of new offshore 

wind connections with the electricity network 

in your community?  (Please include top three 

impacts) 

significant economic 

benefits associated 

with the offshore wind 

during construction 

and operational phase 

Great Yarmouth 

skills and 

employment 

Port areas 

Maximise use of local 

content 

2. What do you see as the biggest threats for 

your local community brought by the 

construction of new offshore wind connections 

with the electricity network in your 

community? (Please include top three 

impacts) 

Disruption during 

construction phase of 

cable route; 

Disruption during 

construction phase of 

Sub-station; and any 

Booster Station (HVAC 

only); 

Long term impact 

associated with 

permanent / semi-

permanent large 

structure/s (Sub-

stations / booster 

station/s) in the 

County i.e. landscape 

and visual impact. 

 

Enduring adverse 

impacts resulting 

from permanent 

onshore 

infrastructure and its 

inappropriate siting 

Lack of coordination 

between 

infrastructure 

projects 

Inadequate 

mitigation and 

compensation 

3. Which phase of wind park / grid connection 

lifetime do you see as the most disruptive for 

your local community? (Construction, 

Operation, Decommissioning) 

The construction 

phase. Onshore work 

3-5 years. 

Construction and 

Heavy Good Vehicle 

movements for the 

next 10 years or so 

 

4. What would be an ideal situation for your 

community when it comes to connecting 

offshore wind into local electricity 

transmission system? (a. zero new 

connections, b. economic optimum for GB, c. 

compromise) 

compromise: grid 

connection is more 

strategic / co-

ordinated so as to 

minimise any onshore 

impacts; and provides 

real local benefits by 

feeding into local 

networks 

Compromise since a. 

is not realistic. 

Consolidation and 

coordination across 

all offshore energy 

infrastructure. 

Address onshore 

environmental 

impacts. Mitigate and 

compensate. 
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Finally, a count was made of all positive and negative impacts the council foresee with an average score 

based on the scale from 1 to 5, where 5 means the strongest impact, i.e. 

• for positive impacts - 5 stands for the most beneficial impact; 

• for negative impacts - 5 stands for the most adverse impact. 

 Summary of number and average score of 

positive and negative remarks 

 NCC SCC 

Main Potential Positive Implications  6 positive ones with 

an  average score of 

almost 4 

7 positive ones with 

an  average score of 

3.1 

Main Potential Negative Implications 12 negative ones with 

an  average score of 

3.25 

17 negative ones 

with an  average 

score of 4 
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Appendix B – CAPEX non-discounted 

The difference in non-discounted CAPEX of almost 7 billion pounds is observed with Integrated being 

cheaper. The minor difference between the effect of discounting comes from the different investment 

profile – sometimes the Integrated requires anticipatory investment in the earlier years than the 

Counterfactual. 

Table 4-1 Comparison of the non-discounted CAPEX of Counterfactual and Integrated designs 

(values in M£) 

  Counterfactual Integrated % 

CAPEX  £         57,542  £       45,858 20% 
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