
 

   

 

NB *indicates this is a new action from the last Panel meeting 

Action 
Number 

 

CUSC Panel 
Action Raised 

Minute Ref Owner Action Current position Due by Status 

105 December 2019  10047 Code Admin Outcome of Ofgem/BEIS Energy 
Code review consultation and 
Ofgem review of GB system 
operation to be added as future 
agenda item 

Ongoing – Energy Codes Review second 
consultation was issued 20 July 2021 and 
closed 28 September 2021. The 
consultation proposes a new institutional 
governance framework for codes, which 
would introduce a strategic function to set a 
clear direction for code reform and a code 
management function to implement it.   
Ofgem currently reviewing. At CUSC Panel 
on 29 October 2021, Ofgem confirmed they 
had received a lot of responses and would 
be looking to prepare a summary of 
responses in due course – no update on 
timing as of yet. Update to be provided at 
Panel on 26 November 2021. 

 

26/11/21 Open 
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157 21 January 2021 10738 Code Admin Consider best approach to have a 
wider review of the governance 
rules particularly in relation to 
raising alternative proposals 
(WACM’s), urgent modification 
processes (e.g. why so many 
Urgent Modifications and what do 
we class as a standard timeline) 
and send-backs. 

Ongoing – Code Admin to add this to a future 
agenda for Panel to discuss further but will 
first share thoughts as to what could be 
included in such review to Panel.  

26/11/21 – 
propose to 
move to 
26/1/22 

Open  

158 26 March 2021       10825 JD/Code 
Admin 

Standing action to review the 
progression of the implementation 
of CMP326 – agreed that this will be 
presented every 2 months following 
Ofgem approval of CMP326 

 

Ongoing –  to be discussed from September 
Panel as this was approved by Ofgem on 10 
August 2021). As of 18 November 2021, the 
implementation of CMP326 is being 
introduced through a second release of a 
new IT system, the timing of this is subject to 
the first phase of the project. The second 
release is currently expected to be 
implemented for 1 December 2022. Should 
this second release be pushed back, there 
will be a manual process implemented, to 
ensure CMP326 delivery on 1 December 
2022. 

26/11/21 – 
next update 
26/1/22 

Open 

168 25 June 2021 10945  Code Admin CUSC Panel Elections – Keep 
Panel updated on how we are 
ensuring a robust process is in 
place where the data needed for the 
CUSC Elections is updated 
throughout the year. 

Ongoing – lessons learnt session with data 
owner held 30 September 2021. 
Commitment from data owner to keep 
Schedule 1 and Schedule 1 contacts up to 
date. Code Admin will lead on identifying the 
Parent Companies and review in tranches as 
and when new parties acede to CUSC.   

26/1/22  Open 

171 24 September 
2021 

11095  Code 
Admin/Simon 
Lord 

Even with the Ongoing Energy 
Codes Reform, discuss if there is 
opportunity to review the 
modification process to make it 
more streamlined 

Propose to close – Call with Simon Lord 23 
November 2021. Simon noted the improved 
service but just asked for cross code impacts 
to be identified earlier (this is part of our 
current pre-engagement activities) 

26/11/21 Close? 

172* 29 October 2021 11124  Code Admin Liaise with the Chair of CMP315 & 
CMP375 regarding the timeline and 
present this back to Panel in 
November. 

Ongoing – At Workgroup on 15 November 
2021, the Workgroup agreed the need for 2 
more meetings before the Workgroup 
Consultation is issued and therefore the 
timeline will be delayed.  Workgroup will be 

26/11/21 -
propose to 
move to 
17/12/21) 

Open 
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asked to confirm they are happy with the 
revised timeline before being presented for 
CUSC Panel approval on 17 December 
2021. 

173* 29 October 2021 11140  Code Admin Liaise with ESO Connections team 
to provide clarity on issue numbers 
79 and 80 in the Relevant 
Interruptions Claim Report. 

Ongoing – Concerns articulated to ESO 
Connections team 29 October 2021. As of 18 
November 2021 – the ESO Connections 
team have confirmed that the “Paid Value” 
for  Issue 79 should be shown as “£135K”. 
The other issues are being progressed but 
not yet resolved. Once we have a full answer, 
Code Admin will circulate an email to Panel. 

26/11/21 Open 
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Closed Actions (will remain on the list for one month) 

Action 
Number 

 

CUSC Panel 
Action Raised 

Minute Ref Owner Action Resolution Completed Status 

170 27 August 2021 11021 JW/JDo System Restoration Standard 
Modifications -  advise on ESO’s plan 
and report back to Panel 

Closed at September 2021 Panel – JW 
set out next steps at September 2021 
Panel and noted that these timings are 
BEIS/Ofgem driven 

24/09/21 Closed 


