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Draft Timeline for CM079 
Milestone Date Milestone Date

Workgroup Meeting 1 17 January 2022 Code Administrator Consultation 27 May – 17 June 2022

Workgroup Meeting 2 11 February 2022 Draft Final Modification Report (DFMR) issued to 

Panel

21 June 2022

Workgroup Meeting 3 11 March 2022 Panel undertake DFMR recommendation vote 29 June 2022

Workgroup Consultation 18 March – 8 April 2022 Final Modification Report issued to Panel to check 

votes recorded correctly (5 working days)

6 July 2022

Workgroup Meeting 4 20 April 2022 Final Modification Report issued to Ofgem 13 July 2022

Workgroup Meeting 5 11 May 2022 Implementation Date 5 August 2022 (Provisional)

Workgroup report issued to Panel (5 working 

days)

18 May 2022

Workgroup report presented to Panel 25 May 2022


