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Harmonic Assessment Timeline

� Discussions between NGET and Transmission Users highlighted a desire 
for 

� Better view of when information needed for filter design would be 
available

� Earlier provision of information

� NGET needs to

� Co-ordinate assessment activity for connections in close proximity

� Proposed way forward is to set out explicit milestones in Bilateral 
Agreements (Construction Agreement Appendix J)

� Following slide applies to England and Wales Connections

� Further discussion needed

� For connections to networks in Scotland

� Connections under the enduring Offshore arrangements

� Embedded Offshore Transmission
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Proposed Harmonic Assessment Milestones

� Milestones for inclusion in ‘Appendix J’

� As agreed at Preliminary Meeting

Timescale:  up to 6 

months

Timescale: 6 

months

Timescale: 6 

months

Timescale: 6 

months

Grid Code Data Submission reflecting Necessary Mitigation Measures to 

establish background for next connection
Milestone: Final Data Exchange

Post Design 

Review

Post Design 

Review

Activity: Review Impedance 
Loci and Limits

As Performed 

by OTSDUW 
Party

As Performed 

by User

Activity: Design Necessary 
Mitigation Measures

Issued by OTSDUW PartyIssued by NGET
Milestone: Issue/Agree 
Impedance Loci and Limits

As Performed 
by OTSDUW 

Party

As Performed 

By NGET

Activity: Perform 
Assessment

Exchange of Data, Models and 

measurements necessary for 
assessment*

Grid Code Data on Harmonic 

Emissions, Plant and 
Connectivity

Milestone: Initial Data Exchange

Post Connection OfferActivity: Preliminary Meeting

Offshore Generator BuildDirect ConnectionMilestone/Activity

* note that this milestone is likely to be later than for a direct connection as it incorporates the exchange of 
information which is produced during the assessment for a direct connection
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Harmonic Assessment Timeline

� Pros

� Defined milestones will allow interactions between connections 
to be managed effectively

� Clearer view of timeline allows issues to be addressed in a 
timely fashion

� Cons

� Risks for the party that cannot meet milestones

� Next Steps

� NGET plans to implement the proposed approach for England 
and Wales connections

� Further discussions required to develop GB wide approach


