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Tariff Setting 

Code Changes 

Industry Testing 

MDD Governance 
and 

Data

System Changes:
P402 Original 
Proposal**

P402 Alternate 
Proposal**

DUoS and 
TNUoS go-

live

Mod to 
Ofgem

Ofgem 
decision

TNUoS IT billing system build and testing  (Timings TBC) 

Central System Changes (Timing TBC) 

DUoS 23/24 
tariff setting

TNUoS 22/23 
tariff setting

NORW, IPNL, ETCL transfer MPANs 
to new LLFCs

Key:

TCR Licensee Milestone

TCR Ofgem Milestones

Enduring Licence Conditions

TCR Licensee Activity

Ofgem Activity 

Elexon Activity

BSC P402 CP development

CMP335/6 CMP340/3
Ofgem decision 
(Timings TBC)

Ofgem review of CUSC 
Mods

Industry 
testing MDD

Cenrtral System 
Testing 

Testing Exit Report

BSC Panel: Seek approval to proceed 

SVG: Seek approval to proceed 

All other DNOs and IDNOs transfer MPANS to new LLFCs

LDSO Billing System Changes (Timings TBC)

Private Wires & Complex Site CUSC mod (Timings TBC)

Mod to 
Ofgem

Ofgem 
decision

24 Feb 
P402 go-live

**There are two options under consideration within the P402 modification, each with varying implementation times as indicated. Under the ‘alternate proposal’ the Central System Changes are not required. The 
timings presented are the estimated effort required, the specific start and finished dates are still to be determined. 

Process development 

Complex Site DCUSA CP (Timings TBC)

Mod to 
Ofgem

Ofgem 
decision

V310 V311 V314V312 V313

Contingency – if required for LLFC Transfers 

CMP340/3 Ofgem 
minded-to decision

Consultation & review

Extra month
- If required

MDD Releases – all IDNO MDD TCR changes published 

TCR: Demand Charge Residual Workstream Plan

TNUoS IT billing system build and testing  (Timings TBC) 

LDSO Billing System Changes (Timings TBC) 24 Feb 
P402 go-live


