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Proposed timetable for CMP241  



Proposed timeline 

2 

23 February 2015 CUSC Modification Proposal and request for Urgency submitted 

25 February 2015 Special CUSC Panel meeting to discuss Modification 

25 February 2015 Panel’s view on urgency submitted to Ofgem for consultation 

25 February 2015 Request for Workgroup members (2 Working days) 

26 February 2015 Ofgem view on Urgency provided 

2 March 2015 Workgroup meeting 1 

4 March 2015 Workgroup Consultation issued (3 Working days) 

9 March 2015 Deadline for responses 

10 March 2015 Workgroup meeting 2 

12 March 2015 Workgroup report issued to CUSC Panel 

13 March 2015 Special Panel meeting to approve report 



3 

13 March 2015 Code Administrator Consultation issued (2 Working days) 

17 March 2015 Deadline for responses 

18 March 2015 Draft FMR published for industry comment (1 Working day) 

19 March 2015 Deadline for comments 

20 March 2015 Draft FMR circulated to Panel (1 Working day) 

23 March 2015 Special Panel meeting for Panel recommendation vote 

23 March 2015 FMR circulated for Panel comment (1 Working day) 

24 March 2015 Deadline for Panel comment 

25 March 2015 Final report sent to Authority for decision 

31 March 2015 Indicative Authority Decision due (4 Working days) 

1 April 2015 Implementation date 

Proposed timeline 


