

## CMP222 Timetable (current)

<b>02 December</b>	<b>WG Consultation published</b>
<b>23 December</b>	<b>WG Consultation closes</b>
<b>31 January</b>	<b>Workgroup Report presented to Panel</b>
<b>5 February</b>	<b>Issue CA Consultation</b>
<b>26 February</b>	<b>Consultation closes</b>
<b>6 March</b>	<b>Issue draft FMR for industry comment</b>
<b>13 March</b>	<b>Deadline for comments</b>
<b>20 March</b>	<b>Submit draft FMR with Panel Papers</b>
<b>1 April</b>	<b>Send FMR for Panel comment</b>
<b>8 April</b>	<b>Deadline for Panel comment</b>
<b>10 April</b>	<b>Send Final Report to Ofgem</b>
<b>20 May</b>	<b>Indicative Decision Date</b>
<b>4 June</b>	<b>Implementation Date</b>

## CMP222 Timetable (1 month extension)

<b>9 December</b>	<b>WG Consultation published</b>
<b>9 January</b>	<b>WG Consultation closes</b>
<b>28 February</b>	<b>Workgroup Report presented to Panel</b>
<b>4 March</b>	<b>Issue CA Consultation</b>
<b>25 March</b>	<b>Consultation closes</b>
<b>1 April</b>	<b>Issue draft FMR for industry comment</b>
<b>8 April</b>	<b>Deadline for comments</b>
<b>17 April</b>	<b>Submit draft FMR with Panel Papers</b>
<b>29 April</b>	<b>Send FMR for Panel comment</b>
<b>7 May</b>	<b>Deadline for Panel comment</b>
<b>9 May</b>	<b>Send Final Report to Ofgem</b>
<b>16 June</b>	<b>Indicative Decision Date</b>
<b>30 June</b>	<b>Implementation Date</b>

**CMP223 Timetable (1 month extension)**

<b>02 December 2013</b>	<b>Workgroup Meeting 3</b>
<b>16 December 2013</b>	<b>Workgroup Meeting 4</b>
<b>13 January 2014</b>	<b>Workgroup Meeting 5</b>
<b>21 January 2014</b>	<b>WG consultation issued to Workgroup</b>
<b>28 January 2014</b>	<b>Deadline for comments</b>
<b>3 February 2014</b>	<b>Issue WG Consultation for 3 weeks (or period agreed by Panel)</b>
<b>24 February 2014</b>	<b>Consultation Closes</b>
<b>w/c 3 March 2014</b>	<b>Post-consultation Workgroup meeting</b>
<b>11 March 2014</b>	<b>Circulate draft Workgroup Report</b>
<b>18 March 2014</b>	<b>Deadline for comment on Workgroup report</b>
<b>20 March 2014</b>	<b>Submit final Workgroup report to Panel Secretary</b>
<b>28 March 2014</b>	<b>Present Workgroup report to CUSC Modifications Panel</b>

## CMP224 Timetable (1 month extension)

<b>16 December</b>	<b>WG Consultation published</b>
<b>16 January</b>	<b>WG Consultation closes</b>
<b>28 February</b>	<b>Workgroup Report presented to Panel</b>
<b>6 March</b>	<b>Issue CA Consultation</b>
<b>27 March</b>	<b>Consultation closes</b>
<b>4 April</b>	<b>Issue draft FMR for industry comment</b>
<b>11 April</b>	<b>Deadline for comments</b>
<b>17 April</b>	<b>Submit draft FMR with Panel Papers</b>
<b>30 April</b>	<b>Send FMR for Panel comment</b>
<b>8 May</b>	<b>Deadline for Panel comment</b>
<b>12 May</b>	<b>Send Final Report to Ofgem</b>
<b>17 June</b>	<b>Indicative Decision Date</b>
<b>1 July</b>	<b>Implementation Date</b>