
Current CUSC Modifications



Modifications awaiting decision / implementation

	2016								
	February	March	April	May	June	July	August	Sept	
Charging modif	ications								
CMP213									
CMP242									
CMP248									
Non-charging modifications									
CMP237	With Authority until CMP243 FMR is submitted								
CMP254	With Authority								
CMP258	Ар	peals							
Workgroup stage		• \	Workgroup Report to CUSC Panel			WG - Workgr	oup		
Consultation		, the second sec	Panel recommendation / determination vote			WG Cons – Workgroup Consultation CA Cons – Code Administrator Consultation			
Code Admin stage			Implementation			DFMR – Draft Final Modification Report			