GC0148 – Amended Timeline

Milestone	Date
Workgroup Meeting 13	11 July
Workgroup Report to Panel	20 July (for 28 July Panel)
Code Administrator Consultation	03 August 2022 to 05 September 2022
Draft Final Modification Report issued to Panel	21 September 2022
Draft Final Modification Report presented to Panel	29 September 2022
Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	4 October 2022
Submission of Final Modification Report to Ofgem	12 October 2022
Ofgem Decision required by	02 December 2022