

ETR - IS Project update



Richard Price

GCRP 19th March 2014

Key areas

- Summary
- Data submissions
- External interfaces overview
- National Grid project timescales
- Progress/Next Steps

Summary

- IS workshop held on 6th November 2013 to discuss ETR implementation with industry participants.
- Followed by Industry consultation issued on the 3rd December 2013
- Post consultation report published on 7th March 2014 set out the proposed IS solution and the impact on industry parties in respect of new data.
- Post consultation report can be found at:


<http://www2.nationalgrid.com/WorkArea/DownloadAsset.aspx?id=31941>

Data submissions

- New data (Articles 7 and 15)
 - New Market Operation Data Interface System (MODIS) will be developed
 - New interfaces to be used for Transparency Regulation and REMIT only
 - Development of options will be done in conjunction with industry parties
 - Test strategy currently being formulated
 - Sample data is currently being prepared for ELEXON
- Existing data (other articles)
 - Market Data Providers to continue providing data to other NG system as currently

External interfaces

ETR Conceptual Diagram - Industry



National Grid project timescales

- Design stage – to July/August 2014
- Testing stage – Sep to Nov 2014
- Go-live – Dec 2014
- Regulation deadline 4 Jan 2015

Progress/Next Steps

- Invitations sent out for Industry workshop on 2nd April at Warwick
- Details of new National Grid system (MODIS) for receiving additional ETR information from external parties to be shared at workshop
- Data XML schema definitions are to be published around the end of May at the end of the design phase.
- This will show the precise file formats required for each category of new information
- Regular updates on development, implementation and testing of the MODIS will be available on National Grid ETR webpage (web address tbc)

IS Industry workshop

- Date : 2nd April 2014
- Time : 10:00 – 15:00
- Venue : National Grid House
Warwick, CV34 6DA
- Contact: Melanie Jackson
Tel. Int. 7474 4666 Ext. + 44 (0) 1926 654666
Tel. Mob (07795) 507275
Email: melanie.jackson@nationalgrid.com