

PROPOSED TIMETABLE FOR CA040 - URGENT AMENDMENT

September 2010

Mon		Mon	6	Mon	13	Submission to the STC Committee to request Urgent status	Mon	20	Mon	27	Approval from Authority of Urgent status
Tue		Tue	7	Tue	14		Tue	21	Tue	28	STC Committee Meeting - Decision to proceed to Evaluation Phase or to Assessment & Reprt Phase
Wed	1	Wed	8	Wed	15		Wed	22	Wed	29	Evaluation Phase start if necessary
Thur	2	Thur	9	Thur	16		Thur	23	Thur	30	
Fri	3	Fri	10	Fri	17	Approval from STC Committee to request Urgent status approval from Authority	Fri	24	Fri		
Sat	4	Sat	11	Sat	18		Sat	25	Sat		
Sun	5	Sun	12	Sun	19		Sun	26	Sun		

October 2010

Mon		Mon	4	Mon	11	Development of draft Proposed Amendment Report	Mon	18	Mon	25	
Tue		Tue	5	Tue	12		Tue	19	Tue	26	STC Committee Meeting - Approval of draft proposed Amendment Report
Wed		Wed	6	Wed	13		Wed	20	Wed	27	Proposed Amendment Report to consultation
Thur		Thur	7	Thur	14		Thur	21	Thur	28	
Fri	1	Fri	8	Fri	15	End of Evaluation Phase	Fri	22	Fri	29	
Sat	2	Sat	9	Sat	16		Sat	23	Sat	30	
Sun	3	Sun	10	Sun	17		Sun	24	Sun	31	

November 2010

Mon	1	Mon	8	Mon	15	Prepare draft Amendment Report.	Mon	22	Mon	29	
Tue	2	Tue	9	Tue	16	Circulate draft Amendment Report to STC Committee	Tue	23	Tue	30	STC Committee Meeting - Approval of draft Amendment Report
Wed	3	Wed	10	Wed	17		Wed	24	Wed		Submission of Amendment Report to Ofgem
Thur	4	Thur	11	Thur	18	Consultation Closes	Thur	25	Thur		
Fri	5	Fri	12	Fri	19		Fri	26	Fri		Deadline for submission of report to Ofgem - if 31st December timescales are to be met.
Sat	6	Sat	13	Sat	20		Sat	27	Sat		
Sun	7	Sun	14	Sun	21		Sun	28	Sun		

December 2010

Mon		Mon	6	Mon	13		Mon	20	Mon	27	
Tue		Tue	7	Tue	14		Tue	21	Tue	28	STC Committee Meeting
Wed	1	Wed	8	Wed	15		Wed	22	Wed	29	
Thur	2	Thur	9	Thur	16		Thur	23	Thur	30	
Fri	3	Fri	10	Fri	17		Fri	24	Fri	31	
Sat	4	Sat	11	Sat	18		Sat	25	Sat		
Sun	5	Sun	12	Sun	19		Sun	26	Sun		