

# Grid Code Planner – EU Code Modifications – GC0100/101/102/104



Code Administrator 20/09/2017  
Grid Code Panel

2 <sup>nd</sup> Oct	3 <sup>rd</sup> Oct	4 <sup>th</sup> Oct	5 <sup>th</sup> Oct	6 <sup>th</sup> Oct
100/101 Closes	100/101 Responses circulated and summarise		WG Day 100/101 discuss responses to consultation	Update 100/101 reports with discussions
Circulate 102 Workgroup Consultation to workgroup members ahead of 9/10	102 webinar – Joint with Dcode. Solution walkthrough/teach in		GCDF	
9 <sup>th</sup> Oct	10 <sup>th</sup> Oct	11 <sup>th</sup> Oct	12 <sup>th</sup> Oct	13 <sup>th</sup> Oct
102 WG Meeting to discuss solution	PAPERS DAY	Circulation of GC0102 Consultation to Workgroup		
	Final Alternatives Submission	Alternatives to be circulated	100/101 Meeting (Alternatives Vote) (Webex)	100/GC101 WACM Development until 24/10
16 <sup>th</sup> Oct	17 <sup>th</sup> Oct	18 <sup>th</sup> Oct	19 <sup>th</sup> Oct	20 <sup>th</sup> Oct
	102 Close for Comments	PANEL	Publish 102 WG Consultation	
23 <sup>rd</sup> Oct	24 <sup>th</sup> Oct	25 <sup>th</sup> Oct	26 <sup>th</sup> Oct	27 <sup>th</sup> Oct
	100/101 WG Meeting (WG vote)	Finalise and Circulate 100/101 WG Report		
		WG Day Papers		
30 <sup>th</sup> Oct	31 <sup>th</sup> Oct	1 <sup>st</sup> Nov	2 <sup>nd</sup> Nov	3 <sup>rd</sup> Nov
Comments on GC0100/101 to be recieved		WG Day - finalise 100/101 Workgroup Report		
		TSOG MOD?		
6 <sup>th</sup> Nov	7 <sup>th</sup> Nov	8 <sup>th</sup> Nov	9 <sup>th</sup> Nov	10 <sup>th</sup> Nov
	PAPERS DAY		102 WG Closes	102 Circulate WG cons. responses
	101/101 WG Report Submission to Panel			
13 <sup>th</sup> Nov	14 <sup>th</sup> Nov	15 <sup>th</sup> Nov	16 <sup>th</sup> Nov	17 <sup>th</sup> Nov
	102 WG meeting to discuss responses	PANEL		102 Submit Alternatives



GC100/101



GC0102

---

20th Nov	21st Nov	22nd Nov	23rd Nov	24th Nov
102 Alternatives Vote				
27th Nov	28th Nov	29th Dec	30th Nov	1st Dec
	102 WG Vote (meeting)	Circulate 102 WG Report		
4th Dec	5th Dec	6th Dec	7th Dec	8th Dec
		Final comments 102 Report	PAPERS DAY	

# Next steps & GC0102 Timeline implication

---

- 1 month extension required to GC0102 timeline
- Three workgroups to be informed of all workgroup meeting dates following discussion today

## GC0102 – RfG + HVDC + DCC System Management and Compliance

Milestones	Dates
Grid Code Panel Approval	21 <sup>st</sup> June 2017
Distribution Code Panel Approval	w/c 3 <sup>rd</sup> July 2017
Workgroup Meeting 1	6 <sup>th</sup> July 2017
Workgroup Meeting 2	September 2017
Workgroup Meeting 3	5 <sup>th</sup> or 9 <sup>th</sup> October 2017 (workgroup report + legal text circulated one week prior)
Workgroup Consultation (15 Working days)	16 <sup>th</sup> October 2017
Workgroup Meeting 4 (discuss responses)	14 November 2017
Workgroup Meeting 5 (alternative vote)	20 November 2017
Workgroup Meeting 6 (Workgroup vote)	28 November 2017

## GC0102 – RfG + HVDC + DCC System Management and Compliance

Workgroup Report issued/presented to Panel	6/15 December 2017
Code Administration Consultation Report issued to the Industry (15 WDs)	15 December/10 January 2018
OR 20 WDs – misses January Panel vote	15 December/ 12 January 2018
OR 17 WDs and late paper (submitted to Panel Monday 15 January 2017)	15 December/ 14 January 2018
OR Special GC Panel for modification w/c 22 January 2017	
Draft Final Modification Report presented to Panel	11 January 2018
Modification Panel Recommendation vote	19 January 2018
Final Modification Report issued the Authority	26 January 2018
Authority decision due (25WDs)	2 March 2018
Decision implemented in Grid Code	16 March 2018

## Proposed Timeline – GC0104

Milestones	Dates
Workgroup Meeting 1 - technical requirements on transmission-connect demand facilities	6 September 2017
Workgroup Meeting 2 - technical requirements on facilities providing demand-side response	6/7 December 2017
Workgroup Meeting 3 - alternative proposals and final run-through of workgroup report	3/4 January 2018
Workgroup Consultation (15 Working days)	11 January/1 February 2018
Workgroup Meeting 4 – further meetings to be added for alternative vote and workgroup vote	7/8 February 2018
Workgroup Report presented to Panel (2 month extension requested due to work on 100/101/102 requiring priority)	8 March 2018
Code Administration Consultation Report issued to the Industry	19 March/11 April 2018
Draft Final Modification Report presented to Panel	12 April 2018
Modification Panel Recommendation vote	20 April 2018
Final Modification Report issued the Authority	2 May 2018
Authority decision	7 June 2018
Decision implemented in Grid Code	31 June 2018