

GC0099 — Establishing a common approach to interconnector scheduling consistent with the single intraday market coupling processes set out within Regulation (EU) 2015/1222 (CACM).

- **Requesting a 3 month extension to the timetable (Workgroup Report requested to be moved from September to December submission)**
- **Workgroup Consultation due to be published w/c 2 October 2017**
- **Joint Workgroup timetable with BSC – first request to amend timetable since original single code timetable approved when modification submitted**

GC0099

The Code Administrator recommends the following timetable:

Proposal to Grid Code Panel Review Meeting	30 May 2017
Workgroup Meeting 1	07 June 2017
Workgroup Meeting 2	25 July 2017
Publish Workgroup Consultation	02 October 2017
Workgroup Consultation closing date	23 October 2017
Workgroup Meeting 3	w/c 6 November 2017
Workgroup Report to Grid Code Review Panel (3 month extension from September Panel)	7 December 2017
Publish Code Admin Consultation (20 working days over xmas)	21 December 2017
Code Admin Consultation closing date	24 January 2018
Draft Modification Report to Grid Code Review Panel	08 February 2018
Grid Code Review Panel Vote	16 February 2018
Publish/Submit Final Modification Report	28 February 2018
Decision	6 April 2018
Date of Implementation	20 April 2018