

Proposed Timetable: CMP283



CUSC Panel – 28 July 2017
Heena Chauhan

Proposed Standard Timetable for CMP283

22 June 2017	CUSC Modification Proposal submitted
30 June 2017	CUSC Modification tabled at Panel meeting
28 July 2017	Updated Proposal and revised timetable presented to Panel for approval
1 August 2017	Code Administrator consultation issued (20 WD)
30 August 2017	Deadline for responses
5 September 2017	Draft CUSC Modification Report issued for industry comment
12 September 2017	Deadline for comment
21 September 2017	Draft CUSC Modification Report issued to CUSC Panel
29 September 2017	CUSC Panel Determination vote
6 October 2017	Appeals window open (15WD)
27 October 2017	Appeals window closes
31 October 2017	Decision implemented in CUSC

Proposed Standard Timetable for CMP283

22 June 2017	CUSC Modification Proposal submitted
30 June 2017	CUSC Modification tabled at Panel meeting
28 July 2017	Updated Proposal and revised timetable presented to Panel for approval
31 July 2017	Code Administrator consultation issued (20 WD)
28 August 2017	Deadline for responses
1 September 2017	Draft CUSC Modification Report issued for industry comment
8 September 2017	Deadline for comment
21 September 2017	Draft CUSC Modification Report issued to CUSC Panel
29 September 2017	CUSC Panel Determination vote
6 October 2017	Appeals window open (15WD)
27 October 2017	Appeals window closes
31 October 2017	Decision implemented in CUSC