


# Electricity Balancing System (EBS) Update

Antonio Del Castillo Zas

# EBS project update



- **Go-Live delayed until July 2016**
  - Issues with the pumped storage and interconnector modules
- Legacy comms (EDL/EDT): no change
  - supported for 5 years after Go-Live
- New comms (EDL\*/EDT\*): available early 2017
- Transition
  - Minimise impact to Market Participants
  - Consultation in June



# Q&A

[antonio.delcastillozas@nationalgrid.com](mailto:antonio.delcastillozas@nationalgrid.com)