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Proposed Timeline – GC0104 

Milestones  Dates 

Workgroup Meeting 1 - technical requirements on transmission-connect 

demand facilities 

6 September 2017 

Workgroup Meeting 2 - technical requirements on facilities providing 

demand-side response 

6/7 December 2017  

Workgroup Meeting 3 - alternative proposals and final run-through of 

workgroup report  

3/4 January 2018 

Workgroup Consultation (15 Working days) 11 January/1 

February 2018 

Workgroup Meeting 4 – further meetings to be added for alternative vote and 

workgroup vote 

7/8 February 2018 

Workgroup Report presented to Panel 8 March 2018 

Code Administration Consultation Report issued to the Industry  19 March/11 April 

2018  

Draft Final Modification Report presented to Panel  12 April 2018  

Modification Panel Recommendation vote  20 April 2018 

Final Modification Report issued the Authority  2 May 2018  

Authority decision 7 June 2018  

Decision implemented in Grid Code  21 June  2018  


