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1 Introduction 

1.1 Scope 

1.1.1 This process defines the data exchange required between The Company, as 
defined in the STC and meaning the licence holder with system operator 
responsibilities, and the TO(s) for the purposes of User Applications for Requests 
for Statements of Works. 

1.1.2 This procedure describes the process of how TO(s) respond to a The Company 
Request for a Statement of Works as a result of a User (the DNO) applying to The 
Company for a Request for a Statement of Works. It defines the tasks, formal 
documentation, interface requirements, timescales and responsibilities between 
The Company and the Host TO, Affected TO(s) and Other Affected TO(s) from 
receipt of such Request for Statement of Works, through production of TO 
Statement of Works Notices, to either the closure of the Statement of Works (SoW) 
Analysis or the further progression of the project through STCP18-1 Connection 
and Modification Application. 

1.1.3 This procedure applies to The Company and each TO. 

1.1.4 For the purposes of this document, the TOs are: 

• NGET; 

• SPT;  

• SHET; and 

• All Offshore Transmission Licence holders as appointed by Ofgem from time to 
time.  

1.2 Objectives  

1.2.1 The objective of this procedure is to detail:  

• how the Request for a Statement of Works is addressed across The Company 
~ TO interface and the TO ~ TO interface; 

• the requirements for exchange of information in relation to these activities; and 

• the lines of communication to be used. 

2 Key Definitions 

2.1 For the purposes of STCP18-4: 

2.1.1 Affected Parties means the Host TO, Affected TO(s) and Other Affected TO(s), as 
appropriate, involved in assessing a The Company Request for a Statement of 
Works relating to a particular Request for Statement of Works.  

2.1.2 Affected TO(s) means any Transmission Owner whose Transmission System 
would be affected by the proposed Statement of Works Project and satisfies the 
criteria set out in the STC, Schedule Four. [See STC Section D, Part 4, paragraph 
1.1.2] 

2.1.3 Application Programme means a programme to manage the application process 
and forms part of the Statement of Works Briefing Note.  The Application 
Programme lists the milestones and the dates agreed by all parties are inserted. 

2.1.4 Developer means the party responsible for applying to the DNO in respect of the 
Power Station which is to be connected to that DNO network, and which is the 
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subject of the Request for a Statement of Works. For the avoidance of doubt, in 
Scotland the provisions will only be applicable to Small Power Stations. 

2.1.5 Host TO means the Transmission Owner to which the DNO (who the Developer is 
applying for connection to) is connected. 

2.1.6  Lead Person(s) means representatives from The Company, the Host TO, Affected 
TO(s) and Other Affected TO(s) (as appropriate), the “Lead Person(s)”, shall oversee 
the application process.    The remit of the Lead Person(s) is to agree the Application 
Programme, monitor progress and agree any changes.  The Lead Person(s) are also 
responsible for resolving any disagreements relating to a The Company TEC 
Exchange Rate Application at first instance, prior to any necessary escalation.  
Dialogue will take place in person, by email, telephone or video conferencing as 
appropriate. 

2.1.7 Material Impact means anything that The Company or an Affected Party 
reasonably assess would prevent The Company notifying the User of the outcome 
of the Request for a Statement of Works. 

2.1.8 Named Contact means in terms of the TO, the person to initially receive The 
Company Request for a Statement of Works, and in terms of The Company, the 
person to whom a Request for a Statement of Works is sent in accordance with the 
CUSC. 

2.1.9 Other Affected TO(s) means any Transmission Owner who is not a Host TO or an 
Affected TO, but which receives Statement of Works Planning Assumptions or The 
Company otherwise identifies that it is likely to be required to submit to The 
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Company a TO Statement of Works Notice in respect of the Statement of Works 
Project. 

2.1.10 SoW Analysis means all work relating to the assessment of a The Company 
Request for a Statement of Works. 

2.1.11 SoW Analysis Closure Process means the process to be followed when the SoW 
Analysis has been completed, and is as defined in section 3.3 of this STCP. 

2.1.12 Site Specific Requirements means any technical design or operational criteria 
that a TO has assumed will apply to User Equipment at the Relevant Connection 
Site in assessing a The Company Request for a Statement of Works. 

2.1.13 Statement of Works Briefing Note means the note that is provided from The 
Company to the TO to update the status and details of the application (see pro-
forma in Appendix B). 

2.1.14 Statement of Works Charges Report is a report produced by a TO on completion 
of a Scheme and includes the information specified in section 3.3.2 of this STCP. 

2.1.15 Submission Date is the date on which a TO submits a TO Statement of Works 
Notice to The Company. 

2.1.16 User is as defined in the CUSC, but in this instance refers only to a DNO. 

3 Procedure 

3.1 Nuclear Site Licence Provision 

3.1.1 When following this process where this may interact with, impact upon or fall within 
the boundary of a Nuclear Site Licence holder's site, or may otherwise have any 
form of affect and/or implication for a nuclear power station, consideration must be 
given to the relevant provisions of the applicable Nuclear Site Licence Provisions 
Agreement, the CUSC Bilateral Connection Agreement for that site, paragraph 
6.9.4 of the CUSC and Section G3 of the STC to ensure compliance with all of these 
obligations. 

3.2 Basic Process 

3.2.1 The Company receives the Request for Statement of Works 

3.2.1.1 The Company Named Contact shall receive a completed Request for Statement of 
Works proforma from a User.  This may include the results of any feasibility study 
work. 

3.2.2 The Company checks the User Application 

3.2.2.1 The Company Named Contact shall appoint The Company Lead Person.  The 
Company Lead Person shall check that the Request for Statement of Works is 
completed correctly.  Where the Request for Statement of Works is not completed 
correctly, The Company Lead Person shall inform the User as soon as they 
determine that it is not correct.  

3.2.2.2 The Company Lead Person shall determine who is the Host TO, Affected TO(s) 
and Other Affected TO(s). 

3.2.2.3 The Company Lead Person shall utilise the information in the Request for 
Statement of Works to produce The Company Request for a Statement of Works, 
in accordance with Schedule 13 of the STC, for each of the Affected Parties.  The 
Company Lead Person shall initially complete the appropriate Statement of Works 
Briefing Notes, with details from the Request for a Statement of Works, the draft 
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Application Programme dates, the Affected Parties, The Company Lead Person 
and a The Company unique SoW Analysis number.  

3.2.2.4 Within 3 Business Days of receipt of the Request for Statement of Works, The 
Company Lead Person shall send by e-mail and by post the relevant The Company 
Request for a Statement of Works and the appropriate Statement of Works Briefing 
Note to the TO Named Contacts. 

3.2.2.5 The Company Request for a Statement of Works will be sent to the Affected Parties 
within 3 Business Days of receipt of the User Application, regardless of whether the 
User Application is effective or not, so that the TO(s) are aware a Request for 
Statement of Works has been received.  Should any Party decide to undertake any 
work on The Company Request for a Statement of Works before it is effective, then 
this will be at such Party’s own risk. 

3.2.2.6 An effective The Company Request for a Statement of Works is one that is 
technically effective and The Company has informed the TO via the appropriate 
Statement of Works Briefing Note that the Application Fee has been cleared.  

3.2.3 Receipt of a The Company Request for a Statement of Works acknowledged 
by TO(s) 

3.2.3.1 Within 2 Business Days of receipt of The Company Request for a Statement of 
Works, the Affected Parties shall acknowledge receipt of The Company Request 
for a Statement of Works to The Company Lead Person by e-mail, and advise The 
Company Lead Person of the name and contact details of their Lead Person.  The 
Company Lead Person shall update the Statement of Works Briefing Notes with 
details of the Lead Person of the Affected Parties to whom all formal communication 
for the application will be addressed. The Company Lead Person shall e-mail the 
appropriate updated Statement of Works Briefing Notes to the Affected Parties’ 
Lead Person(s). 

3.2.3.2 The Company Lead Person and Affected Parties Lead Person(s) shall agree the 
date to meet to discuss the Application Programme, and The Company shall enter 
this date on the Statement of Works Briefing Notes. 

3.2.4 Application fee not cleared 

3.2.4.1 If the Application Fee has not cleared, The Company Lead Person shall seek to 
obtain the Application Fee from the User. 

3.2.5 The Company confirms that Application Fee cleared 

3.2.5.1 When the Application Fee is cleared, The Company Lead Person shall update the 
Statement of Works Briefing Notes with the clearance date and e-mail the 
appropriate Statement of Works Briefing Notes to the Affected Parties’ Lead 
Person(s). 

3.2.5.2 The TO(s) shall invoice The Company with their relevant TO component of the 
Application Fee in accordance with STCP 19-6 Application Fees.  

3.2.6 The Company shall be informed as to whether The Company Request for a 
Statement of Works is technically effective or not 

3.2.6.1 Within 5 Business Days of receipt of The Company Request for a Statement of 
Works, the Affected Parties Lead Person(s) shall notify The Company Lead Person 
by e-mail, as to whether The Company Request for a Statement of Works is 
technically effective or not.  Where The Company Request for a Statement of Works 
is considered to be technically non-effective, then the Affected Parties Lead 
Person(s) shall e-mail to The Company Lead Person with detailed reasons as to 
why it considers it incomplete or unclear in a material respect and the amendments 
it considers are required to make it technically effective.  The Host TO will also 
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identify the DNO network data required to process The Company Request for a 
Statement of Works. 

3.2.7 User and TO(s) shall be informed that User Application is technically non-
effective  

3.2.7.1 A technically non-effective Request for Statement of Works is one where all 
technical data (both data received by the User from the Developer and the User’s 
DNO network data) has not been received. 

3.2.7.2 If the Request for Statement of Works is technically non-effective, The Company 
Lead Person shall inform the User of what data is missing.  The Company Lead 
Person shall ask the User for any missing data from the Developer or for any DNO 
network data identified as being required by the Host TO in section 3.2.6.1.  The 
Company Lead Person shall update the Statement of Works Briefing Notes with the 
date the User was contacted and e-mail the appropriate Statement of Works 
Briefing Notes to the Affected Parties. 

3.2.8 Resolve technical non-effectiveness 

3.2.8.1 Where a The Company Request for a Statement of Works is technically non-
effective as a consequence of the Request for Statement of Works being technically 
non-effective, the Affected Parties shall use reasonable endeavours to liaise and 
assist The Company to resolve their elements of the technical non-effectiveness.  
In order to achieve this, The Company may request the TO to resolve the technical 
non-effectiveness with the User directly. 

3.2.8.2 If the User cannot submit the data (e.g. because data is not available for new 
technology) then the Lead Person(s) shall assess and advise the Parties whether 
to progress The Company Request for a Statement of Works or not and note/agree 
any assumptions made.  If The Company Request for a Statement of Works is to 
continue then alternative data may be requested from the User. 

3.2.8.3 If the Lead Person(s)  assess that The Company Request for a Statement of Works 
cannot progress without the missing technical data then The Company Request for 
a Statement of Works will be put on hold as being non-effective.  If and when the 
missing technical data is supplied to The Company then the process will 
recommence from 3.2.9. 

3.2.9 The Company informed that The Company Request for a Statement of 
Works is technically effective 

3.2.9.1 On receipt of the missing/additional data from the User (data from the Developer 
and/or any DNO network data), The Company Lead Person shall circulate the data 
to the Affected Parties Lead Person(s).  The Company Lead Person shall also 
record on the Statement of Works Briefing Notes the date of when the 
missing/additional technical data has been received, and e-mail the appropriate 
Statement of Works Briefing Note to each Affected Party. 

3.2.9.2 Within 3 Business Days of receipt of the missing/additional data, the Affected 
Parties Lead Person(s) shall confirm to The Company Lead Person by e-mail 
whether The Company Request for a Statement of Works is now technically 
effective.  If The Company Request for a Statement of Works is still not technically 
effective then the process returns to 3.2.6, but otherwise proceeds to 3.2.10. 

3.2.10 The Company confirms User Application Date and The Company 
Application Date  

3.2.10.1 The Company Lead Person shall update the Statement of Works Briefing Notes 
with the Request for Statement of Works Date, The Company Application Date and 
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the draft Application Programme dates,and e-mail the appropriate Statement of 
Works Briefing Note to each Affected Party.  

3.2.11 Affected Parties provided with the Statement of Works Planning 
Assumptions 

3.2.11.1 If The Company generates Statement of Works Planning Assumptions it shall 
forward the Statement of Works Planning Assumptions, including any updates to 
the network model, to the Affected Parties’ Lead Person(s) within 5 Business Days 
of the Request for Statement of Works Date.   

3.2.11.2 In the event that The Company does not intend to generate a set of Statement of 
Works Planning Assumptions, The Company shall notify the TO(s) within 2 
Business Days of the Request for Statement of Works Date and advise the Affected 
Parties which set of Construction Planning Assumptions or Statement of Works 
Planning Assumptions that have previously been submitted, should be used as the 
Statement of Works Planning Assumptions.   

3.2.11.3 If there is a delay between receipt of the Request for Statement of Works and the 
Request for Statement of Works being effective, it may be necessary for The 
Company to provide the Affected Parties with revised and updated Statement of 
Works Planning Assumptions. 

3.2.11.4 The Company may change, or Affected Parties may request a change to, the 
Statement of Works Planning Assumptions (see 3.4.2). 

3.2.12 Affected Parties assess the Statement of Works Planning Assumptions and 
draft Application Programme 

3.2.12.1 The Affected Parties shall assess the Statement of Works Planning Assumptions 
and consider any implications to the draft Application Programme. 

3.2.12.2 The Affected Parties’ Lead Person(s) shall amend or confirm the draft Application 
Programme to The Company Lead Person one Business Day prior to the meeting 
to agree the Application Programme. 

3.2.13 Application Programme agreed by The Company and the Affected Parties 

3.2.13.1 The Application Programme shall be agreed by The Company Lead Person and 
Affected Parties’ Lead Person(s) within 10 Business Days of the Request for 
Statement of Works Date.  The Application Programme may be agreed at a meeting 
of the Lead Person(s), if necessary, date fixed at step 3.2.3.2 above. 

3.2.14 The Company and the Affected Parties create GB models 

3.2.14.1 The Company and the Affected Parties shall, where required for an application each 
take the Statement of Works Planning Assumptions provided by The Company in 
step 3.2.11, together with the relevant network models and create a series of 
consistent National Electricity Transmission System models in accordance with 
STCP22-1 Production of Models for National Electricity Transmission System 
Planning. 

3.2.15 The Affected Parties assess the impact of The Company Request for a 
Statement of Works 

3.2.15.1 The Affected Parties shall assess the impact of The Company Request for a 
Statement of Works on their respective Transmission System.  The Affected Parties 
shall carry out the assessment in accordance with the Application Programme.   

3.2.16 The Company is provided with TO Statement of Works Notice(s) 

3.2.16.1 Each Affected Party shall submit to The Company the TO Statement of Works 
Notice resulting from their assessment by e-mail.  The timescales of the submission 
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is to be in line with the Application Programme and STC Section D, part 4, 
paragraph 3.2. 

3.2.16.2 The TO Statement of Works Notice should specify whether or not the relevant 
Affected Party would require Transmission Construction Works to be undertaken in 
respect of the Statement of Works Project. 

3.2.16.3 Where the TO Statement of Works Notice specifies that Transmission Construction 
Works would be required, the TO Statement of Works Notice may also include an 
indication of such required Transmission Construction Works, although there is no 
obligation on the Affected Party to provide this.  

3.2.16.4 Where the TO Statement of Works Notice specifies that Transmission Construction 
Works would not be required, the TO Statement of Works Notice should specify 
whether or not, in planning and developing its Transmission System, the Affected 
Party has assumed that any Site Specific Requirements will apply, and details of 
any such requirements.  

3.2.17 The Company notifies the User 

3.2.17.1 The Company shall notify the User of the outcome of the Request for a Statement 
of Works. 

3.2.17.2 Where no requirement for Transmission Construction Works has been identified: 

3.2.17.2.1 The Company and the Affected Parties shall undertake the SoW 
Analysis Closure Process in accordance with 3.3.  

3.2.17.2.2 In the event of any Site Specific Requirements, The Company shall 
progress an agreement to vary the Bilateral Agreement with the 
User. 

3.2.17.3 Where a requirement for Transmission Construction Works has been identified: 

3.2.17.3.1 If the User requests clarification on certain aspects of the outcome 
of the Request for a Statement of Works or requests a meeting to 
clarify these aspects, The Company and the Affected Parties shall 
provide all reasonable assistance to answer any questions raised by 
the User.  The Company and the Affected Parties shall 
accommodate a request for a meeting at the convenience of all 
relevant parties. 

3.2.17.3.2 If, within twenty-eight calendar days plus ninety-three Business Days 
of the Request for Statement of Works Date: 

• The Company submits to the Affected Parties a The Company 
Modification Application in respect of the Statement of Works 
Project, such The Company Modification Application should be 
progressed by following STCP18-1 Connection and Modification 
Application.  The Company Lead Person shall update and close 
the Statement of Works Briefing Note, and send to the TO Named 
Contacts. 

• The Company does not submit to the Affected Parties a The 
Company Modification Application in respect of the Statement of 
Works Project, The Company and the Affected Parties shall 
undertake the Scheme Closure Process in accordance with 3.3. 

3.3 Statement of Works Analysis Closure Process 
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3.3.1 Following the submission by each Affected Party to The Company of the TO 
Statement of Works Notice resulting from their assessment, the SoW Analysis 
Closure Process in this section 3.3 shall be followed, except: 

• where a requirement for Transmission Construction Works has been identified 
and The Company has submitted to the Affected Party a The Company 
Modification Application in respect of the Statement of Works Project; or 

• where the User has elected to pay a fixed price application, in which case the 
SoW Analysis will be deemed to have been closed. 

Otherwise, the SoW Analysis needs to be closed, and the final costs identified and 
provided within timescales agreed between the relevant Parties, but in any event 
within 12 months. 

3.3.2 Within 8 months of the Submission Date but, in the event that a requirement for 
Transmission Construction Works has been identified, not less than twenty-eight 
calendar days plus ninety-three Business Days after the Request for Statement of 
Works Date (or as otherwise agreed), the TO shall send The Company a Statement 
of Works Charges Report which shall, where the User has not elected to pay a fixed 
price application, contain the following: 

• details of the final costs incurred in the assessment of a The Company Request 
for a Statement of Works; and 

• a signed statement from the TO(s) to the effect that all costs have been 
accounted for and that no further scheduled or planned financial payments are 
due, and, as at the date thereof, no financial claim has made in respect of any 
other matter pertaining to the SoW Analysis. 

3.3.3 The Company shall check the contents of the Statement of Works Charges Report.  
If required, The Company shall request further detail/clarification from a TO, 
specifying a reasonable response time and details of the query. 

3.3.4 The relevant TO shall supply the further detail or clarification regarding the contents 
of the Statement of Works Charges Report if requested by The Company. 

3.3.5 Where a User has a query concerning the outturn charges based upon those figures 
provided in the Statement of Works Charges Report, the process set out in 
STCP14-3 Customer Charging Queries shall be followed. 

3.3.6 When the closure process has been completed, The Company shall notify the 
TO(s) and confirm The Company’s acceptance of the Statement of Works Charges 
Report. 

3.3.7 In the event that The Company has over/underpaid given the figures in the 
Statement of Works Charges Report, the relevant TO shall submit a reconciling 
invoice to The Company. 

3.3.8 The Company shall check the reconciling invoice and settle any outstanding sums 
in accordance with STCP13-1 Invoicing and Payment. 
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3.4 Subsidiary Processes 

3.4.1 Amendments to Request for Statement of Works by User 

3.4.1.1 If details of the Request for Statement of Works change after the Request for 
Statement of Works has been submitted, then The Company and the Affected 
Parties shall assess what impact this will have on the ability of the Affected Parties 
to respond to The Company Request for a Statement of Works to The Company in 
the required timescales.  The Company shall then advise the User on whether the 
changes are likely to have a Material Impact on The Company’s notification of the 
outcome of the Request for a Statement of Works. 

3.4.1.2 If the change will not have a Material Impact on the Affected Parties’ ability to 
respond to The Company Request for a Statement of Works to The Company and 
subsequently The Company’s ability to notify the User of the outcome of the 
Request for a Statement of Works in the required timescales, then the Affected 
Parties shall proceed to make their response to The Company Request for a 
Statement of Works as planned. 

3.4.1.3 If the change is to have a Material Impact on the Affected Parties’ ability to respond 
to The Company Request for a Statement of Works to The Company and/or The 
Company’s subsequent ability to notify the User of the outcome of the Request for 
a Statement of Works in the required timescales, then the User should be requested 
to withdraw the original User Application and submit a new User Application with 
the new details. 

3.4.2 Modifications to Statement of Works Planning Assumptions 

3.4.2.1 The Company initiated modifications to Statement of Works Planning 
Assumptions prior to receipt of a TO Statement of Works Notice 

3.4.2.1.1 At any time after providing the Affected Parties with the Statement of Works 
Planning Assumptions and prior to receipt of the response to The Company 
Request for a Statement of Works, The Company may decide to change the 
Statement of Works Planning Assumptions. 

3.4.2.1.2 Affected Parties may decide to convene a meeting of the Lead Person(s) to discuss 
the revision of the Statement of Works Planning Assumptions giving other Affected 
Parties reasonable notice in writing. 

3.4.2.1.3 The Company Lead Person shall provide the revised Statement of Works Planning 
Assumptions to the Affected Parties Lead Person(s).  The Affected Parties Lead 
Person(s) shall confirm receipt of the revised Statement of Words Planning 
Assumptions to The Company Lead Person. 

.  

3.4.2.2 TO initiated modifications to Statement of Works Planning Assumptions 
prior to submission of a TO Statement of Works Notice 

3.4.2.2.1 At any time prior to issuing its response to The Company Request for a Statement 
of Works, the TO may submit a request to The Company for a change to the 
Statement of Works Planning Assumptions, including reasons for the request. 

3.4.2.2.2 Affected Parties may decide to convene a meeting of the Lead Person(s) to discuss 
the request for revision of the Statement of Works Planning Assumptions giving 
other Affected Parties reasonable notice in writing. 

3.4.2.2.3 The Company shall consider how it will address the request and notify the TO and 
any other TO materially affected by the requested change.   

3.4.2.2.4 Notwithstanding any request submitted by the TO each Affected Party shall 
continue to take into account the Statement of Works Planning Assumptions 
provided by The Company. 
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3.4.2.3 The Company initiated modifications to Statement of Works Planning 
Assumptions after receipt of a TO Statement of Works Notice but prior to 
notification to the User of the outcome of the Request for a Statement of 
Works 

3.4.2.3.1 At any time after receiving a TO Statement of Works Notice and prior to notifying 
the User of the outcome of the Request for a Statement of Works, The Company 
may decide to change the Statement of Works Planning Assumptions e.g. due to a 
Disconnection, a TEC increase etc. 

3.4.2.3.2 In such circumstances, The Company shall convene a meeting of the Lead 
Person(s) to discuss the revision of the Statement of Works Planning Assumptions 
and impact on the TO Statement of Works Notices.  

3.4.2.3.3 The Company shall provide to each Affected Party the revised Statement of Works 
Planning Assumptions. The Affected Parties Lead Person(s) shall confirm receipt 
of the revised Statement of Works Planning Assumptions. 

3.4.2.3.4 Affected Parties Lead Person(s) will re-submit their TO Statement of Works Notices 
to The Company Lead Person, taking in account the revised Statement of Works 
Planning Assumptions, within 1 Business Days after the receipt of the revised 
Statement of Works Planning Assumptions. 

3.4.3 Withdrawal of a Request for Statement of Works by the User 

3.4.3.1 Where a User withdraws their Request for Statement of Works, The Company shall 
update the Statement of Works Briefing Note and shall e-mail the Statement of 
Works Briefing Note to the Affected Parties within 2 Business Days.  The Company 
and the Affected Parties shall then undertake the Scheme Closure Process in 
accordance with 3.3. 
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Appendix A: Flow Diagram 

Note that the Process Diagrams shown in this Appendix A are for information only.  In the 
event of any contradiction between the process represented in this Appendix A and the 
process described elsewhere in this STCP, then the text elsewhere in this STCP shall prevail. 

.
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submitted Assumptions should be used as the 

SoWPA

SO provide Affected Parties LP(s) with the 
SoWPA Planning Assumptions (SoWPAs) 

including changes to the network within 5 BDs 
of User Application Date

Affected Parties LP(s) assess 
SoWPA

SO create GB Models

Affected Parties LP(s) each create GB 
Models

Yes No

TO

A

Go to D

Are SO going to provide a 
new set of Statement of 

Works Planning 

Assumptions (SoWPA)?
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External SO TO

STCP 18-4 Request for a Statement of Works (Basis Process)

Is the Request  for 
Statement of Works technically 

effective?

No

Yes

Yes No

Yes

No

Affected Parties LPs check SO Request for 
SoW and within 5 BDs inform SO LP of 
whether the SO Request for a SoW is 

technically effective or not, with reasons if 
not.  Additionally, Host TO advise SO what 

DNO data is required, if any.

Consider technical effectiveness of Request 
of Statement of Works

B

Inform the Affected Parties that the SO 
Request for a Statement of Works is not 

technically effective and inform the User what 
data is missing. Update SOWBN with date the 

User was contacted

Go to C

Affected Parties LPs check SO Request  for 
SoW is technically effective and within 3 BDs 
inform SO LP of whether the SO Request for 

a SoW is technically effective or not, with 
reasons if not.  

User inform that the Request  for a 
Statement of Works is not technically 

effective, and what data is missing. 

Is the data 
avilable?

Lead Person(s) assess whether to progress the SO Request for SoW or not 
and agree appropriate assumptions (in the event of missing data)

Progress with 
the SO Request for 

SoW?

Inform the User that Request 
for a Statement of Works will 

not be progressed

Inform the User that Request 
for a Statement of Works will  

be progressed and request any 
alternative data, if required 

SO LP receive data and  circulates to the 
Affected Parties LP(s) and updates the 

SoWBN

User informed of the decision 
of the Lead Person(s)
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SOExternal

STCP18-4  Request for Statement of Works (Basic Process)

SO receives the TO Statement of Works 
Notice(s)

SO informs the User that no Transmission 
Construction Works would be required.  Any 

Site Specific Requirement to vary the 
Bilateral Agreement with the User.

Affected Parties assess the impact of the 
SO Request for a Statement of Works on 
their respective Transmission Systems in 

accordance with the AP.  The Affected 
Parties shall inform SO of the result 
through the TO Statement of Works 

Notice

SO informs the User that Transmission 
Works would be required

SO submits a SO Modification Application to 
the Affected Parties

Follow 
STCP 18-1

Yes

No

Go to E

TO

Go to E

SO receives amendments/confirmation of the 
draft Application programme

Affected Parties LP(s) amends or 
confirms to SO the draft Application 

Programme to SO LP 1 DB prior to the 
meeting to agree the Application 

Programme

D

Within 10BD of the Request for Statement of 
Works date the SO LP and the Affected Parties 

LP(s) meet to agree the AP

Is there any impact on the GB 
Transmission System that require 

Transmission Construction Works to be 
undertaken?

User receives Statement of Works and 
Agreement to vary Bilateral 

Agreement if relevant

User receives notification and consults 
with Developer

Does User Proceed?

No Yes
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External SO TO

STCP 18-4 Request for a Statement of Works (Basis Process)

Is the Request  for 
Statement of Works technically 

effective?

No

Yes

Yes No

Yes

No

Affected Parties LPs check SO Request for 
SoW and within 5 BDs inform SO LP of 
whether the SO Request for a SoW is 

technically effective or not, with reasons if 
not.  Additionally, Host TO advise SO what 

DNO data is required, if any.

Consider technical effectiveness of Request 
of Statement of Works

B

Inform the Affected Parties that the SO 
Request for a Statement of Works is not 

technically effective and inform the User what 
data is missing. Update SOWBN with date the 

User was contacted

Go to C

Affected Parties LPs check SO Request  for 
SoW is technically effective and within 3 BDs 
inform SO LP of whether the SO Request for 

a SoW is technically effective or not, with 
reasons if not.  

User inform that the Request  for a 
Statement of Works is not technically 

effective, and what data is missing. 

Is the data 
avilable?

Application Steering Group assess whether to progress the SO Request 
for SoW or not and agree appropriate assumptions (in the event of 

missing data)

Progress with 
the SO Request for 

SoW?

Inform the User that Request 
for a Statement of Works will 

not be progressed

Inform the User that Request 
for a Statement of Works will  

be progressed and request any 
alternative data, if required 

SO LP receive data and  circulates to the 
Affected Parties LP(s) and updates the 

SoWBN

User informed of the decision 
of the Lead Person(s)
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External SO TO

STCP 18-4 Request for Statement of Works (Subsidiary Process)

.

.

User ask for a change to the  Request for 
Statement of Works (including changes 

to the data)

Amendments to User Application by 

User

SO LP receive information that the User 
wishes to change with it's Request for 

Statement of Works and forward relavant 
information to the Affected Parties to change 

the SO Request for Statement of Works 

Discuss and agree whether the change has a material impact on the 
Request for Statement Works or not. 

SO informs User that  the changes will be 
accepted and the Request for Statement of 
Works will continue to original timescales 

User informed that the changes will be 
taken into accont and Request for 

Statement of Works will continue to 
orginal timescales.

Continue to follow STCP18-4 
with amended information

Affected Parties LP(s) receive information 
that the SO it's SO Request for Statement of 
Works and assess impact of the requested 

changes 

Does the 
changes constitute a 

Material Impact

SO informs User that  the changes can not 
accepted and if the User would like the 
changes included then they will need to 

withdraw the current Request for Statement 
of Works and reapply with the changed 

information 

User informed that the changes will not 
be taken into accont and Request for 
Statement of Works will continue to 

orginal timescales.

Continue to follow STCP18-4 
with orginal information

Yes

No
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SOExternal

STCP18-4  Request for Statement of Works (Basic Process)

SO LP advice Affected Parties LP(s) 
of meeting of Lead Person(s)

SO submit revised SoWPA to the 
Affected Parties LP(s)

Affected Parties LP(s) receive 
and confirmed receipt of revised 

SoWPA

SO LP receives confirmation of 
receipt from Affected Parties LP(s)

Constinue to follow STCP 18-4 with 
revised SoWPA

TO

SO Revise Statement of Works 
Planning Assumptions (SoWPA)

Affected Parties LP(s) receive notice 
of Lead Person(s) meeting

Lead Person(s)discuss the revision of the 
SoWPA

Is Lead Person(s) meeting 
required?

No

Yes

SO revisions to the Statement 
of Works Planning 

Assumptions prior to receipt 
of a TO Statement of Works 

Notice
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SOExternal

STCP18-4  Request for Statement of Works (Basic Process)

SO LP advise Affected Parties LP(s) of 
meeting of Lead Person(s) Group

SO considers if the SoWPA have to 
be revise?

SO LP submit revised 
SoWPA

Constinue to follow STCP 
18-4 with revised SoWPA

TO

SO LP receives request to change 
SoWPA

Affected Parties LP(s) receive notice 
of Lead Person(s) Group meeting

Lead Person(s) Group discuss the request 
for revision of the SoWPA

Is Lead Person(s) Groups 
meeting required?

No
Yes

Affected Party requests a revision 
to Statement of Works Planning 
Assumptions prior to receipt of a 

TO Statement of Works Notice

An Affected Party LP requests a 
revision to the Statement of Works 

Planning Assumptions (SoWPA)

SO LP inform Affected 
Parties that the SoWPA will 

not be revised

So receives confirmation

Do SoWPa need revising?

Constinue to follow STCP 18-4 with 
revised SoWPA

Affected Parties LP(s) receive 
notification that the SoWPA will 

not be revised

Affected Parties LP(s) receive 
and confirms receipt of revised 

SoWPA
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External SO TO

STCP 18-4 Request for Statement of Works (Subsidiary Process)

.

.

SO revise the Statement of Works 

Planning Assumptions after receipt of 

TO Statement of Works but prior to 

notification to the User of the outcome 

of the Request for a Statement of 

Works

SO revise the Statement of Works  Planning 
Assumptions (SoWPA)

SO LP shall convene meeting of 
Lead Person(s)

Lead Person(s)discuss the revisions to SoWPAand 
impact on TO Statement of Works Notice

Affected Parties LP(s)  re-
submit the TO Statement of 

Works Notices, taking in 
account the revised SoWPA 
within 1 BD after the receipt 

of the revised SoWPA 

 Users Application Withdrawn

User withdraws Request for Statement 
of Works

SO LP sends an updated Statement of Works 
Briefing Note to the Affected Parties LP within 2 

BDs of Users withdrawing their Request for 
Statement of Works

 Affected Parties (LP)s received 
and confirm receipt of Updated 

Scheme Briefing Note

Go to E

SO submit revised SoWPA to the 
Affected Parties LP(s)

Affected Parties LP(s) receive and 
confirmed receipt of revised 

SoWPA

SO LP receives confirmation of recipt 
from Affected Parties LP(s)

Continue to follow STCP18-
4 with revised SoWPA

SO LP receives revised TO 
Statement of Works Notice

SO LP receive confirmation
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Appendix B: Statement of Works Briefing Note 

 
 
 

SBN 

  

Data Required Data Format [Where appropriate] 

Application Type   

CCM Name   

CCM Telephone Number   

    

Host TO   

Affected TO   

    

User   

User's Registered Address   

User's Registered Company Number   

Developer Name & Address   

Site Name   

Connection Site/GSP   

Point Of Connection Co-ordinates   

POC Connection Voltage   

Site coordinates (if different)   

Consents Status (Date if Consented)   

    

User Application Date received by NGET   

Date Application emailed to TO(s)   

Application Fee Type    

Level of Application Fee   

Application Fee received    

    

Overview of the Application   

Is the User  considering building any assets 
that would be identified as Transmission 
Connection Assets?   

Details of the intended legal estate in the 
Connection Site in so far as NGET is aware.   
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Occupier of the Connection Site  in so far as 
NGET is aware   

Where a substation may be needed, User's 
suggested location for it, giving dimensions of 
the area.   

Is space available on the Connection Site for 
working storage and accommodation areas for 
the Transmission Owner contractors?  If so, 
indicate location and approximate dimension 
of such areas.   

Details (including copies of any surveys or 
reports) of the physical nature of any 
additional land in which the User has an 
interest at the Connection Site including the 
nature of the ground and the sub-soil    

Details of any existing restrictions for access to 
or use of the Connection Site for the purposes 
of installing, maintaining and operating the 
User's Plant and Apparatus   

Does User wish to partipate in BM   

If New Connection Site is located in Offshore 
waters, earliest date for entry of this project 
into the Offshore Tender \Process (if no date is 
provided it will be assumed to be for entry into 
the first Offshore Tender Process following 
acceptance of the Offer)   

If New Connection Site is located in Offshore 
waters, please indicate if any of the following 
items are included alongside the application: 
* Feasibility Studies 
* Crown Estate Lease 
* Identified sub-sea cable routes 
* Identified cable landing points 
* Other (please specify)   

Connection Entry Capacity   

Transmission Entry Capacity   

Demand (If applicable)   

Connection Security Requested    

Planning Application Submitted   

Planning Consent Awarded    

Plant Ordered (i.e. Power Station or 
substation)   

Construction Started (site mobilisation)   
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Construction Completed   

Requested Completion Date   

Connection Charging Payment Options    

Standard Planning Data included?    

Copy of User's Safety Rules   
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Appendix C: Abbreviations & Definitions  

 

Affected TO Affected Transmission Owner 
DNO  Distribution Network Operator 
Host TO  Host Transmission Owner 
OFTO  Offshore Transmission Owner 
Other Affected TO Other Affected Transmission Owner 
SHET  Scottish Hydro Electric Transmission plc 
SPT  SP Transmission plc 
TEC  Transmission Entry Capacity 
TO  Transmission Owner 

 

Definitions  

STC definitions used: 
Business Day 
CUSC 
The Company 
NGET 
The Company Application Date 
The Company Modification Application 
The Company Request for a Statement of Works 
National Electricity Transmission System 
Party 
Planning Assumptions 
Power Station 
Relevant Connection Site 
Request for a Statement of Works 
Statement of Works Planning Assumptions 
Statement of Works Project 
TO Statement of Works Notice 
Transmission Construction Works 
Transmission Entry Capacity 
Transmission Owner 
Transmission System 
User Application 
User Application Date 
User Equipment 

 
CUSC definitions used: 
Bilateral Agreement 
Bilateral Connection Agreement 
Disconnection 
 
 
Definition used from other STCPs: 
Application Fee STCP19-6: Application Fee 
 


