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Planning data Requirement 

Submission of Detailed Planning Data (DPD) 
 

Background 
PC.4.4.2 of the Grid Code specifies that Users should submit Detailed Planning Data 
within 28 days (or longer subject to NGET’s agreement) of the offer for a CUSC Contract 
being accepted by the User. For various valid reasons, Users and particularly wind farm 
developers have found it increasingly difficult to meet this requirement. NGET have 
outlined the reasons why DPD data is required at previous GCRP meetings.  
 
In this update, NGET has considered RWE’s suggestion made at the February GCRP 
meeting to identify if the submission of some of the DPD data can be delayed beyond what 
PC.4.4.2 currently requires. 
 
Proposal 
NGET examined the DPD data contained in all the DRC schedules of the Grid Code. It is 
found that the submission of about 90% of the DPD data can be delayed beyond PC.4.4.2 
requirement. It is therefore proposed that DPD submission be split into two phases namely, 
DPD Phase 1 and DPD Phase 2 where: 
 
a) DPD Phase I: This is data that the User is expected to submit to NGET as per PC.4.4.2. 
 
b) DPD Phase II: This is data that should be submitted to NGET 2 years before the 

Completion Date. In addition, some of this data may be required by NGET earlier in 
specific cases at NGET’s reasonable request.  

 
Discussion 
Currently, the lack of some 10% of the DPD data causes NGET severe difficulties in 
carrying out the studies associated with the design of subsequent connection applications 
for customers and the preparation of the Seven Year Statement.  Submission of DPD Phase 
I as proposed will provide data for these critical studies.  
 
The challenges that developers face in providing all DPD data as per PC.4.4.2 is alleviated 
to a significant extent if the vast majority of the DPD data is submitted under Phase II as 
proposed above. This will still facilitate NGET’s detailed and precise modelling of the 
technical performance of the transmission system as well as all relevant requirements for 
project progression to Interim and Final Operational Notifications. In the interim period, 
NGET will use generic data unless it considers it necessary to request some Phase II data 
from the User sooner in specific bases.  
 
Way Forward 
National Grid Invites the GCRP to: 
 
a) Comment on and discuss the above proposal 
 
b) Discuss and agree if National Grid should proceed with an industry consultation such 

that the existing Grid Code requirement may be amended to reflect the above proposal. 
 
Attachment 
List of DRC Schedules showing proposed DPD split between DPD Phase I and DPD Phase 
II 


