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1 Introduction  
1.1 Scope 
1.1.1 This process defines the data exchange required between NGET and the TO(s) for the 

purposes of Connection and Modification applications. 

1.1.2 This procedure describes the process for making a TO Construction Offer to NGET 
within a specified time, as a result of an Applicant applying to NGET for a New or 
Modified Connection. It defines the tasks, formal documentation, interface 
requirements, timescales and responsibilities between NGET and the Host TO, 
Affected TO(s) and Other Affected TO(s), from receipt of a User Application to the 
signing/modification of an Offer. It sets out the process to be followed when dealing 
with interactive offers, customer build applications and changes to signed offers. It 
also addresses the circumstances where there is a need to work under an indemnity 
in order to meet the terms of the User Application. 

  

1.1.3 NGET is responsible, inter alia, for the co-ordination of the application process and 
carrying out an economic impact assessment of the connection and infrastructure 
options proposed by the Affected Parties.  

1.1.4 Each TO is responsible for the design of the connection and the infrastructure of its 
Transmission System, provision of charging information to NGET, initial Outage 
requirements, programme of works, asset details, and the TO Construction Offer to 
NGET. 

1.1.5 This procedure applies to NGET and each TO. 

1.1.6 For the purposes of this document, the TOs are  

 

• SPT; and 

• SHETL. 

• All Offshore Transmission Licence holders as appointed from time to time by the 
Authority 

1.2 Objectives  
1.2.1 The objective of this procedure is to detail:  

• how the Connection and Modification Application process is addressed across 
the NGET ~ TO interface and , the TO ~ TO interface, and where appropriate the 
NGET/TO ~ Tender Panel interface; 

• the responsibilities of NGET and the TO(s) in relation to working under 
indemnities activities between the TO(s) & NGET; 

• the requirements for exchange of information in relation to these activities; and 

• the lines of communication to be used. 
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2 Key Definitions 
2.1 For the purposes of STCP 18-1: 
2.1.1 Affected Parties means the Host TO, Affected TO(s) and Other Affected TO(s) as 

appropriate, involved in producing TO Construction Offers relating to a particular 
User Application.  

2.1.2 Affected TO(s) means any Transmission Owner in relation to whose Transmission 
System the Relevant Connection Site satisfies the criteria set out in the STC, 
Schedule four. (see STC Section D, part 2, paragraph 2.2.2). The Affected TO shall 
include, where necessary, the Tender Panel for a committed offshore generation 
development until such time as the Offshore TO has been appointed in accordance 
with the Tender Process.  

 For the avoidance of doubt, no offshore generation development shall be included 
within the ambit of this STCP 18.1 process until such time as it has entered the 
Tender Process. Any changes to the committed system which may impact such a 
development prior to its entry into the Tender Process will be dealt with under CUSC 
6.9 – MODIFICATIONS, through the issue of Modification NoticeNotification by NGET 
to the User of that committed development. 

2.1.3 Agreements means a combination of the Bilateral Agreement and the Construction 
Agreement. 

2.1.4 Application Programme means a programme to manage the application process and 
forms part of the NGET Construction ApplicationScheme Briefing Note (see appendix 
B1). (see proforma  in Appendix B1). 

2.1.42.1.5  The Application Programme lists the milestones and the dates agreed by all 
parties are inserted. 

2.1.52.1.6 Application Steering Group means a team made up of named 
representatives from NGET, Host TO,  Affected TO(s) and Other Affected TO(s) (as 
appropriate), the “Application Steering Group”, shall be formed to oversee the 
application process. The members of the Application Steering Group shall be 
identified on the Scheme Briefing Note. The remit of this group is to agree the 
Application Programme, monitor progress and agree any changes.  The Application 
Steering Group is also responsible for resolving any disagreements relating to an 
NGET Construction Application at first instance, prior to any necessary escalation.  
Dialogue will take place in person, by email, telephone or video conferencing as 
appropriate. 

2.1.7 Clock Start Date means the date determined by NGET, and advised to the Host TO and 
the Affected TO(s) as appropriate, when the NGET Construction Application has 
been deemed competent 

2.1.62.1.8 Connections and Infrastructure Options Note means the note that is used 
by the TOs to outline the options for their Transmission Construction works. NGET 
also use the note to describe their economic assessment of the construction option 
(see proforma in Appendix B2) 

2.1.72.1.9 Host TO – The Transmission Owner, whose Transmission System is located 
at the Relevant Connection Site. (see STC Section D, part 2, paragraph 2.2.1). 

2.1.82.1.10 Indemnity Agreement means the indemnity agreement between NGET and 
the Applicant. 

2.1.92.1.11 TO/NGET Indemnity Offer means details of the indemnity offer being made 
by the TO.  

2.1.102.1.12 TO/NGET Indemnity Proposal  means  details of the proposed indemnity 
provided by NGET to the TO (see proforma in Appendix B3). 

2.1.112.1.13 Lead Person means the person nominated by each Party to lead on the 
processing of the application on behalf of the Party. 
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2.1.122.1.14 Material Impact means anything that the NGET or Host TO/Affected TO 
reasonably assess would prevent an Offer being made to the Applicant in 
accordance with their Transmission Licence. 

2.1.132.1.15 Modern Equivalent Asset Valuation is as defined in the Statement of 
Connection Charging Methodology (Paragraph 2.4). 

2.1.16 National Electricity Transmission System (NETS) is the network of interconnected 
transmission systems in England & Wales and Scotland and Territorial Waters and 
Development Zones 

 

2.1.14Named Contact means in terms of the TO, the person to initially receive the NGET 
Construction Application on behalf of that TO and in terms of NGET, the person to 
whom a User Application for a new Connection/Modification is sent in accordance 
with the CUSC. 

2.1.152.1.17 Other Affected TO(s) means any Transmission Owner who is not a Host TO 
or an Affected TO, but which receives Construction Planning Assumptions or NGET 
otherwise identifies that it is likely to be required to enter into a TO Construction 
Agreement in respect of the Construction Project. 

2.1.162.1.18 Schedule of GBNETS Location Codes means the list of unique GBNETS 
letter site location codes. 

2.1.172.1.19 Scheme Briefing Note NGET Construction Application means the note 
that is provided from NGET to the TO to provide update the status and details of the 
NGET Connection Application, NGET Modification Application or the System 
Construction Application. (see proforma  in Appendix B1). 

 

2.1.20 Tender Panel means the panel selected by the Authority in accordance with the 
Offshore Tender Regulations. 

 

2.1.21 Tender Process means the tender process for the selection of an Offshore 
Transmission Owner in accordance with the Offshore Tender Regulations. 

 

2.1.182.1.22 TO/NGET Indemnity Agreement means the indemnity agreement between 
NGET and the TO to reflect, where appropriate, the Indemnity Agreement (see 
2.1.102.1.102.1.102.1.8). 

 

3 Procedure 

3.1 Nuclear Site Licence Provision 
3.1.1 When following this process where this may interact with, impact upon or fall within the 

boundary of a Nuclear Site Licence holder's site, or may otherwise have any form of 
affect and/or implication for a nuclear power station, consideration must be given to 
the relevant provisions of the applicable Nuclear Site Licence Provisions Agreement, 
the CUSC Bilateral Connection Agreement for that site, paragraph 6.9.4 of the CUSC 
and Section G3 of the SO/TO Code to ensure compliance with all of these 
obligations. 

3.2 Basic Process 
 

3.2.1 In the offshore environment, under the CUSC, Connection Applications will be 
received from the generator for an offshore connection. NGET will produce a 
Connection Offer on basic assumptions as to the offshore works, subject to review 

Formatted: Indent: Left:  0
cm, Hanging:  1.3 cm, Outline
numbered + Level: 3 +
Numbering Style: 1, 2, 3, … +
Start at: 1 + Alignment: Left +
Aligned at:  0.79 cm + Tab
after:  0.79 cm + Indent at: 
0.79 cm, Tabs:  1.27 cm, List
tab

Formatted: Bullets and
Numbering

Formatted: Font: Bold

Formatted: Bullets and
Numbering

Formatted: Bullets and
Numbering

Formatted: Bullets and
Numbering

Formatted: Justified

Formatted: Normal, Justified,
Space Before:  0 pt

Formatted: Bullets and
Numbering



STCP 18-1 Connection and Modification Application 

Issue 0032 - 25/10/024/11/5 2009 

Page 5 of 70 

and variation as a result of the offshore transmission Tender Process to be run by the 
Authority, and the grant of an offshore transmission licence to a preferred bidder, and 
their accession to the STC. Any subsequent variations to the said Connection 
Agreement will then include the newly appointed offshore TO within the ambit of this 
STCP 18.1 to the extent appropriate to the particular scheme. 

3.2.2 Modification Applications in the offshore environment will include the offshore TO 
within its ambit as the Host TO, with onshore TO’s and other offshore TO’s potentially 
being included as Affected Parties or Other Affected Parties as appropriate 
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3.2.53.2.3  NGET receives the User Application  

3.2.5.13.2.3.1  NGET Named Contact will receive a completed User Application for a nNew 
cConnection or mModification from an Applicant. This may include the results of any 
feasibility study work. 

3.2.63.2.4 NGET checks the User Application  

3.2.6.13.2.4.1 The NGET Named Contact shall appoint the NGET Lead Person. The NGET 
Lead Person shall check that the User Application is completed correctly and whether 
the correct Application Fee is received. The fee is dealt with by NGET and the TO(s) 
in accordance with STCP 19-6 Application Fees. Where the User Application is not 
completed correctly or the correct fee is not received, the NGET Lead Person shall 
inform the Applicant as soon as they determine that it is not correct.  

3.2.6.23.2.4.2 The NGET Lead Person shall determine who is the Host TO, Affected TO(s) 
and Other Affected TO(s). 

3.2.4.3 The NGET Lead Person shall utilise the information in the User Application to 
produce the relevant NGET Construction Application as set out in Appendix B1, in 
accordance with the appropriate Schedule 5 or 6 of the STC, for each of the Affected 
Parties. The NGET Lead Person shall initially complete the appropriate Scheme 
Briefing Notes (see Appendix B1), with details from the User Application, the draft 
Application Programme dates, the Affected Parties, the NGET Lead Person and a 
NGET scheme number. TThe NGET Lead Person shall record on the Scheme 
Briefing NotesNGET Construction Application, as to whether the Application Fee has 
been cleared or not. 

Where the User Application is in the vicinity of a boundary between TOs, such that 
either TO might be either the Host TO or an Affected TO, the NGET Lead Person 
shall submit an NGET Construction Application to each relevant TO in each capacity. 
For the avoidance of doubt, these mutually exclusive NGET Construction Applications 
shall continue to be referred to in this STCP 18.1 as the NGET Construction 
Application. 

  

Within 3 Business Days of receipt of the User Application, the NGET Lead Person 
shall send by email and by post the relevant NGET Construction Application and the 
appropriate Scheme Briefing Note to the TO 

 Named Contacts. 

 

3.2.4.4 Within 3 Business Days of receipt if the User Application, the NGET Lead Person 
shall send by email the relevant NGET Construction Application(s) to the Host and/or 
Affected TO. 

3.2.2.53.2.4.5 The NGET Construction Application will be sent to the Affected Parties within 
3 Business Days of receipt of the User Application, regardless of whether the User 
Application is effective or not, so that the TO(s) are aware a User Application has 
been received. Should any Party decide to undertake any work on the NGET 
Construction Application, before it is effective, then this will be at such Party’s own 
risk. 

3.2.2.63.2.4.6 A technically effective NGET Construction Application is where all the 
necessary technical data has been provided. An effective NGET Construction 
Application is one that is technically effective and NGET has informed the TO via 
email NGET has informed the TO via the appropriate Scheme Briefing Notes that the 
that the Application Fee has been cleared.  
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3.2.33.2.5 Receipt of an NGET Construction Application acknowledged by TO(s) 

3.2.5.1 Within 2 Business Days of receipt of the NGET Construction Application, the Affected 
Parties shall acknowledge receipt of the NGET Construction Application to the NGET 
Lead Person by email. 

3.2.3.1 , and advise the NGET Lead Person of the name and contact details of their Lead 
Person. The NGET Lead Person shall update the Scheme Briefing Notes with details 
of the Lead Person of the Affected Parties to whom all formal communication for the 
application will be addressed, and who are the representatives on the Application 
Steering Group. The NGET Lead Person shall email the appropriate updated 
Scheme Briefing Notes to the Affected Parties’ Lead Person(s). 

3.2.3.2The NGET Lead Person and Affected Parties’ Lead Person(s) shall agree the date to 
meet to discuss the Application Programme and NGET shall enter this date on the 
Scheme Briefing Notes.  This meeting (step 3.2.14.1) may be cancelled if it transpires 
that it is not required.  

3.2.43.2.6 Application Fee not cleared 

3.2.6.1 NGET shall inform the TO(s) once the Application Fee has cleared. 

3.2.4.1If the Application Fee has not cleared, the NGET Lead Person shall seek to obtain the 
Application Fee from the Applicant.  

3.2.5NGET confirms that Application Fee cleared 

3.2.5.1When the Application Fee is cleared, the NGET Lead Person shall update the Scheme 
Briefing Notes with the clearance date and email the appropriate Scheme Briefing 
Notes to the Affected Parties’ Lead Person(s). 

3.2.5.23.2.6.2 The TO(s) invoice NGET with their relevant TO component of the Application 
Fee in accordance with STCP 19-6 Application Fees.  

3.2.63.2.7 NGET shall be informed as to whether the NGET Construction 
Application is technically effective or not 

3.2.7.1 A technically non-effective User Application is one where all technical data has not 
been received. 

3.2.6.13.2.7.2 Within 5 Business Days of receipt of the NGET Construction Application, the 
Host TO and Affected TO(s) (as appropriate) Lead Person(s) shall notify the NGET 
Lead Person by email, as to whether the NGET Construction Application is technically 
effective or not. Where the NGET Construction Application is considered to be 
technically non-effective, then the Host TO and Affected TO(s) (as appropriate) Lead 
Person(s), shall e-mail to the NGET Lead Person with detailed reasons as to why it 
considers it incomplete or unclear in a material respect and the amendments it 
considers are required to make it technically effective. 

3.2.7Applicant and TO(s) shall be informed that User Application is technically non-
effective  

3.2.7.1A technically non-effective User Application is one where all technical data has not 
been received. 

3.2.7.2If the User Application is technically non-effective, the NGET Lead Person shall inform 
the Applicant of what data is missing.  NGET Lead Person shall update the Scheme 
Briefing Notes with the date the Applicant was contacted and email the appropriate 
Scheme Briefing Notes to the Affected Parties. 

3.2.8 Resolve technical non-effectiveness  

3.2.8.1 Where a NGET Construction Application is technically non-effective as a 
consequence of  the User Application being technically non-effective, the Host TO 
and Affected TO(s) (as appropriate) shall use best endeavours to liaise and assist 
NGET to resolve their elements of the technically non-effectiveness. In order to 
achieve this, NGET may request the TO to resolve the technical non-effectiveness 
with the Applicant directly. 

Formatted: Bullets and
Numbering

Formatted: Justified

Formatted: Justified

Formatted: Highlight

Formatted: Justified



STCP 18-1 Connection and Modification Application 

Issue 0032 - 25/10/024/11/5 2009 

Page 8 of 70 

3.2.8.2 If the Applicant cannot submit the data (e.g. because data is not available for new 
technology) then the Application Steering Group shall assess and advise the Parties 
whether it can progress the application or not and note/agree any assumptions made. 
If the NGET Construction Application is to continue then alternative data may be 
requested from the Applicant. 

3.2.8.3 If the Application Steering Group assess that the NGET Construction Application 
cannot progress without the missing technical data then the NGET Construction 
Application will be put on hold as ineffective. If and when the missing technical data is 
supplied to NGET then the process will recommence from 3.2.99. 

3.2.9 NGET is informed that the NGET Construction Application is now technically 
effective 

3.2.9.1 On receipt of the missing/additional data from the Applicant, the NGET Lead Person 
shall circulate the data to the Host TO and Affected TO(s) (as appropriate) Lead 
Person(s). The NGET Lead Person shall also record on the Scheme Briefing Notes, 
the date of when the missing/additional technical data has been received and email 
the appropriate Scheme Briefing Note to each Affected Party. 

3.2.9.2 Within 3 Business Days of receipt of the missing/additional data, the Host TO and 
Affected TO(s) (as appropriate) Lead Person(s) shall confirm to the NGET Lead 
Person by email whether their NGET Construction Application is now technically 
effective. If the NGET Construction Application is still not technically effective then 
the process returns to 3.2.77 otherwise proceed to 3.2.103.2.120. 

3.2.10 NGET confirms User Application Date and NGET Application DateClock Start 
Date 

3.2.10.1The NGET Lead Person shall update the Scheme Briefing Notes with the User 
Application Date, NGET Application Date and the draft Application Programme dates 
and emails the appropriate Scheme Briefing Note to each Affected Party. email 
confirmation of the Clock Start Date to each Affected Party. Such email confirmation 
will also advise as to the date when NGET will require to issue an Offer to the 
Applicant.  

3.2.10.1  

3.2.11 Affected Parties provided with the Construction Planning Assumptions 

3.2.11.1 The Host TO and/or Affected TO(s) will base their TO Construction Offer on the 
Construction Planning Assumptions most recently provided by NGET  

3.2.11.2 The TO Construction Offer provided by The Host TO and/or Affected TO(s) will 
reference the Construction Planning Assumption that such TO Construction Offer 
has been based on. 

3.2.11.1 If NGET generates Construction Planning Assumptions it shall forward the 
Construction Planning Assumptions, including any updates to the network model, to 
the Affected Parties’ Lead Person(s) within 5 Business Days of the User Application 
Date.   

3.2.11.2In the event that NGET does not intend to generate a set of Construction Planning 
Assumptions, NGET shall notify the TO(s) within 2 Business Days of the User 
Application Date. In this case the Affected Parties will use the general Planning 
Assumptions already provided under STCP16-1. 

3.2.11.3If there is a delay between receipt of the User Application and the User Application 
being effective, it may be necessary for NGET to provide the Affected Parties with 
revised and updated Construction Planning Assumptions, which take account of the 
generation and Demand backgrounds in STCP 22-1 Production of Models for GB 
System Planning. 

3.2.11.43.2.11.3 NGET may change, or Affected Parties may request a change to, the 
Construction Planning Assumptions (see 3.3.73.3.73.3.5).  

3.2.12 Affected Parties confirm their intention to submit a TO Construction Offer  
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3.2.12.1 Each Affected Party shall confirm to NGET within the later of 2521 calendar days of 
the Clock Start Dateless 1 Business Day after the NGET Application Date or 23 
calendar days less 1 Business Day of the Construction Assumptions Date whether or 
not it intends to submit a TO Construction Offer. .  

3.2.12.2 Where an Affected Party notifies NGET that it will not be submitting a TO 
Construction Offer it shall at the same time also notify NGET of any technical design 
or operational criteria which that Party intends, in planning and developing its 
Transmission System, to assume will apply to User Equipment at the Relevant 
Connection Site. That Party shall then follow this procedure from 
3.2.233.2.253.2.213.2.263. 

3.2.12.3 Where an Affected Party notifies NGET that it will be submitting a TO Construction 
Offer then it shall continue to follow this procedure. 

3.2.13Affected Parties assess Construction Planning Assumptions and draft 
Application Programme  

3.2.13.1The Affected Parties shall assess the Construction Planning Assumptions and 
consider any implications to the draft Application Programme. 

3.2.13.2The Affected Parties’ Lead Person(s) shall amend or confirm the draft Application 
Programme to the NGET Lead Person, one Business Day prior to the meeting to 
agree the Application Programme. 

3.2.14Application Programme agreed by NGET and Affected Parties 

3.2.14.1The Application Programme shall be agreed by NGET Lead Person and Affected 
Parties’ Lead Person(s), within 10 Business Days of the User Application Date. The 
Application Programme may be agreed at a meeting of the Application Steering 
Group, if necessary, date fixed at step 3.2.3.2 above.  

3.2.153.2.13 NGET and Affected Parties create GBNETS models 

3.2.15.13.2.13.1 NGET and the Affected Parties shall each take the Construction 
Planning Assumptions provided by NGET in step 3.2.11,  together with the relevant 
network models and create a series of consistent GBNETS models in accordance 
with STCP22-1 Production of Models for GBNETS System Planning. 

3.2.163.2.14 Affected Parties assess the impact of the NGET Construction 
Application 

3.2.16.13.2.14.1 The Affected Parties shall assess the impact of the NGET 
Construction Application on their respective networks.  The Affected Parties shall 
carry out the assessment in accordance with the Application Programme. 

3.2.16.23.2.14.2 The Affected Parties shall issue a request to NGET’s Investment 
Planning Data Coordinator to update the Schedule of GB NETS Location Codes for 
any new site in accordance with STCP22-1 Production of Models for System 
Planning. NGET shall update the Scheme Briefing Notes with the agreed GBNETS 
Location Codes and email the appropriate Scheme Briefing Note to each Affected 
Party. 

3.2.16.33.2.14.3 The Affected Parties shall discuss and agree 
Connection/infrastructure solutions as appropriate.  NGET shall be included (as 
appropriate) in any discussions between the Affected Parties. 

3.2.16.43.2.14.4 The Affected Parties shall liaise with NGET to co-ordinate indicative 
Outages, in accordance with STCP 11-1 Outage Planning.  

3.2.173.2.15 Preferred Connection option (and any alternatives) and infrastructure 
works submitted by the TO(s) 

3.2.17.13.2.15.1 Each Affected Party shall submit by email to NGET, their initial view 
of the best Connection option(s) and infrastructure works on a proforma ‘Connections 
and Infrastructure Options Note’ Section 1 (Appendix B2 of this STCP) detailing the 
information required by NGET.  Timescales of the submission is to be in line with the 
agreed Application Programme.  
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3.2.17.23.2.15.2 The preferred options and any alternative options are confirmed by 
the Application Steering Group - this may be at a meeting to discuss the User 
Application and options.  Following confirmation by the Application Steering Group of 
the preferred options and any alternative options, each Affected Party shall update 
the Connections and Infrastructure Options Note Section 2 where necessary and 
email to NGET. 

3.2.183.2.16 NGET carries out economic impact assessment 

3.2.18.13.2.16.1 NGET shall carry out an economic impact assessment of the 
Connection, associated infrastructure, the construction Outage programme and 
ongoing operation of the GB Transmission SystemNational Electricity Transmission 
System ETS, in accordance with the timescales set out in the Application 
Programme. The output of the economic impact assessment carried out by NGET 
shall include:  

• the calculation of constraint costs during the construction phase, based on the 
Outage information provided in the Affected Parties initial investment plans; and 

• an estimate of enduring constraint costs, based on average circuit unavailability. 

3.2.18.23.2.16.2 The results of the economic impact assessment shall be recorded by 
NGET in the Connections and Infrastructure Options Note Section 2 and will 
highlight: 

• problematic Outages and Outage combinations; and 
• problematic transmission reinforcements. 

3.2.18.33.2.16.3 Where appropriate, the narrative on the results may suggest changes 
to Outage timing to minimise constraint costs whilst still achieving completion dates. 

3.2.18.43.2.16.4 NGET shall notify the Affected Parties by email, that the results of the 
economic impact assessment have been recorded in the Connections and 
Infrastructure Options Note. There will be separate economic impact 
assessment/report for each of the Affected Parties. This does not include an 
assessment of the investment as the Affected Parties will carry this out. 

3.2.193.2.17 Affected Parties assess economic impact assessment 

3.2.19.13.2.17.1 The Host TO, and where necessary, the Affected TO(s) and the 
Other Affected TO(s), shall assess the economic impact assessment in accordance 
with the Application Programme. 

3.2.203.2.18 Meeting of Application Steering Group  

3.2.18.1 The NGET Lead Person and Affected Parties’ Lead Person may meet at any time, if 
they so wish, to discuss the Application Programme. 

3.2.20.13.2.18.2 The Application Steering Group shall confirm the proposed 
Connection and infrastructure option and decide whether any further analysis is 
required. This may be at a meeting of the Application Steering Group. 

3.2.20.23.2.18.3 As a result of NGET’s economic impact assessment, an Affected 
Party may choose to re-evaluate its connection and infrastructure design proposals.  
In such a case the steps detailed in steps 3.2.153.2.173.2.133.2.175 to 
3.2.163.2.183.2.143.2.186 inclusive will be repeated.  This will involve the Affected 
Parties resubmitting their Connection and Infrastructure Option Note, for NGET to 
carry out an economic impact assessment.  The Application Steering Group may 
need to meet to confirm the option.  

3.2.20.33.2.18.4 The selected option shall be confirmed by the Application Steering 
Group and each Affected Party shall update its Connections and Infrastructure 
Options Note Section 3. The Affected Parties notify the NGET Lead Person that this 
has been done in accordance with the Application Programme.  

3.2.213.2.19 Affected Parties develop detailed Connection and infrastructure 
proposals 
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3.2.21.13.2.19.1 The Affected Parties shall work up the connection and infrastructure 
design proposals in further detail for the confirmed option.  Each Affected Party shall 
update its Connections and Infrastructure Options Note Section 3 with the detailed 
connection and infrastructure design and email its Connections and Infrastructure 
Options Note to the NGET Lead Person. 

3.2.21.23.2.19.2  As part of the detailed connection and infrastructure design, the 
Affected Parties shall develop their designs in accordance with relevant standards 
and the interface equipment specification in Appendix C. The interface equipment 
specification  covers the requirements for the provision of interface equipment at 
Connection Sites. It provides minimum agreed specifications for new Connection 
Sites or new embedded generation to be included in the TO Construction Offer. 

3.2.21.33.2.19.3 The TO may include, but shall not be limited in including, in a TO 
Construction Offer provision as appropriate for the following schedules within the 
interface equipment specification: 

• Schedule A Telecommunication Equipment; and 

• Schedule B SCADA Data.    

3.2.21.43.2.19.4 During the application process NGET shall discuss with the TO any 
requirements NGET may have for additional communications infrastructure so that 
delivery can be optimised.   

3.2.21.53.2.19.5 When changes are made to the interface equipment specification 
schedules, they shall not normally be retrospectively applicable unless otherwise 
agreed between the Parties. 

3.2.223.2.20 NGET identifies charging Charging and Offer information required from 
Host TO 

3.2.22.1Following agreement of the connection and infrastructure option, NGET shall provide 
Affected Parties where appropriate, with a description of the 
Connection/infrastructure boundary, Transmission Connection Assets and a 
description of any One Off Works. 

3.2.22.23.2.20.1 The Affected Parties shall be required to include in the TO 
Construction Offerobtain for NGET to NGET the following information: 

• The Host TO shall provide a one off charge associated with the One Off Works, 
calculated in accordance with the TO Charging Statement. 

• If the Applicant has requested to make a capital contribution for the Transmission 
Connection Assets, then the Host TO shall calculate a capital contribution, in 
accordance with the TO Charging Statement. 

• If an Applicant has specified a fixed price Connection Charge, then the GAV for 
the Transmission Connection Assets above shall be based on the estimated cost 
plus a risk margin. 

•For each Transmission Connection Asset, the Host TO shall provide the information 
set out in Appendix B5. 

•  

• Where requested by NGET, The Host TO shall provide a cost breakdown of the 
Transmission Connection Assets 

3.2.23NGET is provided with charging and Offer information 

3.2.23.1The Affected Parties shall provide NGET with the required charging and offer 
information set out in paragraph 3.2.22.2.in accordance with the Application 
Programme.  NGET either accepts the information, or requests further information.   

3.2.23.2The Affected Parties shall provide to NGET, in accordance with the Application 
Programme, other information, as set out in Appendix B6, required for the 
commercial aspects of the Offer to the Applicant.  This information could be subject 
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to change by the TO prior to or at the time of making its TO Construction Offer to 
NGET. 

3.2.243.2.21 NGET and Affected Parties liaise to agree indicative Outages for 
construction  

3.2.24.13.2.21.1 NGET and Affected Parties shall liaise to agree the feasibility of the 
indicative Outages to facilitate the completion of the TO Construction Offer. NGET 
confirms the Outages to the Affected Parties. 

3.2.253.2.22 NGET Receives TO Construction Offer  

3.2.25.1The Affected Parties’ Lead Person(s) shall submit their respective draftTOdraft TO 
Construction Offers to the NGET Lead Person in accordance with the agreed 
Application Programme excluding the Charging information within 2 months of the 
Clock Start Date, by e-mail.  , and hard copy by post. The Affected Parties shall issue 
Project Listing Documents, in accordance with STCP16-1 Investment Planning, and 
revised datasets, in accordance with STCP22-1 Production of Models for GB System 
Planning, as part of their respective TO Construction Offers. The TO Construction 
Offer will be open for acceptance for a minimum of six months from the NGET 
Application Date, unless an application for extension is agreed with the Authority. 

3.2.22.1  

3.2.22.2 The Affected Parties’ Lead Person(s) shall submit their respective final TO 
Construction Offers to the NGET Lead Person within 2 months + 14 calendar days of 
the Clock Start Date by e-mail.Themail. The Affected Parties shall issue Project 
Listing Documents, in accordance with STCP16-1 Investment Planning, and revised 
datasets, in accordance with STCP22-1 Production of Models for GBNETS System 
Planning, as part of their respective TO Construction Offers. The TO Construction 
Offer will be open for acceptance for a minimum of six months from the NGET 
Application Date, unless an application for extension is agreed with the Authority. 

3.2.25.23.2.22.3 The TO Construction Offer(s) may, where it is necessary to carry out 
additional extensive system studies to evaluate more fully the impact of the NGET 
Construction Application, indicate the areas that require more detailed analysis. 
NGET shall advise by email whether it wishes the Affected Parties to make a revised 
TO Construction Offer within the STC timescales, or such other timescales agreed by 
the Authority.  Where NGET does wish the Affected Parties to vary their TO 
Construction Offer(s), NGET shall provide necessary detailed planning data 
requested by the Affected Parties, to enable the Affected Parties to carry out the 
detailed system studies.  

3.2.263.2.23 Post Offer negotiation 

3.2.26.13.2.23.1 If the Applicant requests clarification on certain aspects of the Offer 
or requests a meeting to clarify certain aspects of the Offer, NGET and the Affected 
Parties shall provide all reasonable assistance to answer any queries raised by the 
Applicant.  NGET and the Affected Parties shall accommodate a request for a 
meeting at the convenience of all relevant parties.  

3.2.26.23.2.23.2 If the Applicant requests an extension to the 3 months offer 
acceptance period for additional time to consider the Offer, NGET shall reasonably 
consider the request. If the request for extension is considered reasonable by NGET, 
NGET shall ask the Affected Parties if they will extend their TO Construction Offer(s). 
NGET will request agreement in writing from the Affected Parties, to the extension, 
and request confirmation that there is no change to the Affected Parties’ TO 
Construction Offer(s) to NGET if it is to agree such matters with the Applicant.  If this 
agreement/confirmation has been received, the NGET Lead Person shall inform the 
Applicant that the offer acceptance period has been extended, updates the Scheme 
Briefing Notes and e-mails the appropriate Scheme Briefing Note to each AAffected 
Party.  

3.2.26.33.2.23.3 Should the Applicant require a change to the Offer or the extension 
of the offer acceptance period gives rise to a change in the Offer, NGET and the 
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Affected Parties shall use reasonable endeavours to agree whether this is a material 
change leading to a new User Application or not. Where a new User Application is 
not required, NGET and the Affected Parties shall agree the process and timescales 
for agreeing a change to the terms of the original TO Construction Offer.  NGET shall 
advise the Applicant of the timescales for the revised Offer or whether a new User 
Application is required. 

3.2.273.2.24 Applicant signs Offer 

3.2.27.13.2.24.1 When signed Agreements are returned from the Applicant, the NGET 
Lead Person shall confirm this to the send an updated Scheme Briefing Note to the  
TO(s) via email within 2 Business Days. NGET shall then sign the TO Construction 
Offer(s) from the Affected Parties and return them to the Affected Parties. 

3.2.27.23.2.24.2 On signing the TO Construction Offer(s), NGET shall notify all 
Affected Parties of any resultant updates to the network model within the Affected 
Parties’ Boundary of Influence. 

3.2.283.2.25 Applicant requests a modification to the signed Agreements 

3.2.28.13.2.25.1 Where an Applicant requests a change to their signed agreement for 
a New Connection or for a Modification, then the process is followed from step 
3.2.33.23.2.13.5 onwards where appropriate. 

3.2.26 Post Offshore Tender Process variation to signed Agreements 

3.2.28.1Where the Tender Process operated by the Authority to appoint an Offshore TO for a 
project results in changes to the design, scope of works or programme for their 
completion such that the newly appointed Offshore TO is required to issue a TO 
Construction Offer to NGET, this will trigger the Modification Process, which will be 
followed from step 3.2.1 above as appropriate. 

3.2.28.2Any such Modification Process shall be undertaken against the Construction Planning 
Assumptions against which the original Stage 1 agreement was assessed, as may 
have been updated from time to time since that agreement in line with this process. 
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3.3 Subsidiary Processes 
3.3.1 Working Under Indemnities – TO Initiated 

3.3.1.1 If the TO(s) identify a requirement for working under an indemnity, the TO shall 
submit a proposal to NGET.  The proposal shall be in the form of a template (see 
Appendix B3) and include the detail of work to be undertaken, objectives, alternative 
dates for completion, estimated value and duration of indemnity, and the latest date 
by which the indemnity needs to be signed to meet the proposal terms.  A request for 
an indemnity may also be identified by NGET or the Applicant.  In these cases the 
process will continue from step 3.3.2.13.3.2.13.3.1.4 or 3.3.3.1. 

3.3.1.2 NGET shall reasonably consider the TO(s) proposal, liaising with the Application 
Steering Group if appropriate, and decide if it wishes to pursue working under an 
indemnity. If NGET decides not to pursue working under indemnity then no working 
under indemnity process shall take place. 

3.3.1.3 NGET shall discuss the options with the Applicant and continue the process if they 
wish to pursue the possibility of working under indemnity. Otherwise no working 
under indemnity process shall take place. 

3.3.2 Working Under Indemnities – NGET Initiated 

3.3.1.43.3.2.1 Where NGET considers that working under an indemnity is required, NGET 
shall request an TO/NGET Indemnity Offer from the TO for work to be carried out 
under an indemnity. The request will include the TO/NGET Indemnity Proposal  
together with, where appropriate, details of the works to be carried out, period of 
indemnity cover and any special terms applicable. 

3.3.1.53.3.2.2 The TO(s) shall submit its TO/NGET Indemnity Offer to NGET within 10 
Business Days unless otherwise agreed, of receipt of the request for an TO/NGET 
Indemnity Offer.  The TO/NGET Indemnity Offer should cover the period, value and 
nature of works to be undertaken, and the date by which the TO/NGET Indemnity 
Agreement shall be signed in order to achieve its objectives. 

3.3.1.63.3.2.3 NGET shall send the Indemnity Agreement to the Applicant. 

3.3.1.73.3.2.4 Upon the Applicant signing their Indemnity Agreement, NGET shall accept 
and send the TO/NGET Indemnity Agreement to the TO(s). 

3.3.1.83.3.2.5 If specified in the TO/NGET Indemnity Agreement, by the 10th of each 
month, the TO(s) shall submit a status report to NGET in respect of any works being 
carried out under indemnity (see Appendix B4).  This report should contain: 

• NGET scheme number; 

• Site; 

• brief description; 

• indemnity value and validity period; 

• liability to the end of the previous month; and 

• forecast liability to the end of the indemnity period. 

3.3.1.93.3.2.6 NGET shall assess the report and contact the TO(s) with any queries if 
necessary. 

3.3.1.103.3.2.7 The TO(s) shall respond to NGET’s queries within 5 Business Days, unless 
otherwise agreed. 

3.3.1.113.3.2.8 NGET may request that the TO(s) extend the term and value of the 
TO/NGET Indemnity Agreement.  Proceed to section 3.3.2.23.3.2.23.3.1.5 above. 

3.3.1.123.3.2.9 If specified in the TO/NGET Indemnity Agreement, at any time prior to the 
signing of the TO Construction Offer, NGET may instruct in writing the TO(s) to cease 
working under the TO/NGET Indemnity Agreement. The TO will then cease to work 
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as soon as it is reasonably practicable and safe to do so and shall not incur any 
further costs. 

3.3.1.133.3.2.10 Where the TO Construction Offer has not been accepted by the 
expiry of the TO Construction Offer validity period, or upon instruction from NGET to 
cease work under the TO/NGET Indemnity Agreement, the TO(s) shall invoice NGET 
in accordance with the terms of the TO/NGET Indemnity Agreement for all work up to 
the indemnity validity period or until the TO(s) stopped work following an instruction 
from NGET. 

3.3.1.143.3.2.11 NGET shall pay the invoice in accordance with STCP13-1 Invoice 
and Payments ad hoc payments. 

 

3.3.3 Working Under Indemnities – Applicant Initiated 

3.3.3.1 Where an Applicant is an Offshore generator who falls within the requirements of the 
Offshore Transmission regime, works triggered by the project will not normally be 
progressed until such time as the project has been through the Tender Process, an 
Offshore Transmission Owner has been appointed, and the Agreements with the 
User varied as necessary to reflect the results of the Tender Process. However, it is 
open to the Applicant to request progression of the works identified in its Stage 1 
Agreements under indemnity. 

3.3.3.2 In the event that the Applicant wishes to progress its works in this way, then NGET 
shall submit an NGET Indemnity Request as detailed in 3.3.2.1 above, and the 
process shall be followed from there.  

3.3.3.3 NGET shall ensure that the costs identified by the TOs in response to the NGET 
Indemnity Request are appropriately secured by the Applicant throughout the validity 
of the Indemnity. 
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3.3.23.3.4 Requests for extension to application process timescale 

3.3.2.13.3.4.1 NGET may request from the Authority an extension in timescales for 
providing an Offer to an Applicant under its Transmission Licence. The STC allows 
NGET to agree alternative timescales for the provision of a TO Construction Offer 
from a TO. 

3.3.2.23.3.4.2  A TO may request from the Authority an extension in timescales for 
providing a TO Construction Offer under its Transmission Licence. Where a TO has 
been granted an extension by the Authority, NGET may need to separately request 
an extension in timescales for providing an Offer to an Applicant under its 
Transmission Licence.  

3.3.2.33.3.4.3 It may be necessary at any stage of the application process for an extension 
to the application timescales to be considered. Where a Party identifies the need for 
an extension in timescales then this shall initially be discussed by the Application 
Steering Group. If the Application Steering Group agrees that there is a need for an 
extension, NGET shall submit an application to the Authority for an extension in 
timescales. The Affected Parties shall provide any relevant information reasonably 
requested by NGET to enable NGET to make a timely submission for such an 
extension to the application timescales. 

3.3.2.43.3.4.4 Where a Party requires an extension to its timescales and the Application 
Steering Group does not agree then that Party may submit such a request to the 
Authority.  Any Party submitting such a request to the Authority shall inform (as 
appropriate) NGET and the other Affected Parties of the request. NGET may need to 
separately submit a request to the Authority for an extension to its application 
timescales. The Affected Party shall provide any relevant information requested by 
NGET to enable NGET to make a timely submission for such an extension to its 
application timescales. 

3.3.2.53.3.4.5 NGET and the Affected Parties shall work to the agreed Application 
Programme, unless notified by the Party making the request that the Authority has 
granted an extension to its application timescales. If an extension to the application 
timescales is granted, the Parties shall discuss the Application Programme and the 
NGET Lead Person shall update the Scheme Briefing Notes as necessary and email 
the appropriate updated Scheme Briefing Note to each Affected Party. 

3.3.33.3.5 Amendments to the User Application by Applicant  

3.3.3.13.3.5.1 If details of the User Application change after the User Application has been 
submitted, then NGET and the Affected Parties shall assess what impact this will 
have on the ability of Affected Parties to make the TO Construction Offer to NGET in 
the required timescales. NGET shall then advise the Applicant whether the changes 
are likely to have a Material Impact on NGET’s planned Offer in terms of 
Connection/Modification to the GBNational Electricity  Transmission System, and 
whether the timescales need to be revised as a result of the amendment. 

3.3.3.23.3.5.2 If the change will not have a Material Impact on the Affected Parties’ ability to 
make their TO Construction Offer to NGET, and subsequently NGET’s ability to make 
the Offer to the Applicant in the required timescales, then NGET and Affected Parties 
shall proceed to make their respective Offer and TO Construction Offer of terms as 
planned. 

3.3.3.33.3.5.3 If the change is to have a Material Impact on the TO’s ability to make its TO 
Construction Offer to NGET and/or NGET’s subsequent ability to make the Offer to 
the Applicant in the required timescales, then the relevant Parties have the choice of:  

• requesting an extension of time from the Authority (using the process set out in 
3.3.43.3.43.3.2); or 

• requesting the Applicant to withdraw the original User Application and submit a 
new User Application with the new details. 

3.3.43.3.6 User Applications following a Modification NoticeNotification 
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3.3.4.13.3.6.1 User Applications may also be received following a Modification Notification 
to the Applicant by NGET, which may in turn have been prompted by a TO’s 
transmission investment plan (SCTP 16-1 Investment Planning refers). In such 
cases, no Application Fee applies (Appendix D3 refers to Modifications Proposed by 
NGET). 

3.3.53.3.7 Modifications to Construction Planning Assumptions 

3.3.5.13.3.7.1 NGET initiated modifications to Construction Planning Assumptions 
prior to issue of the Offer to the Applicant 

3.3.5.1.13.3.7.1.1 At any time after providing the TO(s) with the Construction Planning 
Assumptions and prior to receipt of the TO Construction Offer, NGET may decide 
to change the Construction Planning Assumptions. 

3.3.5.1.23.3.7.1.2 NGET may decide to convene a meeting of the Application Steering 
Group to discuss the revision of the Construction Planning Assumptions giving 
Affected Parties reasonable notice in writing. 

3.3.5.1.33.3.7.1.3 NGET shall provide the revised Construction Planning Assumptions 
and request confirmation from the TO that the TO will meet the Application 
Programme. This may be at the meeting of the Application Steering Group 
convened in 3.3.7.1.23.3.7.1.23.3.5.1.2. 

3.3.5.1.43.3.7.1.4  The Affected Parties shall either confirm the Application Programme 
timescales or request a revision to the Application Programme. Where a 
requested revision to the Application Programme requires an extension to the 
application timescales then the process under 3.3.43.3.43.3.2 will be followed. 

3.3.5.23.3.7.2 TO initiated modifications to Construction Planning Assumptions prior 
to issue of the Offer to the Applicant 

3.3.5.2.13.3.7.2.1 At any time prior to issuing its TO Construction Offer, the TO may 
make a request to NGET to change the Construction Planning Assumptions such 
request shall include reasons for the request. 

3.3.5.2.23.3.7.2.2 NGET may decide to convene a meeting of the Application Steering 
Group to discuss the request for revision of the Construction Planning 
Assumptions giving Affected Parties reasonable notice in writing. 

3.3.5.2.33.3.7.2.3 NGET shall consider whether or not and, where relevant, how it 
intends to address the request and notify the TO and any other TO materially 
affected by the requested change. Where relevant NGET shall issue revised 
Construction Planning Assumptions and request confirmation from the TO that the 
TO will meet the Application Programme. This may be at the meeting of the 
Application Steering Group convened in 3.3.7.2.23.3.7.2.23.3.5.2.2. 

3.3.5.2.43.3.7.2.4  The Affected Parties shall either confirm the Application Programme 
timescales or request a revision to the Application Programme. Where a 
requested revision to the Application Programme requires an extension to the 
application timescales then the process under 3.3.43.3.43.3.2 will be followed. 

3.3.5.2.53.3.7.2.5 Notwithstanding any request submitted by the TO each Affected 
Party shall continue to take into account the Construction Planning Assumptions 
provided by NGET. 

3.3.5.33.3.7.3 NGET initiated modifications to Construction Planning Assumptions 
after issue of the Offer 

3.3.5.3.13.3.7.3.1 At any time after issuing of the Offer to the Applicant and prior to 
acceptance of the TO Construction Offer or the lapsing of the TO Construction 
Offer, NGET may decide to change the Construction Planning Assumptions e.g. 
due to an interactive offer being accepted, a disconnection, a TEC increase etc. 

3.3.5.3.23.3.7.3.2 In such circumstances, NGET shall convene a meeting of the 
Application Steering Group to discuss the revision of the Construction Planning 
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Assumptions and a programme for a revised TO Construction Offer. This will be 
based on relevant paragraphs from 1.1.13.2.14.  

3.3.5.3.33.3.7.3.3 NGET shall provide to each Affected Party the revised Construction 
Planning Assumptions and a new Scheme Briefing Note setting out the revised 
Application Programme. 

 

3.3.5.43.3.7.4 TO initiated modifications to Construction Planning Assumptions after 
issue of the Offer by NGET 

3.3.5.4.13.3.7.4.1 At any time after issuing the Offer to the Applicant and prior to the 
acceptance or lapse of the TO Construction Offer, the TO may make a request to 
NGET to change the Construction Planning Assumptions such request shall 
include reasons for the request. 

3.3.5.4.23.3.7.4.2 NGET may decide to convene a meeting of the Application Steering 
Group to discuss the request for revision of the Construction Planning 
Assumptions. 

3.3.5.4.33.3.7.4.3 NGET shall consider whether or not and, where relevant, how it 
intends to address the request and notify the TO and any other TO materially 
affected by the requested change.  

3.3.5.4.43.3.7.4.4 Where NGET decides to revise the Construction Planning 
Assumptions, NGET shall convene a meeting of the Application Steering Group to 
discuss the revision of the Construction Planning Assumptions and a programme 
for a revised TO Construction Offer. This will be based on relevant paragraphs 
from 1.1.13.2.14  

3.3.5.4.53.3.7.4.5 NGET shall provide the revised Construction Planning Assumptions 
and a new Scheme Briefing Note setting out the revised Application Programme. 

3.3.63.3.8 Withdrawal of a User Application by the Applicant 

3.3.6.13.3.8.1 Where an Applicant withdraws his User Application, NGET shall update the 
Scheme Briefing Notes and shall email the appropriate Scheme Briefing Notes to the 
Affected Parties within 2 Business Days.  
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Appendix A: Flow Diagram 
Note that the Process Diagrams shown in this Appendix A are for information only.  In the 
event of any contradiction between the process represented in this Appendix and the process 
described elsewhere in this STCP, then the text elsewhere in this STCP shall prevail.
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NGET

NGET receives Affected Parties
amendments/confirmation of the

draft Application Programme

A

NGET & Affected Parties create consistent
GB Models

In accordance with STCP22-1

Go to F

Go to G

Are Construction
Planning Assumptions

being provided?

Yes

No

P

Do Affected Parties
intend to submit a TO

Construction Offer

NGET informed

No

Yes

Go to FIf all Affected Parties do not intend
to submit a TO Construction Offer

then NGET follow the process from
Q.
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External NGET TO

STCP 18-1 Connection & Modification Application

E

Affected Parties assess the
impact of the NGET

Construction Application.
Affected Parties request to
update the Schedule of GB

Location codes for new sites
in accordance with STCP22-1.

Affected Parties  agree and
submit initial view of best
connection option(s) and

infrastructure works to NGET

NGET & Affected Parties  agree
Application Programme (this may
be at a meeting of the Application

Steering Group).

Affected Parties and NGET liaise to co-
ordinate indicative outages in accordance

with STCP11-1 Outage Planning

Application Steering Group confirm
preferred (and alternative) options

NGET carries out
economic impact

assessment

NGET provides Affected Parties
with the results of the economic
assessment indicating whether

the connection option is
appropriate. Update section2 of

the CION.

Application Steering Group meet to
confirm the connection and

infrastructure option

I

Affected Parties  assess
NGET economic impact

assessment

Go to H

FG

NGET Receive best
connection option(s) and

infrastructure works

Affected Parties  provide
preferred (and alternative
options to NGET.Update

section1 of the CION.

NGET update SBN with
agreed GB Location

Codes and email to each
Affected Party.

Under
STCP22-1

Receive updated
SBN
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External NGET TO

STCP 18-1 Connection & Modification Application

 Is any further
analysis

required?

Affected Parties confirm
connection and infrastructure

proposals to NGET. Update
section 3 of the CION.

No

Affected Parties consider the
impact of the remedial action

and revise connection and
infrastructure options

accordingly

Yes

Affected Parties develop
detailed connection and

infrastructure schemes. Update
section 3 of the CION.

NGET advised of
connection and

infrastructure proposals

Go to I

NGET&Affected Parties liaise to
finalise outages to facilitate

completion of TO Construction
Offer.

NGET confirms outages to
Affected Parties

Affected Parties  receive outage
information

Go to J

H

NGET identifies charging
and Offer information

required

Affected Parties  receive
request for the charging and
Offer information and provide

the charging and Offer
information to NGET

Is any further
charging information

required?

No

Yes

NGET use information to
prepare User

Connection Charges
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External NGET TO

STCP 18-1 Connection & Modification Application

 Affected Parties prepare TO
Construction Offer and send to

NGET the TO Construction Offer,
the Project Listings(in

accordance with STCP16-1) and
revised datasets(in accordance

with STCP22-1).
The TO Construction Offer may

indicate areas where more
extensive system studies are

required.

NGET prepares and sends
offer to Applicant in
accordance with the

CUSC
Applicant receives offer

Go to K
or L

J

Are more
 extensive system
studies suggested

within offer?

Advise TO that a revised offer is
required and provide Detailed
Planning Data to assist in the

preparation of the revised offer

Does
NGET require TO
to make revised

offer?

Yes

Yes

No

Q

 



STCP 18-1 Connection and Modification Application 

Issue 0032 - 25/10/024/11/5 2009 

Page 26 of 70 

External NGET TO

STCP 18-1 Connection & Modification Application

K

Go to L

Applicant raises query
regarding the Offer

NGET provides
reasonable

assistance to answer
the query

Is reasonable
assistance required

from Affected
Parties?

Applicant receives a
response to query No

Affected Parties
informed

Yes

K

Go to L

Applicant requests
meeting to clarify

Offer

NGET receives
request for meeting

Is TO required at
meeting?

No

TO receives
invitation to

meeting
Yes

Meeting to clarify certain aspects of the Offer
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External NGET TO

STCP 18-1 Connection & Modification Application

Do Affected Party
agree an extension?

NGET confirms extension
of offer acceptance
validity period to

Applicant and updates
the SBN

Yes

Affected Parties
receive updated

SBN

Applicant notified that
the offer acceptance

period has been
extended

NGET asks Affected
Parties if they will
extend their Offer

Does
NGET consider the
extension request

is reasonable?

No

Yes

Applicant requests an
extension to the 3

months offer
acceptance period

NGET receives a request
for an extension to the 3
months offer acceptance

period

Affected Parties consider
extension and respond in
writing to NGET informing

them if there is any
change to the TO

Construction Offer

NGET receives
response

Is there
any change to the

Affected Parties TO
Construction

Offer?

No

Applicant receives a
rejection to the
request for an

extension to the 3
months offer

acceptance period

No

Applicant requests a
change to the Offer

NGET advises
Applicant of the

timescales for the
revised Offer

Applicant informed that a
new application is

required

 Does the
Applicant need to

submit a new
application?

Yes
No

Agree process and timescales
for  agreeing a change to the

terms of the original TO
Construction Offer

Go to L

Applicant receives
revised Offer

Yes

NGET informs
Applicant that a
new application

is required

NGET receives
request to
change the

Offer
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External NGET TO

STCP 18-1 Connection & Modification Application

NGET informs Applicant
and Affected Parties  that

the Offer has lapsed

Applicant signs Offer

Affected Parties receive
signed TO Construction

Agreement(s)

L

Affected Parties
informedApplicant notified

NGET sends an updated
Scheme Briefing Note to the

TO

NGET signs Affected TO
Construction
Agreement(s)

Updated Scheme
Briefing Note

received

L

Applicant withdraws
Application

NGET sends an updated
Scheme Briefing Note to the

TO

Updated Scheme
Briefing Note

received
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External NGET TO

Working Under Indemnities

Request
quotation for

work to be
carried out under

indemnity

Prepare
Indemnity Offer
and send toNGET

Applicant signs
Indemnity

Agreement

Prepare the
Indemnity

Agreement and
send to Applicant

Consider the
requirement for
working under

indemnity

Sign TO/NGET
Indemnity

Agreement

Receive signed
TO/NGET

Indemnity
Agreement

Identify
requirement for

an indemnity

Discuss  the
options with the

Applicant

Provide TO/ NGET
Indemnity

Agreement status
report

Assess status report
and request further

information if required

Provide further
information regarding

the TO/ NGET
Indemnity Agreement

status report

Request
extension to the
term and value of

the Indemnity
Agreement

Establish Indemnity
Agreement

Manage Indemnity
Agreement

Go to M

M

Is
Working

under indemnity
required?

Y

Finish Working
Under Indemnity

N

Pursue
Working under

indemnity?

Y

N
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External NGET TO

Working Under Indemnities

Cease work and raise
invoice in accordance
with the terms of the
TO/NGET Indemnity

Agreement

Pay TO invoice
amount as per ad
hoc payments in

STCP13-1

Raise instruction
to cease work
under the TO/

NGET Indemnity
Agreement.

Cessation of Indemnity
Agreement
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External NGET TO

If Extension or change to Application requested

Ofgem receive
agreed application

for extension in
timescale

Receive agreement to an
extension in timescales

Provide relevant
information

Yes

No

NGET identifies need for an
extension in timescales

TO  identifies need for an
extension in timescales

Application Steering Group
discuss the need for an extension

in timescales

Extension
agreed?

Further info
required? Yes

Submit an agreed application to
the Authority

NGET receives rejection for its
request for an extension in

timescales

TO  receives rejection for it’s
request for an extension in

timescales

No

Is extension
still required?

End request for
extension in
timescales

No Is extension
still required?No

NGET Submits an application for
a rejected request for extension
in timescales to the Authority

and inform other Affected
Parties

TO Submits an application for a
rejected request for extension
in timescales to the Authority
and inform NGET and other

Affected Parties

Yes Yes

Ofgem receive
rejected application

for extension in
timescale

TO informed of an application
for a rejected request for
extension in timescales

NGET informed of an
application for a

rejected request for
extension in
timescales

Is separate
extension
required?

No
End NGET

submission to
Authority

No

Provide relevant
information

Further info
required? Yes

Yes

Prepare separate application
for a rejected request for
extension in timescales

Note: this process may be initiated
at any time during the Connection

& Modification Process

N
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External NGET TO

If Extension or change to Application requested

Receive request to change User
Application and initiate

discussion with Affected Parties
on how to manage the change

Discuss and agree on how to
manage the change(This could be
continue with the Application under

current timescales. request an
extension to timescales from Ofgem
or require the Applicant to resubmit

the User Application)

Inform Applicant of
deliberations.

Applicant receives result of
deliberations

Applicant requests to change
to his User Application

Amendments to User Application by Applicant

Ofgem grants an
extension to the

application
timescale

NGET receives notification from
the Authority that an extension to

the application timescale has
been granted

TO receives notification from the
Authority that an extension to the

application timescale has been
granted

NGET receives notification from
the Party that an extension to the
application timescale has been

granted

TO receives notification from the
Party that an extension to the

application timescale has been
granted

Parties discuss the Application
Programme

NGET Lead Person updates the
Scheme Briefing Note as

necessary

TO receives updated
SBN

If required go to
N (Extension to

Application
timescales)
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A

External NGET TO

Modifications to Construction Planning Assumptions

NGET change Construction
Planning Assumptions

Receive revised
Construction

Planning
Assumptions

Revise Construction Planning
Assumption and request

confirmation from TO that the
TO will meet the Application

Programme

Application Steering Group discuss the
request for revision of the Construction

Planning Assumptions

Is
Application

Steering Group
meeting
reqd?

Yes

No

Does
Application

Programme need
revising?

Confirm Application
Programme
timescales

Request a revision to
the Application

Programme

No

Yes

Receive confirmation

Go to N

NGET initiated mod prior to
issue of Offer to Applicant

Advise Affected
Parties of meeting of
Application Steering

Group

Receive notice of
Application Steering

Group meeting
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External NGET TO

Modifications to Construction Planning Assumptions

NGET receives request to change
Construction Planning

Assumptions

Receive notification that there
are no changes to the
Construction Planning

Assumptions

NGET considers how to
adreess the request

Application Steering Group discuss the
request for revision of the Construction

Planning Assumptions

Is
Application

Steering Group
meeting
reqd?

Yes

No

Does
Application

Programme need
revising?

Confirm Application
Programme
timescales

Request a revision to
the Application

Programme

No

Yes
Receive confirmation

Go to N

TO initiated mod prior to
issue of Offer to Applicant

TO requests a change to
the Construction Planning

Assumptions

Do the
Construction Planning

Assumptions need
revising?

Inform TO that there are
no changes to the

Construction Planning
Assumptions

Revise Construction
Planning Assumption

and request
confirmation from TO

that the TO will meet the
Application Programme

No

Yes

Receive revised Construction
Planning Assumptions

Advise Affected
Parties of meeting of
Application Steering

Group

Receive notice of
Application Steering

Group meeting
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External NGET TO

Modifications to Construction Planning Assumptions

NGET change Construction
Planning Assumptions

Receive revised
Construction Planning
Assumptions and new
Scheme Briefing Note.

Revise Construction Planning
Assumption and provide new

Scheme Briefing Note

Application Steering Group discuss the
revision of the Construction Planning

Assumptions, a programme for revised
TO Construction Offer and revised Offer

to Applicant

NGET initiated mod after
issue of Offer to Applicant

Receive revised
Construction Planning
Assumptions and new
Scheme Briefing Note.

Revise Construction Planning
Assumption and provide new

Scheme Briefing Note

Application Steering Group discuss the
revision of the Construction Planning

Assumptions, a programme for revised
TO Construction Offer and revised Offer

to Applicant

TO initiated mod after issue
of Offer to Applicant

NGET withdraws Offer from
Applicant and convene a meeting
of the Application Steering Group

TO requests a change to
the Construction Planning

Assumptions

NGET receives request to change
Construction Planning

Assumptions

NGET considers how to
address the request
and notifies the TO

Application Steering Group discuss the
request for revision of the Construction

Planning Assumptions

Is
Application

Steering Group
meeting
reqd?

Yes

No

TO receives result
of how request is
being addressed

Do the
Construction Planning

Assumptions need
revising?

Yes Receive notification that there
are no changes to the
Construction Planning

Assumptions

Inform TO that there are
no changes to the

Construction Planning
Assumptions

No
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Appendix B: Standard Forms/Certificates 
 

B1. Scheme Briefing Note (includes Application Programme)NGET Construction 
Application  

B2. Connections and Infrastructure Options Note  

B3. TO/NGET Indemnity Proposal   

B4. Indemnity Status Report 

B5. Charging Information Requirements 

B6. Other Charging Information Requirements 
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Appendix B1 Scheme Briefing Note (includes Application Programme)  
 

The Scheme Briefing Note is available as an Excel Spreadsheet.  

Scheme Briefing Note 

        
NGET Scheme Number   
NGET Contract Reference Number   
Scheme Title   
GB Location Code   

         
Name:   
Address:   
Telephone:   
Fax:   

 NGET (GBSO)  

E-mail   
Name:   
Address:   
Telephone:   
Fax:   

Host TO   

E-mail   
Name:   
Address:   
Telephone:   
Fax:   

Affected TO   

E-mail   
Name:   
Address:   
Telephone:   
Fax:   

1. Application Steering Group 
(ASG) Members 

[Other] Affected 
TO 

  

E-mail   
2. APPLICATION TYPE 
(Delete As Applicable) 

Connection/Modification/Customer Build/Use of System/TEC Change/TO Termination Notice 

3. CUSTOMER DETAILS   
Company Name   

Company Registered Number   

Registered address   

      

  Post 
Code 

  

Correspondence address   

      

  Post   
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Code 

  
4. FEE excl VAT (cleared/not cleared)   
5. SITE   

6. REQUESTED COMPLETION 
DATE(S)/ DISCONNECTION DATE 

  

7. TECHNICAL DETAILS       ege.g. 
MW 

  

8. PREVIOUS FEASIBILITY 
STUDY/APPLICATION/ OFFER 
DETAILS 

(If available) 

  

9. POSSIBLE DESIGN  OPTIONS 

(TO to comment) 

  

  10. INFRASTRUCTURE WORKS 

(As a result of this scheme) 

  

11. ONE OFF WORKS 
(As a result of this Scheme) 

  

12. SIMILARITIES TO OTHER 
SCHEMES 

  

13. POSSIBLE INTERACTION WITH 
OTHER SCHEMES/OTHER 
CUSTOMERS AFFECTED 

  

14. POSSIBLE  RISKS & ISSUES 

(e.g. Consents/Charging) 

  

15. PREVIOUS HISTORY/RELATED 
SCHEMES 

  

16. REASONS FOR APPLICATION 
TECHNICAL NON-EFFECTIVENESS 
(from TO) 

  

17. REASONS FOR ANY EXTENSION 
REQUEST  

  

18. OUTAGE REQUIREMENTS   

19. STAGED   

20. ANY SPECIAL CUSTOMER 
REQUESTS 

  

21. STATUS   
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22.     OUTLINE APPLICATION PROGRAMME 

Key Dates Proposed 
Date 

Agreed 
Date 

Actual 
Date 

Comment 

1.  User Application Received by NGET        
2.  NGET Construction Application emailed to TOs         
3.  NGET Construction Application posted to TOs         
4. TOs acknowledge receipt of NGET Construction 

Application and advise Lead Person 
    

    
5.  TOs advise technically effective         
6.  Application Fee cleared         
7.  Applicant informed Application not effective         
8.  Missing data received from Applicant         
9.  User Application Date         
10. Applicant informed Application effective         
11. NGET Application Date         
12. Construction Planning Assumptions issued by NGET         
13. TOs assess Construction Planning Assumptions         
14. TOs amend/confirm Application Programme          
15. Application Programme    Meeting (if required)         
16. Agree Application Programme         
17. GB models agreed         
18. Extension requests         
19. Options identified & discussed by TOs          
20. TO notifies NGET of intention to submit TO offer (25 

cal days less 1)  
    

    
20.  TO notifies NGET of intention to submit TO offer (23 

cal days less 1) 
    

    
21.  Indicative Outage requirements         

22.  Preferred and alternative options submitted            

23.  Meeting of ASG to confirm options (if required)          

24.  ASG confirms options         

25.  Start Economic Impact Assessment         

26.  Results of Economic Impact Assessment         

27.  TOs assess Economic Impact Assessment         

28.  TOs submit options (Connections and Infrastructure 
Options Note) 

        

29.  Meeting of ASG to confirm option         

30.  Option re-evaluated by TOs (if necessary)         

31.  Option confirmed by TOs         

32.  NGET identifies/requests charging/offer information         

33.  TO provides Charging & Offer info         

34.  NGET and TOs finalise Outages         

35. TOs offer preparation  Construction          

36.   TOs Construction Offer received by NGET (Earliest 
Date) 

        

37.   TOs Construction Offer received by NGET(Latest 
Date)  

        

38.  NGET offer preparation         

39.  Offer to customer         

40.  User Offer signed          

41.  TO Construction Offer signed          
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23.     OUTLINE DISCONNECTION NOTICE PROGRAMME 

  Proposed Date Agreed Date Actual Date 
    

1. Notice from User received/NGET gives 
notice 

    
      

2.    Notice emailed to TOs           
3.    Notice posted to TOs           
4.    Disconnection Notice Programme 
Meeting (if required) 

          
5.    Agree Disconnection Notice Programme           
6.    TO(s) issue Termination Report            
7.    Results of Economic Impact Assessment           
8.    Option confirmed/Outages finalised           
9.    Disconnection Date           
10. Disconnection letter sent to User           

         
         
         
         
         
         
         
         
         
Issue Number Date of Issue Reason for Revision Revised by 

        
        
        
        
        
        
        
        

         
Notes for Completion:        
1. Please complete the table above when the document is first used for a scheme and 

when any subsequent revisions are made to any of the information in the live document.  
2. Please insert the scheme number into the header, and the revision number and date of 

revision into the footer.   
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Appendix B2 - Connections and Infrastructure Options Note 
The Connections and Infrastructure Options Note is available as an Excel Spreadsheet. 

PAGE 1 

 Status: [Draft or Final] 

Connections and Infrastructure Options Note 
 

NGET Scheme Number  

Scheme Title  

 

 

Revision 
Number 

Date of 
Revision Reason for Revision Revised by 

    

    

    

    

    

    

    

    

 
Programme Manager Issue Date 

Authorised for 
Issue  

 
  

 

Notes for Completion: 
 

1. Please complete the table above when the document is first used for a scheme and when any subsequent 
revisions are made to any of the information in the live document. 

 

2. Please insert the scheme number into the header, and the revision number and date of revision into the 
footer.  

 

3. Please insert the status at the top of this page and amend from ‘Draft’ to ‘Final’ when a final version is 
completed. 

 

4. This page should be retained throughout the life of the document and remain with the final version. 
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5. All words in bold and italics should be removed once the document has been finalised  

 

SECTION 1 – TO(s) Preferred Options for Economic Assessment  PAGE 2  

 

SO  Lead details    

Host TO  Lead details    

Affected TO  Lead details    

Affected TO  Lead details    

1. Application 
Steering 
Group 
(ASG) 
Members 

Other Affected TO  Lead details    

2. Application Type 
(Delete As Applicable) 

Connection/Modification/Customer Build 

3. System Need  

(Short description/ 
background  why the  
scheme is required) 

 

 

 

 OPTION 1 OPTION 2 OPTION 3 

4. Summary  
(Short description of each 
option) 

 

 

 

 

 

 

 

 

  

5. PREFERRED OPTION 
(State preferred option and 
rational behind choice. 
Summary of issues on 
following pages) 
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SECTION 1 – TO(s) Preferred Options for Economic Assessment PAGE 3 

6. Details of Option 1 – General 

A. Description 

(Detailed description of the option) 

 

 

 

 

B. Single Line Diagram 

 

 

 

 

 

 

 

 

 

 

 

 

C. System Compliance  

(Thermal, Voltage, fault levels etc.) 

 
 
 
 
 

 

D. Fit with other 
Host/Affected TO(s) 
developments 

 

 

E. Outage Requirements 

(Details of Outages required, 
including, if possible, an indication 
of when the Outage is required, 
the duration, the assets affected 
and Emergence Return to Service 
Times).  

 

F. Issues and Risks 
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SECTION 1 – TO(s) Preferred Options for Economic Assessment           PAGE 4 

7. Details of Option 1 – Schedule of Technical Details 

G. Switchgear 
(Detailed description of any 
changes to any switchgear, 
including circuit breakers, 
disconnectors, busbars, CTs, VTs 
and Line Traps. This should 
identify new, changes to existing 
and surplus switchgear) 

 

H. Lines 
(Detailed description of any 
changes to overhead lines, 
including identification of new, 
changes to existing Connection 
and  surplus lines) 

 

I. Cables   
(Detailed description including 
technical parameters of any 
changes to overhead cables, 
including identification of new, 
changes to existing Connection 
and  surplus cables) 

 

J. Power Transformers, 
Series Reactors and 
Quadrature Boosters 

(Detailed description including 
technical parameters of any 
changes to Power Transformers, 
Series Reactors and Quadrature 
Boosters, including identification of 
additional, changes to existing and  
surplus plant) 

 

K. Reactive 
Compensation 

(Detailed description including 
technical parameters of any 
changes to Reactive 
Compensation, including 
identification of additional, 
changes to existing and  surplus 
plant) 

 

L. Automatic Control  
(Detailed description including 
technical parameters of any DAR 
and Auto-switching schemes) 

 

M. Operational 
Tripping/Auto-close 

 

 

N. Contingency 
Arrangements  
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SECTION 1 – TO(s) Preferred Options for Economic Assessment           PAGE 5 

8. Details of Option 2 - General 

A. Description 
(Detailed description of the 
scheme) 

 

 

 

 

B. Single Line Diagram 

 

 

 

 

 

 

 

 

 

 

 

 

 

C. System Compliance  
(Thermal, Voltage, fault levels etc.) 
 

 

D. Fit with other 
Host/Affected TO(s) 
developments 

 

 

 

E. Outage Requirements 
(Details of Outages required, 
including, if possible, an indication 
of when the Outage is required, 
the duration, the assets affected 
and Emergence Return to Service 
Times).  

 

F. Issues and Risks 
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SECTION 1 – TO(s) Preferred Options for Economic Assessment           PAGE 6 

9. Details of Option 2 – Schedule of Technical Details 

G. Switchgear 
(Detailed description including 
technical parameters of any 
changes to any switchgear, 
including circuit breakers, 
disconnectors, busbars, CTs, VTs 
and Line Traps. This should 
identify new, changes to existing 
and surplus switchgear) 

 

H. Lines 
(Detailed description including 
technical parameters of any 
changes to overhead lines, 
including identification of new, 
changes to existing Connection 
and  surplus lines) 

 

I. Cables   
(Detailed description including 
technical parameters of any 
changes to overhead cables, 
including identification of new, 
changes to existing Connection 
and  surplus cables) 

 

J. Power Transformers, 
Series Reactors and 
Quadrature Boosters 

(Detailed description including 
technical parameters of any 
changes to Power Transformers, 
Series Reactors and Quadrature 
Boosters, including identification of 
additional, changes to existing and  
surplus plant) 

 

K. Reactive 
Compensation 

(Detailed description including 
technical parameters of any 
changes to Reactive 
Compensation, including 
identification of additional, 
changes to existing and  surplus 
plant) 

 

L. Automatic Control  
(Detailed description including 
technical parameters of any DAR 
and Auto-switching schemes) 

 

M. Operational 
Tripping/Auto-close 

 

N. Contingency 
Arrangements 
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SECTION 1 – TO(s) Preferred Options for Economic Assessment          PAGE 7 

10. Details of Option 3 - General 

A. Description  
(Detailed description of the 
scheme) 

 

 

 

B. Single Line Diagram 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C. System Compliance  
(Thermal, Voltage, fault levels etc.) 
 

 

D. Fit with other 
Host/Affected TO(s) 
developments 

 

 

 

E. Outage Requirements 
(Details of Outages required, 
including, if possible, an indication 
of when the Outage is required, 
the duration, the assets affected 
and Emergence Return to Service 
Times).   

 

F. Issues and Risks 
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SECTION 1 – TO(s) Preferred Options for Economic Assessment           PAGE 8 

11. Details of Option 3 – Schedule of Technical Details 

G. Switchgear 
(Detailed description including 
technical parameters of any 
changes to any switchgear, 
including circuit breakers, 
disconnectors, busbars, CTs, VTs 
and Line Traps. This should 
identify new, changes to existing 
and surplus switchgear) 

 

H. Lines 
(Detailed description including 
technical parameters of any 
changes to overhead lines, 
including identification of new, 
changes to existing Connection 
and  surplus lines) 

 

I. Cables   
(Detailed description including 
technical parameters of any 
changes to overhead cables, 
including identification of new, 
changes to existing Connection 
and  surplus cables) 

 

J. Power Transformers, 
Series Reactors and 
Quadrature Boosters 

(Detailed description including 
technical parameters of any 
changes to Power Transformers, 
Series Reactors and Quadrature 
Boosters, including identification of 
additional, changes to existing and  
surplus plant) 

 

K. Reactive 
Compensation 

(Detailed description including 
technical parameters of any 
changes to Reactive 
Compensation, including 
identification of additional, 
changes to existing and  surplus 
plant) 

 

L. Automatic Control  
(Detailed description including 
technical parameters of any DAR 
and Auto-switching schemes) 

 

M. Operational 
Tripping/Auto-close 

 

 

N. Contingency 
Arrangements 
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SECTION 2 – NGET Economic Impact Assessment Results            PAGE 9 

12. SO Economic Impact Assessment Results  

Option A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Option B 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Option C 
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SECTION 3 – Selected Connection and Infrastructure Option          PAGE 10 

13. Selected Connection and Infrastructure Option  

A. Description 
(Detailed description of the 
scheme) 

 

 

 

 

B. Single Line Diagram 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C. System Compliance  
(Thermal, Voltage, fault levels etc.) 
 

 

D. Fit with other 
Host/Affected TO(s) 
developments 

 

 

 

E. Outage Requirements 
(Details of Outages required, 
including, if possible, an indication 
of when the Outage is required, 
the duration, the assets affected 
and Emergence Return to Service 
Times).  

 

F. Issues and Risks 
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SECTION 3 – Selected Connection and Infrastructure Option          PAGE 11 

14. Selected Connection and Infrastructure Option 

G. Switchgear 
(Detailed description including 
technical parameters of any 
changes to any switchgear, 
including circuit breakers, 
disconnectors, busbars, CTs, VTs 
and Line Traps. This should 
identify new, changes to existing 
and surplus switchgear) 

 

H. Lines 
(Detailed description including 
technical parameters of any 
changes to overhead lines, 
including identification of new, 
changes to existing Connection 
and  surplus lines) 

 

I. Cables   
(Detailed description including 
technical parameters of any 
changes to overhead cables, 
including identification of new, 
changes to existing Connection 
and  surplus cables) 

 

J. Power Transformers, 
Series Reactors and 
Quadrature Boosters 

(Detailed description including 
technical parameters of any 
changes to Power Transformers, 
Series Reactors and Quadrature 
Boosters, including identification of 
additional, changes to existing and  
surplus plant) 

 

K. Reactive 
Compensation 

(Detailed description including 
technical parameters of any 
changes to Reactive 
Compensation, including 
identification of additional, 
changes to existing and  surplus 
plant) 

 

L. Automatic Control  
(Detailed description including 
technical parameters of any DAR 
and Auto-switching schemes) 

 

M. Operational 
Tripping/Auto-close 

 

N. Contingency 
Arrangements 
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Appendix B3 - - TO/NGET Indemnity Proposal   
TO/NGET Indemnity Proposal  under STCP 18-1 

NGET Scheme 
Number: 

 

Proposal no.: (Format: YYYY/MM/DD/TO/????) 

To: NGET 

From (contact at TO):  

Contact at NGET:  

Date of proposal:  

Date response required:  

User concerned:  

Site:  

Completion Date 
requested: 

 

Completion Date 
achievable under 
Indemnity: 

 

Completion Date 
without an indemnity 

 

Indemnity value 
excluding VAT 

 

Period of indemnity 
cover 

 

Date by which 
indemnity needs to be 
signed  

 

Reasons and details of 
works required to 
achieve completion date 
in indemnity 

 

Other details: 

(special terms etc) 
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Appendix B4 - Indemnity Status Report 
Indemnity Status Report under STCP 18-1 
NGET Scheme 
Number 

 

Scheme 
Description 

 

To (at NGET):  

From (at TO):  

Contact at NGET:  

Indemnity 
Reference 

User Site Indemnity 
signing 

date 

Indemnity 
expiry date

Target 
date for 

Agreement 
signing 

Total 
Value 

Latest 
Commitments 

Comments 

      £(ex vat) £(ex vat)  
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Appendix B5 – Charging Information Requirements 

Spreadsheet listing all Transmission Connection Assets and attributes required e.g. Gross 
Asset Value, cable length, rating etc. 

Description of One Off Works 

Description of infrastructure works 

For all Transmission Connection Assets sufficient detail to enable a Modern Equivalent Asset 
(MEA) valuation.  

Including: 

• For Overhead Line, the type, tower type and composition, length and nominal rating 

• For cables the type, nominal rating, and length 

• For Transformers the type, voltages, nominal rating 

• For switchgear the type, air or gas insulated, indoor or outdoor 
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Appendix B6 – Other Charging Information Requirements 

Spreadsheet containing list of all Transmission Connection Assets with Gross Asset Values in 
a specified price base, and other specified attributes. 

Gross Asset Values are provided in a specified price base, and are calculated in accordance 
with the Statement of Connection Charging Methodology.  

For indicative GAVs, the values are estimated initially at this stage and updated through the 
construction phase and finalised during scheme closure. The indicative GAV of a post vesting 
connection asset is the total historical cost of an asset inclusive of  constructionof construction 
costs, allocated equipment & direct engineering cost, interest during construction, and 
liquidated damages premiums if applicable 

If an Applicant has specified a fixed price connection charge then the GAVs will be based on 
the estimated cost plus a risk margin. 

If an Applicant has specified a capital contribution  then this will be calculated in accordance 
with the Statement of Connection Charging Methodology, in a specified price base, based on 
actual costs (plus a risk margin if the Applicant has requested a fixed price). 

One Off charges calculated in accordance with the Statement of Connection Charging 
Methodology in a specified price base, based on actual costs (plus a risk margin if the 
Applicant has requested a fixed price). 

Other information required for the commercial aspects of the Offer to the Applicant: 

• Asset specific commissioning date1 

• Scheme Completion date (Charging commencement date)1,2 

• Commissioning Programme Commencement Date1 

• Site Access date 

• Consents requirements and anticipated dates 

• Description of any User Works1 

• Description of any Third Party works and associated dates1 

• Any special terms 

• Single line diagram of connection with connection/infrastructure boundary shown 

1Staged where the Applicant has applied for a phased connection 
2Independent of completion of User’s Works 
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Appendix C: Interface Equipment Specification 
C Schedule A – Control Telephony 
 

C4.3 Services to be provided 

C4.3.1 Power Station (both Adjacent and Not Adjacent to the TO’s Transmission 
System) 

C4.3.1.1 The TO Construction Offer to NGET shall include terms for the connection of control 
telephones at the User’s Site to the TO telephone network, which shall facilitate 
communications for control purposes between the User and NGET and between the 
User and the TO. 

C4.3.1.2 The TO Construction Offer to NGET shall include terms for the connection of an 
extension bell.  

C4.3.1.3 The TO Construction Offer to NGET shall include terms for a PSTN connection 

C4.3.1.4 For the avoidance of doubt, the TO Construction Offer shall not contain terms for 
any of the following: 

• a Telegraph Instructor (Grid Code CC6.5.7): 

• or Electronic Data Communication Facilities (Grid Code CC6.5.8); or 

• a fax machine. 

C4.3.1.5 To the extent that NGET requires these facilities, NGET shall include relevant terms 
in their Bilateral Agreement directly with the User. 

 

C4.3.2 Demand Site 

C4.3.2.1 The TO Construction Offer to NGET shall include terms for the connection of control 
telephones at the User’s Control Point to the TO telephone network, which shall 
facilitate communications for control purposes between the User and NGET and 
between the User and the TO. 

C4.3.2.2 The TO Construction Offer to NGET shall include terms for a PSTN connection. 

C4.3.2.3 For the avoidance of doubt, the TO Construction Offer shall not contain terms for 
any of the following: 

• a Telegraph Instructor (Grid Code CC6.5.7); 

• or Electronic Data Communication Facilities (Grid Code CC6.5.8); or 

• a fax machine. 

C4.3.2.4 To the extent that NGET requires these facilities, NGET shall include relevant terms 
in their Bilateral Agreement directly with the User. 

 

C4.3.3 Large Embedded Generator 

C4.3.3.1 Where requested by NGET, the TO shall use reasonable endeavours to agree 
terms with the relevant Distribution Network Operator to facilitate the connection of 
control telephones at the User’s Control Point to the TO telephone network, which 
shall facilitate communications for control purposes between the User and NGET 
and between the User and the TO. 

C4.3.3.2 For the avoidance of doubt, the TO shall not facilitate any of the following: 

• a Telegraph Instructor (Grid Code CC6.5.7): 

•  or Electronic Data Communication Facilities (Grid Code CC6.5.8):  
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• PSTN connection: 

• fax machine: or 

• extension bell. 
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C5 Schedule B – SCADA 
 C5.3 Services to be provided 

C5.3.1 Power Station or Demand Site Adjacent to the TO’s Transmission System 

C5.3.1.1 The TO Construction Offer to NGET shall include terms for the collection and 
transmission of the following User data via the TO (or as agreed) SCADA system to 
NGET. The collection of this data shall be in line with STCP4-3 Provision of Real 
Time Data. 

Data Requirements from Users (Grid Code CC.6.5.6) 

(a)  Analogues / Metering 

Item Analogue Data 

Power Stations _ 

Balancing Mechanism Unit HV MW   MVAr  Frequency 

Individual Alternator  HV MW   MVAr 

Interface with Transmission System Voltage 

Individual Unit Transformer LV  MW  MVAr 

Station Transformer LV  MW  MVAr 

Site TGO HV MW MVAr 

Wind Speed / Direction (Wind Farms only)  

 

(b) Digital Status Indications 

Item Digital  Status Indication 

Power Stations  

All Generator circuits (but see note) LV and HV circuit breakers and 
disconnectors.  

Unit Transformer  Circuit breaker 

Each Generator Transformer Tap Position Indicator 

 

Note – It is recognised that for windfarms containing many small units, it may be 
impracticable and unnecessary for indications on a per unit basis. It would be 
appropriate for TOs to propose and for NGET to review and agree groupings of 
wind turbines, with each group being above 5MW in size. 

 

(c) OMS Metering –  

At sites where access to settlement metering pulses is available, and where 
requested by NGET, the TO Construction Offer shall make provision for the 
procurement and installation of an Operational Metering Summator (OMS) or 
equivalent equipment. 

For the avoidance of doubt, where either OMS Metering or equivalent equipment is 
installed, the information obtained from this equipment shall be provided to NGET 
via the TO SCADA system. 

 

(d) ASB Monitoring Equipment 
Where requested by NGET, the TO Construction Offer to NGET shall include terms 
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for the installation of ASB Monitoring Equipment and associated communications 
infrastructure which shall be issued free to the TO by NGET. 

  

C5.3.2 Special Classes of Generators 

C5.3.2.1 The TO Construction Offer shall provide for the provision of information from the 
Ttransmission Ssystem to the Generator under the following circumstances so that 
the Generators can fulfil their obligations. Two classes of Generator have been 
defined for this purpose: 

(a) Nuclear Generators 

Nuclear Generators will receive indications and analogues from all Transmission 
circuits at the interface substation. 

(b) Black Start Power Stations 

For Power Stations that have entered into contracts with National Grid to provide a 
Black Start capability. Such stations shall be provided with indications and 
analogues from all Transmission circuits at the interface substation 

 

C5.3.3 Power Station Not Adjacent to the TO’s Transmission System 

C5.3.3.1 At a Power Station not adjacent to the TO’s Transmission System, the TO 
Construction Offer will provide for SCADA data to be collected shall be as agreed 
with NGET, but will be broadly in line (where applicable) with that described in 
C4.3.1 above. At a minimum this shall consist of TGO MW & MVAr and the circuit 
breakers controlling the point of connection. 
 

C5.3.4 Demand Site 

C5.3.4.1 The TO Construction Offer to NGET shall include terms for the collection and 
transmission of the following User data via the TO (or as agreed) SCADA system to 
NGET. The collection of this data shall be in line with STCP4-3 Provision of Real 
Time Data. 

Demand User Analogue 

At Interface with Transmission System MW MVAR  Voltage 

 

Demand User Digital Points 

At Interface with Transmission System Circuit Breakers and Disconnectors 

 

C5.3.5 Large Embedded Generator 

C5.3.5.1 The TO shall use reasonable endeavours to agree terms with the relevant 
Distribution Network Operator to facilitate the collection and transmission of SCADA 
data to NGET.  

C5.3.5.2 The SCADA data to be collected shall be as agreed with NGET, but will be broadly 
in line (where applicable) with that described in C4.3.1 above. At a minimum this 
shall consist of TGO MW & MVAr and the circuit breakers controlling the point of 
connection. 

 

C5.3.6 SCADA Data from TO equipment at Connections Sites. 

C5.3.6.1 The TO shall provide the following SCADA data in line with STCP4-3 from TO 
equipment at Connection Sites. 
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(a) Analogue Data Requirement  

Plant / 
Apparatus / 
Equipment 

Analogue Data 

  

Feeder MW / MVAr /  Volts 

 

Transformer Low Voltage  MW / MVAr / Volts:   

 Winding temp / Tap position / MVAr from tertiary winding 
where compensation is fitted 

Quad Booster MW / MVAr /  Volts / Winding temp / Tap position 

 

Bus Section / 
Coupler CB 

Amps 

Shunt / Series 
Reactor 

Mw / MVAr / Winding Temp  

Reactive 
compensation 

MVAr 

General Site* Frequency / Transmission Voltage /  User Interface Voltage 

 

 

 

(b) Digital Status Indications Requirement 

 

Plant/ Apparatus 
/Equipment 

Status Indication 

Circuit Breaker Open / Closed / DBI 

Isolator Open / Closed / DBI 

Switch disconnector / 
Isolator 

Open / Closed / DBI  

Protection 
Equipment 

In / Out 

DAR Equipment/ 
schemes 

In / Out 

Auto Switching  
Schemes 

In/ Out and 
Selections 

Demand/System/Ge
nerator tripping 
schemes 

In / Out  and 
Selections 

Fault thrower / ferro-
resonance earth 
switch  

Open / Closed 
(where available)  

Blocking    In / Out 

Ferro-resonance In/ Out 
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scheme 

Zone 2 over ride In / Out 

Zone 1 extension In / Out 

Acceleration In / Out 

 

*At sites that are intended to be run permanently split, the analogue data collected 
under this heading shall be provided for each side of the electrical split. 

At sites where either Generator Operational Tripping Schemes or Auto Switching 
Schemes are provided, as a minimum telemeter and controls shall be provided to 
facilitate the switching in/out of the scheme. Other controls / indications shall be as 
agreed with NGET. 

 

C5.3.7 Remote Control Facilities 

C5.3.7.1 The TO and NGET shall discuss the provision of remote control facilities. 
 

C5.3.8 Accuracy of Measurement Chain 

C5.3.8.1 The TO and NGET shall discuss the overall accuracy (primary equipment to SCADA 
system at GCC) for the following analogue measurements: 

• Generator TGO; 

• Feeder Flow; 

• Voltages; and 

• Frequency. 
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Appendix D: Additional Considerations 
Appendix D1 – Interactive Offers 
A TO Construction Offer can be made which is interactive with an existing outstanding TO 
Construction Offer.  Since both TO Construction Offers would have been made on the basis 
of the committed National Electricity Ttransmission Ssystem at the time they were made, the 
signing of one TO Construction Offer by NGET may preclude the signing of the other.  In such 
circumstances, when NGET makes the Offer to the second recipient, both recipients are 
informed that their Offers are interactive.  In the event that one recipient signs the Offer then 
NGET shall inform the TO(s) and provide the TO with revised Construction Planning 
Assumptions in respect of the NGET Construction Application relating to the recipient who 
has not signed following the process in 3.3.73.3.73.3.5 

If a TO Construction Offer is signed by NGET which affects a TO Construction Offer being 
prepared then NGET shall provide the TO with revised Construction Planning Assumptions 
following the process in 3.3.73.3.73.3.5 

The Host TO and any Affected TO(s) (as appropriate) should inform NGET of any potential 
interactive situations (on the Scheme Briefing Note, initially). 

 

Appendix D2 - Modification Offers 
If at any point in the application process or prior to charging, changes arise which affect the 
design or contractual terms of an Offer, the materiality of those changes must be considered.  
If considered to be material it may necessitate a Modification Application being submitted 
(often referred to as a secondary modification).  Modifications can also be triggered by the 
issuing of a Modification Notification to the User who may have two months to submit a 
Modification Application (see Appendix D3).   

It may also be necessary to reassess works under an agreement following changes brought 
about as a consequence of another Offer being signed.  In this case a new Offer would be 
given and there would be no additional advanced Application Fee payable. 

 
 

 

Material Change requiring a 
Modification. Triggered by: 

TO NGET Existing 
User 

New 
User 

Notify 
NGET Notify 

TO/Users 
as 

appropriate 

User Applies 

with Fee (non-
refundable if a 
secondary mod) 

User 
Applies  

No Fee

Follow Connection 
Application process 
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Appendix D3 - Modifications Proposed by NGET 
If NGET / TO(s) wish to make a Modification to the GB Transmission SystemNational 
Electricity Transmission System, NGET issues a Modification Notification to the User and 
advises the User of any works which NGET reasonably believes that User may have to carry 
out as a result.  

The User may have 2 months to submit a Modification Application to NGET.  No fee shall be 
payable by the User to NGET in respect of any such Modification Application. 

NGET shall make the Modification Offer to the User following the appropriate steps detailed in 
this procedure. 

 

Appendix D4 - Customer Build Applications 
Customer build applications are submitted where the Applicant has opted to construct the 
Transmission Connection Assets required to facilitate their Connection to the National 
Electricity Ttransmission Ssystem at new and existing Connection sites. Such schemes range 
from asset replacement on existing sites to the construction of a new site.  

The assets are transferred to TO upon completion.  

The formal three months customer build application process follows the basic principles 
detailed in this procedure. 
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Appendix E: Abbreviations & Definitions  
 

Abbreviations 
Affected TO Affected Transmission Owner 

CION  Connections and Infrastructure Option Note 

Host TO  Host Transmission Owner 

Other Affected TO Other Affected Transmission Owner 

SBN  Scheme Briefing Note 

SCADA  Supervisory Control And Data Acquisition 

SHETL  Scottish Hydro-Electric Transmission Limited 

SPT  SP Transmission Limited 

TO  Transmission Owner 

GAV  Gross Asset Value 

 
Definitions 
 
STC definitions used: 

Business Day 

Commissioning Programme Commencement Date 

Connection Site 

Construction Assumptions Date 

Construction Planning Assumptions 

GB Transmission SystemNational Electricity Transmission System 

New Connection 

NGET 

NGET Construction Application 

Offshore Tender Regulations 

Outage 

One Off Works 

Party 

Power Station 

Relevant Connection Site 

TO Construction Agreement 

TO Construction Offer 

Transmission 

Transmission Connection Asset(s) 

Transmission Owner 

Transmission System 

User Application 

User Application Date 

Comment [PH23]: Added as 
a result of including 18-5 in 
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User Works 

 

Grid Code definitions used: 

Control Point 

Demand 

 

CUSC definitions used: 

Applicant 

Authority 

Bilateral Agreement 

Bilateral Connection Agreement 

Completion Date 

Connection Application 

Connection Charges 

Connection Offer 

Detailed Planning Data 

Gross Asset Value 

Modification Application 

Modification Notification 

Offer 

Offshore Transmission Owner 

Transmission Licence 

User 

 

Definitions used from other STCPs: 

Joint Planning Committee As defined in STCP16-1 Investment Planning 

Project Listing Document  As defined in STCP16-1 Investment Planning 

Application Fee As defined in STCP19-6 Application Fee 

TO Charging Statement As defined in STCP19-6 Application Fee 

Boundary of Influence As defined in STCP22-1 Production of Models for GBNETS 
System Planning 

 


