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1 Introduction  
1.1 Scope 
1.1.1 This procedure applies to NGET and each TO. For the purposes of this document,     
TOs are: 

• SPT; and 

• SHETL. 

• all Offshore Transmission Licence holders as appointed by the Authority.  
1.2 Objectives  
1.2.1 This STCP describes the processes and procedures for investment planning and, 

individual project development across both the NGET -TO and TO -TO interfaces. 

 

2 Key Definitions 
2.1 For the purposes of STCP 16-1: 
2.1.1.1 Agreement Date means the date by which NGET should have suitable agreements   

in place with the User for the purposes of undertaking the works. The agreement date 
stipulated by a TO shall be no less than 3 months before the date of commencement 
of the works 

2.1.2 Distribution Network Operator means a holder of a Distribution Licence. 

2.1.3 Investment Planning Study Guidelines means a document agreed between NGET 
and the TOs that specify various agreed details in relation to updating the Investment 
Plan, including the programme and assumptions made in the studies. 

2.1.4 Joint Planning Committee (JPC) means the committee formed under section 4.1.1. 

2.1.5 Joint System Development Liaison group (JSDL) means the groups formed under 
section 4.1.2. 

2.1.6 Operational Assessment means an estimate of the system constraint costs against 
the Project Listings proposed by the relevant TOs.  

2.1.7 Project Listings means a summary of proposed projects to modify the  National 
Electricity Transmission System corresponding to a set of planning assumptions, i.e. 
to accommodate new connections, modification to existing connections, and  National 
Electricity Transmission System reinforcements. Each entry on the Project Listing will 
have referenced a completed Project Listing Document (see Appendix B). 

2.1.8 Project Listing Document (PLD) means a document describing a specific project or 
set of projects to modify the  National Electricity Transmission System (see Appendix 
A and A1). 

2.1.9 Relevant Standards means the National Electricity Transmission System Security 
and Quality of Supply Standard (NETS SQSS). 

2.1.10 Week 24 Data Submission means that data which is submitted to NGET by Users in 
week 24 (as defined in Grid Code). 

3 General Provisions  
3.1.1 Nuclear Site Licence Provisions Agreement  

When following this process where this may interact with, impact upon or fall within the 
boundary of a Nuclear Site Licence holder’s site, or may otherwise have any form of affect 
and/or implication for a nuclear power station consideration must be given to the relevant 
provisions of the applicable Nuclear Site Licence Provisions Agreement, the CUSC Bilateral 
Connection Agreement for that site, paragraph 6.9.4 of the CUSC and Section G3 of the STC 
to ensure compliance with all of these obligations. 
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4 Procedure 
4.1 Committees/Liaison Groups 
4.1.1 Joint Planning Committee 

4.1.1.1 The Joint Planning Committee (JPC), consisting of named representatives from 
NGET and each TO, shall facilitate the co-ordination between the Parties of 
investment planning and the production of the SYS. The JPC will provide the 
governance and framework for investment planning between the TO companies. The 
JPC shall meet bi-annually, however the frequency of the meeting can be varied with 
the agreement of all Parties. 

4.1.1.2 It is envisaged that agenda items for consideration at a meeting may include, for 
example:  

• discussion of draft Investment Planning Demand backgrounds and the 
Investment Planning Ranking Orders by NGET ; 

• the agreement of tolerances for the Boundary of Influence studies; 

• agreement for the sharing of information and commitment of necessary resources 
to facilitate the Investment Planning and SYS Models by Parties; 

• resolution of modelling issues, including contingencies and tolerances for 
consistency checking; 

• review and consistency checking of the NETS Models for Investment Planning 
and SYS production; 

• the production of Project Listings and supporting Project Listing Documents 
(PLDs) by all Parties; 

• the Operational Assessment performed by NGET ;  

• the programme for annual production of Project Listings and supporting PLDs. 
(NB this is envisaged as an annual process but could be updated on an ad-hoc 
basis); and review of progress with proposed and issued Grid Code and/or  
SQSS derogations. 

4.1.1.3 The meetings described above may be supplemented with ad-hoc meetings as 
required. The JPC does not preclude separate bilateral TO-TO, or TO-NGET 
meetings.  

4.1.1.4 The JPC may appoint other sub-groups as appropriate to consider specific issues. It 
is envisaged that such sub-groups, for example, may be set up to consider: 

• dynamic models of new generators; 

• System stability; or 

• modelling consistency issues. 

 
4.1.2 Joint System Development Liaison Group 

4.1.2.1 A Joint System Development Liaison group (the JSDL) may be formed with a User for 
the purpose of investment planning co-ordination. Such groups shall be organised by 
NGET and formed at the request of NGET or a TO. 

4.1.2.2 The JSDL shall consist of named representatives from the relevant User, NGET and 
the relevant TO or TOs.  The JSDL shall meet twice a year, although the frequency of 
the meetings can be varied with the agreement of all members of the JSDL.  The 
agenda at the meeting may include, for example: 

• all parties’ relevant projects from the Project Listings, including infrastructure and 
asset replacement projects; 
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• Information about Grid Supply Points (DNOs only);  

• Information about Outages; or  

• Information about general issues. 

• Information about embedded generation activity 

  

4.2 Production of Investment Planning Project Listings 
4.2.1 The JPC shall, at the first meeting of the calendar year, discuss and agree the 

programme, and key milestones for delivery of, the annual investment plan, which 
shall be documented in the agreed Investment Planning Study Guidelines. 

4.2.2 The Parties shall review the Boundaries of Influence and produce the Hybrid NETS 
Investment Planning Model and Summer Minimum NETS Investment Planning Model 
in accordance with STCP 22-1 Production of Models for NETS System Planning. 

4.2.3 Each Party shall perform analysis on these Models based on the requirements of the 
Relevant Standards, including any sensitivity analysis considered relevant. Both the 
deterministic and economic requirements of the Relevant Standards shall be taken 
into account in any analysis. 

4.2.4 Each Party shall consider future infrastructure reinforcements when considering any 
non-compliance with the Relevant Standards identified by the security analysis.  Each 
Party shall also consider any new connection or asset replacement projects that are 
required, and will look to co-ordinate any future infrastructure reinforcements with 
such projects. Each Party shall also consider enduring changes to the capability of 
existing assets. 

4.2.5 Each Party shall provide a Project Listing and associated PLDs to other relevant TOs 
for each project within their Boundary of Influence to facilitate the co-ordination of 
TOs’ Transmission Investment Plans and the NGET Investment Plan, and Outage 
planning. This will be in accordance with Section D of the STC. 

4.2.6 For each Party’s projects, that Party shall produce an initial PLD, in such detail as is 
reasonably practicable and appropriate at the time, which may include the following 
items:  

• project name; 

• brief narrative; 

• any changes to node and line data  

• schematic diagram; 

• key dates (including commissioning date, date by which stage by stage drawings 
will be available and date of initial Commissioning Panel meeting); and, 

• outline Outage requirements (circuits, duration, order and Emergency Return to 
Service Times). 

• and Agreement Date (if applicable) 

• mathematical models in Laplace transform block diagram format to represent any 
dynamic control schemes present in the Transmission System. For the avoidance 
of doubt this includes equipment designed to meet the dynamic voltage control 
requirements of STC Section K, HVDC converter installations and series 
capacitors. 

4.2.7 Where a TO identifies a number of options for system reinforcement or modification 
that meet the deterministic and economic requirements of the Relevant Standards, 
they may request additional data from NGET  in order to complete a more detailed 
economic comparison of the options. Additional data may include estimates of MWh & 
MVArh costs, constraint volumes and constraint locations. 
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4.2.8 NGET shall provide any data to the TO as reasonably requested in 4.2.7, to facilitate 
economic comparison of TO options. The data will not however, be detailed about the 
economics of any particular generator. 

4.2.9 Each Party shall provide a Project Listing and associated  PLDs to other TOs for each 
project within their Boundary of Influence to facilitate the co-ordination of 
Transmission Investment Plans and the NGET Investment Plan, and Outage 
planning. 

4.2.10 All Parties shall review projects which fall within their Boundary of Influence that have 
been provided by other Parties in 4.2.5. Parties shall review and provide comments 
on these projects to consider whether they are co-ordinated, economic, and efficient. 

 

4.3 Operational Assessment 
4.3.1 NGET shall collate the Project Listings and perform an Operational Assessment. 

4.3.2 The initial Operational Assessment will be based on the Investment Planning 
Background with any additional sensitivities agreed by the JPC and the appropriate 
JPC sub group. The Operational Assessment shall be based on node and line data 
and include: 

• a calculation of constraint costs during the construction phase, based on the 
Outage information provided in the PLDs; and, 

• an estimate of enduring constraint costs, based on average circuit availabilities 
and plausible planned Outage scenarios. 

 
4.3.3 NGET shall prepare separate Operational Assessment reports for each TO based on 

the results of the Operational Assessment. NGET shall send to the TO a first draft of 
its Operational Assessment report. The Operational Assessment report will make 
suggestions and comments on: 

• problematic Outages and Outage combinations; 

• problematic transmission reinforcements; 

• operational complexity issues; and 

• outages that impact on Users. 

 
4.3.4 All Parties shall consider the first draft of their Operational Assessment report and the 

reviews carried out under 4.2.10. Where suggested changes to the timing of Outages 
can be accommodated without a detrimental impact on the TOs capital programme, 
the relevant PLD will be updated, and revised TO Models, Project Listing and revised 
PLDs provided to NGET, by the TOs. 

4.3.5 If required, NGET shall re-perform the Operational Assessment to reflect any agreed 
changes to the PLD(s). Where necessary, NGET shall then revise and send to the 
relevant TO its Operational Assessment report.  

4.3.6 If NGET is not satisfied that the comments made in the draft Operational Assessment 
report have been properly considered by a TO, NGET  can contact the TO to set out 
the concerns. 

4.3.7 Affected Parties can hold a meeting in order to try and resolve any disagreement. If 
the disagreement is resolved, then the TO shall update their PLDs and Project Listing 
or NGET  acknowledge the TO’s final Project Listings. 

4.3.8 Any updated Project Listing and PLDs will be sent to all relevant Parties by NGET as 
appropriate. 

4.3.9 If Parties cannot resolve the dispute, any of the Parties may refer the matter to the 
Authority, in accordance with the STC.  
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4.3.10 Based on the determination of the Authority, any changes required to the TOs Project 
Listing and PLDs will be re-issued to all affected Parties as appropriate. 
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4.4 Customer Impacts 
4.4.1 NGET shall provide information on longer-term Project Listings on the  NETS that 

could affect Users, as part of the JSDLs’ regular meetings. The information will be 
provided in the same form that it appears in the final PLD. 

4.4.2 NGET shall review the final PLD and identify developments on the  NETS that could 
impact on Transmission Connection Assets.  

4.4.3 NGET shall follow appropriate CUSC processes to gain agreement with the affected 
User(s) prior to the commencement of works and in accordance with 4.7.3. and 4.7.4. 
of this document. 

4.5 Quarterly Investment Plan Update 
4.5.1 Each TO shall make a formal update to its Investment Plan every quarter (including 

Project Listing, any changed PLDs and appropriate TO Models). Any material 
changes in between the quarterly updates (including schemes changing status from 
planned to firm and new schemes being added to the plan) shall be notified as soon 
as possible via an email to NGET  and the appropriate TO if within Boundary of 
Influence. Any Party may request further details about proposed changes, e.g. 
updated models or PLDs if required. 

4.6 Changes to Planning Assumptions 
4.6.1 At any time, NGET may produce new Planning Assumptions either as a consequence 

of a TO requesting additional information from NGET (this may follow the TO 
receiving notification from NGET of a disconnection notice), or if NGET  decides it is 
appropriate to produce new Planning Assumptions. In such cases, the Parties shall 
agree which parts of the process in section 4.2 shall be followed to produce revised 
Project Listings and their associated revised or new Project Listing Documents. 

 

4.7 Detailed Option Development 
4.7.1 Economic Analysis 

4.7.1.1 At the discretion of the relevant TO, the TO shall work up an option in detail, using the 
consistent data Models. This will include detailed analysis of the chosen option 
against the latest Investment Planning Ranking Orders and Investment Planning 
Demand background, and will enable the production of a more detailed Outage 
programme.  

4.7.1.2 Should the TO wish to carry out further economic analysis, NGET shall provide 
economic data at the request of the TO. For the avoidance of doubt, the data will not 
be detailed about the economics of any particular User. 

4.7.1.3 Based on the options available for the project, the relevant TO shall confirm the 
preferred solution to address a particular need. This will enable a firm assessment of 
the Outage proposals for the project to be undertaken by the TO, and an assessment 
of the Outage plan to be undertaken by NGET . The TO shall also assess the impact 
of the project on other projects in its licensed area. 

4.7.1.4 NGET  shall provide comments on the project to the relevant TO. This will include for 
example: 

• minor changes to timing to enable best fit with other projects; 

• changes to design to minimise constraints; 

• any impact on NGET  assets; and 

• estimate of impact, if any, on User assets. 

 
4.7.1.5 Following receipt of any comments from NGET , the TO shall assess NGET ’s 

comments, and revise the project accordingly. At the TO’s discretion the status of the 
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project within Project Listings will then be flagged as “firm”. At this stage the scheme 
can still be changed. Any resulting changes in Outages shall be requested in 
accordance with STCP 11-1 Outage Planning.  

4.7.2 Changes to NGET assets 

4.7.2.1 If changes to NGET assets are required as a result of a TO project, NGET  shall 
consider the necessary works in accordance with its Investment Planning process.  
Should these be considered appropriate, NGET may include them within the NGET 
Project Listings. These works will be added to NGET Project Listings and flagged as 
“firm”. 

4.7.3   Changes to Transmission Connection Assets 

4.7.3.1 Where changes to Transmission Connection Assets identified in the PLD by the TO 
are due to asset life expiry, NGET shall issue a Replacement Notice to the User in 
accordance with the CUSC. NGET shall request a TO Construction Offer from the 
TO,  in accordance with STCP 18-1 

4.7.3.2 Where changes to Transmission Connection Assets identified in the PLD by the TO 
are triggered by the increased capability of the NETS Transmission System (i.e. 
change in supply voltage, increase in fault levels, etc) NGET shall issue a 
Modification Notification to the User, in accordance with the CUSC. Following receipt 
of a Modification Application from the User, NGET shall request a Construction Offer 
from the TO in accordance with STCP 18-1.This offer shall be issued no sooner than 
6 months after the Asset Replacement Notice in section 4.7.3.1. 

4.7.3.3 For the avoidance of doubt, and subject to sub-paragraph 4.7.3.4, a TO shall not 
undertake any Modification unless and until NGET has notified such TO that NGET has 
either agreed such Modification with the affected User or that any dispute between NGET 
and the User in relation to such Modification has been determined by the Authority 
pursuant to the CUSC. 

4.7.3.4 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this 
sub-paragraph 4.7.3.4 but, in the event that it has reasonable grounds to believe, given 
its Transmission Licence and statutory duties, that a Transmission Connection Asset 
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.3.2, the 
TO shall consult with NGET as far as reasonably practicable but shall be entitled to 
replace such Transmission Connection Asset. 

4.7.4 User works required 

4.7.4.1 If User works are identified by the TO and notified in the PLD, NGET shall submit a 
Modification Notification to the User in accordance with the CUSC. In the event that a 
Modification Application is received from the User, NGET shall submit a Modification 
Application to the TO in accordance with STCP 18-1 

4.7.4.2 For the avoidance of doubt, and subject to sub-paragraph 4.7.4.3, a TO shall not 
undertake any Modification unless and until NGET has notified such TO that NGET has 
either agreed such Modification with the affected User or that any dispute between NGET 
and the User in relation to such Modification has been determined by the Authority 
pursuant to the CUSC. 

4.7.4.3 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this 
sub-paragraph 4.7.4.4 but, in the event that it has reasonable grounds to believe, given 
its Transmission Licence and statutory duties, that a Transmission Connection Asset 
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.4.2, the 
TO shall inform NGET and consult with NGET as far as reasonably practicable but shall 
be entitled to replace such Transmission Connection Asset. 
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Appendix A: Project Listing Document. 
 
Project Listing Document Ver 3.1
Project Number
Project Name
Description

Scheme Driver

Project Status
Document Reference
Planning Background
Version Number of Document
Project List Item Authorisation

Company
Representative
Date

Does this scheme trigger the replacement of Transmission Connection Assets? Yes
Will the scheme trigger User works?
Material Impact

Comments

Circuit ID 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17

Key Programme Dates Site Start
Stage by stage drawings available
First commissioning panel

Node & Line Data
Circuit

Data type From To ID Length R1 X1 B1 R0 X0 B0 W int Spr/Aut Sum

Wound Components
Data From To ID Number +% - % R1 X1 R0 X0 W int Spr/Aut Sum

Date user agreement required
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DNO   Distribution Network Operator 
NETS SQSS  NETS Security and Quality of Supply Standard  

JPC   Joint Planning Committee 

JSDL   Joint System Development Liaison Group 

PLD  Project Listing Document 

SHETL  Scottish Hydro-Electric Transmission Ltd 
SPT  SP Transmission Ltd 
SRS  Site Responsibility Schedules 
STC  System Operator Transmission Owner Code 

SYS   Seven Year Statement 

TO  Transmission Owner 
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CUSC Definitions Used: 

Bilateral Agreement 

Modification Notification 

Modification Application 

Modification Offer 

Replacement Notice 
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Hybrid GB Investment Planning Model - as defined in STCP 22-1 

Investment Planning – as defined in STCP22-1 

Summer Minimum GB Investment Planning Model - as defined in STCP 22-1 
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NGET shall subsequently progress agreement with the User in accordance with the GB 
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OR 

4.7.3.3 Notwithstanding paragraphs 4.7.3.1 and 4.7.3.2, in the event of either a failure of a 
TO asset in situ, or an urgent safety issue, NGET and the TO shall consult with the 
User(s) as far as reasonably practicable prior to the replacement of the affected 
asset. NGET shall advise the User of the change, and as soon as possible make an 
offer for the replacement, which may be accepted or referred to the Authority, in 
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Page 8: [50] Formatted john.zammit-haber 09/02/2009 17:08:00 
Font: Bold 
 

Page 8: [51] Formatted mark.horley 26/03/2010 15:09:00 
Indent: Left:  0 cm, Hanging:  1.25 cm, Outline numbered + Level: 3 + Numbering Style: 1, 2, 
3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm + Tab after:  0 cm + Indent at:  0 cm, 
Tabs: Not at  0 cm 
 

Page 8: [52] Formatted john.zammit-haber 09/02/2009 17:08:00 
Font: Not Bold 
 

Page 8: [53] Formatted john.zammit-haber 09/02/2009 17:08:00 
Font: Bold 
 

Page 8: [54] Deleted john.zammit-haber 09/02/2009 17:01:00 
The TO shall take all reasonable steps to avoid exercising its rights pursuant to this 

sub-paragraph 4.7.5.3, but in the event that the TO has reasonable grounds to 
believe that a Transmission Connection Asset should be replaced prior to 
agreement with the User, the TO shall consult with NGET as far as reasonably 
practicable but shall be entitled to replace such Transmission Connection 
Asset. 

 

Page 8: [55] Change mark.horley 16/06/2010 10:36:00 
Formatted Bullets and Numbering 
 

Page 8: [56] Deleted amanda.may 19/07/2010 16:21:00 
required  
 

Page 8: [56] Deleted amanda.may 19/07/2010 16:21:00 
  
 

Page 8: [57] Deleted ir088504 15/10/2008 09:44:00 
progress discussions with 
 

Page 8: [58] Deleted ir088504 15/10/2008 09:45:00 
This may result in the following process outlined in STCP18-1 (Connection and Modification 

Application).  
 

Page 8: [59] Deleted amanda.may 16/06/2010 12:04:00 
Existing wording correctly reflects the obligations on NGET in accordance with the CUSC and 

should remain unchanged. Section 6.9.3.1 states that where Modifications are 
proposed by NGET, NGET shall submit a Modification Notification to the User. 

 

Page 8: [60] Deleted john.zammit-haber 09/02/2009 16:39:00 



  

4.7.6.2  
 

Page 8: [61] Deleted amanda.may 16/06/2010 12:03:00 
Following 
 

Page 8: [61] Deleted amanda.may 16/06/2010 12:04:00 
Offer by 
 

Page 8: [61] Deleted amanda.may 14/07/2010 22:06:00 
  
 

Page 8: [61] Deleted amanda.may 14/07/2010 22:07:00 
  
 

Page 8: [61] Deleted amanda.may 16/06/2010 12:04:00 
sign 
 

Page 8: [62] Formatted mark.horley 16/06/2010 10:36:00 
Left, Tabs:  1.25 cm, Left 
 

Page 8: [63] Change mark.horley 16/06/2010 10:36:00 
Formatted Bullets and Numbering 
 

Page 8: [64] Deleted amanda.may 16/06/2010 12:47:00 
Subject to paragraph 4.7.6.4, s 
 

Page 8: [65] Deleted amanda.may 16/06/2010 12:47:00 
hould agreement withShould the User not be obtained, the works  
 

Page 8: [66] Deleted amanda.may 16/06/2010 12:47:00 
shall not proceed and the User or NGET  (with the agreement of the TO) can take the 

application to the Authority to settle any dispute under the terms of the GB CUSC.  

 
 

Page 8: [67] Formatted mark.horley 16/06/2010 10:36:00 
Font: 10 pt 
 

Page 8: [68] Formatted john.zammit-haber 09/02/2009 18:09:00 
Indent: Left:  0 cm, Hanging:  1.25 cm, Outline numbered + Level: 4 + Numbering Style: 1, 2, 
3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm + Tab after:  0 cm + Indent at:  0 cm, 
Tabs: Not at  0 cm 
 

Page 8: [69] Deleted amanda.may 16/06/2010 12:48:00 
3 
 

Page 8: [69] Deleted amanda.may 19/07/2010 16:21:00 
consult with 
 

Page 8: [70] Deleted amanda.may 16/06/2010 12:06:00 



OR 

4.7.4.3 Notwithstanding paragraphs 4.7.4.1 and 4.7.4.2 to , in the event of either a failure of a 
TO asset in situ, or an urgent safety issue, NGET  and the TO shall consult with the 
User(s) as far as reasonably practicable prior to the replacement of the affected 
asset. NGETNGET  shall advise the User of the change, and as soon as possible 
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Authority, in accordance with the CUSC. 
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