

GC0106 – Data exchange requirements in accordance with Regulation (EU) 2017/1485 (SOGL)

Initial meeting and proposed timeline



Chrissie Brown
15 November 2017

GC0106 – what's happened?

- Initial meeting held on **2 November 2017**
- Stakeholders fed into the draft KORR document circulated by the Proposer
- Agreed that until KORR finalised that the Workgroup could not hold their Workgroup Consultation (March 2018)
- Discussions held around when Final Modification Report would be required to be submitted to the Authority and Workgroup concluded that submission would be required by July 2018
- Timetable drafted on following slide outlining proposed timeline for the modification
- Second meeting to be held on Workgroup day – **6 December 2017**

GC0106 Proposed timetable for approval

Proposal to Grid Code Panel Review Meeting	18 October 2017
Publish Workgroup Consultation	22 March 2018
Workgroup Consultation closing date	17 April 2018
Workgroup Report to Grid Code Review Panel (papers day)/Panel meeting	12 June 2018/20 June 2018(8 month workgroup phase)
Publish Code Admin Consultation	21 June 2018
Code Admin Consultation closing date	12 July 2018
Draft Modification Report to Grid Code Review /DFMR to Industry	13 July 2018 (late paper) Panel 18 July 2018
Grid Code Review Panel Recommendation Vote	18 July 2018
Publish/Submit Final Modification Report	30 July 2018
Decision	4 September 2018
Date of Implementation	Ahead of 14 March 2019 (plus 18 months from EIF)