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Indicative Timeline – GC0145/P407: Manually Activated Reserve Initiative (MARI)
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Milestone Date

Workgroup Nominations 1 June 2020 to 22 June 2020

Workgroup 1 (Introduction, Registration Process, Quals and Testing) 23 June 2020

Workgroup 2 (Submission and Acceptance) 7 July 2020 

Workgroup 3 (Dispatch and Settlement (D+S) Processes) W/C 20 July 2020

Workgroup 4 (Dispatch and Settlement (D+S) Processes) W/C 10 August 2020

Workgroup 5 (Reporting, Performance Assurance & Contingency D+S) W/C 31 August 2020

Workgroup 6 (Consultation Prep) W/C 28 September 2020

Workgroup Consultation (15 working days) 12 October 2020 to 30 October 2020

Workgroup 7 (Review Consultation Responses) W/C 9 November 2020

Workgroup 8 (Workgroup vote) W/C 30 November 2020

Workgroup Report presented to Panel 28 January 2021

Code Administrator Consultation (20 working days) 1 February 2021 to 26 February 2021

Draft Final Modification Report presented to Panel 25 March 2021 

Final Modification Report issued to the Authority March/April 2021 

Decision implemented in Grid Code July 2022 


