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Timeline for CMP328 – as of 20 May 2021
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Milestone Date

Workgroup Meeting 5 to review Workgroup Consultation responses, review ESO’s alternative 
(and hold alternative vote on this solution), identify any other potential alternatives)

14 April 2021

Workgroup meeting 6 and 7  to finalise Proposer’s solution, review any alternatives, review legal 
text and holding alternative vote (on any new alternatives)

25 May 2021 (9am-1pm) and 16 
June 2021 (10am – 3pm)

Workgroup meeting 8 Finalise Workgroup Report, agree that Terms of Reference have been met 
and hold Workgroup Vote

30 June 2021 (10am – 3pm)

Workgroup Report issued to Panel 22 July 2021

Workgroup Report presented to Panel 30 July 2021

Code Administrator Consultation (20 working days) 9 August 2021 to 7 September 
2021

Draft Final Modification Report issued to Panel 16 September 2021

Draft Final Modification Report presented to Panel 24 September 2021

Final Modification Report issued to Panel to check votes recorded correctly (5 working days) 28 September 2021

Submission of Final Modification Report to Ofgem 6 October 2021

Implementation Date TBC (12 months after Authority 
Decision?)


