
CMP330 & CMP374 Proposed Timeline as at 19 August 2021

Milestone Date Milestone Date

Modification presented to Panel 28 May 2021 Code Administrator Consultation (15 

working days)

27 September 2021 – 18 October 2021

21 December 2021 – 24 January 2022 (20 

day consultation)

Workgroup Nominations (10 Working days) 28 May 2021 – 14 June 2021 Draft Final Modification Report (DFMR) 

issued to Panel

21 October 2021

17 February 2022

CMP330/CMP374 Workgroup Meeting 1 

(Discuss CMP374 solution and any 

potential alternatives & review legal text)

18 June 2021 Panel undertake DFMR recommendation 

vote (5 working days)

29 October 2021

25 February 2022

Workgroup meetings  (Agree solution & 

Workgroup Consultation Questions & 

Finalise legal text) & Workgroup Meeting 3 

(Finalise Workgroup Consultation)

26 August 2021

w/c 20 September 2021

w/c 4 October 2021

Final Modification Report issued to Panel to 

check votes recorded correctly (5 working 

days)

2 November 2021

28 February 2022

Workgroup Consultation 11 October 2021 – 1 November 2021 Final Modification Report issued to Ofgem 10 November 2021

9 March 2022

Workgroup Meetings post consultation 

(review CMP374 Workgroup Consultation 

responses, finalise solution, hold Votes)

w/c 23 August 2021 & w/c 6 September 

2021 

w/c 8 November & w/c 22 November

Ofgem Decision TBC

Workgroup Report issued to Panel 9 December 2021 Implementation Date TBC

Workgroup Report presented to Panel 24 September 2021 17 December 2021 NOTE: 8 previous Workgroups for CMP330


