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Timeline for CMP298 V10 as at 5 October 2021
Milestone Date Milestone Date

Workgroups 1 to 6 Already held – Workgroup 

6 was 4 October 2019

Panel sign off that Workgroup Report 

has met its Terms of Reference 

17 December 2021

Workgroup 7 – present Product Document, clarify 

solution, review legal text,  review terms of reference

23 February 2021 Code Administrator Consultation 

(usually 15 Working Days but 

extended due to Christmas)

20 December 2021 

to 5pm on 17 

January 2022

Workgroup 8 – finalise Product document, review legal 

text and schedules, implementation approach and 

discuss Workgroup Consultation Questions

28 June 2021 (10-3pm) Draft Final Modification Report 

(DFMR) issued to Panel

20 January 2022

Workgroup 9  and 10 – finalise legal text and 

schedules, finalise Workgroup Consultation 

26 July 2021 (12 – 3pm) Panel undertake DFMR 

recommendation vote

28 January 2022

Workgroup Consultation (15 Working Days) 12 August 2021 – 5pm on 

10 September 2021

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

2 February 2022

Workgroup 11, 12 and 13 - Assess Workgroup 

Consultation Responses, review any request for 

Alternatives and hold Alternative Vote

22 September 2021 (9.30 –

12.30pm), 6 October 2021 

and 5 November 2021

Final Modification Report issued to 

Ofgem

10 February 2022

Workgroup 14 – Confirm Terms of Reference have 

been met and hold Workgroup Vote

24 November 2021 Ofgem decision TBC

Workgroup report issued to Panel 9 December 2021 Implementation Date TBC


