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WELCOME



Objectives and Timeline
Paul Mullen – National Grid ESO Code Administrator
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Timeline for CMP286/287 V2 as of 24 February 2022 
Milestone Date Milestone Date

Workgroup 1 (re-education of proposal 

(including the Workgroup Consultation 

Responses) and solution (what has 

changed), agree timeline and review 

terms of reference)

7 December 2021 Code Administrator Consultation 27 June 2022 to 18 July 2022

Workgroup 2 and 3 (finalise solution to 

be consulted on, flesh out impacts, 

review legal text, agree alternatives,  

agree Workgroup Consultation 

questions and finalise Workgroup 

Consultation)

13 January 2022, 24 

February 2022 and 

23 March 2022

Draft Final Modification Report 

(DFMR) issued to Panel

21 July 2022

Workgroup Consultation (20 Working 

Days)

6 April 2022 to 9 May

2022

Panel undertake DFMR 

recommendation vote

29 July 2022

Workgroup 4 - Assess Workgroup 

Consultation Responses

18 May 2022 Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

2 August 2022

Workgroup 5 – finalise solutions, 

review terms of reference, hold 

Workgroup Vote

1 June 2022 Final Modification Report issued to 

Ofgem

10 August 2022

Workgroup report issued to Panel (5 

working days)

16 June 2022 Ofgem decision TBC – by 31 October 2022

Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 June 2022 Implementation Date Effective Date: 1 April 2024 so 

needs to be implemented by 1 

January 2023



Action Updates
Paul Mullen – National Grid ESO Code Administrator



Action 

Number

Action Owner Due by Status

1 Obtain agreement of revised Timeline at

Panel (25 February 2022) and issue revised invitations

Paul Mullen/Sally Musaka 16 March 2022 Completed

2 ESO and Transmission Owners to meet to

identify STC / STCPs impacts

Richard

Woodward,

Victoria

Macleod and

Nicola White

23 March 2022 Open

3 Update analysis to make labels clear and

provide commentary to support conclusions

Niall Coyle 16 March 2022 Open

4 Share the draft Workgroup Consultation

and Workgroup Consultation questions with

workgroup members for review and

comment ahead of Workgroup on 23 March

2022

Paul Mullen 16 March 2022 Completed

5 Share draft of legal text at the meeting on

23 March 2022

Nicola White 23 March 2022 Open

6 Provide view as to whether or not a licence

change may be required for the

Transmission Owners

Richard Woodward and 

Victoria Macleod

23 March 2022 Open

7 Provide view as to whether or not a licence

change may be required for the ESO

Jo Zhou 23 March 2022 Completed



Action 7
What’s in scope, what’s out of 
scope?• Provide view as to whether or not a licence change may be required for the ESO 

• Chapter 3 of the ESO’s licence (Transmission Revenue Restriction) contains an “adjustment term” – ADJt
(special condition 3.6) which requires changing. 

• The ESO’s ADJ calculation was designed to adjust for forecasting corrections on ESO’s allowance, and 
not forecasting corrections relating to TOs’ allowance. 

• Currently, there is an existing issue, as the ADJ is exposed to TO revenue forecasting corrections (for 
example, OFTO revenue corrections due to asset transfer date slip). This issue is not caused by 
CMP286/287.

• However, the issue will be exacerbated under the mod, and the impact will become substantial. Thus 
the licence has to be amended. 



Review Legal Text
Nicola White  



Paul Mullen – National Grid ESO Code Administrator

Review Workgroup Consultation and 
Consultation questions



Next Steps
Paul Mullen – National Grid ESO Code Administrator


