

- Compliance dates are actual where codes have entered into force, provisional where this stage has not yet been reached (TSOG, E&R and Balancing).
- Dates for code modifications to be 'raised' to Code Panels are subject to confirmation with Code Administrators.
- All aspects of the plan are based on work carried out to date, particularly in GB implementation workgroups and in the mapping of European Codes to GB Codes as carried out with stakeholders for all codes except Balancing.
- Under Grid Code open governance, some existing work will be reraised as new modifications.
- There is an ongoing need for cross-code coordination and delivery.