
CMP376 Workgroup 6
21 October 2022
Online Meeting via Teams



WELCOME



Objectives and Timeline
Paul Mullen - National Grid ESO Code Administrator
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Proposed Revised Timeline for CMP376 
Milestone Date Milestone Date

Workgroup Nominations (15 working days) Closed Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 February 2023

Workgroups 1 – 5 28 October 2021, 13 

December 2021, 28 January 

2022, 6 September 2022 

and 27 September 2022

Code Administrator Consultation (15 

Working Days)
27 February 2023 to 20 March 2023 

(5pm)

Workgroup 6 – Agree the Milestone timings; Agree how Modification 

Applications impact on the Milestones set out in the Construction 

Agreement; Clarify the Original proposal and confirm if any possible 

alternatives; Review updated version of Legal Text; and Note 

possible questions to be raised as part of the Workgroup 

Consultation

21 October 2022 Draft Final Modification Report 

(DFMR) issued to Panel (5 working 

days)

23 March 2023

Workgroup 7 – Clarify solutions to be consulted upon, check in on 

Transmission vs Distribution differences, finalise Legal Text, f inalise 

Workgroup consultation (including agreeing Workgroup Consultation 

questions), check in on progress vs Terms of Reference

17 November 2022 Panel undertake DFMR 

recommendation vote
31 March 2023

Workgroup Consultation (20 Working Days) 25 November 2022 to 23 

December 2022 (5pm)

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

4 April 2023

Workgroups 8 and 9 - Assess Workgroup Consultation Responses, 

further review of Original and alternatives (including legal text) and 

carry out Alternative Vote

9 January 2023 and 26 

January 2023

Final Modification Report issued to 

Ofgem
12 April 2023

Workgroup 10 - Finalise solution(s) and legal text, agree that Terms 

of Reference have been met, Review Workgroup Report and hold 

Workgroup Vote

8 February 2023 Ofgem decision TBC 

Workgroup report issued to Panel (5 working days) 16 February 2023 Implementation Date 10 working days after Authority 

Decision



Actions from last meeting
Paul Mullen - National Grid ESO Code Administrator
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Actions from last meeting
Action 

Number

Owner Action  Due by Status

1 Paul Mullen Timeline - Share updated timeline with Workgroup 3 October

2022

Closed 

2 Paul Mullen Ofgem - Bring Ofgem up to speed on current developments and where we 

need their support

7 October

2022

Closed – met Matthew 

Patrick 4 October

3 Workgroup Milestones - apply their own project (including Transmission Owners) 

timelines to the proposed Milestones and feedback any alternative 

thoughts on Milestone durations.

7 October

2022

Closed – feedback 

received and issued to 

ESO to consider

4 ESO Milestones - Consider Workgroup feedback on milestone timings and 

confirm what timings are proposed to be in the CMP376 Original

14 October

2022

Closed – see slide 11

5 ESO Milestones - On the Milestones table, the date for a milestone appears to 

be set according to the time period from the date the offer is made and the 

offered contracted Completion Date. Consider measuring the time period 

from either a) the date of acceptance by the User or b) the effective date 

of the agreements, instead of from the offer date

14 October

2022

Closed – time period is 

from contracted 

Completion Date to 

effective date of the 

agreements

6 ESO Milestones - On the Milestones table, consider removing the column “5 

years and above from contracted Completion Date” and change the 

previous column to “4 years + from the contracted Completion Date”

14 October

2022

Closed – Proposer 

leaving as “5 years and 

above from contracted 

Completion Date” 
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Actions from last meeting

Action 

Number

Owner Action  Due by Status

7 ESO Milestones – Consider if Milestone 6 should be “Submit Construction 

Plan” rather than “Agree Construction Plan”

14 October

2022

Closed - Proposer 

leaving as “Submit 

Construction Plan” but 

will add “to 

Transmission Owner” 

8 ESO Milestones - Ensure any differences between the Transmission and 

Distribution milestones are clearly shown

10 November

2022

Open – note that M4 

has been taken out as 

the ESO would not 

terminate on this 

milestone.  

9 ESO Milestones  - Consider Workgroup Member feedback on only applying the 

termination rights to Milestones M1 to M3 until planning and land consents 

obtained

14 October

2022

Closed – Not to be 

included in Proposer’s 

Original. Workgroup 

can consider 

alternative proposal

10 ESO Milestones and Modification Applications - Consider Workgroup 

Member feedback to allow Modification Applications to move back 

Milestones M7 and M8

14 October

2022

Closed - Not to be 

included in Proposer’s 

Original; however, 

revised  milestone 

durations may 

mitigate this 
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Actions from last meeting

Action 

Number

Owner Action  Due by Status

11 ESO Modification Applications - Confirm process for Modification 

Applications that increase Transmission Entry Capacity for a current 

Construction Agreement where the original Construction Agreement has 

not yet been completed

14 October

2022

Closed – could be 

separate Construction 

Agreements and 

different milestones 

apply to each “stage”

12 ESO Modification Applications - Confirm process for Modification 

Applications that do not seek a change to the contracted Completion Date

14 October

2022

Closed – Milestones 

will be added 

13 ESO Legal Text - Issue updated version of Legal text (based on comments at 

Workgroup Meeting* and those sent in advance by a Workgroup Member) 

*Evidence needs to be included in body of CUSC rather than the Exhibit; 

Clarify the evidence required for Milestone 6

14 October

2022

Open – ESO to issue 

revised legal text on 

14 October 2022
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All Workgroup

Transmission and Distribution 

consistency 
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Laura Henry / Kavita Patel / Rein de Loor / Paul 

Mott – ESO

Update on Proposer’s 

Solution:



Updated Transmission Milestones Proposal

Retained Distribution 

Milestone Names for 

consistency

1 year from requested 

Completion date

2 years from requested 

Completion date

3 years from requested 

Completion date

4 years from requested 

Completion date

5 years and above from 

requested Completion date

(including EIA, DCO)

Milestones: All durations referenced from contracted Completion Date

M1​ - Initiate Planning 

Consent

Bilaterally negotiated

18 months 24 months ​ 36 months ​ 48 months

M2 - Secure Consent​ 12 months ​ 18 months ​ 24 months ​ 30 months

M3​ - Land Rights 21 months 30 months ​ 39 months 48 months

M4 N/A for transmission (referenced to provide consistency to distribution)

M5 - Contestable Design 

Works Submission

Bilaterally negotiated

18 Months ​ 24 months ​ 36 months ​ 48 months 

M6 - Agree Construction 

Plan
9 Months 12 months 15 months ​ 18 Months

M7 - Project Commitment 6 Months 9 months ​ 12 months ​ 15 Months

M8 - Project Construction 3 months ​ 6 Months 9 months ​ 12 months



Summary of Proposal

Milestones 

Date back from contracted 
Completion date (note that the 

Milestone duration time period is the 
contracted Completion Date to the 
effective date of the Agreements)

Evidence 

For each Milestone set out in the 
CUSC

Process to submit/validate evidence 
set out in guidance

Termination 

Apply to Missed milestones if the 
evidence is not provided within 60 

days of the missed milestone. Projects 
will not be moved down the queue –

they will be terminated

Scope and Implementation 

All new applications and Modification 
Applications for parties who are 

requesting TEC (except BEGAs and non 
radial offshore connections) after the 

implementation date, which is 10 
working days after Ofgem’s decision

Exceptions 

Force Majeure; Planning appeals (M2) 
in relation to the User’s Consents; Any 
delay from Transmission Licensee or 

The Company

Modification Application

All Milestone dates stay fixed unless 
exception provided (if milestones are 
missed prior to mod app and QM was 
not in place on their agreement then a 
60-day notice will be issued alongside 

the mod app acceptance) 
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All Workgroup

Discussion on potential 

alternatives
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Rein de Loor / Paul Mott – ESO

Legal Text Review
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All Workgroup

Workgroup Consultation 

approach and questions to 

ask



Paul Mullen - National Grid ESO Code Administrator

Next Steps



Annex 1 - Terms of 
Reference
Paul Mullen - National Grid ESO Code Administrator



CMP376 Terms of Reference V2
Workgroup Term of Reference

a) Consider EBR implications.

b) Consider how the ESO communicates it’s acceptance (or not) of the evidence of milestone completion provided by the User.

c) Consider how the ESO will monitor User compliance, verify  evidence provided by Users, and when action is taken to enact any 

termination rights.

d) Consider interaction with other provisions in the CUSC, Construction Agreements and Connection Agreements that deal with project 

delays and termination of agreements (e.g. Quarterly Updates).

e) Consider how this is enacted when a User seeks to delay beyond their originally contracted milestone dates i.e. does this lead to 

automatic termination of any Construction Agreement or is there any scope to delay connection dates. Consider previous work on CAP150 in 

this regard.

f) Consider requirement to ensure Construction Agreement Milestones (Appendix J) responsibilities are clearly defined specifically with 

respect to consents and land rights.

g) Consider any strategic or regulatory driver behind reallocation of capacity following a termination e.g. Electricity System Restoration 

Standard.

h) Consider the route to align Transmission and Distribution agreements for same User connections, including  consideration of whose 

milestones take priority for User compliance.

i) Consider how other CUSC arrangements may need to change as a result of promoting Users up the queue following a termination of 

another User (e.g. User Commitment for those Users, who are allowed to advance their connection date).

j) Clarify any enduring interaction between the CUSC legal text and the ENA Queue Management guidance document.


