
GC0154 – Interconnector ramping
18th January 2023
Online Meeting via Teams



EU - TSO Engagement Updates 
Tom Ireland – ESO Cross Border and EU Manager 



Timeline review and Workgroup objective
Jess Rivalland – ESO Code Administrator



Timeline
Milestone Date Milestone Date

Proposal Presented to Panel 16 December 2021 Workgroup 9 - Assess and discuss high level 
consultation responses' key trends, review legal text 
and any potential alternatives.

15 May 2023

Workgroup 1 – (discussion of the proposal) and solution 
(what has changed), agree timeline and review terms of 
reference

25 January 2022 Workgroup 10 - To agree that Terms of Reference 
have been met, Review Workgroup Report and hold 
Alternative and Workgroup Vote

06 June 2023

Workgroup 2 (finalise solution to be consulted on, agree 
alternatives and agree Workgroup Consultation questions)

17 February 2022 Panel sign off that Workgroup Report has met its 
Terms of Reference

29 June 2023

Workgroup 3 (agree terms of reference and narrow down 
solutions)

17 March 2022 Code Administrator Consultation 06 July 2023 – 05 August 2023

Workgroup 4 (narrow down the 10 solutions ) 16 June 2022 Draft Final Modification Report (DFMR) issued to 
Panel

17 August 2023

Work group 5 (finalise workgroup consultation questions, 
and solutions)

21 July 2022 Panel undertake DFMR recommendation vote 24 August 2023

Work group 6- Discuss alternatives, potential solutions, 
TSO engagement updates. And operational analysis 
problems

06 October 2022 Final Modification Report issued to Panel to check 
votes recorded correctly (5 working days)

07 September 2023

Workgroup 7- discuss timescales and solutions for CBA 
with external consultants, and TSO engagement updates

18 January 2023 Final Modification Report issued to Ofgem 14 September 2023

Cost Benefit Analysis (CBA) consultation 18 January 2023 – 24 March 2023 Ofgem decision TBC

Workgroup 8- To discuss CBA findings and finalise 
Consultation questions/ and legal text

03 April 2023 Implementation Date 10 working days after Ofgem decision

Workgroup Consultation (15 Working Days) 12 April 2023 – 03 May 2023



Discuss solutions and scope for CBA
Louise Trodden – ESO Technical code change lead and 
Baringa external consultants



AOB and next steps
Jess Rivalland – ESO Code Administrator
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