
GC0154 – Interconnector ramping
9th February 2023
Online Meeting via Teams



Workgroup objective and Timeline review
Jess Rivalland – ESO Code Administrator



Timeline for GC0154
Milestone Date Milestone Date

Proposal Presented to Panel 16 December 2021 Workgroup 9 - Assess and discuss high level consultation 
responses' key trends, review legal text and any potential 
alternatives.

15 May 2023

Workgroup 1 – (discussion of the proposal) and solution 
(what has changed), agree timeline and review terms of 
reference

25 January 2022 Workgroup 10 - To agree that Terms of Reference have been 
met, Review Workgroup Report and hold Alternative and 
Workgroup Vote

06 June 2023

Workgroup 2 (finalise solution to be consulted on, agree 
alternatives and agree Workgroup Consultation questions)

17 February 2022 Workgroup report issued to Panel 21 June 2023

Workgroup 3 (agree terms of reference and narrow down 
solutions)

17 March 2022 Panel sign off that Workgroup Report has met its Terms of 
Reference

29 June 2023

Workgroup 4 (narrow down the 10 solutions ) 16 June 2022 Code Administrator Consultation 04 July 2023 – 04 August 2023

Work group 5 (finalise workgroup consultation questions, 
and solutions)

21 July 2022 Draft Final Modification Report (DFMR) issued to Panel 16 August 2023

Work group 6- Discuss alternatives, potential solutions, 
TSO engagement updates. And operational analysis 
problems

06 October 2022 Panel undertake DFMR recommendation vote 24 August 2023

Workgroup 7- discuss timescales and solutions for CBA 
with external consultants, and TSO engagement updates

18 January 2023 Final Modification Report issued to Panel to check votes 
recorded correctly (5 working days)

06 September 2023

Cost Benefit Analysis (CBA) consultation 18 January 2023 – 24 
March 2023

Final Modification Report issued to Ofgem 12 September 2023

Workgroup 8- To discuss CBA findings and finalise 
Consultation questions/ and legal text

04 April 2023 Ofgem decision TBC

Workgroup Consultation (15 Working Days) 12 April 2023 – 03 May 
2023

Implementation Date 10 working days after Ofgem decision



Discuss CBA selected options
Baringa - external consultants



AOB and next steps
Jess Rivalland – ESO Code Administrator
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