
CM087 – Introducing Connections Process to 
facilitate Competitively Appointed Transmission 
Owners
Monday 3 July 9.30am
Online Meeting via Teams



Objectives and Timeline
Claire Goult – ESO Code Administrator



Objectives
• Timeline Review

• Review of STC & STCP amendments to support CATO to TO Connections Process

• Actions Review

• AOB & Next Steps



Timeline for CM087 – Proposed Timeline as at 12 June 2023
Milestone Date Milestone Date

Proposal Presented to Panel 14 December 2022 Workgroup Report issued to Panel 21 November 2023

Workgroup 1 – Understand / discuss proposal and solution, note the scope and 
identify any possible alternative solutions, agree timeline and review terms of 
reference, agree next steps.

24 January 2023 Panel sign off that Workgroup Report has met its Terms of 
Reference

29 November 2023

Workgroup 2 – Refresher: review and agree timeline and Terms of Reference, 
Review/Develop solution(s) and legal text, identify/assess possible alternatives.

1 March 2023 Code Administrator Consultation 04 December – 05 January

Workgroup 3 – Develop Solution (s) 30 March 2023 Draft Final Modification Report (DFMR) issued to Panel 23 January

Workgroup 4 – Develop Solution (s) 25 April 2023 Panel undertake DFMR recommendation vote 31 January

Workgroup 5 –Develop Solution(s), review of legal text and alternatives 24 May 2023 Final Modification Report issued to Panel to check votes 
recorded correctly (5 working days)

5 February – 9 February

Workgroup 6- Finalise consultation questions, review consultation report 03 July 2023 Final Modification Report issued to Ofgem 14 February

Workgroup 7- Finalise solution, consider / finalise alternatives, draft 
consultations questions

02 August 2023 Ofgem decision TBC

Workgroup Consultation 10 August -  11 
September

Implementation Date 10 working days after Ofgem 
decision 

Workgroup 8 (Post Workgroup Consultation) – Review / assess Workgroup 
consultation responses and Workgroup Report.

2 October 2023

Workgroup 9 – Discuss and finalise solution and consider any alternatives 16 October 2023

Workgroup 10 –Finalise solution(s) and legal text, agree that Terms of Reference 
have been met, Review Workgroup Report and hold Workgroup Vote

30 October 2023



Review of STC & STCP amendments to support 
CATO to TO Connections Process
Gareth Stanley – Proposer



Claire Goult – ESO Code Administrator
Actions Review



Action 
number

Workgroup 

Raised

Owner Action Comment Due by Status 

3 WG1 WG WG to suggest any SME’s that would be 
relevant to the Mod

N/A WG2 Ongoing

8 WG3/WG5 RW Extend this action from WG3 to Investigate 
current STC user commission process, 
delivery of works and compliance process 
and revert to Workgroup

N/A WG6 Open

14 WG5 Proposer STP 17.1 – Investigate if this is the 
appropriate vehicle or requires 
adjustments

N/A WG6 Open

15 WG5 Proposer Look into CUSC mod in terms of interface 
process and circuit breaker’s

N/A WG6 Open



Claire Goult – ESO Code Administrator
Any Other Business



Claire Goult – ESO Code Administrator
Next Steps


