
CMP428: User Commitment liabilities for Onshore 
Transmission circuits in the Holistic Network 
Design
Workgroup Meeting 6 (Workgroup 4 post agreed urgency)
02 April 2024
Online Meeting via Teams



Objectives
• Action Update

• Legal Text Update

• Review Draft Workgroup Report

• Timeline and Terms of Reference Review

• AOB & Next Steps



Action Update

Action Owners



Actions Update
Action number Workgroup 

Raised

Owner Action Comment Due by Status 

9 WG5 NP Amends to the Executive Summary for the 

Workgroup Report to note that this 

modification is considering Attributable 

Works and the application of the wider 

cancellation charge will be subsequently 

considered by the ESO.

NA WG6 Open

10 WG5 NP To check with ESO legal team proposed 

legal text amendment to the Attributable 

Works definition; this was further amended to 

include the addition of ‘(a) and (b)’ to make it 

clearer.

NA WG6 Open

11 WG5 LT Engagement with the Authority required to 

ensure their Asset Classification definition 

can be aligned with CMP428 in any future 

Authority published documentation.

NA WG6 Open

11 WG5 NP Excepted Works was not completely clear; 

the Proposer agreed to review this with the 

ESO legal team and investigate the 

possibility of updating the guidance note on 

User Commitment.

NA WG6 Open



Legal Text Update

Proposer



All

Review Draft Workgroup Report



All

Timeline and Terms of Reference Review



Urgency Timeline for CMP428 – As at 1 March 2024
Milestone​ Date​ Milestone​ Date​

Proposal Presented to Panel​ 15 December 2023 Panel sign off that Workgroup Report has met 

its Terms of Reference

Special Panel Date 12 April 2024

Workgroup Nominations 18 December 2023 – 12 

January 2024

Code Administrator Consultation​ (urgent 

timeline)

15 April – 18 April 2024

Workgroup 1 and 2 – Understand / discuss proposal 

and solution(s), review and agree on Terms 

of Reference and Timeline, review cross 

code impacts, review analysis and agree next steps.​

5 February 2024

12 February 2024

(Urgency granted on 29/2 

and nominations for WG)

Draft Final Modification Report (DFMR) issued 

to Panel​

23 April 2024

Workgroup 3 and 4 – Refine solution(s), draft legal 

text, consider potential Workgroup 

Consultation questions​ and finalise 

Workgroup Consultation

7 March 2024

12 March 2024

Panel undertake DFMR recommendation vote​ CUSC Panel Date 26 April 2024

Workgroup Consultation (urgent timeline) 14 March – 21 March 

2024

Final Modification Report issued to Panel to 

check votes recorded correctly (same day -

urgent)​

26 April 2024

Workgroup 5 – Review 

Workgroup Consultation responses, consider new 

points raised, refine solution, review legal text and 

discuss any potential alternatives

​26 March 2024 Final Modification Report issued to Ofgem​ 26 April 2024

Workgroup 6 and 7 – Finalise solution (including 

legal text) and any alternatives and hold alternative 

vote if required. Finalise Workgroup Report 

and hold Workgroup Vote

2 April 2024

4 April 2024

Ofgem decision TBC

Workgroup Report issued to Panel (urgent timeline)​ 9 April 2024 Implementation Date​ 14 June 2024



Workgroup Term of Reference

a) Consider EBR implications

b) Consider how to best ensure transparency of the
treatment of the ‘Excepted Works’



Lizzie Timmins – ESO Code Administrator

AOB & Next Steps
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