Code Administrator Proposed Progression CM057

nationalgrid

- The Panel is asked to agree:
  - whether CM057 should be exempt from the ongoing SCR
  - whether CM057 should be progressed through Self-governance
  - How to progress CM057/agree timetable
    - Industry Consultation

Proposed Timetable

nationalgrid

20 January 2016	STC Modification Proposal submitted
27 January 2016	Proposal presented to STC Modification Panel
Before Feb 16 Panel	Draft legal text changes circulated to Panel
March 2016 Panel	Draft Initial Modification Report submitted to Panel
March 2016 Panel	Draft Initial Modification Report approved
Start April 2016	Industry Consultation published for comment
End April 2016	Deadline for comments
May 2016 Panel	Draft Final Modification Report submitted to Panel
May 2016 Panel	Draft Final Modification Report approved for submission to Authority
Start June 2016	Submission to the Authority
End June 2016	Authority Decision (based on 25 day KPI)
Before August 2016	Implementation